




## Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	SERVICIO NACIONAL SANEAMIENTO AMBIENTAL				
Sector:	WATER AND SANITATION				
Loan Number(s):	GRT/WS-12513-PR	Current Approved Amount:	40.000.000,00	Original IDB:	40.000.000,00
Stage:	Approved	Disbursed Amount to Date:	6.622.410,75	Current IDB:	40.000.000,00
Operation Type:	SFW - SFW	% Disbursed:	16,56	Pari-passu:	83,00
Related Operation(s):	PR-L1022	Balance:	33.377.589,25	Co-Financing/Country:	8.000.000,00
Operation Subtype:	IGR - Investment Loans			Original Estimate:	48.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: None	( ) Was the objective(s) of this project reformulated?	Validated by Division Chief: 26-sep-2012 Validated by Country Representative: 26-sep-2012



**Accumulated Progress as of 2012**

## Accumulated Progress





## PROGRESS MONITORING REPORT

PR-X1003 - Water and Sanitation Program for Rural and Indigenous Communities (PAySRI)  
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 18/05/2012

### Outcomes

- No information available



## PROGRESS MONITORING REPORT

PR-X1003 - Water and Sanitation Program for Rural and Indigenous Communities (PAySRI)  
2012 1º period with closure up to (30-sep-2012)

Inter-American Development Bank - IDB  
Office of Strategic Planning and Development Effectiveness  
Last Update: 18/05/2012

### Outputs: Annual Physical and Financial Progress 2012

- No information available