




Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	SERVICIO NACIONAL SANEAMIENTO AMBIENTAL				
Sector:	WATER AND SANITATION				
Loan Number(s):	GRT/WS-12513-PR	Current Approved Amount:	40.000.000,00	Original IDB:	40.000.000,00
Stage:	Approved	Disbursed Amount to Date:	12.866.509,23	Current IDB:	40.000.000,00
Operation Type:	SFW - SFW	% Disbursed:	32,17	Pari-passu:	83,00
Related Operation(s):	PR-L1022	Balance:	27.133.490,77	Co-Financing/Country:	8.000.000,00
Operation Subtype:	IGR - Investment Loans			Original Estimate:	48.000.000,00
				Amortization Period (months):	

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: None	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 21-mar-2013 Validated by Country Representative: 11-abr-2013



Accumulated Progress as of 2012

Accumulated Progress





PROGRESS MONITORING REPORT

PR-X1003 - Water and Sanitation Program for Rural and Indigenous Communities (PAySRI)

2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 13/12/2012

Outcomes

- No information available



PROGRESS MONITORING REPORT

PR-X1003 - Water and Sanitation Program for Rural and Indigenous Communities (PAySRI)

2012 2º period closed in (7-May-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 13/12/2012

Outputs: Annual Physical and Financial Progress 2012

- No information available