

Basic Information

Approval Year	: 2019	Region	: CAN
Team Leader	: Villota, Alejandra	Country	: Colombia
Taxonomy	: Client Support	Department	: INT
Fund	: ORC-RIN,RIN	Sector	: - -
Approval Number	: ATN/OC-17836-CO	Sub Sector	: -
Execution Agency	: US-IDB		
Execution Status	: Closed		
Operation Objective	: To support the Government of Colombia to fulfill its commitments stemming from membership in the Organisation for Economic Co-operation and Development (OECD).		

Financial Information

CO-T1537

ATN/OC-17836-CO:ORC	Original	Current	% of Current Amount Financed
Amount Financed	\$300,000.00	\$449,907.03	
Disbursed Amount	N/A	\$449,907.03	100.00 %
Commitments not yet disbursed Amount	N/A	-	0.00 %
Available Amount	N/A	-	0.00 %
Final Disbursement Date	Dec 16, 2022		

Status Update

This technical cooperation successfully completed its execution, supporting Colombia to meet its OCDE post-acession commitments. The following activities stand out: Thanks to this TC, it was possible to prepare and submit 15 post-accession reports to OECD technical committees reporting progress between 2020 and 2022 in the Committee on Environmental Policy, Committee on Chemicals, Committee on Public Governance, Committee on Regulatory Policy, Committee on Employment, Labor and Social Affairs, Committee on Trade, and Committee on Fisheries. As a result, of the 92 post-accession commitments in the OECD, Colombia reached 63 in this period. The Bank contributed to strengthening and building capacity to continue to manage, supervise and monitor relevant post-accession issues. In the execution of this TC, we designed the OECD digital monitoring and management system, hosted on the DNP website, which will give access to more than 30 government institutions to report on OECD-related activities. This tool contains an online tracking dashboard of the 92 post-accession commitments in each of the 7 OECD policy committees. In addition, the system is an information management system in which all agencies will report their participation in more than 25 OECD technical bodies. The system also has a public content section which citizens can learn about the country's work with the OECD, including statistics on Colombia's compliance with OECD standards, and statistics comparing Colombia

with OECD countries in different policy areas. In addition, taking into account the OECD recommendations to promote trade facilitation, an infrastructure and transportation dashboard was designed to record and monitor the programs and public policy instruments that must be fulfilled within the framework of the post-accession commitments. Finally, within the framework of this TC, we held six workshops for more than 300 public officials to strengthen their institutional capacities and address the best practices of OECD countries in the areas of governance, trade facilitation, formalization and employment, gender, among others.

Advance in the Achievement of Outcome and Outputs

Advance in the Achievement of Outcome

1 . Strengthen the Government of Colombia in its ability to coordinate and monitor Colombia’s participation at the OECD in order to to fulfill its commitments stemming from membership in the Organization

In 2022 we carried out the planned activities and successfully concluded the execution of this TC. In its last year of implementation, this TC designed a Governance Program to train public officials on operation, progress and best governance practices to comply with OECD commitments. In addition, we designed an OECD digital monitoring and management system and trained more than 50 public officials in the use of this dashboard to report progress on the agreed commitments; articulate with other government entities and publish relevant information and data for public officials and civil society. Finally, we supported the development of the final report of Colombia's progress in meeting its OECD commitments for the period 2018-2022.

Advances in Execution
1. Coordination Mechanism
Component Cost: \$260,000

Output Indicator	Indicator Detail	Unit Of Measure	Baseline	Baseline Year	Means Of Verification	Theme	Year	P	P(A)	A
1.1 ^s Tools designed/strengthened	Dashboard to visualize and monitor workflows for the fulfillment of the OECD commitments and recommendations designed (RIN)	Tools (#)	0	2019	Consulting report	Institutional Development	Physical			
							2020	1	1	1
							2021	0	0	0
							2022	0	0	0
							EOP 2022	1	1	1
							Financial			
							2020	140000	140000	140000
							2021	0	0	0
							2022	0	0	0
							EOP 2022	140000	140000	140000

Advances In Execution: There are no activities for this period.

Output Indicator	Indicator Detail	Unit Of Measure	Baseline	Baseline Year	Means Of Verification	Theme	Year	P	P(A)	A
1.2 ^s Project proposal developed	Proposal of the Colombia permanent mission at the OECD developed (RIN)	Proposals (#)	0	2019	Consulting report	Institutional Development	Physical			
							2020	0	0	1
							2021	1	0	0
							2022	0	0	0
							EOP 2022	1	1	1
							Financial			
							2020	40000	40000	80000
							2021	40000	0	0
							2022	0	0	0
							EOP 2022	80000	80000	80000

Advances In Execution: There are no activities for this period.

Output Indicator	Indicator Detail	Unit Of Measure	Baseline	Baseline Year	Means Of Verification	Theme	Year	P	P(A)	A
1.3 * Governance models designed/implemented	Governance Model: an inter-agency coordination mechanism. (RIN)	Models (#)	0	2020	Informe del modelo de gobernanza diseñado e implementado	Institutional Development	Physical			
							2020	0	0	0
							2021	0	0	0
							2022	1	1	1
							EOP 2022	1	1	1
							Financial			
							2020	0	0	0
							2021	0	20000	20000
							2022	0	20000	20000
							EOP 2022	0	40000	40000
Advances In Execution: A Governance Program on "OECD Training, Better Governance for Regional Development" was designed to train public officials on operation, progress and best governance practices to meet commitments to the OECD.										

2. Monitoring and Management Platform

Component Cost: \$290,000

Output Indicator	Indicator Detail	Unit Of Measure	Baseline	Baseline Year	Means Of Verification	Theme	Year	P	P(A)	A
2.1 * Monitoring and evaluation systems designed	Monitoring and management system designed to track progress degree, implementation level of reforms, recommendations, and post-accession commitments, including the Cooperation Plan with the GoC (RIN)	M&E systems (#)	0	2019	Consulting report	Institutional Development	Physical			
							2020	1	1	1
							2021	1	1	1
							2022	0	0	1
							EOP 2022	2	2	3
							Financial			
							2020	25000	25000	25000
							2021	25000	25000	25000
							2022	0	0	15000
							EOP 2022	50000	50000	65000

Advances In Execution: An OECD digital monitoring and management system was designed and implemented to help Government of Colombia to track progress on its post-accession commitments. <https://ocde-colombia.dnp.gov.co>

Output Indicator	Indicator Detail	Unit Of Measure	Baseline	Baseline Year	Means Of Verification	Theme	Year	P	P(A)	A
2.2 Implementation and Management Plan developed	RIN	Document	0	2019	Consulting report	Institutional Development	Physical			
							2020	12	12	12
							2021	12	3	3
							2022	0	0	0
							EOP 2022	24	15	15
							Financial			
							2020	40000	40000	90000
							2021	40000	70000	70000
							2022	0	0	0
							EOP 2022	80000	160000	160000

Advances In Execution: There are no activities for this period.

Output Indicator	Indicator Detail	Unit Of Measure	Baseline	Baseline Year	Means Of Verification	Theme	Year	P	P(A)	A
2.3 ^s Workshops organized	Workshops to present status of the implementation of OECD recommendations (RIN)	Workshops (#)	0	2019	Attendance list	Institutional Development	Physical			
							2020	0	0	0
							2021	3	3	5
							2022	1	0	1
							EOP 2022	4	5	6
							Financial			
							2020	0	0	0
							2021	30000	40000	40000
							2022	0	0	2407.03
							EOP 2022	30000	40000	42407.03

Advances In Execution: A workshop on "Monitoring system for compliance with the OECD post-accession policy commitments" was conducted to train over 50 public officials.

Output Indicator	Indicator Detail	Unit Of Measure	Baseline	Baseline Year	Means Of Verification	Theme	Year	P	P(A)	A
2.4 ^s Supervision reports completed	Final report of implementation completed (RIN)	Reports (#)	0	2019	Consulting report	Regional Integration	Physical			
							2020	0	0	0
							2021	1	1	1
							2022	0	1	1
							EOP 2022	1	2	2
							Financial			
							2020	0	0	0
							2021	20000	20000	20000
							2022	0	20000	2500
							EOP 2022	20000	40000	22500

Advances In Execution: A final report on Colombia's progress in fulfilling its commitments in the OECD was carried out together with the Colombian Government and the IADB.

3. Knowledge sharing and dissemination activities										
Component Cost: \$50,000										
Output Indicator	Indicator Detail	Unit Of Measure	Baseline	Baseline Year	Means Of Verification	Theme	Year	P	P(A)	A
3.1 * Strategies implemented	Communication and dissemination strategy designed and implemented, which will disseminate among civil society the programs that the GoC is implementing to comply with the OECD's comm (RIN)	Strategies (#)	0	2020	Informe de la estrategia de comunicación y dissemination diseñada e implementada	Institutional Development	Physical			
							2020	0	0	0
							2021	1	1	1
							2022	0	0	0
							EOP 2022	1	1	1
							Financial			
							2020	0	0	0
							2021	0	50000	50000
							2022	0	0	0
							EOP 2022	0	50000	50000
Advances In Execution: There are no activities for this period.										

--	--

Advances In Execution: There are no activities for this period.