





Informe Resumido

Datos Básicos del Proyecto		Fondos Disponibles (US\$)	Costo total y Fuente
Agencia Ejecutora (AE):	FINANCIERA RURAL		
Sector:	ENVIRONMENT AND NATURAL DISASTERS-CLIMATE CHANGE FINANCING		
Número(s) de Préstamo:	2838/SX-ME	Monto Aprobado Actual: 10.000.000,00	BID Original: 10.000.000,00
Etapas:	Approved	Monto Desembolsado a la fecha:	Actual BID: 10.000.000,00
Tipo de Operación:	INV - Inversión	% Desembolsado:	Pari-passu: 100,00
Operación(es) Relacionada(s):	ME-T1199, ME-M1079, ME-T1218, RG-P1478, ME-G1002	Saldo: 10.000.000,00	Co-financiamiento/País:
Subtipo de Operación:	GCR - Operación Global de Crédito		Estimado Original: 10.000.000,00
			Período de Amortización (meses): 360

Categoría de Impacto Ambiental y Social del Proyecto	Reformulación	Validación
Categoría de Impacto Ambiental y Social del Proyecto: B13	() ¿El objetivo (s) del proyecto fue reformulado?	Validado por el Jefe de División: 12-abr-2013 Validado por Representante de País: 15-abr-2013



Progreso Acumulado al 2012



Resultados

Resultado:	Land under low carbon strategies increased in EARA
Supuestos:	See Economic Analysis. Low carbon strategies are defined in the Program and operating regulations, includes silvo-pastoral systems, forest management plans, agro-forestry systems, commercial plantations and others, such as sustainable use of non-timber products from forests such as natural rubber extraction, apiculture, medicinal plants as well as activities in non-forest areas that will increase efficiency of the land use such as low carbon agriculture and improved grassland management

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2013	2014	2015	2016	Fin de Proyecto
Coverage of land where a low carbon strategy is implemented in order to avoid deforestation or capture carbon	Thousands of Hectares		2012	P A	9,75	22,70	27,00	31,30	90,00

Resultado:	Participation of indigenous groups and women is increased
Supuestos:	Based on the consultation process. Goal defined per region to take into account regional economic, social and cultural differences. Supposes a goal of 2 projects for each target group and 2 projects per each of EARA states.

Indicador	Unidad de Medida	Línea de base	Año Línea de base		2013	2014	2015	2016	Fin de Proyecto
Projects financed that are managed by indigenous groups or women in each of the EARA states	Farmers		2012	P A		10,00			20,00

Productos: Progreso Físico y Financiero Anual 2012

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
Financing line									
Low carbon projects in forest landscapes in EARA financed	Projects				319,00				10.000.000,00
Financial and Technical Assistance									
Projects provided with technical assistance.	number of projects				319,00				2.800.000,00
Ejidos and communities visited by FR agents utilized for the Program	Number of ejidos and communities visited by FR agents per year				28,00				1.100.000,00
Liquid guarantees applied to projects	Thousands of USD				1.000,00				1.000.000,00
monitoring and evaluation									
100,000	N/A								100.000,00
TOTAL									15.000.000,00