

Rapport Résumé

Données Générales

Agence d' Exécution (EA):	MINISTRY OF HOUSING AND SETTLEMENTS
Secteur:	URBAN DEVELOPMENT AND HOUSING-HOUSING
Numéro(s) de Prêt(s):	2469/OC-TT
Étape:	Approved
Type d' Opération:	INV - Investissement
Opération(s) Connexe(s):	RG-P1400
Sous-Type de l'Opération:	ESP - Specific Investment Operation

Fonds Disponibles (US\$)

Montant Courant Approuvé:	40.000.000,00
Montant Décaissé à ce Jour:	4.881.440,18
% Décaissé:	12,20
Solde:	35.118.559,82

Coût Total et Source de Financement

Initial BID:	40.000.000,00
Courant BID:	40.000.000,00
Pari Passu:	80,00
Cofinancement/Pays:	10.000.000,00
Estimation Initiale:	50.000.000,00
Période d'Amortissement (mois):	222

Catégorie d'Impact Environnemental et Social du Projet



Reformulation

Validation


Catégorie d'Impact Environnemental et Social du Projet: B () Les objectifs du projet ont-ils été reformulés?

Validé par le Chef de Division: 25-sep-2013

Validé par le Représentant: 08-oct-2013



Progrès Cumulé à 2013



Résultats

Résultat: Tenure and conditions in squatter settlements regularized

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		Fin du Projet
Number of squatting families with applications in LSA unattended.	Percent	22.700,00	2011	P A	8.477,00

Résultat: Housing conditions of low- and middle income families improved

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		Fin du Projet
% of low income families living in adequate housing (with inadequate meaning missing at least one of three attributes: appropriate roof, closing structure, or floor).	Percent	75,00	2011	P A	80,00
% of middle income families living in adequate housing (with inadequate meaning missing at least one of three attributes: appropriate roof, closing structure, or floor).	Percent	85,00	2011	P A	90,00
% of beneficiaries woman head of household	%		2012	P A	

Résultat: Institutional capacity of the MEH strengthened

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		Fin du Projet
Value of disbursement/month.	disbursement/month	1.200.000,00	2011	P A	3.000.000,00

Produites: Progrès Physique et Financier Annuel 2013

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
Squatter Regularization									
Settlements Upgrading	Families	50,00			2.500,00	400.000,00	559.682,92		19.016.000,00
Statutory Leases issued.	Leases		88,00		2.760,00				759.000,00
Relocation	Families				700.000,00				700.000,00
Community Development	Community Councils		7,00		15,00		140.000,00		300.000,00
Home Improvements and New Housing									
Home Improvement	Subsidies	100,00			2.000,00	600.000,00	703.667,96		11.687.000,00
New Incremental Housing	Subsidies				1.530,00				9.192.000,00
Beneficiaries woman head of household	Number of								
Sector and Institutional Strengthening									
Activities and deliverables	Number of				7,00				2.442.000,00
Others									
Program Administration and Audit	N/A					400.000,00	400.000,00		3.503.000,00
Financial Costs	N/A								2.400.000,00
Misc.Country Funding	N/A								900,00
TOTAL						1.400.000,00	1.803.350,88		49.999.900,00