
INFORME DE SEGUIMIENTO DE PROGRESO Banco Interamericano de Desarrollo - BID

JA-L1024 - Apoyo a la Reforma del Sector Educativo II Oficina de Planificación Estratégica y Efectividad en el Desarrollo 
2010 2º período con cierre al (31-Mar-2011) Última Actualización del PMR: 12/04/2011

Informe Resumido

Datos Básicos del Proyecto Fondos Disponibles (US$) Costo total y Fuente
Agencia Ejecutora (AE): MINISTRY OF EDUCATION AND CULTURE
Sector: EDUCATION
Número(s) de Préstamo: 2300/OC-JA;2301/OC-JA Monto Aprobado Actual: 45.000.000,00 BID Original: 45.000.000,00
Etapa: Approved Monto Desembolsado a la fecha: 30.941.000,00 Actual BID: 45.000.000,00
Tipo de Operación: HIB - Operación Híbrida % Desembolsado: 68,76 Pari-passu: 100,00
Operación(es) Relacionada(s): JA-L1002, RG-P1400 Saldo: 14.059.000,00 Co-financiamiento/País: 
Subtipo de Operación: HIB - Operación Híbrida Estimado Original: 45.000.000,00

Período de Amortización (meses): 198

Categoría de Impacto Ambiental y Social del Proyecto Reformulación Validación

Categoría de Impacto Ambiental y Social del Proyecto: B (     ) ¿El objetivo (s) del proyecto fue reformulado? Validado por el Jefe de División: Apr 13, 2011
Validado por Representante de País: Apr 21, 2011
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Progreso Acumulado al 2010
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Resultados

Resultado: A modernized central Ministry of Education focused on: policy formulation; monitoring and evaluation; standard setting and agency coordination achieved.

Resultado: Improved access to reliable and comprehensive data for planning, monitoring and evaluation policies and programs. 

Resultado: Increased effectiveness of education through the transformation of the Regional Educational Entities (REE's).

Resultado: Improved standards of education with the creation of the National Education Inspectorate (NEI)

Resultado: Increased levels of professionalism through the creation of the Jamaica Teacher Council (JTC)

Resultado: Improved integrated curriculum and assessment framework to develop and monitor curriculum.

Resultado: Improved quality of primary and secondary education through the National Literacy Strategy (NLS), the National Mathematics Strategy (NMS) and the Lower Secondary Strategy (
LSS)

Indicador Unidad de Medida
Línea de

base
Año Línea
 de base

2010 2013
Fin de

Proyecto
Students that master the performance grade 4 literacy test increase percentage 63,00 2007 P 70,00 70,00

A 70,00

Resultado: Improved quality of teaching by supporting continuing education.

Indicador Unidad de Medida
Línea de

base
Año Línea
 de base

2010 2013
Fin de

Proyecto
Trained teachers with Bachelor degrees Percentage 29,00 2006 P 34,00 34,00

A 34,00

Resultado: teacher/student ratio improved 

Indicador Unidad de Medida
Línea de

base
Año Línea
 de base

2010 2013
Fin de

Proyecto
Number of students per teacher in areas where schools are  built students 45,00 2008 P 40,00 40,00

A

Resultado: Enhanced accountability of the system through appraisal of Principals and Guidance Counsellors and Teachers.

Resultado: Decrease of incidence of violent behaviour in schools.
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Productos: Progreso Físico y Financiero Anual 2010

 Unidad Físico Financiero
Descripción de medida Planeado Actual Unidades

Acumuladas
Unidades

FDP
Planeado Actual Costos

Acumulados
Costos FDP

PBL component
 Ministry of education shows progress in

implemenation of the Action Plan
Plan 1,00 1,00 1,00

 Proposal for drafting of legislation for school
improvement act and establishment of JCT and
 NEI completed

proposals 2,00 2,00 2,00

 Tasks towards converting Regions 1 and 2 into
REEs commenced

Tasks 3,00 3,00 3,00

 Indicators and targets for the NEI accomplished
in accordance with commitments expressed in
the Performance Agreement (PA)

indicators in
PA

4,00 4,00 4,00

 Indicators and targets for the JTC
accomplished in accordance with commitments
expressed in the Performance Agreement (PA)

number of
targets

5,00 5,00 5,00

 Database to monitor literacy of all primary
schools in grade 4 assessments completed



database 1,00 1,00 1,00

 Schools informed about their performance
record in literacy with regional/national
comparisons (grade 4 report).


Publications 1,00 1,00 1,00

 Comprehensive Literacy Strategy for improving
literacy performance drafted including
accountability matrix and proficiency pathway.

Strategy 1,00 1,00 1,00

 Grade 4 Literacy and Numeracy Tests
implemented in all (793) primary level
institutions (grades 1-6)

tests 793,00 793,00 793,00

 Targets in curriculum and assessments as
established in the MOE's Strategic Corporate
Plan achieved

targets 2,00 2,00 1,00

 Education personnel (Principals, Guidance
Counsellors and Teachers) evaluated using
improved appraisal instruments.

personnel 75,00 75,00 75,00

 Manual for school security and safety
completed.

Manual 1,00 1,00 1,00

 Documents on: (a) alternate behavior
management; (b) citizen education program;
and (c) value-based curriculum guide
completed.

documents 3,00 3,00 3,00

 Drafting of  National Parenting Policy
completed

Draft policy 1,00 1,00 1,00

 Programatic loan conditions achieved conditions 14,00 14,00 14,00 30.000.000,00 30.000.000,00 30.000.000,00
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 Unidad Físico Financiero
Descripción de medida Planeado Actual Unidades

Acumuladas
Unidades

FDP
Planeado Actual Costos

Acumulados
Costos FDP

Investment Component
 New data mining software packages installed

and used by officials/departments in Ministry of
Education

packages 80,00 100.000,00 150.000,00 600.000,00

 Students benefited from the construction of two
new schools

Students 2.100,00 1.000.000,00 600.000,00 12.039.000,00

 National Literacy survey completed reports on
survey

2,00 30.000,00 50.000,00 300.000,00

 Alternative curriculum to enhance literacy (
ASEP/ASTEP) developed

curriculum 1,00 30.000,00 50.000,00 80.000,00

 Revised diagnostic tests developed and piloted
(grade 2 and 6) 

diagnostic test 2,00 70.000,00

 Students tested with revised versions of tests students tested 700,00 85.000,00
 Materials to  Support Curriculum for Literacy

and Numeracy developed and distributed
materials 1,00 55.000,00

 Furniture and equipment installed in new
schools

schools
equiped

2,00 888.889,00

TOTAL 31.160.000,00 30.850.000,00 44.117.889,00
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