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Rapport Résumé

Données Générales Fonds Disponibles (US$) Coût Total et Source de Financement
Agence d' Exécution (EA): MINISTRY OF AGRICULTURE
Secteur: AGRICULTURE AND RURAL DEVELOPMENT-AGRICULTURAL DEVELOPMENT
Numéro(s) de Prêt(s): 2444/OC-JA Montant Courant Approuvé: 15.000.000,00 Initial BID: 15.000.000,00
Étape: Approved Montant Décaissé à ce Jour: 70.000,00 Courant BID: 15.000.000,00
Type d' Opération: INV - Investissement % Décaissé: 0,47 Pari Passu: 100,00
Opération(s) Connexe(s): JA-T1052, RG-P1400 Solde: 14.930.000,00 Cofinancement/Pays: 
Sous-Type de l'Opération: ESP - Specific Investment Operation Estimation Initiale: 15.000.000,00

Période d'Amortissement (mois): 234

Catégorie d'Impact Environnemental et Social du Projet Reformulation Validation

Catégorie d'Impact Environnemental et Social du Projet:
 

B (     ) Les objectifs du projet ont-ils été reformulés? Validé par le Chef de Division: Sep 23, 2011

Validé par le Représentant: Oct 21, 2011
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Progrès Cumulé à 2011
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Résultats

Résultat: Capacity among organized farmers to access domestic and international markets increased

Indicateur Unité de Mesure
Ligne de

Base

Année
Ligne de

Base
2012 2013 2014 2015

Fin du
Projet

Average income of farmers increased US$ 5.349,00 2010 P 5.739,00 6.258,00 6.258,00
A

Proportion of targeted farmers selling to national and international % 10,00 2009 P 35,00
dynamic markets increased A
Producers Organizations (PO) working in prioritized value chains. POs 2010 P 10,00 20,00 20,00 50,00

A
Number of Females farmers benefited farmers 2010 P 375,00 1.125,00 1.500,00

A
Number of Male farmers benefited farmers 2010 P 875,00 2.625,00 3.500,00

A

Résultat: Health status of the human population improved through the establishment of an Agricultural Health and Food Quality Management System

Indicateur Unité de Mesure
Ligne de

Base

Année
Ligne de

Base
2012 2013 2014 2015

Fin du
Projet

Foodborne illness outbreaks decreased outbreaks 9,00 2009 P 7,00 4,00 4,00
A

Foodborne illness outbreaks in the tourist sector decreased outbreaks 8,00 2009 P 5,00 2,00 2,00
A

Refusals of fresh food at US border decreased refusals 242,00 2009 P 206,00 121,00 121,00
A

Résultat: Integrated Food Safety Services organized and supported by a national Food Safety Policy and Legislation, with operational and institutional capacity achieved at national and
parish levels

Indicateur Unité de Mesure
Ligne de

Base

Année
Ligne de

Base
2012 2013 2014 2015

Fin du
Projet

Commercial farmers benefitted by the Food Safety Management farmers 2009 P 228.000,00 228.000,00 228.000,00
Control System A
Performance Index of Food Safety System improved Index 60,00 2010 P 68,00 70,00 70,00

A
Consumer awareness of food safety issues improved level 2011 P 5,00 10,00 10,00

A
Phytosanitary (PH) and food safety (FS) export protocols for reports 2011 P 5,00 5,00 10,00
nontraditional products /developed and approved A

Résultat: Enhanced Plant Health Service operational and institutional capacity achieved at national and parish levels
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Indicateur Unité de Mesure
Ligne de

Base

Année
Ligne de

Base
2012 2013 2014 2015

Fin du
Projet

Performance Index of Plant Health Service increased Index 60,00 2010 P 70,00 80,00 80,00
A

Jamaica recognized as free status of Medfly, Giant African snail and Countries 2010 P 1,00 2,00 3,00
 Papaya Mealy Bug A

Résultat: Animal Health Service operational and institutional capacity achieved at national and parish levels

Indicateur Unité de Mesure
Ligne de

Base

Année
Ligne de

Base
2012 2013 2014 2015

Fin du
Projet

Performance Index of Animal Health System improved Index 60,00 2010 P 70,00 80,00 80,00
A

Status free of major animal exotic diseases recognized and certified diseases 2010 P 1,00 2,00 3,00
 by OIE (FMD, AI and BSE) A

Résultat: Stakeholders integrated into value chains

Indicateur Unité de Mesure
Ligne de

Base

Année
Ligne de

Base
2012 2013 2014 2015

Fin du
Projet

Jobs created in prioritized value-chains Jobs 2011 P 300,00 700,00 1.000,00
A

Public-private investment ratio in target value chains increased Ratio 1,00 2010 P 1,20 1,50 1,50
A

Value of sales for each prioritized end-to-end pilot value chains % 2011 P 15,00 15,00 30,00
increased A
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Produites: Progrès Physique et Financier Annuel 2011

 Unité Physique Financier
Description de Mesure Planifié Réel Unités

Cumulées
Unités FDP Planifié Réel Coûts

Cumulées
Coûts FDP

Market access and market linkages
development
 Producer Organizations trained on market

linkages and group dynamics (management,
leadership, conflic resolution, negotiation).

Trainees 20,00 240,00 32.000,00 180.000,00

 Farmers trained on production (GOP) and post
harvest handling through Farmers Field
Schools

Trainees 1.000,00 5.000,00 291.600,00

 Cluster members trained Trainees 350,00 14.000,00 310.000,00
 Study tours completed (in country and

CARICOM countries-Demonstration of Best
Practices)

Tours 56,00 30.000,00

 RADA Extension Staff trained in agribusiness
and marketing (3 day courses)

Staff 30,00 150,00 77.500,00 92.300,00

 RADA Extension Staff provided with allowances Staff 30,00 150,00 2.400,00 24.000,00
 Export market developed  (UK, USA, CANADA-

include consultants, workshops, surveys)
Markets 3,00 120.000,00 536.900,00

 Farmers matched with agribusiness in main
citites

Farmers 400,00 70.000,00 270.000,00

 Information system developed at MOAF System 1,00 15.000,00 125.000,00
Food quality and safety management systems
 Food safety policy-legislation enacted Law enacted 1,00 38.400,00 120.000,00
 Staff trained in food safety system management

 (workshop,national and overseas training)
Staff 1.106,00 382.000,00

 Food safety laboratories upgraded (Cornwal
hospital lab, VSD diagnostic biochemical-
residue lab, National Codex)

Labs 3,00 242.000,00

 Food safety strategic plan completed (includes
performance evaluation IICA/FAO methodology
)

Plan 1,00 39.000,00

 Study on fees revenues of food safety services
(cost recovery options) completed

Study 1,00 7.000,00

 Research-innovation projects on food safety
implemented

Projects 3,00 35.000,00

 Technical capabilities for diagnosis, inspection,
surveillance, response enhanced




Study 1,00 763.000,00

 Surveillance of foodborne illnesses
implemented 

Surveillance 3,00 205.000,00
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 Unité Physique Financier
Description de Mesure Planifié Réel Unités

Cumulées
Unités FDP Planifié Réel Coûts

Cumulées
Coûts FDP

 Food inspection and registration system
established (include consultants, workshops,
manuals) 

System 1,00 3.000,00 20.000,00

 Information and food risk communication Plan
completed (consultants, awareness campaign,
survey, training stakeholders, evaluation)

Plan 1,00 92.000,00

 Integrated food safety assurance system
implemented (include consultants, food
assurance plans for value chains, manuals
GAP,HACCP,SSOP, woskshops, pilot projects)

System 1,00 150.000,00

 Committees on food safety organized and
promoted (NAHFSCC, National Codex
Committee, food safety weeks)

Committees 2,00 8.000,00 40.000,00

 Food safety accreditation system attained System 1,00 7.000,00
 Norms and regulations on food safety

harmonized




Studies 1,00 19.000,00

 Food safety safeguards in exportation
agreements completed (include traceability,
assistance to international meetings)

Agreements 10,00 14.000,00 137.000,00

 Policy and animal health legislation updated Policy 1,00 28.000,00
 Staff trained in animal health Staff 302,00 98.000,00
 OIE/PVS performance evaluation system

developed
System 1,00 65.500,00

 Animal Health facilities upgraded Facilities 2,00 240.000,00
 Animal health laboratories upgraded (

quarantine, artificial insemination, parishes)
Kits 9,00 103.800,00

 Vehicles acquired for the Veterinary Service
Division

Vehicles 2,00 80.000,00

 Animal health diagnosis system established
 System 1,00 10.000,00 28.000,00
 Animal health Quality Assurance system

established 
System 1,00 18.000,00

 Animal Health Surveillance system established System 1,00 111.000,00 422.450,00
 National Animal Disease Preparedness

Programme updated

Study 1,00 52.000,00

 Animal Health inspection and registration
services updated (consultant and workshops)

Study 1,00 8.000,00

 Export/import one stop shop unit equipped Desktops 3,00 16.500,00
 Computers acquired to integrate VSD

Databases to central information system

Desktops 14,00 21.000,00
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 Unité Physique Financier
Description de Mesure Planifié Réel Unités

Cumulées
Unités FDP Planifié Réel Coûts

Cumulées
Coûts FDP

 Animal health education campaign aimed at
preventing exotic diseases (design, brochueres
) implemented

Campaign 3,00 78.000,00

 Good Agricultural Practices (GAP) manuals and
protocols for milk and dairy products, cattle
meat, swine,goat and fish (consultants and
workshops) completed.


Manuals 5,00 24.000,00

 Proposal submitted for accreditation of animal
health independent professionals and private
laboratories (consultant, workshops)


Study 1,00 20.000,00

 Animal health norms and regulations
harmonized with international standards


Study 1,00 14.000,00

 Animal traceability system updated System 1,00 6.000,00 295.800,00
 Protocols for animal diseases risk analysis

completed

Manual 1,00 11.500,00

 Animal Welfare system implemented
 System 1,00 22.000,00
 Participation in international meetings related to

 animal health supported
Trips 10,00 30.000,00

 Plant health service capacity established Service 1,00 26.000,00 585.600,00
 Diagnosis quality control system for Plant

health laboratories established
System 1,00 1.500,00 61.500,00

 Certification of plant health quality of services
implemented

Certification 1,00 20.000,00

 Plant pest surveillance system developed System 1,00 108.000,00 551.450,00
 Plant quarantine system developed (include

workshops, inspection/registration protocol
manuals and procedures)

System 1,00 108.000,00

 Information and communication system on
phytosanitary issues established

System 1,00 185.000,00

 Pilot projects implemented on Good Agricultural
Pratices (GAP) (pumpkin, ginger, sorrel, hot
peppers, sweet potato, irish potato, dasheen,
yam) 

Pilot projects 8,00 25.000,00

Agribusiness Value Chain Development
 Projects supported by the Innovation Facility Projects 40,00 217.200,00 1.837.600,00
 Value Chain Projects implemented (Private-

Public Partnership, specialized studies, due
diligence, business plan, financing)

Projects 5,00 3.040.000,00

 Financial-administrative management
information system developed at Agro-
Investment Corporation 

MIS System 1,00 1,00 88.000,00 88.000,00

 Specialized studies to assist to AIC
sustainability implemented 

Studies 2,00 35.000,00
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 Unité Physique Financier
Description de Mesure Planifié Réel Unités

Cumulées
Unités FDP Planifié Réel Coûts

Cumulées
Coûts FDP

 Specialized support provided to AIC to assist in
implementing the Agribusiness Value Chain
Component (person months)

Person/months 32,00 152,00 80.000,00 380.000,00

Administration and Supervision
Concurrent Costs
Contingencies

TOTAL 1.047.000,00 12.711.500,00
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