
 

PUBLIC 

 

DOCUMENT OF THE INTER-AMERICAN DEVELOPMENT BANK 

 

 

 

 

 

 

 

 

BRAZIL 

 
 
 
 

PROCIDADES – NOVO HAMBURGO 
NOVO HAMBURGO INTEGRATED MUNICIPAL DEVELOPMENT 

PROGRAM 
(BR-L1187) 

 
 
 
 
 

LOAN PROPOSAL 

 
 

 

 

This document was prepared by the project team consisting of Márcia Silva Casseb 

(FMM/CBR), Project Team Leader; Vanderléia Radaelli (CTI/CBR); Dino Caprirolo 

(ICS/CBR); Carlos Cordovez (ICS); Eduardo Sierra (FMM/CBR); Marilia Souza and Leise 

Estevanato (PDP/CBR); Cristina Marzo (LEG/SGO); Bruno Seidler, Diomira Faria, José de 

Arimatéa Rodrigues, Maria do Carmo B. Barbosa, Marisa Teixeira, Raul Cisternas; Sérgio 

Magalhães, and Wallace Pereira (consultants); Pollyane Alves (FMM/CBR); and Ida M. 

Fernández (IFD/FMM). 
 

Under the Access to Information Policy, this document is subject to Public Disclosure 
 

 



 

CONTENTS 

PROJECT SUMMARY 

 

I. DESCRIPTION AND RESULTS MONITORING ..................................................................... 1 

A. Background, problem, and rationale ..................................................................... 1 
B. Objectives, components, and costs ....................................................................... 6 
C. Results framework with indicators ....................................................................... 8 

II. FINANCING STRUCTURE AND MAIN PROJECT RISKS........................................................ 8 

A. Financing instruments ........................................................................................... 8 
B. Environmental and social risks ............................................................................. 9 

C. Fiduciary risk ......................................................................................................10 
D. Other special considerations ...............................................................................11 

III. PROJECT IMPLEMENTATION AND MANAGEMENT PLAN ................................................12 

A. Implementation arrangements .............................................................................12 
B. Monitoring and evaluation arrangements ...........................................................14 

 

  

  



 - ii - 

 

 

ANNEXES 

Annex I Summary Development Effectiveness Matrix (DEM) 

Annex II Results matrix 

Annex III Fiduciary agreements and requirements 

 

ELECTRONIC LINKS 

REQUIRED LINK 

1. Annual work plan (AWP) – 18 months IDBDocs36688810 

2. Monitoring and evaluation system IDBDocs36690507 

OPTIONAL  

1. Institutional analysis (ICAS) IDBDocs36689453 

2. Economic viability study IDBDocs36689461 

3. Concept studies for redevelopment of the Pampa creek  IDBDocs36689735 

4. Concept studies for revitalization of the current downtown area, the Hamburgo 

Velho historic center, and the cultural corridor  

IDBDocs36688937 

5. Violence prevention studies IDBDocs36689754 

6. Financial assessment of the Município IDBDocs36711098 

7. Environmental and Social Management Report (ESMR) IDBDocs36689512 

8. Environmental Assessment Report (EAR) IDBDocs36689066 

9. Parcão management plan IDBDocs36710812 

10. Household resettlement plan (IRP) IDBDocs36711117 

11. Strategic Plan for Local Economic Development (PEDEL) IDBDocs36711107 

12. Sector strategic plan of the HamburgerBerg creative innovation hub (PES 1) IDBDocs36689117 

13. Sector strategic plan of the leather industry complex (PES 2) IDBDocs36689131 

14. Map of program interventions IDBDocs36753446 

15. Initial project procurement plan (itemized)  IDBDocs36689839  

16. Environmental classification and social safeguard IDBDocs36791798 

 

http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36688810
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36690507
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689453
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689461
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689735
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36688937
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689754
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36711098
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689512
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689066
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36710812
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36711117
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689117
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689131
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36753446
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689839
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36791798
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36711107


 - iii - 

 

 

ABBREVIATIONS 

CHHV Centro Histórico Hamburgo Velho [Hamburgo Velho historic center] 

CUA Centro Urbano Atual [current downtown area] 

EAR Environmental assessment report 

ESMP Environmental and social monitoring plan 

GEAFIN Sistema de Gestão Administrativo-Financeira [administrative-financial 

management system] 

IBGE Instituto Brasileiro de Geografia e Estatística [Brazilian Institute of 

Geography and Statistics] 

ICAS Institutional Capacity Assessment System 

ICB  International competitive bidding 

IRP Involuntary resettlement plan 

IRR Internal rate of return 

LCF Local Currency Facility 

LRF Lei de Responsabilidade Fiscal [Fiscal Responsibility Law] 

MNH Município of Novo Hamburgo 

NCI Net current income 

PAC Programa de Aceleração do Crescimento [Growth Acceleration Program]  

PCC Program consultative committee 

PDUA Plano Diretor Urbano Ambiental [environmental urban master plan] 

PEDEL Plano Estratégico de Desenvolvimento Econômico Local [Strategic Plan 

for Local Economic Development] 

PES Plano Estratégico Sectorial [sector strategic plan] 

PEU Program execution unit 

PMNH Prefeitura Municipal de Novo Hamburgo [Municipal Government of Novo 

Hamburgo] 

RS State of Rio Grande do Sul 

SEDETUR Secretaria de Desenvolvimento Econômico e Turismo [Economic 

Development and Tourism Department] 

 



 

 

PROJECT SUMMARY 

BRAZIL 

PROCIDADES – NOVO HAMBURGO 

 

NOVO HAMBURGO INTEGRATED MUNICIPAL DEVELOPMENT PROGRAM  

(BR-L1187) 

 

Financial Terms and Conditions 

Borrower: Município of Novo Hamburgo  Amortization period:  25 years 

Guarantor: Federative Republic of Brazil  Grace period:  5 years 

Executing agency: Município of Novo Hamburgo Credit fee: * 

Source Amount 

(US$ million) 

% 
Interest rate: LIBOR based 

IDB (Ordinary Capital): 23.91 50 Inspection and supervision fee:  * 

Local: 23.91 50 Disbursement period:  4 years 

Total: 47.82 100 Conversion to reais: Local Currency Facility 

Currency: U.S. dollars from the Single Currency 

Facility of the Ordinary Capital ** 

Project at a Glance 

Objective. The program’s objective is to help improve socioeconomic, urban, and environmental conditions in the município of Novo 

Hamburgo (MNH), and thus enhance the quality of life of its population, by implementing strategic and integrated projects for: (i) urban 

and environmental revitalization of the city’s consolidated urban areas; (ii) promotion of the município’s sustainable economic 

development; and (iii) prevention and control of violence and crime in low-income neighborhoods, with the young and most vulnerable 

population. 

Special contractual clauses. The following will be conditions precedent to the first disbursement: (i) publication of the decree creating the 

program execution unit (PEU); (ii) official appointment of the basic PEU staff team (paragraph 3.3); and (iii) presentation of the report 

showing that the public management system currently being used by the MNH complies with the program’s management, 

physical/financial, and results monitoring requirements, in accordance with Bank standards (paragraph 3.9). 

Project consistent with country strategy:  Yes [ X ] No [ ]   

Exceptions to Bank policies: None 

Project qualifies as:  SEQ [ ]  PTI [ ] Sector [ X ] Geographic [ ] Headcount [ ] 

*  The credit fee and inspection and supervision fee will be established periodically by the Board of Executive Directors as part of its review of the Bank’s 

lending charges, in accordance with the applicable provisions of the Bank’s policy on lending rate methodology for Ordinary Capital loans. In no case 

will the credit fee exceed 0.75% or the inspection and supervision fee exceed, in a given six-month period, the amount that would result from applying 

1% to the loan amount divided by the number of six-month periods included in the original disbursement period. 

** The individual operations approved under the PROCIDADES lending facility (document PR-3086-4) are financed with resources from the Single 

Currency Facility of the Bank’s Ordinary Capital, with the option of converting disbursements and outstanding loan balances under the Local Currency 

Facility (LCF), in accordance with the terms previously approved by the Board of Executive Directors, pursuant to Resolution DE-112/06, rather than the 

terms of the Flexible Financing Facility (document FN-655-1) established subsequently. As with a global credit program, the Bank, in discussions with 

the country authorities of Brazil, has developed a design for individual operations under the facility that allows the terms and conditions for 

disbursements in local currency to be standardized for all participating municípios (see document PR-3086-4, paragraph 5.17). 

 



 

 

I. DESCRIPTION AND RESULTS MONITORING 

A. Background, problem, and rationale 

1.1 Context. The município of Novo Hamburgo (MNH) is situated 40 km from Porto 

Alegre, capital of the state of Rio Grande do Sul (RS), and is in the Porto Alegre 

Metropolitan Region. It has a total population of 238,940, and is predominantly 

urban (98.3%).
1
 The MNH has a high human development index (HDI)—already 

reaching a value of 0.809 in 2000—and it is the state’s fifth largest economy.
2
 

Novo Hamburgo is the main economic hub of the Rio dos Sinos valley
3
 and is 

recognized in Brazil as the nation’s footwear capital. In terms of economic 

structure, commerce and services account for 72% of gross municipal product 

(produced by a wide variety of firms), followed by the industrial sector with 27.7% 

(predominantly leather tanning, chemical industries, and footwear components), 

with only a residual share for the agriculture sector (0.3%).
4
 

1.2 Urban conditions. Novo Hamburgo serves as a regional hub among Brazilian 

urban centers, located in a region rich in natural resources and having major 

functional significance in the region’s network of cities.
5
 Its high degree of 

urbanization, which has occurred rapidly and with inadequate planning, has 

generated urban problems and social inequalities.
6
 The central area of Novo 

Hamburgo is remarkable for its historical, cultural, economic, and environmental 

importance, but also for its deteriorating urban conditions. Novo Hamburgo has 

undergone a number of targeted interventions over the years, with a view to 

improving its urban structure; but these have not been integrated and strategic 

interventions that would allow the MNH to be more competitive or to effectively 

and efficiently solve its environmental and urban problems. The following areas 

require greater attention in this regard:  

1.3 Hamburgo Velho historic center (CHHV). The emergence of new hubs of 

activity in the city has attracted some of the best quality and economic urban 

functions away from the central zone. As a result, the CHHV is generally 

deteriorated, with some buildings showing signs of abandonment; and this is 

compounded by socioeconomic problems caused by the cessation of economic 

                                                 
1
  Brazilian Institute of Geography and Statistics (IBGE), 2010. 

2
  IBGE, 2009. 

3
  The region contains 14 municípios; 80% of Brazilian footwear exports come from this region, and the 

MNH is its main production hub, according to the Rio dos Sinos Valley Regional Development Council 

(CONSINOS). 

4
  Strategic Plan for Local Economic Development (PEDEL), AFI, 2010. 

5
  Category B in the study Regiões de Influência das Cidades [Cities’ Regions of Influence] (REGIC/IBGE, 

2007),  

6
  See electronic link Strategic Local Economic Development Plan (PEDEL).   

http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36711107
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activities that used to be installed there.
7
 Novo Hamburgo was founded in the area 

of the HamburgerBerg core, which still maintains a set of typically German 

architectural complexes, on which the social life of the colonists converged. 

German colonization of the Rio dos Sinos valley dates back to the mid-nineteenth 

century. In 1985, a process was initiated to recognize its historical value, by 

including the Casa Schmitt-Presser as part of the nation’s historical heritage. In the 

1990s, studies that served as a basis for the MNH master plan noted the need for 

preservation of the CHHV and cultural corridor,
8
 identifying those areas as having 

historical and cultural interest, subject to guidelines, special projects, and 

recognition of the historical value of the buildings. More recently, a process has 

been launched for recognition of the historical site of Hamburgo Velho by the 

National Historical and Artistic Heritage Institute. Private efforts to preserve the 

CHHV made investments over many years, but these were not adequately 

supported by the public authorities; and as they did not provide an effective return 

for the owners, new investments were deterred. Today the area is visibly degraded, 

with abandoned buildings such as the Lar da Menina shelter home for girls, 

reflecting the cessation of economic activities that used to be conducted there (see 

optional link 4). 

1.4 Current Novo Hamburgo downtown area (CUA). Today there are clear urban 

and environmental problems in the CUA, particularly high levels of mainly noise 

and visual pollution, caused by the intensive inter-neighborhood traffic that 

traverses the downtown area. The commerce and service activities in the CUA 

attract urban and interurban population flows; but the area has serious shortcomings 

in its public infrastructure, including street lighting, road paving, and drainage 

system deficiencies, and in urban facilities such as plazas and recreation areas (see 

optional link 4). 

1.5 The Luís Henrique Roessler municipal park (Parcão). The Parcão was 

expropriated 20 years ago and is considered the last continuous area of preserved 

vegetation in Novo Hamburgo.
9
 It is located in the central area of Novo Hamburgo, 

bordering on the CHHV/CUA and the cultural corridor. Despite its privileged 

location and potential for recreational, sports, educational, and environmental 

conservation activities, the park is underused, owing to its precarious connection 

with the rest of the city, since it is partly closed and access is restricted.
10

 Clearly, it 

                                                 
7
  Novo Hamburgo is an industry hub—leather and footwear—and many of the service and commercial 

enterprises located in the CHHV are related to this industrial sector (see optional link 4). 

8
  The cultural corridor is formed by Júlio de Castilhos, Vitor Hugo Kunz, and General Osório streets. It is an 

important historic and architectural zone with buildings that are still preserved. Revitalization would allow 

for greater integration between the CHHV and the CUA 

9
  Exotic plant species are predominant in the Parcão, resulting from human management since the start of 

European immigration. 

10
  See electronic link Parcão management plan. 

http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36688937
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36688937
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36688937
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36688937
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36688937
http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36710812
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needs to be transformed into a genuine urban park. A management plan has been 

produced that will form the basis for the interventions planned for the Parcão.
11

  

1.6 Neighborhoods on the banks of the Pampa creek—eastern region of Novo 

Hamburgo. Since the urban growth of Novo Hamburgo occurred rapidly, with 

contingents of migrants attracted by the footwear industry, a number of unregulated 

settlements sprung up mainly along the Pampa creek. This area is characterized by 

the lack of public utilities, basic infrastructure, and recreational spaces, and access 

is difficult. Along the Pampa creek and Avenida Alcântara
12

 are the neighborhoods 

of Canudos (64,376 inhabitants) and Santo Afonso (23,269 inhabitants)—which 

have a low-income and more socially vulnerable population (paragraph 1.8)
13

—and 

the neighborhoods of São Jorge (13,717 inhabitants), Villa Diehl (10,743), and 

São José (5,674).
14

 

1.7 Economic factors and competitiveness. As much as 80% of Brazilian footwear 

exports come from Rio Grande do Sul,
15

 with Novo Hamburgo at the center of this 

production. Novo Hamburgo firms compete on the international market in the mid-

price female leather footwear sector, and also in the synthetic footwear segment. In 

addition to serving as a production hub, Novo Hamburgo is also a technological 

resource and development center
16

 and business tourism center—characteristics that 

should be further exploited.
17

 The stimulus provided by the leather and leather 

products sector
18

 fueled a 5.5% annual growth in the MNH trade balance during 

                                                 
11

  Management plan formulated on the basis of technical and scientific information to guide its management 

(Decree 84,017 of 21 September 1979). 

12 
 This avenue (5.7 km long) has implementation problems in terms of drainage and paving. Some segments 

need rehabilitation, together with environmental and population resettlement programs. 

13 
 According to the Master Registry for Social Programs (CadÚnico), Novo Hamburgo has 13,558 families 

living in poverty or extreme poverty (10,452 are supported by the Bolsa Família program). Canudos and 

Santo Afonso are among the poorest of the city’s neighborhoods. 

14
   According to the IBGE, DATASUS, and SMS/Novo Hamburgo, 2009. 

15
  Rio Grande do Sul footwear exports in 2008 amounted to US$1,117,679,008, representing 59.4% of the 

country’s total export earnings from sales of domestically made shoes. In 2007, the state had 2,755 footwear 

firms (35.2% of the national total), employing 111,966 people (37% of the sector in Brazil). Jornal do 

Brasil, 2009.  

16
  Despite the problems described, the PEDEL draws attention to a number of strengths of the leather and 

footwear complex that should be taken into account when characterizing Novo Hamburgo as a resource and 

technology center for the sector: (i) the high level of productive experience and know-how of the footwear 

cluster; (ii) local design and identity; (iii) educational environment geared toward the sector; (iv) the 

Brazilian Institute of Footwear Technology is the largest technology center for footwear studies; and (v) the 

Forum of Inspiration for Leather, Footwear, and Accessories, created by the Brazilian Association of 

Leather, Footwear, and Accessory Component Establishments (Assintecal). 

17
  Novo Hamburgo holds two leather and footwear sector trade fairs each year. 

18
  The leather and footwear sector consists of tanneries and chemical, metal, and electronic component 

industries. Other sectors that stand out are plastics and machine-tools. (Source: 

www.novohamburgo.rs.gov.br). 
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1998-2004.
19

 Since 2005, however, over 40 footwear factories have closed down, 

owing to the small added value of their products, the revaluation of the national 

currency, and competition from Chinese industries.
20

 As a result, at least 20,000 

workers lost their jobs. As the MNH economy remains highly dependent on the 

leather and footwear cluster,
21

 recovery of the industrial sector’s competitiveness 

and support for emerging activities
22

 need to be given priority through interventions 

that are consistent with technological transformations under way locally and 

internationally. Some problems that need to be resolved to restore Novo 

Hamburgo’s competitiveness include: (i) a deficient management culture among 

businesses; (ii) the lack of human capital with design, technology, and marketing 

skills; (iii) low levels of investment in technological innovation; and (iv) lack of 

business cooperation for forming partnerships aimed at developing new products 

and entering new markets. 

1.8 Public security. Levels of violence and crime in Novo Hamburgo have risen 

substantially in recent years, and its homicide rate per 100,000 inhabitants is above 

the state average (22.1 in 2008).
23

 Most of the crime and violence occur in 16 of its 

27 neighborhoods; in 2008, 11 of those 16 had homicide rates ranging between 29.5 

and 74.8 per 100,000 inhabitants. The two neighborhoods with the largest number 

of victims were Canudos (25.3%) and neighboring Santo Afonso (23%). These 

neighborhoods are the most heavily populated, accounting for 25% and 10%, 

respectively of the total population of Novo Hamburgo; they also have unreliable 

urban infrastructure and social services and the largest number of unregulated 

settlements. Factors explaining the high levels of violence among young people 

between the ages of 15 and 29 in Novo Hamburgo include: (i) high levels of social 

impoverishment that diminish future prospects and make it difficult to enter the 

formal labor market;
24

 (ii) ineffective policing to control and prevent crime, owing 

to a lack of quality information and capacity to analyze the causes and patterns of 

crime, which limits operational deployment based on proximity and makes it harder 

to find solutions to the community’s problems, particularly those of young people; 

                                                 
19

  In this period, it grew from US$91 million to US$224 million. Source: Foreign Trade Department, Ministry 

of Industrial Development and Trade. 

20
  Instituto Humanitas Unisinos – 13 February 2009. 

21
  About 80% of industrial jobs are directly or indirectly related to the leather and footwear complex, which 

accounts for 39% of industrial establishments. 

22
  The leather and footwear cluster has a spillover effect on other industries and on the supply of 

complementary services that help make the município more competitive. 

23
  The city of Novo Hamburgo has the sixth highest homicide rate in RS, behind the cities of Alvorada, 

Viamão, São Leopoldo, Canoas, and the capital, Porto Alegre.  

24
  This first factor is also related to: (a) high school dropout rates, which, combined with high unemployment 

rates, have made young people easy prey for involvement in criminal activities; and (b) the weakening of 

family ties and lack of opportunities for containment, training in citizen values, and rights protection 

mechanisms, make them highly susceptible to violent disputes and the consumption of alcohol and drugs 

(mainly crack), which increases their vulnerability. 
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and (iii) weak institutional coordination between municipal government 

departments, the municipal guard, the military brigade, and the civilian police, 

which operate at the state level, to implement comprehensive crime prevention and 

control services. 

1.9 Município and program strategy. The program’s strategy involves supporting the 

implementation of integrated actions and projects compatible with the MNH’s 

environmental urban master plan (PDUA), with a view to the urban and 

environmental revitalization of key zones in its urban area. The proposed 

components and interventions address the following development challenges 

identified in the Proposal for Operation Development and in the PDUA: 

deterioration of urban infrastructure, local economic challenges, and public security 

problems in the city. The following activities are proposed to achieve these 

objectives: (i) support urban and environmental revitalization; (ii) promote 

economic development; and (iii) reduce crime and violence rates using strategic 

areas of the city as a territorial base. Thus, the logic of the project is adequately 

justified in the context of the municipal development strategies indicated in the 

PDUA, making the case for complementarity between the financed interventions 

and other development activities under way in the município, at the state and 

federal levels. The selection of the components occurred in the initial phase of 

preparation, based on actions at different levels of government that are being 

executed by the município and with which the Bank loan presents a high level of 

synergy, expanding the benefits accruing to the local population. To complement 

the financing of those priorities, the MNH requested resources from the federal 

government under the Growth Acceleration Program (PAC), for a number of works 

including: sewage system, construction of wastewater treatment plants and 

containment of the banks of the Pampa creek, and citizen security projects. The 

projects and works under this program will complement investments made under 

the PAC, making it possible to expand its impact.  

1.10 Lessons learned. The strategy for preparing this operation took into account 

lessons learned from the preparation/execution of similar Bank projects in Brazil 

such as PROCIDADES Catanduva (2268/OC-BR) and others, such as the 

Benchmarkings studied in the Strategic Plan for Local Economic Development 

(PEDEL), and those described in the publications Intervenções em Centros 

Urbanos—objetivos, estratégias e resultados [Interventions in urban centers: 

objectives, strategies, and outcomes] and Território de Paz [Land of peace].
25

 This 

program is a part of the PROCIDADES lending facility, under which 13 loans have 

already been approved for a total of US$276.3 million. Lessons learned in these 

projects, which are applicable to Novo Hamburgo, are as follows: (i) interventions 

to revitalize specific urban spaces (e.g. the downtown areas) need to address 

multiple problems (infrastructure deficits and institutional, economic, social, and 

urban factors), should be comprehensive or multisectoral, and should be 

                                                 
25

  Organizers: Eliana Comin Vargas and Ana Luisa Howard de Castillo. Editora Manole, second edition, 

2009. Special Journal of the Municipal Government of Canoas/RS, Brazil, 2011.  
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institutionally coordinated; (ii) experience shows that to revitalize central areas, 

public resources need to be invested in emblematic actions that serve as catalysts, 

particularly for private investments; (iii) interventions need to have community and 

private sector participation; and (iv) projects should include effective governance 

systems. 

1.11 Rationale. The program fulfills the conditions and eligibility criteria for the 

investment sectors stipulated in the PROCIDADES lending facility (BR-L1043), 

which was approved by the Bank’s Board of Executive Directors on 11 October 

2006. This program is also consistent with the Bank’s country strategy for the 

period (document GN-2662-1),26 inasmuch as it contributes to: (i) improving the 

country’s infrastructure conditions (expand and improve the quality and safety of 

state and federal road networks and support large and medium-sized Brazilian cities 

in improving urban transportation); (ii) support the growth and formalization of 

micro, small, and medium-sized enterprises; and (iii) reduce levels of violence and 

criminality among the youth population (15 to 24 years of age). Lastly, the program 

also contributes toward the GCI-9 objectives, by expanding access to urban 

infrastructure, helping to reduce poverty and inequality, promoting local economic 

development through the private sector, and supporting sustainable development. 

B. Objectives, components, and costs 

1.12 Objectives. The program’s objective is to help improve socioeconomic, urban, and 

environmental conditions in the MNH, and thus enhance the quality of life of its 

population. The physical areas targeted for program intervention have a total 

population of approximately 80,000
27

 and are shown in the map of interventions 

(see optional link 14). The program is structured in three main components. 

1.13 Component 1. Urban revitalization. Urban revitalization actions are located in the 

CHHV and the cultural corridor (link between the CHHV and the CUA), the CUA, 

and the Parcão. They include: (i) upgrading of public infrastructure, street lighting, 

telephony, street paving, drainage system, urban facilities, plazas, and public 

walkways; (ii) restoration of the Lar da Menina in the CHHV; and (iii) public 

equipment as described in the Parcão management plan. Urban revitalization 

actions are also concentrated in areas of the disadvantaged neighborhoods in the 

eastern part of Novo Hamburgo. The revitalization project for these areas is related 

to construction of the 1.9-km southern segment of Avenida Alcântara, which will 

be developed on the bank of the Pampa creek. The following interventions are 

planned: (i) paving of public walkways, bike path, and installation of urban 

equipment and street furniture; (ii) street lighting; (iii) installation of public plazas; 

(iv) regularization of the Pampa creek’s bed; and (v) redevelopment of the Vila 

                                                 
26

  Approved on 1 May 2012 for the 2012-2014 period. 

27
  Population of the CUA, the CHHV, and the Canudos neighborhood; plus the youth population (15 to 

29 years of age) of Santo Afonso.  

http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36753446
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Kipling and Vila Getúlio Vargas neighborhoods.
28

 A total of approximately 

41 families will be resettled to allow for works on Avenida Alcântara; this process 

will comply with the requirements of OP-710.
29

 

1.14 Component 2. Local economic development. This will be based on sound 

strategic planning provided by the PEDEL for two sector strategic plans (PES 1 

and 2) and a strengthening plan for the Economic Development and Tourism 

Department (SEDETUR)—all developed during program preparation and validated 

by the Bank’s technical team and the MNH. The planning entailed financing for the 

following activities: (i) an urban development design for the Innovation and 

Technology Center; (ii) an integrated commerce, tourism, and services and 

industrial district strategic plan and implementation of a communication and 

marketing plan for the MNH; (iii) implementation of sector strategic plans already 

identified and validated by the private sector and the MNH—(a) implementation of 

the Hamburgtech creative innovation hub; and (b) implementation of the sector plan 

for the leather industry complex, targeting small and medium-sized enterprises; and 

(iv) strengthening of SEDETUR.
30

 

1.15 Component 3. Prevention of violence. This component will support the 

implementation of an integrated public security policy within the município, and 

violence prevention and control actions in the Santo Afonso and Canudos 

neighborhoods. The following activities will be financed: (i) social prevention of 

violence through support in the socioeducational, technical-vocational, recreational, 

and sports areas; together with values training for young people, training for 

mothers as agents of change in relation to violence, and strengthening of conflict 

resolution services; (ii) information and knowledge management with the creation 

of a crime and violence observatory; and (iii) institutional strengthening, involving 

implementation of the integrated municipal public security plan and creation of a 

municipal security forum for plan validation and monitoring. 

1.16 Program management. In addition to these components, the following will be 

financed: (i) expenses incurred in the operation’s administration and hiring of 

consulting services to support the project execution unit (PEU); (ii) the preparation 

of final designs and plans for the program works and the city’s transportation and 

mobility plan; (iii) works supervision costs; (iv) commissioning of the 

Environmental and Social Management Plan (ESMP); (v) monitoring and 

                                                 
28

  Interventions are planned in Vila Kipling, Vila Getúlio Vargas, and Avenida Alcântara (neighborhoods of 

the Pampa creek), within the PAC II framework (federal government): sanitation, drainage, urban 

development, and housing units, etc. These improvements will meet the needs of 4,543 families living in 

these areas The actions will be monitored by the PEU and by the Bank. 

29
  Registry produced by Engeplus Engenharia e Consultoria Ltda. in May 2011. This was used to prepare an 

involuntary resettlement plan (IRP), with solutions applicable to each type of settlement and each of the 

three segments mentioned, based on the Bank’s population resettlement policy (OP-710). 

30
  All of the proposals for this component are described in detail in optional electronic links 11, 12, and 13. 
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evaluation; (vi) updating of the property values map; and (vii) hiring of a firm of 

independent auditors to perform the program’s accounting and financial audit. 

1.17 Costs. Table 1.1 summarizes the program’s costs: 

 
Table 1.1: Summary of program costs (US$000) 

 

C. Results framework with indicators 

1.18 Program impacts will be measured through the following indicators: (i) property 

values in the area of influence of the Pampa creek works; (ii) sales by firms located 

in the CHHV; (iii) the homicide rate in the Canudos and Santo Afonso 

neighborhoods; (iv) user satisfaction with the central area of the city of Novo 

Hamburgo; (v) visitors to the Scheffel Foundation, the Casa Schmitt-Presser 

museum, the Lar da Menina home (CHHV), and the Parcão; and (vi) affiliated 

firms using PES 1 and PES 2. All indicators and their projected values are shown in 

detail in the Results Matrix (Annex II). 

II. FINANCING STRUCTURE AND MAIN PROJECT RISKS 

A. Financing instruments 

2.1 Program resources and disbursement schedule. The total cost of the program 

will be US$47.82 million, of which 50% will be financed by the Bank from the 

Ordinary Capital, and the other 50% will be contributed by the MNH. The 

implementation period is four years counted from the date on which the loan 

contract enters into force, with disbursements scheduled as follows:  

 

Table 2.1: Disbursement schedule (US$000) 

Financing source/Year 1 2 3 4 TOTAL 

IDB  4,434 9,724 7,134 2,618 23,910 

MNH 6,992 10,026 5,663 1,229 23,910 

Annual total 11,426 19,750 12,797 3,847 47,820 

%  24 41 27 8 100 

 

2.2 Financial terms. The MNH has asked to use the Bank’s Local Currency Facility 

(LCF). The program will be undertaken using resources from the Single Currency 

Facility (U.S. dollars) of the Bank’s Ordinary Capital, and will be subject to the 

Category BID MNH Total % 

I.  Investment components 21,026 22,767 43,793 92 

II. Program management 2,884 1,143 4,027 8 

TOTAL  23,910 23,910 47,820* 100 

(*)  The financial costs, interest, credit fee, and inspection and supervision fee will be paid for outside the 

program. 
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Operational Framework for Lending in Local Currency (document GN-2365-6). 

With a view to minimizing exchange rate risk, the MNH will be entitled, under the 

LCF, to convert disbursements and outstanding balances into reais. In accordance 

with the mechanism established in PROCIDADES, this will address the MNH’s 

stated need to pursue a public debt strategy with growing local currency 

components, using resources from the Single Currency Facility of the Bank’s 

Ordinary Capital. 

2.3 Recognition of counterpart expenses. The MNH has asked the Bank to recognize 

as local counterpart a total of US$10 million in expenses already incurred, related to 

the prefeasibility studies requested by the Bank for eligible works.
31

 The works 

were contracted in accordance with standards set out in national legislation, and 

will be recognized provided they comply with the Bank’s procurement policies 

(documents GN-2349-9 and GN-2350-9). Local counterpart costs incurred for up to 

18 months prior to approval of this operation by the Board of Executive Directors 

will be recognized. Such activities will be consistent with the provisions of the 

policy governing retroactive financing (GN-2259-1 and OP-504).  

B. Environmental and social risks 

2.4 The following items were prepared for the purpose of complying with the Bank’s 

Environment and Safeguards Compliance Policy (OP-703) and Involuntary 

Resettlement Policy (OP-710), in conjunction with the Municipal Government of 

Novo Hamburgo (PMNH): (i) an environmental assessment report (EAR)
32

 for the 

program, specifying mitigation measures, impact offset, and environmental control; 

and (ii) an involuntary resettlement plan (IRP) to guarantee suitable relocation of 

the 41 families and economic activities affected, with different solutions applied for 

each type of settlement pursuant to the Bank’s policy. According to the EAR, the 

program will not generate significant negative environmental effects, but there will 

be a few small-scale short-term impacts caused by the works construction and 

changes in the physical and socioeconomic environment. The program is an 

intervention of wide-ranging urban and socioenvironmental change, with a local 

and regional scope and direct benefits for the population of the MNH. The 

environmental and social programs envisaged in the ESMP and IRP are focused on 

ensuring: (i) management and maintenance of the equipment set up in the Parcão, 

and optimization of the use of those facilities through environmental education 

actions for users; and (ii) participation by the affected community in the various 

phases of program implementation and the need to monitor the revitalized area, 

preventing new unregulated settlements and ensuring the preservation of public 

spaces. In view of these characteristics, the program has been classified as a 

                                                 
31

  Growth Acceleration Program works (PAC I and PAC II) relating to urban development in the Vila Kipling 

and Vila Getúlio Vargas zones, for a total of US$8.80 million; and the following projects in the preparation 

phase: (i) urban rehabilitation of the Pampa creek; (ii) renewal of the downtown area, CHHV, and cultural 

corridor, for a total amount of US$1.21 million. 

32
  In Portuguese this is referred to as the RAA (Relatório de Avaliação Ambiental ) (see optional link 8). 

http://idbdocs.iadb.org/WSDocs/getDocument.aspx?DOCNUM=36689066
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Category B operation, according to the Bank’s Environment and Safeguards 

Compliance Policy (OP-703). The operation was reviewed by the ESR on 2 August 

2010 (ESR 31-10). 

C. Fiduciary risk 

2.5 Fiduciary risk was analyzed on the basis of the following program documents: 

(i) the project profile; (ii) the results matrix; (iii) the work plan and procurement 

plan; and (iv) the município’s institutional capacity assessment, undertaken using 

the institutional capacity assessment system (ICAS) methodology for executing 

agencies and entities of Bank-funded programs, and through meetings held with 

PMNH authorities and technical staff, to review the activities and projects included 

in the program and agree upon requirements for their implementation. On that 

occasion, a risk analysis was performed using the program risk management 

methodology. Institutional risk for the operation was rated as low. The results of the 

fiduciary risk assessment, the mitigation plan, and the fiduciary supervision 

agreements are provided in Annex III.  

2.6 Institutional capacity analysis. The ICAS results (ratings) show that the PMNH’s 

institutional capacity is satisfactory. Lack of experience in implementing projects of 

this type, which initially require an understanding and internalization of the Bank’s 

policies, standards, and procedures, is a risk for the loan proceeds execution phase. 

The PEU will serve as the link between the PMNH and the Bank, in addition to 

other public and private organizations and entities that may participate in the 

program. The PEU will be given training in Bank procedures. 

2.7 The financial analysis, based on information for the 2006-2010 period, and the 

analysis of expenditure projections show that the PMNH would be able to 

contribute counterpart funds for program implementation, in the amounts and 

timeframes indicated. An analysis with regard to Fiscal Responsibility Law (LRF) 

requirements for 2006-2010 (see Table 2.2) confirmed that the MNH complies with 

the thresholds established in all of the required indicators. 

 

Table 2.2: MNH financial situation and external borrowing capacity (%) 

Indicators Threshold 2006 2007 2008 2009 2010 

Personnel expenses/CNI* 60 48.01 45.02 42.48 41.26 45.94 

Net consolidated debt/CNI 120 35.2 42.82 42.52 34.94 15.71 

Total guarantees/CNI 22 0 0 0 0 0 

Domestic and external 

credit operations/CNI 
16 0 0.42 0.18 0.01 0.00 

Revenue acceleration 

operations/ CNI 
7 0 0 0 0 0 

(*) Current net income. 
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D. Other special considerations 

2.8 Technical and economic viability. An economic feasibility study was undertaken, 

using cost-benefit methods, for the works to revitalize the Novo Hamburgo 

downtown area and for urban development in the neighborhoods located in the 

eastern region and alongside the Pampa creek. An indicator of cost per user has also 

been developed for the Parcão improvement project. The results of the studies are 

as follows: 

2.9 Downtown revitalization. Revitalization of the downtown area will provide new 

spaces for interaction between users and the formal city, in the form of pedestrian 

streets and plazas/green areas. A cultural corridor between the CUA and the CHHV 

is also planned. The project expects to take the entire population of Novo 

Hamburgo into account. Benefits were estimated using the contingent evaluation 

method, which estimated citizens’ willingness to pay for the improvement of the 

urban core. The economic benefit was estimated based on the willingness to pay for 

the project, which was R$10.16 (US$6.45) per month per household. A comparison 

of costs and benefits shows that the project is economically viable, generating an 

internal rate of return (IRR) of 18.9%. 

2.10 Neighborhood urban development. The project intends to develop a number of 

areas in the disadvantaged neighborhoods located on the banks of the Pampa creek, 

and to improve the region around the southern section of Avenida Alcântara. The 

work to be done includes landscaping/green areas, rest areas, walkways, bicycle 

lanes, installation of street furniture, and land titling. The benefit was measured 

using the property valuation method, comparing property prices in the Pampa creek 

watershed with those in a control area in the same region that have the same 

services as those to be installed under the urban development project. An 

econometric model estimated the benefit at R$13,564 or US$8,695 per household, 

which means an average expected increase of 75% over the current average value 

of the dwellings in question. The project scope is local and will cover roughly 

2,100 families in the southern part of the watershed, and 5,600 families in the 

watershed area as a whole. Benefits from the Avenida Alcântara works were also 

estimated, in terms of lower vehicle operating costs and shorter travel times. 

2.11 Cost-benefit analysis of the main components. The project’s benefits were 

compared with its costs, including investment, operation, maintenance, and family 

relocation expenses. In addition, approximately 10% was earmarked to cover the 

cost of contingencies, engineering plans, and supervision activities. The costs were 

converted into efficiency prices; and the projects all proved to be economically 

viable, with net positive benefits as shown in Table 2.3. 
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Table 2.3: Cost-benefit analysis (in reais) 

Project 
Total cost (C) 

(R$) 

Total benefit (B) 

(R$) 

Indicators 

NPV (R$) IRR (%) B/C 

Downtown area 17,223,097 25,623,486 8,400,389 18.9 1.49 

Neighborhood areas: on the 

banks of the Pampa creek and 

along Avenida Alcântara 

16,717,816 19,008,927 2,291,111 21.9 1.14 

 

2.12 Sensitivity analysis. Sensitivity analyses applied to the results show that the 

downtown area project could support a 48.8% cost increase or a 33% reduction in 

benefits, while maintaining a benefit/cost ratio equal to 1. The urban development 

project for neighborhoods located along the Pampa creek would support cost 

increases of 13.8% in the southern part and 50% overall, or reductions in benefits of 

12% and 33%, respectively.  

2.13 Parcão. This is Novo Hamburgo’s main green area. The project aims to implement 

its management plan and design walking trails and leisure areas for the population 

at large. In this case, the cost-efficiency method was used to determine whether the 

cost per user is consistent with that of similar projects in other urban areas. The 

result was a project cost of R$66 per user per year, which is compatible with similar 

projects that report an annual per-user cost of R$79.  

2.14 Distributional impact. The distributional impact of the program can be estimated 

by defining a poverty line, considering the percentage of poor people in each 

project and weighting by the respective costs. The result shows that 29.6% of 

program benefits would be targeted on low-income families. 

III. PROJECT IMPLEMENTATION AND MANAGEMENT PLAN 

A. Implementation arrangements 

3.1 The borrower will be the MNH. The Federative Republic of Brazil will be the 

guarantor of the borrower’s financial obligations. The MNH will serve as executing 

agency, through the PEU. The administrative structure for program implementation 

consists of the program consultative committee (PCC) and the PEU. 

3.2 The PCC will have the following responsibilities: (i) monitor program execution by 

the PEU; (ii) promote coordination among the PMNH agencies involved in the 

program’s complementary actions; (iii) validate annual work plans and status 

reports; and (iv) support the resolution of conflicts arising during program 

execution. The PCC will be chaired by the Municipal Mayor, with the general 

coordinator of the PEU as secretary; and it will have the following full members: 

the Attorney General of the Município and the Municipal Secretaries of Finance, 

Administration, Public Works and Urban Services, Information Technology, Social 

Inclusion, and Urban Development. The PCC will hold quarterly regular meetings 

and special meetings as necessary.  
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3.3 The PEU will be attached to the Mayor’s Office and will be responsible for 

implementation of the program’s actions and management of the loan proceeds. It 

will also be accountable to the Bank for program management and will act as 

interlocutor with the PMNH and other participating entities. It will consist of the 

general coordinator of the program and the following managers: administrative-

financial, urban and socioenvironmental revitalization, local economic 

development, and legal and procurement advisors. The director for violence 

prevention will report directly to the Mayor. The PEU will have a support team for 

administrative-financial and accounting matters and for technical areas involving 

engineering, urban development, and environmental management, among others. 

The works will be contracted out to private firms and inspected by the Município. 

The PEU will have support from a works supervision firm. The following will be 

conditions precedent to the first disbursement under the program: 

(i) publication of the decree creating the PEU; and (ii) official appointment of 

the basic PEU staff team. 

3.4 Arrangements for implementation of the components. Program execution will 

be coordinated by the PEU. It is important to note that part of the urban 

revitalization works envisaged for Component 1 will be financed by the MNH, with 

resources from the PAC or from other sources of funds, as the program’s local 

counterpart. The PEU will supply the Bank with documentation for counterpart 

recognition and will make sure the works satisfy the technical, economic, and 

socioenvironmental feasibility criteria accepted by the Bank for investments of this 

type.  

3.5 Procurement. The procurement of works, goods, and related services and the 

hiring of consulting services will be governed by the Bank’s bidding policies and 

procedures, as specified in documents GN-2349-9 and GN-2350-9. Works, goods, 

and services will be procured pursuant to the fiduciary agreements and 

requirements presented in Annex III.  

3.6 Advance of funds. The MNH will request advances of funds through the PEU, 

according to the project’s needs and pursuant to a financial plan accompanying 

each request. The executing agency will report to the Bank semiannually on the use 

of funds advanced, within 60 calendar days following the end of each six-month 

period. 

3.7 As provided in the PROCIDADES lending facility document, supervision of this 

program will be flexible, since the risk analysis rated it as moderate risk. 

Supervision arrangements for operations with this type of risk provide for ex post 

reviews of procurement procedures and disbursements, which will be done directly 

by the program’s external auditors. For the purposes of this operation, however, it 

was determined that ex ante review procedures will apply to the first two processes 

of each type/method, irrespective of amount, financed wholly or partly by the Bank, 

and all processes with an estimated cost above the thresholds for international 

competitive bidding (ICB). This will enable the Bank to provide guidance and 

ensure PMNH capacity in procedures of this type. Following this period, the Bank 
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will perform another risk analysis and, depending on the results, may adopt an 

ex post review modality for the rest of the execution period. 

3.8 Audit. During program execution, the PEU will file annual financial statements for 

the program, audited by a firm of independent external auditors acceptable to the 

Bank, pursuant to previously agreed upon terms of reference. The program’s 

audited annual financial statements will be submitted within 120 days after the end 

of each fiscal year. The program’s closing audit reports will be filed within 

120 days after the final disbursement. Every six months (30 June cut-off for each 

auditable period), the external auditors will conduct an interim review, issuing, 

within the following 60 days, a brief report on internal control and disbursements 

processed in the period, which will include verification of financial aspects and any 

procurement processes implemented. 

B. Monitoring and evaluation arrangements 

3.9 Monitoring system. To ensure effective monitoring of actions during the program 

implementation period, the PEU will make use of PMNH information systems and 

a management and financial-accounting control system for the project, which will 

be compatible with the Bank’s systems and will also make it possible to monitor 

program indicators. The indicators for this system are based on the Results Matrix 

(Annex II) and include: (i) monitoring of outcome indicators; (ii) monitoring of 

physical progress and fulfillment of the program’s and specific components’ annual 

targets; (iii) evaluation of the outcomes of these actions and projects; and 

(iv) program efficiency and effectiveness. The system to be used by the PMNH for 

the program, as an integral part of its systems, especially in the financial-accounting 

area, will make it possible to issue all execution reports, monitor the results matrix 

indicators, prepare disbursement requests, issue supporting documentation for 

expenditures, and generate the reports and financial statements required by the 

program. A condition precedent to the first program disbursement will be the 

presentation of the report showing that the public management system 

currently used by the MNH complies with the program’s management, 

physical/financial, and results monitoring requirements, in accordance with 

Bank standards. 

3.10 Midterm and final reviews. The midterm evaluation will be performed 90 days 

after the date on which 50% of the loan proceeds have been disbursed, or when 

30 months of implementation have elapsed, whichever occurs sooner. A final 

evaluation report will also be prepared and sent to the Bank, to serve as an input for 

the project completion report, which will be delivered no later than 90 days from 

the date of disbursement of 90% of the loan proceeds. These reports will include: 

(i) the results of the financial execution and a summary of all audits performed; 

(ii) a report on targets met for outputs, outcomes, and expected impacts; (iii) a 

report on compliance with environmental requirements, as defined in the EAR and 

the respective licenses; (iv) the operation and maintenance status for completed 

works; (v) a summary of socioenvironmental outcomes; and (vi) the fulfillment of 
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contractual commitments. Once accepted by the Bank, these two evaluation reports 

will be released to the public on the PMNH website. 

3.11 Evaluation. The reflexive evaluation method will be used to assess the program’s 

impact. An evaluation will be made at the end of the program to measure the impact 

of its actions. An ex post economic assessment will also be performed to compare 

the impacts effectively generated by the program with the projections contained in 

the ex ante economic analysis (see required link 3). These procedures were all 

agreed upon with the executing agency. 

http://idbdocs.iadb.org/wsdocs/getDocument.aspx?docnum=36690507
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I. Strategic Alignment

1. IDB Strategic Development Objectives

     Lending Program

     Regional Development Goals

     Bank Output Contribution (as defined in Results Framework of IDB-9)

2. Country Strategy Development Objectives

     Country Strategy Results Matrix GN2570-2 / GN2617-2

     Country Program Results Matrix GN-2661

      Relevance of this project to country development challenges (If not aligned to country 

strategy or country program)

II. Development Outcomes - Evaluability Highly Evaluable Weight Maximum Score

8.7 10

3. Evidence-based Assessment & Solution 7.2 25% 10

4. Ex ante Economic Analysis 10.0 25% 10

5. Monitoring and Evaluation 7.5 25% 10

6. Risks & Mitigation Monitoring Matrix 10.0 25% 10

Overall risks rate = magnitude of risks*likelihood

Environmental & social risk classification

III. IDB´s Role - Additionality

The project relies on the use of country systems (VPC/PDP criteria) yes

The project uses another country system different from the ones above for implementing the 

program
The IDB’s involvement promotes improvements of the intended beneficiaries and/or public 

sector entity in the following dimensions:
Gender Equality

Labor

Environment

Additional (to project preparation) technical assistance was provided to the public sector 

entity prior to approval to increase the likelihood of success of the project

The ex-post impact evaluation of the project will produce evidence to close knowledge gaps 

in the sector that were identified in the project document and/or in the evaluation plan.

Development Effectiveness Matrix

Summary

Aligned

The intervention contributes to (i) Lending for poverty reduction and equity enhancement (ii) 

climate change initiatives, renewable energy and environmental sustainability.

The intervention contributes to (i) Municipal or other sub-national governments supported and 

(ii) Cities benefited with citizen security projects.

Aligned

To be presented after respective CS approval.

Medium

B

The following country systems are used: Financial Management 

(Budget, Treasury, Accounting and Reporting), Procurement 

(Shopping Method, Contracting individual consultant), National 

Public Bidding (Use of some National Sub-System)

This operation has the objective of contributing to the improvement of socioeconomic, urban and environmental conditions of the Municipality of Nuevo Hamburgo and consequently to the 

quality of life for its people. To achieve these objectives, the program proposes to (1) support urban and environmental revitalization (2) promote economic development and (3) reduce crime 

rates and violence. 

The program presents a clear diagnostic of the problem, objective population, and proposed solution. Monitoring of the program will be conducted by the program execution unit, using 

information systems from the prefecture. The impact evaluation will use a pre-post comparison to identify changes in key indicators and it is unlikely that the program will be able to establish 

causal attribution for results and impact indicators.  The project will conduct an ex-post cost-benefit analysis.  The project has a risk matrix that identifies potential risks and mitigation measures.
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RESULTS MATRIX 

General objective: 

The program’s objective is to help improve socioeconomic, urban, and environmental conditions in the município of Novo 

Hamburgo (MNH), and thus enhance the quality of life of its population, by implementing strategic and integrated projects 

for: (i) urban and environmental revitalization of the city’s consolidated urban areas; (ii) promotion of the município’s 

sustainable economic development; and (iii) prevention and control of violence and crime in low-income neighborhoods, 

with the young and most vulnerable population. 

Impact: Better socioeconomic conditions in the município of Novo Hamburgo 

Impact indicators 
Unit of 

measurement 
Baseline (2010) Target (2015) Source/Means of verification/Comments 

Property values in the area of influence of the 

works on the Pampa creek 
R$/m

2
 R$220.59 R$375.00 

Preparation phase: economic assessment of the 

program – Source PEU (*) - Survey of “property 

values” in the specified area and control area. 

Sales by firms located in the CHHV R$ million R$159.03 R$166.96 

Source: PEU, PMNH (*), measured by increases 

in ICMS (*) and ISSQN (*) revenue. Semiannual 

revenue report. 

Outcome: Urban and environmental revitalization of the city’s urban areas  

Outcome indicators 
Unit of 

measurement 
Baseline (2010) Target (2015) Source/Means of verification/Comments 

User satisfaction with the central area of the 

city of Novo Hamburgo 
% 68.50 73.60 

Source: PEU, survey of WTP (*) for works 

implementation. Satisfaction understood as the 

number of survey respondents who consider the 

works important or very important. The WTP 

survey will be repeated after the works are 

complete. 

Visitors to the Scheffel Foundation Visitors/year 6,229 8,046 
Source: PEU, by consolidating visitor records kept 

by the institutions. 

Scheffel Foundation record book 

Casa Schmitt-Presser record book 

Lar da Menina shelter home record book 

Semiannual report – beginning in the second year 

of the program 

Visitors to the Casa Schmitt-Presser museum Visitors/year 5,220 6,742 

Visitors to the Lar da Menina Visitors/year 0 6,000 

Visitors to the Parcão  Visitors/year 32,500 49,484 
Source: Semiannual report, PMNH/Parcão, and 

visitor register kept by the institution 
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Outcome: Sustainable economic development of the município promoted 

Impact indicators 
Unit of 

measurement 
Baseline (2010) Target (2015) Source/Means of verification/Comments 

Firms affiliated with and using the PES 1 Firms 0 20 
Semiannual report – PEU 

Source: PMNH/SEDETUR(*) 

Firms affiliated with and using the PES 2 Firms 0 40 
Source: PMNH/SEDETUR  

Semiannual report –PEU 

Outcome: Juvenile crime in low-income neighborhoods brought under control 

Outcome indicators 
Unit of 

measurement 
Baseline (2010) Target (2015) Source/Means of verification/Comments 

Homicide rate in the Canudos and Santo 

Afonso neighborhoods.  

Homicides/100,000 

inhabitants 
89 62 

Source: PEU, Municipal Integrated Management 

Office – OGI-M. (*) 

Outputs 
Unit of 

measurement 
Year 1 Year 2 Year 3 Year 4 target Source, frequency, and comments 

Component I: Urban revitalization 

Rehabilitation of the Pampa creek subwatershed 

Road infrastructure and paving of Avenida 

Alcântara completed. 
Km 0 0.6 0.6 0.7 1.9 

Source: PEU 

Semiannual report 

Timetable monitoring 

Families relocated Families 0 0 20 21 41 

Source: PEU 

Semiannual report 

Timetable monitoring 

Bicycle lanes created Km 0 0 0 1.9 1.9  

Source: PEU 

Semiannual report 

Timetable monitoring 

Banks of the Pampa Creek restored 

(replanting and containment of embankments)  
Km 0 0 0 1.9 1.9  

Source: PEU 

Semiannual report  

Timetable monitoring 

Intersection of Avenida Alcântara with 

Avenida dos Municípios completed.  
Intersection 0 0 0 1 1 

Source: PEU 

Semiannual report 

Timetable monitoring 

Revitalization of downtown area 

Electric cable infrastructure for street lights, 

both underground and overhead, installed. 
Km 0 0 0.4 0.6 1 

Source: PEU 

Semiannual report 

Timetable monitoring 
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Public walkways built.  Km 0 0 1.9 1.9 3.8 

Source: PEU 

Semiannual report 

Timetable monitoring 

Public plazas constructed.  Public plazas 0 0 1 1 2 

Source: PEU 

Semiannual report 

Timetable monitoring 

Roads built Km 0 0 1.9 1.9 3.8 

Source: PEU 

Semiannual report 

Timetable monitoring 

Bicycle lane created.  Km 0 0 0 0.6 0.6 

Source: PEU 

Semiannual report 

Timetable monitoring 

Revitalization of the Hamburgo Velho historic center  

Public plazas revitalized.  Public plazas 0 0 1 1 2 

Source: PEU 

Semiannual report 

Timetable monitoring 

Lar da Menina historic building restored. Building 0 0 0 1 1 

Source: PEU 

Semiannual report 

Timetable monitoring 

Public walkways built.  Km 0 0 0.75 0.75 1.5 

Source: PEU 

Semiannual report 

Timetable monitoring 

Infrastructure installed (water supply, 

electricity, drainage, street lighting, voice and 

data communication). 

Km 0 0 50 50 100 

Source: PEU 

Semiannual report 

Timetable monitoring 

 

Link between the CHHV and the central area 

Bicycle lane created.  Km 0 0 0 2.6 2.6 

Source: PEU 

Semiannual report 

Timetable monitoring 

Public plazas revitalized. Public plazas 0 0 0 1 1 

Source: PEU 

Semiannual report 

Timetable monitoring 

Public walkways installed.  Km 0 0 0 2.6 2.6 
Source: PEU 

Semiannual report 

Infrastructure installed (water supply, 

electricity, drainage, street lighting, voice and 

data communication). 

Km 0 0 1.3 1.3 2.6 
Source: PEU 

Semiannual report 
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Consolidation of the Henrique Luís Roessler municipal park–Parcão 

Environmental Education Center building 

constructed.  
Building 0 0 0 1 1 

Source: PEU 

Semiannual report 

Park area fenced. Hectares 0 0 54 0 54 
Source: PEU 

Semiannual report 

Bicycle lanes (in the area around the park and 

public walkways) constructed. 
Km 0 0 0 1.7 1.7 

Source: PEU 

Semiannual report 

Public facilities constructed (bathrooms, 

changing rooms, etc.).  
Equipment 0 0 50 50 100 

Source: PEU 

Semiannual report 

COMPONENT II: Local economic development 

Urban development design of the Innovation 

and Technology Center (CIT) prepared. 
Design 0 0 1 0 1 

Source: PEU 

Semiannual report – Economic Development and 

Tourism Department (SEDETUR) 

Hamburgtech creative innovation hub 

installed. 
Hamburgtech Hub 0 0 0 1 1 

Source: PEU 

Semiannual report 

SEDETUR 

Industrial district plan (basic, urban 

development, and final designs) prepared.  
Plan 0 0 1 0 1 

Source: PEU 

Semiannual report 

COMPONENT III: Prevention of violence  

Institutional strengthening actions to prevent violence 

Young people receiving services as part of the 

Youth Project in the Canudos and Santo 

Afonso neighborhoods 

Young people 800 1,600    Source: PEU/OGI-M database 

Municipal public security plan prepared. Plan 1 0 0 0 1 
Source: PEU 

Security plan completion report 

Municipal security forum set up for validation 

and monitoring of the plan. 
Forum 1 0 0 0 0 

Source: PEU  

Decree establishing the forum 

Actions for social prevention of violence 

Project prepared to support socioeducational, 

technical-vocational, recreational, sports, and 

values training for youth. 

Project 0 1 0 0 1 
Source: PEU  

Semiannual report – OGI-M database 
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Project prepared to provide training for 

women/mothers as agents of change in 

relation to violence. 

Project 0 1 0 0 1 
Source: PEU  

Semiannual report – OGI-M database 

Project prepared to strengthen conflict 

resolution services. 
Project 0 0 0 0 1 

Source: PEU  

Semiannual report – OGI-M database 

Information and knowledge management for violence prevention  

Crime and Violence Observatory 

implemented.  
Observatory  1 0 0 0 0 

Source: PEU  

Semiannual report – OGI-M database 

Observatory report prepared. No. of reports 1 1 1 1 4 
Source: PEU  

Annual reports with neighborhood data 

Program management/studies and projects 

Territorial and institutional information 

management system implemented. 
System 0 1 0 0 1 

PEU  

Semiannual report  

Property values map updated. Map 0 1 0 0 1 
PEU  

Semiannual report 

Transportation and mobility plan prepared. Plan 0 0 1 0 1 
PEU  

Semiannual report 

Final designs for urban revitalization 

implemented. 
No. of designs 2 0 0 0 2 

PEU  

Semiannual report 

(*) Acronyms: 

PEU: Program execution unit 

ICMS: Goods and services tax 

ISSQN: Municipal service tax 

OGI-M: Municipal Integrated Management Office 

PMNH: Municipal Government of Novo Hamburgo 

SEDETUR: Economic Development and Tourism Department 

WTP: Willingness to pay 
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FIDUCIARY AGREEMENTS AND REQUIREMENTS 

 

Country: Brazil 

Project number: BR-L1187 

Name: PROCIDADES. Novo Hamburgo Integrated Municipal 

Development Program – Rio Grande do Sul 

Prepared by: Marília Santos (Procurement specialist )  

Leíse Estevanato (Financial consultant) 

I. EXECUTIVE SUMMARY 

The program will be implemented by the Município of Novo Hamburgo (MNH) through the 

program execution unit (PEU). Its objective is to help improve the quality of life of the 

inhabitants of the município by implementing strategic and integrated urban development 

projects to promote local economic development and citizen security. The program’s 

specific objectives are to: (i) support urban and environmental revitalization in areas of 

strategic importance to the city; (ii) promote local sustainable economic development; and 

(iii) help reduce crime and violence rates in the Canudos and Santo Afonso neighborhoods. 

With that objective, as the next step in the process and pursuant to the Bank’s standards and 

procedures, an institutional capacity assessment of the administrative structure of the 

Municipal Government of Novo Hamburgo (PMNH) was performed on 16 and 17 June 

2011, using the institutional capacity assessment system (ICAS) methodology for executing 

entities and agencies of Bank-funded programs and projects. The project team also assessed 

risks using the project risk management methodology, with participation by staff who will 

comprise the program management unit. 

These evaluations showed that the institutional capacity of the PMNH is generally 

satisfactory for managing the program’s actions; but it will need Bank support to strengthen 

the capacities needed to execute programs of this type, such as understanding and 

internalization of the Bank’s applicable policies, standards, and procedures, and an increase 

in the number of staff working on the management of the proposed actions, among other 

capacities. The institutional risk of the operation was rated as low.  

II. FIDUCIARY CONTEXT OF THE EXECUTING AGENCY  

The Bank’s fiduciary strategy for Brazil seeks to make progressive and sustainable use of 

country fiduciary systems, since it considers Brazil to have a solid and transparent 

regulatory and institutional framework, with robust country fiduciary systems, allowing for 

good management of administrative, financial, control, and procurement processes, under 

principles of transparency, economy, and efficiency. Those systems need to be continually 
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upgraded and strengthened, to make them even better able to respond to new fiduciary 

needs. In this regard, the Bank’s fiduciary strategy in Brazil is aimed at progressive and 

sustainable use of the country’s fiduciary systems. 

The Novo Hamburgo municipal administration was found to have a structured process for 

the overall planning of actions, replicating the model of other Brazilian public 

administration agencies and entities. 

Municipal activities are recorded in the administrative-financial management system 

(GEAFIN)—a computerized system that manages all actions in the staffing, payroll, 

finance, budget, accounting, tenders and procurement, property, and inventory areas. 

The Bank will reinforce the country strategy of using installed national capacity in 

governments by accepting the use of the GEAFIN system. To achieve this objective, the 

system needs to be adapted so that it can be used as a tool to generate financial and 

management reports from its accounting databases, thereby meeting the Bank’s current 

standards. 

III. FIDUCIARY RISK EVALUATION AND MITIGATION MEASURES  

The risk analysis performed during the project design stage identified medium and low risks 

in relation to procurement and financial management:  

a. The municipal financial management (GEAFIN) system may not be immediately 

available. Mitigation action: immediate launch of a process to develop the financial 

control module, so that it is suitable for generating project disbursement requests and 

financial statements. 

b. Possibility of constraints in the budget allocation of program resources. Mitigation 

action: immediate submission for budgetary appropriation in the fiscal 2012 municipal 

budget.  

c. Lack of knowledge of the Bank’s procurement policies and procedures. Mitigation 

action: provide training on policies and procedures during the startup mission, and 

encourage PEU staff to participate in sector seminars in Brasilia.  

d. Insufficient staff to monitor project planning and implementation. Mitigation action: 

increase the number of PEU staff responsible for the program’s implementation and 

general coordination.  

IV. CONSIDERATIONS FOR THE SPECIAL CONDITIONS OF THE CONTRACT 

Conditions precedent to the first disbursement. The following will be conditions precedent 

to the first disbursement under the program: (i) publication of the decree creating the PEU; 

(ii) official appointment of the basic PEU staff team; and (iii) presentation of the report 

showing that the public management system currently being used by the MNH fulfills 

managerial, physical-financial, and program outcome monitoring requirements, in 

accordance with the Bank’s requirements. 
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Exchange rate. In the reporting on loan proceeds and local counterpart funding, amounts 

paid in local currency will be converted into the currency of the operation at the exchange 

rate used to convert resources disbursed in United States dollars into the borrowing 

country’s currency. When reimbursing expenses charged against the loan and recognizing 

local counterpart expenses, the applicable exchange rate will be the rate prevailing on the 

day before the disbursement request is presented to the Bank. 

Financial statements on expenditures. An external independent auditing firm will be hired to 

perform the annual audit of the financial statements of program expenditures, pursuant to 

Bank procedures. 

Other financial management requirements. Documentation in support of expenses incurred 

will be reviewed ex ante by staff, or by a consultant appointed by the Bank, during the first 

year of execution, or until such time as the routine is formally altered to ex post review, at 

which time they will be reviewed by external auditors, or whenever requested by the Bank. 

V. AGREEMENTS AND REQUIREMENTS FOR PROCUREMENT EXECUTION 

Procurement execution 

The fiduciary agreements and requirements for procurement specify the provisions to be 

applied and observed during all program procurement and contracting processes:  

a. Procurement of works, goods, and nonconsulting services. The procurement of 

works, goods, and services, financed wholly or partly with the proceeds of the Bank 

loan, will be undertaken pursuant to the Policies for the Procurement of Goods and 

Contracting of Works Financed by the Inter-American Development Bank (document 

GN-2349-9), of March 2011.  

When such procurement has an estimated cost of US$25 million or more in the case of 

works and US$5 million or more in the case of goods and services, international 

competitive bidding (ICB) will be used, following the procedures defined in Section II 

of document GN-2349-9. When the estimated cost is less than US$25 million for works 

and US$5 million for goods and services, national competitive bidding (NCB) may be 

used; and when the cost is below US$500,000 for works and US$100,000 for goods and 

services, the shopping method may be used, following the procedures defined in Section 

III of the same document. 

The Bank may recognize the modalities provided for in Law 10,520/2002 (Online 

Auction Law) for procurement processes with an estimated cost per contract below the 

ICB thresholds, provided the requirements established in the Bank’s procurement 

policies are respected, particularly with regard to: (i) the origin of the goods; (ii) the 

nationality of the suppliers; (iii) modification of purchase orders; (iv) prohibition of 

price bands; and (v) publication in a wide-circulation newspaper.  

To take advantage of the provisions of Law 10,520/2002, the following limits will be 

observed: (i) online auction, using systems approved by the Bank for procurement of 

off-the-shelf goods and services with an estimated cost of no more than US$5 million; 
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(ii) price list for the procurement of off-the-shelf goods with an estimated cost of 

US$5 million or less, with prior Bank authorization of the list; and (iii) live auction for 

the procurement of off-the-shelf goods and services with an estimated cost of no more 

than US$100,000. The Bank may eliminate the use of one or more of the modalities 

described in this paragraph at any time during the program execution period. 

b. Selection and contracting of consulting services. Processes for selecting and 

contracting program consulting services, financed wholly or partly with the proceeds of 

the Bank loan, will be undertaken pursuant to the Policies for the Selection and 

Contracting of Consulting Services Financed by the Inter-American Development Bank 

(document GN-2350-9), of March 2011.  

Consulting firms will be selected and contracted following the methods specified in 

Sections II (Quality and cost-based selection – QCBS) and III (Other selection methods) 

of document GN-2350-9, using the guidelines and standards described in Section II 

(QCBS) as a basis for structuring the processes.  

To undertake the respective contracting processes, the executing agency will produce 

short lists of six firms selected that fulfilled the technical requirements set out in the 

Expressions of Interest Notice. 

Short lists for procurements estimated to cost less than US$1 million equivalent per 

contract may consist entirely of national consulting firms. If the estimated cost of the 

contract is equal to or greater than that amount, the short list must contain six firms, with 

no more than two of the same nationality. 

Irrespective of the selection method used, when the estimated cost of the contract is 

US$200,000 more per contracting/contract, the Expressions of Interest Notice will be 

published in UNDB online (international publicity). 

Processes to select and contract individual consultants financed wholly or partly from 

the loan proceeds will abide by the provisions of Section V of document GN-2350-9—

Selection and contracting of individual consultants. 

c. Advance procurement/retroactive financing. The PMNH reported that the following 

expenses may be presented for recognition of expenses from the counterpart: works 

under the Growth Acceleration Programs (PAC I and PAC II) relating to urban 

development of the Vila Kipling and Vila Getúlio Vargas areas, for a total amount of up 

to US$8.8 million; and expenses incurred in the following projects: (i) urban 

rehabilitation of the Pampa creek; and (ii) revitalization of the downtown area, the 

CHHV, and the cultural corridor, for a total of up to US$1.2 million. 

d. National preference. No domestic preference margins will be applied. 
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A. Table of thresholds for Brazil (US$) 

Works Goods Consulting services 

International 

competitive 

bidding 

National 

competitive 

bidding 

Shopping 

International 

competitive 

bidding 

National 

competitive 

bidding 

Shopping 

International 

publicity 

consulting 

services 

Short list 

100% national 

 25,000,000 
 25,000,000 

and  500,000 
 500,000  5,000,000 

 500,000 and 

 100,000 
 100,000  200,000  1,000,000 

 

1. Major procurement processes 

Activity 
Type of 

bidding 

Estimated 

date 

Estimated amount 

US$000 

Works    

1.  Rehabilitation of the Pampa creek subwatershed 

(southern segment) 

NCB Jan/2013 10,454.55 

2.  Revitalization of the downtown area of the city, the Novo 

Hamburgo historic center (CHHV), and the area between 

the CHHV and the downtown area 

NCB Dec/2012 7,272.73 

3.  Revitalization of the “FENAC” events and business 

center 

NCB Jun/2012 1,425.00 

Nonconsulting services    

1.  Updating of the property values map NCB Jun/2012 249 

2.  Implementation of the communication and marketing 

plan of the Strategic Plan for Local Economic 

Development (PEDEL) 

NCB Jun/2012 600 

Consulting services (firms)    

1.  Technical-operational support for program management QCBS Jan /2012 727.27 

2.  Works supervision QCBS Jan /2012 727.27 

3.  Local economic development plan QCBS Jan /2012 2,700.00 

4.  Urban development designs for the Innovation and 

Technology Center 

QCBS Jan /2012 1,350.00 

 

2. Procurement supervision  

By mutual agreement with the team, it was decided that the first two processes of each 

type/method, financed wholly or partly by the Bank, will be reviewed ex ante, regardless of 

their value, as will all procurement processes whose estimated cost exceeds the ICB 

thresholds. Beginning with the second process, procurement may be reviewed ex post, 

based on a joint analysis with the executing agency and at the Bank’s discretion.  

3. Special provisions  

a. Procurement plan: The PEU will present updates in the 18-month procurement plan for 

review and approval by the Bank, either annually or whenever necessary.  
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b. Goods and nonconsulting services procured under Law 10,520/2002 (Online Auction 

Law) will be processed in systems recognized by the Bank for that purpose, in this case, 

COMPRASNET. 

4. Records and files  

The program’s records and files will, at a minimum, comply with the following conditions: 

a. Records/processes will contain original documentation filed chronologically; 

b. Records/files will be kept in a suitable environment set up for that purpose, with 

restricted access and security guaranteed through preventive measures, such as 

prohibition of smoking at the site, access for authorized personnel only, etc.; 

c. A register will be kept of all filed documentation. 

VI. FINANCIAL MANAGEMENT AGREEMENTS AND REQUIREMENTS  

1. Financial management agreements and requirements  

Strategic and technical coordination of the program is the responsibility of the Municipal 

Mayor’s Office, which will determine program guidelines and priorities.  

The PEU, attached to the Mayor’s office, will be responsible for operational liaison with the 

Bank and for the program’s implementation and overall coordination. 

The budget will be duly recorded and operated through the GEAFIN system, which must be 

fully functional for executing Bank projects no later than six months after the loan contract 

enters into force. 

The budget for program activities will be approved by an appropriate legal instrument—

publication of the Annual Budget Law, allocating the financial resources needed for 

program implementation. The Bank will reimburse project-eligible expenses according to 

established and executed categories. 

2. Accounting and information system  

The project’s budgetary and financial execution will be handled directly by the system, 

which will be duly adapted for that purpose. In the case of the financial module, in addition 

to the Bank’s standardized reports, the “financial plan” report will be prepared, to support 

requests for project funding advances. 

3. Disbursements and cash flow  

The program will operate with funds advanced by the Bank to satisfy the project’s actual 

liquidity needs. For that purpose, a disbursement request will be presented, accompanied by 

a financial planning report reflecting the need for the funds during the period in questions, as 

previously agreed upon with the Bank.  

The PEU will submit an initial project financial plan to the Bank, which will contain the 

schedule of disbursements for the entire project implementation period. This initial plan will 
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form the basis for the annual plan for the first fiscal year of execution, pursuant to which the 

first advance of loan proceeds will be planned.  

For future advances, accounts will be rendered for at least 80% of the resources previously 

advanced, and a new financial plan must be presented for the period in question. 

Documentation supporting expenses incurred will be reviewed ex ante, either by staff or by 

a consultant appointed by the Bank during the first year of execution, or until such time as 

the routine is formally altered to ex post review, after which it will be reviewed by external 

auditors or whenever required by the Bank. Ex post review will be duly documented in an 

appropriate report. 

For the purposes of accounting for loan proceeds and the local contribution, the following 

foreign exchange rules will be applied to convert amounts paid in local currency into the 

currency of the operation: (i) the same exchange rate used to convert resources disbursed in 

United States dollars into the currency of the borrowing country. In that case, for the 

purpose of reimbursing expenses charged against the loan and recognition of expenses 

charged against the local counterpart, the exchange rate in force on the day before the date 

the disbursement request is presented to the Bank will be used. Expenses considered 

ineligible by the Bank will be reimbursed out of the local counterpart or other resources, at 

the borrower’s discretion, depending on the nature of the ineligibility. 

4. Internal control and internal audit 

Internal control in the Município is maintained by its internal control unit, whose 

jurisdiction, organization, and structure are defined in Municipal Law 1.495/06. 

The institutional assessment performed by the consultant hired by the Bank found that there 

was no risk analysis methodology. 

Institutional strengthening actions are recommended to improve internal control processes, 

routines, and regulations. 

5. External control and reports  

External control is performed by the State and Union Audit Offices, whose activities are 

performed annually by sampling, in accordance with annual external audit plans defined by 

regulation.  

The project will file annual financial statements with the Bank, duly audited by an 

independent external auditing firm, previously declared eligible and hired pursuant to the 

Bank’s specific policy and procedures. 

The contents of the reports and opinions to be issued will meet the Bank’s standards for 

external audits, and will be delivered to the Bank within the timeframe specified in the loan 

contract. 
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6. Financial Supervision Plan  

Supervision 

activities 

Supervision plan 

Nature and scope Frequency 
Entity responsible 

Bank Third party 

Operational Review of the physical status of 

actions/activities envisaged in the 

components, versus disbursements 

Semiannual Technical team  

Review of status report Semiannual Fiduciary and 

technical teams 

Executing agency 

Portfolio review Annual Technical team  

Financial Ex ante/ex post review of 

disbursements and procurement 

Annual Fiduciary team Fiduciary team and 

external auditors 

Financial and operational audit Annual  External audit firm 

Review of disbursement requests and 

attached reports 

Periodic Fiduciary team  

Inspection visit/analysis of internal 

controls, and control environment 

Annual Fiduciary team  

Compliance Annual allocation of budgetary 

resources needed for project execution 

Annual Fiduciary team Executing agency 

Presentation of audited financial 

statements and operational audit 

Annual Fiduciary and 

technical teams 

Executing agency 

Conditions precedent to the first 

disbursement 

Once  Fiduciary and 

technical teams 

Executing agency 

 

7. Implementation arrangements  

Given the implementation mechanism specified in the Proposal for Operational 

Development, a centralized administrative and financial execution framework is needed, 

operating through the PEU, for annual budget formulation and financial execution of both 

the local counterpart and the Bank loan. 

8. Other financial management agreements and requirements 

N/A 


