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Summary Report

Basic Data Available Funds (US$) Total Cost and Source
Executing Agency (EA): MINISTRY OF LABOUR AND SOCIAL SECURITY
Sector: SOCIAL INVESTMENT-POVERTY ALLEVIATION
Loan Number(s): 2889/OC-JA Current Approved Amount: 30.000.000,00 Original IDB: 30.000.000,00
Stage: Approved Disbursed Amount to Date: 20.037.375,00 Current IDB: 30.000.000,00
Operation Type: INV - Investment % Disbursed: 66,79 Pari-passu: 100,00
Related Operation(s): JA-T1046, JA-T1048, JA-L1031, JA-T1075 Balance: 9.962.625,00 Co-Financing/Country: 
Operation Subtype: ESP - Specific Investment Operation Original Estimate: 30.000.000,00

Amortization Period (months): 234

Project Environmental and Social Impact Category Reformulation Validation

Project Environmental and Social Impact Category: None (     ) Was the objective(s) of this project reformulated? Validated by Division Chief: 27-sep-2013
Validated by Country Representative: 07-oct-2013
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Accumulated Progress as of 2013
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Outcomes

Outcome: Improved parenting skills

Indicator Unit of Measure Baseline
Baseline

Year
End of
project

Percentage of parents that do not approve violent discipline percentage 10,00 2013 P 50,00
A

Outcome: Employment outcomes for PATH beneficiaries

Indicator Unit of Measure Baseline
Baseline

Year
End of
project

Number of PATH beneficiaries employed six months after completion of on the job steps to work training unit 2013 P 600,00
A

Outcome: Electronic labour exchange updated and improved

Indicator Unit of Measure Baseline
Baseline

Year
End of
project

Share of PATH individuals in verified employment within 1-6 months of ELE referral percentage 2013 P 35,00
A
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Outputs: Annual Physical and Financial Progress 2013

 Unit Physical Financial
Description of Measure Planned Actual Accumulated

units
EOP units Planned Actual Accumulated

costs
EOP costs

Component 1: PATH Cash Grants
 Coverage of beneficiaries (children and

pregnant and lactating women
number 314.000,00 314.000,00 1.256.000,00 5.000.000,00 3.057.000,00 20.000.000,00

Component 2: Strengthening of PATH
 households participating in parenting education

workshop pilot
number 10.000,00 1.150.000,00

 Social messages about parenting delivered via
SMS

number 250.000,00 250.000,00

 Strengthening of PATh services to children with
disabilities.  Early stimulation program building
 facilities rehabilitated and upgraded

nunber 1,00 1.000.000,00

 Alternative payment delivery systems assessed number 1,00 300.000,00
 PATH MIS upgraded number 1,00 350.000,00
Component 3: Improving labour market
outcomes
 PATH beneficiaries participating in STW on the

job training pilot
number 1.500,00 100.000,00 1.963.000,00

 Electronic labour exchange satellite offices and
private sector office strengthened

number 12,00 50.000,00 1.337.000,00

 national employment policy completed number 1,00 276.000,00
Component 4: Modernization of the School
Feeding Program
 SFP MIS upgraded number 1,00 754.000,00
 School Feeding Strategy and policy framework

completed
number 1,00 100.000,00 37.000,00 270.000,00

 SFP operations manual completed number 1,00 200.000,00
Component 5: Program management, audit and
evaluation
 program management N/A 1.050.000,00
 process and impact evaluation of parenting

education/revised health condition
N/A 350.000,00

 On the job training process and impact
evaluation

N/A 350.000,00

 Evaluation of new technologies N/A 50.000,00
 Financial audit N/A 100.000,00
Component 6:  Unallocated
 Contingency N/A 250.000,00

TOTAL 5.250.000,00 3.094.000,00 30.000.000,00
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