[bookmark: _GoBack]Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


non-consultancy services
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	COMPONENT 2:
STRENGTHENING OF PATH
	
	
	
	
	
	
	
	
	
	
	

	1
	PARENTING CONDITION
	
	
	
	
	
	
	
	
	
	
	

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	
HOUSEHOLDS PARTICIPATION IN PARENTING EDUCATION WORKSHOP – DEVELOPMENT OF THE  CURRICULUM

	2.1.1.2.2
	12,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	JANUARY 2014
	FEBRUARY 2014
	PENDING
	ISPL-NON.CONS-COMP2-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	3
	
HOUSEHOLDS PARTICIPATION IN PARENTING EDUCATION WORKSHOP – VALIDATION OFCURRICULUM

	2.1.1.2.3
	8,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	JANUARY 15, 2014
	FEBRUARY 2015
	PENDING
	ISPL-NON.CONS-COMP2-002

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	4
	
PUBLIC EDUCATION INTERVENTION DESIGNED AND ADMINISTERED TO SELECT PILOT CLIENTS THROUGH SENSITIZATION WORKSHOP


	2.1.1.3
2.1.1.4.1
2.1.1.4.3
2.1.1.4.7
	8,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	MARCH 2014
	APRIL 2014
	PENDING
	ISPL-NON.CONS-COMP2-003

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	5
	
SELECTION OF IMPLEMENTATION TEAQM FOR PARENTING WORKSHOPS – EXPRESSION OF INTEREST

	2.1.1.1.1.5.3
	1,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	FEBRUARY 2014
	FEBRUARY 2014
	PENDING
	ISPL-NON.CONS-COMP2-004

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	6
	
TRAINING OF IMPLEMENTATION TEAM - REFRESHMENT
	2.1.1.3.3
	100.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	APRIL 2014
	PENDING
	ISPL-NON.CONS-COMP2-005

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	7
	
TRAINING OF IMPLEMENTATION TEAM -  THE TRAINING OF TRAINERS/FACILITATORS - VENUE
	2.1.1.3.8
	4,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	APRIL 2014
	PENDING
	ISPL-NON.CONS-COMP2-006

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	8
	
TRAINING OF IMPLEMENTATION TEAM -  THE TRAINING OF MOBILISERS - VENUE
	2.1.1.1.3.13
	1,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	APRIL 2014
	PENDING
	ISPL-NON.CONS-COMP2-007

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	9
	TRAINING OF CHILDCARE PROVIDERS VENUE ETAL
	2.1.1.3.17
	2,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	APRIL 2014
	PENDING
	ISPL-NON.CONS-COMP2-008

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	10
	TRAINING OF HOME VISITORS – VENUE, TRAINING MATERIAL, TEST INSTRUMENTS
	2.1.1.3.23
2.1.1.3.24
2.1.1.3.25
	4,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	APRIL 2014
	PENDING
	ISPL-NON.CONS-COMP2-009

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	11
	VENUES FOR ALL PROGRAMME DELIVERY
	2.1.1.4.5
	10,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	APRIL 2014
	PENDING
	ISPL-NON.CONS-COMP2-010

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	12
	PROCUREMENT OF REFRESHMENT
	2.1.1.4.17
	240,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	April 2014
	March 2015
	PENDING
	ISPL-NON.CONS-COMP2-011

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	13
	DIGICEN PARTNERSHIP -  ACTIVITIES INCLUDED IN THE HAND OVER CEREMONY ESP.
	
	2.500.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	FEBRUARY 2014
	FEBRUARY 2014
	PENDING
	ISPL-NON.CONS-COMP2-012

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	14
	COMMUNICATIONS/PROMOTIONS STRATEGY – PAYMENT OPTIONS FOR PATH
	
	51,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	AUGUST 2014
	AUGUST 2014
	PENDING
	ISPL-NON.CONS-COMP2-013

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	











Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


CONSULTANCIES
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	COMPONENT 2:
STRENGTHENING OF PATH
	
	
	
	
	
	
	
	
	
	
	

	1
	
SELECTION OF IMPLEMENTATION TEAQM FOR PARENTING WORKSHOPS – EXPRESSION OF INTEREST – PARENT FACILITATORS x 20

	2.1.1.1.5.10
	3,600.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	April 2014
	March 2015
	PENDING
	ISPL-CONS-COMP2-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	
SELECTION OF IMPLEMENTATION TEAQM FOR PARENTING WORKSHOPS – EXPRESSION OF INTEREST – MOBILISERS x 20

	2.1.1.1.5.11
	7,200.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	April 2014
	March 2015
	PENDING
	ISPL-CONS-COMP2-002

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	3
	
SELECTION OF IMPLEMENTATION TEAQM FOR PARENTING WORKSHOPS – EXPRESSION OF INTEREST – CHILD CARE PROVIDERS x 12

	2.1.1.1.5.12
	4,800.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	April 2014
	March 2015
	PENDING
	ISPL-CONS-COMP2-003

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	4
	
SELECTION OF IMPLEMENTATION TEAQM FOR PARENTING WORKSHOPS – EXPRESSION OF INTEREST – Home Visitors

	2.1.1.1.5.13
	100,000.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	April 2014
	March 2015
	PENDING
	ISPL-CONS-COMP2-004

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	5
	
IMPLEMENTATION PLAN – EBGAGING PROJECT COORDINATOR

	2.1.1.4.2
	26,400.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	MARCH 2015
	PENDING
	ISPL-CONS-COMP2-005

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	6
	
IMPLEMENTATION PLAN – EBGAGING ADMINISTRATIVE ASSISTANT

	2.11.4.3
	9,000.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	MARCH 2015
	PENDING
	ISPL-CONS-COMP2-006

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	7
	EMPLOYMENT OF MOBILISERS 
	2.1.1.4.7
	40,000.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	MARCH 2015
	PENDING
	ISPL-CONS-COMP2-007

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	8
	MIS UPGRADE – PILOT OF THE NEW BMIS
	2.2.1
	20,000.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	OCTOBER 2014
	PENDING
	ISPL-CONS-COMP2-008

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	9
	CONSULTANT TO DO FEASIBILITY STUDY ON ALL EXISTING PAYMENT DELIVERY SYSTEMS
	2.3
	29,000.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	OCTOBER 2014
	NOVEMBER 2014
	PENDING
	ISPL-CONS-COMP2-009

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	10
	EMPLOYMENT OF A SYSTEMS ADMINISTRATOR
	
	20,000.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	JULY 2014
	MARCH 2015
	PENDING
	ISPL-CONS-COMP2-010

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	11
	CONSULTANT -  COMPLETION OF DESIGN DRAWINGS ES+ OSTEND CLOSE
	
	10,000.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	FEBRUARY 2014
	JULY 2014
	PENDING
	ISPL-CONS-COMP2-011

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	12
	COMPLETION OF DESIGN DRAWINGS – ESP HANOVER STREET
	
	237,000.00
	Selection of individual consultant
	Ex-POST REVIEW
	100

	
	No

	JANUARY 2014
	MARCH 2015
	PENDING
	ISPL-CONS-COMP2-012

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	
















Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


GOODS
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	COMPONENT 2:
STRENGTHENING OF PATH
	
	
	
	
	
	
	
	
	
	
	

	1
	REPLACEMENT OF MAIN UPS
	2.2.3.1.1
2.2.3.2.5
	110,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	MARCH 2014
	JULY 2014
	PENDING
	ISPL-GOODS-COMP2-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	EARLY STIMULATION – PROCUREMENT OF TEACHING AIDS ETC.
	
	70,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	FEBRUARY 2014
	FEBRUARY 2014
	PENDING
	ISPL-GOODS-COMP2-002

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	3
	PURCHASE OF AIR CONDITION UNIT/INSTALLATION
	
	25,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	MARCH 2014
	MARCH 2014
	PENDING
	ISPL-GOODS-COMP2-003

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	4
	
PURCHASE OF OFFICE EQUIPMENT & FURNITURE FOR THE PIU

	
	60,000.00
	GOODS
	Ex-POST REVIEW
	100

	
	No

	APRIL 2014
	MARCH 2015
	PENDING
	ISPL-GOODS-COMP2-004

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	














































Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


consultancies
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	COMPONENT 3:
IMPROVING LABOUR MARKET OUTCOMES
	
	
	
	
	
	
	
	
	
	
	

	1
	
Employment of a labour component coordinator.  Initial contract will be for three (3) years. Current procurement plan for fifteen (15) months

	3.1.2.1
	27,674
	Selection of individual consultants
	Ex-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	
Employment of an information technology officer. Initial contract will be for three (3) years. Current procurement plan for fifteen (15) months.

	3.1.2.2
	21,858

	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-002

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	3
	
Employment of a project administrator. Initial contract will be for three (3) years. Current procurement plan for fifteen (15) months.

	3.1.2.3
	19,954
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-003

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	4
	
Employment employer services representative

	3.1.2.4
	9,365
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-004

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	5
	
Employment employer services representative.  

	3.1.2.4
	9,365
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-005

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	6
	
Employment employer services representative.  

	3.1.2.4
	9,365
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-006

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	7
	
Employment employer services representative.  

	3.1.2.4
	9,365
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-007

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	8
	
Selection of corporate communications officer

	3.1.3
	7,362
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-008

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	9
	
Selection of Career Development officer

	3.1.3
	7,362
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-009

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	10
	
Selection of IT Technical Support Officer

	3.1.5
	7,571
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-010

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	11
	
Selection of IT Technical Support Officer

	3.1.5
	7,571
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-011

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	12
	
Selection of consultant to enhance LMIS website phase 2

	3.2.2
	18,200
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	
SEPTEMBER 2014

	pending
	ISPL-CONS-COMP3-012

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	13
	
LABOUR MARKET STUDY

	3.6
	25,000
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	JULY 2014
	NOVEMBER 2014
	pending
	ISPL-CONS-COMP3-013

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	1
	
NATIONAL EMPLOYMENT POLICY CONSULTANCY

	3.6.1
	3,000
	Selection of individual consultants
	Ex-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP3-014

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	






Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


non-consultancy services
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	COMPONENT 3:
IMPROVING LABOUR MARKET OUTCOMES
	
	
	
	
	
	
	
	
	
	
	

	1
	
PUBLISH ADVERTISEMENT – COOPERATE COMMUNICATION OFFICER
	3.1.3.1
	1,067
	SHOPPING
	Ex-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	DECEMBER 2014
	pending
	ISPL-NON.CONS-COMP3-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	
PUBLISH ADVERTISEMENT – COOPERATE COMMUNICATION OFFICER
	3.1.4.1
	1,067
	SHOPPING
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	DECEMBER 2014
	pending
	ISPL-NON.CONS-COMP3-002

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	3
	PUBLISH ADVERTISEMENT – 2 x IT TECHNICAL SUPPORT OFFICERS
	3.1.5.1
	1,067
	SHOPPING
	Ex-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	DECEMBER 2014
	pending
	ISPL-NON.CONS-COMP3-003

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	5
	
PUBLISH ADVERTISEMENT – CONSULTANT TO ENHANCE LMIS WEBSITE
	3.2.2.3
	1,600
	SHOPPING
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	DECEMBER 2014
	pending
	ISPL-NON.CONS-COMP3-005

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	6
	
PUBLISH ADVERTISEMENT – CONSULTANT FEASIBILITY STUDY
	3.3.1.1
	1,600
	SHOPPING
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	DECEMBER 2014
	pending
	ISPL-NON.CONS-COMP3-006

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	7
	
CONDUCT LMI DISEMINATION SESSION (VENUE +)

	3.5.1.1
	118,000
	SHOPPING
	Ex-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	SEPTEMBER 2014
	pending
	ISPL-NON.CONS-COMP3-007

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	8
	
SATELLITE STATION ESTABLISHED

BILL OF QUANTITIES KINGSTON & ST JAMES

	3.3.1.2
	44,700
	SHOPPING
	Ex-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-NON.CONS-COMP3-008

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	9
	
SATELLITE STATION ESTABLISHED

RETROFITTING SATELLITE STATION IN KINGSTON

	3.3.1.3
	88,080
	SHOPPING
	Ex-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-NON.CONS-COMP3-009

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	10
	

TRAINING ACTIVITIES UNDER THE COMPONENT

	3.8
	10,000
	SHOPPING
	Ex-POST REVIEW
	100
	
	NO
	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-NON.CONS-COMP3-010

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	


























Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


GOODS
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	COMPONENT 3:
IMPROVING LABOUR MARKET OUTCOMES
	
	
	
	
	
	
	
	
	
	
	

	1
	
OFFICE FURNITURE AND EQUIPMENT OUTFITTING REGIONAL OFFICES AND TWO SATELLITE STATIONS

	3.3.1
3.3.1.4
	309,920
	SHOPPING (VARIOUS CONTRACTS)
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	OCTOBER 2014
	pending
	ISPL-CONS-COMP3-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	
UPGRADING OF LMIS FACILITIES IN OFFICE

	3.4.1.3
	150,000
	SHOPPING (VARIOUS CONTRACTS)
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2014
	pending
	ISPL-CONS-COMP3-002

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	3
	LMIS MOBILE UNIT
	3.3.2
	90,000
	SHOPPING (VARIOUS CONTRACTS)
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2013
	MARCH 2014
	pending
	ISPL-CONS-COMP3-003

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	
























































Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


consultancies
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	COMPONENT 4:
MODERNIZING OF THE SCHOOL FEEDING PROJECT
	
	
	
	
	
	
	
	
	
	
	

	1
	THE HIRING OF THE MMIS UPGRADE MANAGER

	4.1.1.1
	38,152
	Selection of individual consultants
	Ex-POST REVIEW
	100

	
	No

	NOVEMBER 2013
	MARCH 2015
	pending
	ISPL-CONS-COMP4-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	

CONSULTANT TO PROVIDE DATA CAPTURE FEASIBILITY REPORT

	4.1.4
	20,000
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	JANUARY 2015
	pending
	ISPL-CONS-COMP4-002

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	3
	

THE HIRING OF DATA ENTRY CLERK

	4.1.7
	5,000
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP4-003

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	4
	

THE HIRING OF DATA ENTRY CLERK

	4.1.7
	5,000
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP4-004

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	5
	

EMPLOYMENT OF THE COMPONENT COORDINATOR

	4.1.9
	52,475
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	MAY 2013
	MARCH 2016
	pending
	ISPL-CONS-COMP4-005

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	6
	
CONSULTANCY TO COMPLETE THE DEVELOPMENT OF THE REMAINING MMIS MODULES
  


	4.1.11
	29,000
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	FEBRUARY 2014
	FEBRUARY 2014
	pending
	ISPL-CONS-COMP4-006

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	7
	
CONSULTANCY TO DEVELOP EDUCATIONAL PROMOTIONAL MATERIALS FOR SFP POLICY


	4.2.3
	15,000
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	NOVEMBER 2014
	FEBRUARY 2015
	pending
	ISPL-CONS-COMP4-007

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	8
	

EMPLOYMENT OF TRAINING COORDINATOR

	4.2.5
	10,386
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2013 
	MARCH 2014
	pending
	ISPL-CONS-COMP4-010

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	9
	

EMPLOYMENT OF A COMPONENT ADMINISTRATOR

	4.3.1
	11,600
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	APRIL 2014
	MARCH 2015
	pending
	ISPL-CONS-COMP4-011

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	10
	

EMPLOYMENT OF 2 x DIETITIC ASSISTANTS

	
	10,386
	Selection of individual consultants on a sole-source basis
	EX-POST REVIEW
	100

	
	No

	AUGUST 2014 
	MARCH 2015
	pending
	ISPL-CONS-COMP4-012

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	11
	

EMPLOYMENT OF 3 x DIETITIC ASSISTANTS

	
	11,600
	Selection of individual consultants
	EX-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	APRIL 2015
	pending
	ISPL-CONS-COMP4-013

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	













Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


non-consultancy services
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	COMPONENT 4:
MODERNIZING OF THE SCHOOL FEEDING PROJECT
	
	
	
	
	
	
	
	
	
	
	

	1
	

TECHNICAL AND USER TRAINING SEMINARS DEVELOPED AND DELIVERED FOR SFP MMIS USERS
(VENUE +)

	4.1.3
	5,000
	SHOPPING
	Ex-POST REVIEW
	100

	
	No

	SEPTEMBER 2014
	JANUARY 2015
	pending
	ISPL-NON.CONS-COMP3-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	
CONDUCT TRAINING WORKSHOP IN PILOT REGION


	4.1.8
	28,000
	SHOPPING
	EX-POST REVIEW
	100

	
	No

	JANUARY 2014
	DECEMBER 2014
	pending
	ISPL-NON.CONS-COMP3-002

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	







Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


GOODS
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	COMPONENT 4:
MODERNIZING OF THE SCHOOL FEEDING PROJECT
	
	
	
	
	
	
	
	
	
	
	

	1
	

THE PROCUREMENT OF 40 COMPUTERS TO INCLUDE ANTI-VIRUS AND ADDITIONAL WARRANTY.

	4.1.6
	50,000
	SHOPPING
	EX-POST REVIEW
	100

	
	No

	MARCH 2014
	AUGUST 2014
	pending
	ISPL-CONS-COMP3-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	

PROCUREMENT OF 40 x COMPUTER SOFTWARE
“MICROSOFT OFFICE” 

	4.1.6
	10,860
	DIRECT CONTRACTING
“CITO”
	EX-POST REVIEW
	100

	
	No

	MARCH 2014
	AUGUST 2014
	pending
	ISPL-CONS-COMP3-002

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

















Project:  INTEGRATED SOCIAL PROTECTION AND LABOUR PROGRAMME
 Loan Contract number:  2889/OC-JA
Period included in this Procurement Plan:  From JANUARY 2014 until MARCH 2015
POSTED IN DEVELOPMENT BUSINESS JANUARY 15, 2013 – IDB44-01/13

	Ref. No.

	Description and type
of  the procurement  contract


non-consultancy services
	
	Estimated Contract Cost (US$)
	Procurement Method
	Review

	Source of Financing
and Percentage

	Pre-qual.


(Yes/No)
	Estimated dates
	Status  (pending, in process, awarded, cancelled)
	Project Identification

	
	
	WBS
CODE
	
	
	
	
IDB
%
	Local/ Other
%
	
	Contract signature
	Completion of Contract
	
	

NAME OF CONSULTANT

	
	
COMPONENT 5:
PROGRAMME MANAGEMENT, AUDIT & EVALUATION

	
	
	
	
	
	
	
	
	
	
	

	1
	

IMPACVT EVALUATION FOR THE PARENTING PILOT (2-6 YEARS) – DATA COLLECTION


	5.2

	350,000.00
	QCBS
	EX-ANTE
	100
	
	NO
	JULY 2014
	DECEMBER 2014
	PENDING
	ISPL-CONS-QCBS-COMP5-001

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	

	2
	




	
	
	
	
	
	
	
	
	
	
	

	
	
ACTUAL
	
	
	
	
	
	
	
	
	
	
	





