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PROJECT SUMMARY 

ARGENTINA 
PROGRAM TO STRENGTHEN THE STATISTICAL CAPACITY  

OF ARGENTINA’S NATIONAL STATISTICS AND CENSUS INSTITUTE (INDEC) 
 

(AR-L1266) 
 

Financial Terms and Conditions 

Borrower: Argentine Republic 
Flexible Financing Facility(a) 

Amortization period: 25 years 

Executing agency: The Argentine Republic, acting through the 
National Statistics and Census Institute (INDEC) 

Original WAL: 15.25 years 

Disbursement period: 5 years 

Grace period: 5.5 years 

Source Amount (US$) % Inspection and supervision fee: (b) 

IDB (Ordinary Capital) 50,000,000 91 
Interest rate: LIBOR-based 

Credit fee: (b) 

Local 5,000,000 9 
Approval currency: 

United States dollars from 
the Ordinary Capital 

Total 55,000,000 100 

Project at a Glance 

Project objective/description: To make INDEC-produced statistics more reliable, timely, and relevant to help improve public policy and 
private-sector decision-making and enable the public to make full use of its right to public information. 

Special contractual conditions precedent to the first disbursement of the loan: 

Entry into force of the program’s operating regulations previously agreed upon with the Bank, including the guidelines for the Personnel 
Selection and Induction Program (PROSIP) (paragraph 3.6). See Annex III (paragraph 4.2) for special fiduciary conditions precedent to 
the first disbursement. 

Exceptions to Bank policies: None 

Strategic Alignment 

Challenges:(c) SI 
 

PI 
 

EI 
 

Crosscutting themes:(d) GD 
 

CC 
 

IC 
 

 
(a) Under the terms of the Flexible Financing Facility (FN-655-1), the borrower has the option of requesting changes in the amortization schedule as well as 

currency and interest rate conversions. The Bank will take operational and risk management considerations into account when reviewing such requests. 
(b) The credit fee and the inspection and supervision fee will be established periodically by the Board of Executive Directors as part of its review of the Bank’s 

lending charges, in accordance with relevant policies. 
(c) SI (Social Inclusion and Equality); PI (Productivity and Innovation); and EI (Economic Integration).). 
(d) GD (Gender Equality and Diversity); CC (Climate Change and Environmental Sustainability); and IC (Institutional Capacity and Rule of Law). 

 
 

 



 
 

I. PROJECT DESCRIPTION AND RESULTS MONITORING 

A. Background, problem addressed, and rationale 

1.1 In 1968, with the maturation of Argentina’s statistical capacity, the National Statistics 
and Census Institute (INDEC) was established as a government agency (Law 
17,622), marking a milestone in the strengthening of the National Statistical System 
(SEN).1 The 1990s saw improvements in the production and dissemination of 
statistics, establishing INDEC a leader among the region’s statistical institutes. 

1.2 However, from 2007 to -2015, INDEC’s statistical capacities were significantly 
weakened, primarily due to other areas of government involving themselves in 
INDEC’s institutional activities, the appointment of unqualified personnel to 
management positions, and a lack of investment in physical and technological 
infrastructure.2 In this context, the information published by INDEC differed from the 
information presented by other institutions that produce statistical information, such 
as the Pontificia Universidad Católica Argentina (UCA) and the International 
Monetary Fund.3 For example, the poverty rate calculated by INDEC for 2012 was 
5.4%; however, the UCA4 estimated it to be five times higher. (INDEC stopped 
publishing a poverty rate in 2013).5 INDEC also calculated inflation for 2014 at 
23.9%, while private-sector calculations ranged from 31% to 39%.6  

1.3 The new administration, which took office in December 2015, began a thorough 
process to transform INDEC to restore the credibility and integrity of national 
statistics and thus their effective use in public policy.7 In Decree 55/2016, issued on 
8 January 2016, the government declared the SEN and INDEC were in a state of 
“administrative emergency.” The implementation of this decree resolved pressing 
problems, such as the appointment of qualified professionals to positions of 
responsibility and the allocation of financial resources to address emerging needs. 
Between June and September 2016, INDEC began restoring the statistics-related 
institutional framework, reintroducing national accounts, the consumer price index, 
and employment and poverty statistics. In response to these actions, in November 
2016 the IMF lifted the declaration of censure it had issued in February 2013. This 
program aims to help strengthen the transformation process by addressing structural 
challenges that continue to adversely affect the country’s statistical capacity.  

                                                
1  The SEN comprises the statistical services of national bodies (ministries) and provincial and municipal 

governments, which have different responsibilities as agreed upon with INDEC, in accordance with the 
federal nature of the Argentine Republic. INDEC is the coordinating entity of the SEN. 

2  In 2016 INDEC invested 10.01 million Argentine pesos (US$650,000) in the “capital goods (investment)” 
line item of the Statistical Service Program; in 2015 it invested 3.57 million pesos (US$230,000); in 2014, 
1.89 million pesos (US$122,000); in 2013, 4.2 million pesos (US$270,000); and in 2012, 6.3 million pesos 
(US$400,000). Based on this, it can be concluded that INDEC’s investment over the past four years has 
been minimal. 

3  Ámbito Financiero, accessed on 25 March 2017.  
4  La Nación, accessed on 25 March 2017. 
5  Clarín, accessed on 25 March 2017. 
6  La Nación, accessed on 25 March 2017. 
7  The government set 100 priorities grouped into eight objectives, of which priority #83 is the restoration of 

government statistics as part of the objective of modernizing the Argentine State. 
http://www.casarosada.gob.ar/objetivosdegobierno/. 

http://www.ambito.com/783534-en-2014-la-economia-crecio-05-segun-indec
http://www.lanacion.com.ar/1568420-segun-un-informe-de-la-uca-la-pobreza-es-cinco-veces-mas-de-la-que-informa-el-indec
http://www.clarin.com/ieco/pobreza-indigencia-indec-medicion-kicillof-donda_0_r1uyzftvXe.html
http://www.lanacion.com.ar/1759926-la-inflacion-de-2014-cerro-entre-31-y-39-segun-las-mediciones-privadas
http://www.casarosada.gob.ar/objetivosdegobierno/
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1.4 As part of the process of repositioning Argentina in the international institutional 

landscape and bringing the country back in line with international standards, the 
government has stated its intent to seek to join the Organisation for Economic 
Co-operation and Development (OECD). To this end, INDEC must conform to and 
align itself with OECD-established good practices. The main purpose of using 
international standards is (i) to ensure that data from different sources are 
comparable, and (ii) to assure users that statistics meet an established technical 
standard. As part of the process to join the OECD, an evaluation will be conducted 
to assess the Argentine statistical system’s standards compliance. The OECD’s 
Committee on Statistics and Statistical Policy evaluates four basic aspects of 
statistical systems: (i) the legal and institutional framework for official statistics; 
(ii) statistical infrastructure (censuses, surveys, records, and classifications); 
(iii) quality of data and metadata, and comparability to their equivalent in other OECD 
countries; and (iv) the candidate country’s capacity to incorporate itself into the 
OECD’s presentation and reporting systems at the time of entry into the OECD. 

1.5 The evaluation process is underway, and a final report with an action plan will be 
delivered and agreed upon in late July 2017. For Argentina, the main activities 
related to the action plan will be (i) review of mechanisms for institutional 
coordination between INDEC and the other SEN entities; (ii) possible inclusion of 
new initiatives for institutional communication between INDEC and the SEN (e.g., 
formation of statistical or advisory councils); (iii) development, adaptation, and 
publication of a National Code of Practices for Statistical Offices (to be valid for 
INDEC as well as all entities and offices that make up the SEN); (iv) institutional 
strengthening to improve methods, statistical quality, and statistical production 
processes; (v) better dissemination of INDEC’s outcomes, outputs, and activities; 
(vi) survey of the impact of INDEC’s activities on society as a whole; 
(vii) development of statistics that are internationally standardized and comparable, 
with the aim of adopting current international standards and promoting the exchange 
of information based on established good practices; and (viii) adoption of the 
Statistical Data and Metadata Exchange (SDMX) standard to support and facilitate 
providing statistical data through the OECD reporting system. 

1.6 The main problem to be addressed by this program is the lag in the use of new 
statistical techniques, methodologies, human resources, and infrastructure, which 
has hindered the statistical production process. 

1.7 The quality of statistical systems is commonly evaluated using the criteria of 
reliability, relevance, and timeliness.8 The reliability indicator is the rate of omission 
in the Population and Housing Census, which was 3% in 2010, compared to the 

                                                
8 In accordance with international recommendations, INDEC itself generates the aforementioned indicators 

of statistical quality through teams that are separate from those doing the fieldwork. For example, the 
post-census survey is performed by a completely different field team than the one that performs the census 
work. “Reliability” (“accuracy”) refers to potential sampling and nonsampling errors impacting the 
measurement of an indicator (e.g., errors in coverage, processing, etc.). “Relevance” refers to whether the 
indicators meet the actual information needs of users. “Timeliness” refers to production times for an 
indicator and to the frequency and punctuality of its publication. See document. 

http://webarchive.nationalarchives.gov.uk/20160105160709/http:/ons.gov.uk/ons/guide-method/method-quality/quality/guidelines-for-measuring-statistical-quality/guidelines-for-measuring-statistical-output-quality.pdf
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international standard of 2% or below.9 The relevance indicator is the overall 
nonresponse rate in the permanent survey of households, which in 2015 (fourth 
quarter) was 30.8%. As for timeliness, the latest Economic Census was conducted 
13 years ago (compared to the 10-year frequency that international standards call 
for),10 and the time elapsed between the start of fieldwork for the Population and 
Housing Census and the publication of final national and provincial results in 
microdata was 36 months in 2010 (INDEC, Methodology Division).  

1.8 There are major deficiencies in the institutional capacity of Argentina’s national 
statistical system. In December 2016, the Bank’s Tool for Assessing Statistical 
Capacity (TASC)11 was applied to INDEC to identify key factors affecting statistical 
quality. This evaluation found that institutional capacity12 is among the sectors with 
the greatest room for improvement,13 primarily in four areas: (i) physical 
infrastructure and technological capacity, (ii) human capacity, (iii) interagency 
coordination and operational planning, and (iv) data dissemination. 

1.9 The TASC scored the quality of physical infrastructure a 44 out of 100. INDEC’s 
current building is old and was designed for other purposes. Its work spaces have 
been adapted to an increase in personnel without proper planning. Moreover, the 
spaces where critical or sensitive data are processed are not located in a protected 
area of the building. The data center is not ventilated, and the facility does not have 
a backup power generator to ensure continuity of information technology services in 
the event of a blackout. 

1.10 In terms of technology, INDEC’s facilities and equipment are obsolete. In the report 
prepared by Argentina’s Office of the Auditor General in conjunction with INDEC’S 
Information Technology Evaluation,14 the following problems were identified: (i) a 
platform that uses a variety of noncompatible systems, making it difficult to integrate 
statistical processes; (ii) limitations in the logical and physical security of 

                                                
9  The main reason the 2010 Population and Housing Census fell short of international standards was the 

lack of a complete Registry of Residential Addresses. As a result, work was not properly assigned to 
census personnel, and the omission rate was ultimately higher than international standards. A technical 
review found that 1.1% of all households were repeats, a problem that was concentrated in certain parts 
of the country. This lack of reliability (or accuracy) also means that the master sampling framework based 
on the Population and Housing Census had coverage problems with direct ramifications for the accuracy 
of estimates derived from the sampling-based household survey performed by INDEC. 

10  This was due to the fact that it took more than two years to eliminate errors in data entry (reading) and 
post-entry, complete coding and validation tasks, and develop programs to access census information and 
develop basic programs for analysis and consistency of census databases, as well as for the information 
technology unit to prepare a consolidated database for all census operations. In addition to these issues, 
a problem with the methodology was detected during analysis of the process’s coverage when the census 
data was cross-referenced with official administrative records, delaying publication of the information even 
further, beyond the point at which preparations should have begun for the next Economic Census. 

11  The IDB developed the TASC methodology with technical support from the United States Census Bureau. 
12  This includes the following areas: legal and regulatory; data confidentiality and protection; organizational 

planning and structure; human, technical, and institutional resources; and coordination of stakeholders. 
13  In the institutional capacity module, Argentina (43.3) scored below the average for Latin America (51.3). 

Source: TASC study, December 2016. 
14  Source: Audit Report of the Information Technology Evaluation, Office of the Auditor General, October 

2016. 

https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-487500101-14
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information;15 and (iii) an Information Technology Division structure that fails to break 
down and separate certain duties and has vacancies in important positions. 
Compounding this is the fact that the website crashes when 400 or more users are 
using it at once. 

1.11 Regarding human capacity, INDEC had 1,467 employees as of December 2016, 
32% of whom have university degrees (undergraduate or graduate),16 10% have a 
technical education, and the remaining 58% have had secondary or primary 
schooling. The employee profile in technical areas other than information technology 
and administration, i.e., those that specifically perform INDEC’s methodological work 
and statistical production, is similar: 42.9% of 951 employees have a university 
education, while 57.1% have a technical, secondary, or primary school education. 
Technical personnel in specific areas like data visualization, thematic reports, errors 
in content and coverage, and sampling methodologies are also lacking.17 Also, the 
Gender Unit of the Sector Statistics Division, created in 2016 and crosscutting 
across INDEC, still lacks the capacity to ensure all INDEC personnel have a gender 
perspective. 

1.12 Interagency coordination is one of the lowest-scoring areas on the TASC (27.6 out 
of 100).18 Problems include (i) lack of a national statistical development strategy to 
set the SEN’s objectives and policies,19 and (ii) lack of a completed National 
Statistics Plan and code of good practices for the SEN.20 As a result, INDEC’s ability 
to play the role of the governing body of statistical production was limited, particularly 
at the provincial level, while efforts were redundant in some areas.21  

1.13 Lastly, in terms of dissemination of statistics, despite having achieved a relatively 
sound TASC score of 61 out of 100, INDEC has been found not in full compliance 
with the publication and access to megadata and microdata defined as part of the 
legal framework for access to information and statistical confidentiality. This is 
primarily due to a lack of technical and human resources and a lack of effective 

                                                
15  Contingency plans not finalized, a vulnerable data processing center, and policies and procedures not 

updated. Source: TASC study, December 2016. 
16  Only 72 professionals have graduate educations (4.9% of all employees). Source: TASC study, December 

2016. 
17  This aspect is critical in areas such as the Statistical Methodology Division, which is responsible for 

sampling and administrative records and where two of the thirteen employees are mathematicians, three 
are administrative assistants, two are psychologists, two are geology teachers, one is a nutritionist, and 
three are government employees with a secondary education. The crosscutting scores in human and 
institutional resources, as determined by the TASC study, were 16.7 out of 100 for administrative records 
and 33.3 out of 100 for sampling. Source: TASC study, December 2016. 

18  The average in Latin America for this index is 55.3 out of 100. The TASC study was conducted in 
21 countries of Latin America and the Caribbean between 2012 and 2017. 

19  This situation is reflected in the fact that the SEN has not worked in a coordinated manner. In some cases, 
the information produced by INDEC repeats what sector-specific ministries have produced, in addition to 
not being useful at the subnational level. 

20  This situation is reflected in the fact that the SEN has not worked in a coordinated manner. In some cases, 
the information produced by INDEC repeats what provinces and other jurisdictions have produced. In the 
2013-2014 period, surveys were conducted of approximately 55 national statistical services and 
260 statistical operations, only 38 of which were carried out by INDEC. As of March 2017, no 
comprehensive update of this information had been performed, nor had any of the subnational statistical 
services and processes under provincial statistics offices been updated. 

21  Source: TASC study, December 2016. 

https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-487500101-14
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planning to transfer data to formats that the general public and interested institutions 
can use.22 

1.14 INDEC has made it a priority to conduct an Economic Census by 2021 and the 
Population and Housing Census by 2020, in order to generate quality information 
and statistics to improve public policies, facilitate private-sector decision-making, 
and promote the full enjoyment of the right to public information.23 The preparatory 
activities for these censuses will be financed through this program, and they will be 
conducted with national resources to be provided in a timely manner in accordance 
with Argentine laws and regulations.24  

1.15 Although INDEC has begun preparatory activities for both censuses, it still faces 
technical and organizational limitations and a very tight schedule for conducting the 
censuses. The limitations include (i) a lack of specialized personnel for 
methodological design, configuration of indicators, and pre-census monitoring and 
evaluation; (ii) obsolescence of technological inputs, in both hardware and software, 
for analyzing and processing information;25 and (iii) limited operational capacity of 
provincial offices for updating the sampling framework and performing pilot testing.26 

1.16 Lessons learned. The Bank has provided technical and financial support for 
conducting population and housing censuses and economic censuses in the region. 
Examples include Bolivia: Program to Support the Year 2000 National Population 
and Housing Census (1046/SF-BO); Ecuador: Support for the Population and 
Housing Census and Strengthening of the National Statistics System 
(1296/OC-EC); Suriname: National Population and Housing Census Program 
(1446/OC-SU); and Colombia: 2005 General Census Program (1671/OC-CO), for 
which the lessons learned remain relevant to this operation. The Bank has also been 
supporting a number of projects aimed at improving national statistics, such as 
(i) Paraguay: Program to Develop the National Statistical System through the 2012 
Population and Housing Census (2542/BL-PR); (ii) Suriname: National Population 
and Housing Census and Household Budget Survey: Increasing the Use of Basic 
Statistics (2685/OC-SU); (iii) Honduras: Program to Support the 2012 Population 
and Housing Census and the Integrated System of Household Surveys of Honduras 
(2529/BL-HO); (iv) Venezuela: Strengthening of the National Institute of Statistics 
(INE) as the Lead Agency of the National Statistics System (SEN) (1831/OC-VE); 
and (v) Barbados: Modernization of the Barbados Statistical Service (2003/OC-BA). 

1.17 On the basis of the experience from these operations, the following lessons have 
been taken into account in designing this operation: (i) dialogue between users and 
producers is important for ensuring that the data generated meets the needs of 
public policymakers and other users; (ii) efforts to strengthen statistical capacity are 
more likely to succeed when focused on supporting a specific operation, such as 

                                                
22  Source: TASC study, December 2016. 
23  These censuses are also important for establishing an intercensus framework, which is needed for proper 

production of social and economic statistics. 
24  Such laws and regulations require issuance of a decree allocating the resources that are necessary and 

sufficient to finance census activities. 
25  Division of Population and Social Statistics, INDEC, 2016.  
26  Planning for the Population and Housing Census and the Economic Census, INDEC, 2016. 

http://www.indec.gob.ar/
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preparation for a census, as opposed to support for a broad strategy;27 (iii) proactive 
dissemination of statistical information to users (public at large, companies, and 
public sector) should be considered; (iv) innovations, both in methodology and in the 
use of information technology in data collection, are key; and (v) the institutional 
strengthening needed to ensure continuity in census activities, as well as to ensure 
the quality of statistical information and its uninterrupted dissemination, should be 
made a priority. The following were specifically included in this operation based on 
these lessons: (i) user satisfaction surveys, (ii) financing of both censuses as pillars 
of INDEC’s crosscutting areas, (iii) an emphasis on transparency, not only in the 
outcomes of statistical work but also in data usability; (iv) discussion of best 
technology for conducting statistical work in a more informed way and with a time 
horizon beyond five years; and (v) the importance of piloting censuses to validate 
their data collection methodology, instruments, and technology for use in collecting 
data. 

1.18 Although the production of statistics per se does not ensure their use by 
decision-makers who implement public policy,28 legal entities (enterprises) and civil 
society are also adversely affected by statistical information that does not meet 
standards of quality (reliability, relevance, and timeliness). Examples include: 
(i) adjustments to estimated financial statements based on inaccurate inflation 
measurements; (ii) investment decisions adversely affected by erroneous GDP 
projections; and (iii) estimates of workers’ purchasing power distorted by errors in 
inflation calculations. 

1.19 Strategic alignment. The proposed operation is aligned with the Bank’s country 
strategy with Argentina 2016-2019 (document GN-2870-1), as it contributes to the 
priority area of business climate improvement through the institutional strengthening 
of the government.29 The program is consistent with the Update to the Institutional 
Strategy 2010-2020 (document AB-3008) and is aligned with the crosscutting area 
of strengthening institutional capacity and the rule of law, as it will bolster the 
institutional framework of the SEN (outcome indicator #3). The operation is included 
in the Operational Program Report 2017 for Argentina (document GN-2884), 
approved on 27 January 2017. 

B. Objectives, components, and cost 

1.20 Objective. To make INDEC-produced statistics more reliable, timely, and relevant 
in order to help enhance public policy, improve private-sector decision-making, and 
help the public make full use of its right to public information. The project will include 
three components: 

1.21 Component 1: Strengthen INDEC’s institutional capacity (US$29.9 million). 
This component will focus on developing INDEC’s internal capacities through the 
following subcomponents: 

                                                
27  IMF report titled “Statistical Capacity Building: Case Studies and Lessons Learned,” edited by Thomas K. 

Morrison. 
28  Martín Alessandro, “La economía política de la capacidad estadística” [The political economy of statistical 

capacity] (IDB, August 2016), p. 21. 
29 IDB Country Strategy with Argentina 2016-2019, paragraph 3.09. 

https://www.imf.org/external/pubs/ft/scb/manual/SCB.pdf
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1.22 Subcomponent 1.1: Upgrade building and information-technology 

infrastructure. This will entail upgrading information and communication 
technologies, including computer equipment (servers, computers, printers, 
scanners, etc.) and networks and connectivity at INDEC’s facilities, in accordance 
with a strategic plan for information and communication technology (currently being 
drafted), as well as remodeling physical workspaces to modernize them, thereby 
fostering work-related synergies. 

1.23 Subcomponent 1.2: Strengthen human capacities. Financing will be provided for 
activities to hire staff for medium-term work through implementation of the Personnel 
Selection and Orientation Program (PROSIP). PROSIP will be the mechanism for 
selecting, hiring, and training young professionals, and it will consist of four modules: 
(i) recruitment, (ii) selection, (iii) training, and (iv) evaluation. The regulations for 
PROSIP will detail the procedures and tools to be used. The recruitment module will 
include (a) a survey of internal demand, (b) development of job profiles, (c) searches 
in databases or invitations to apply, and (d) vacancy announcements. The next 
module—selection—will include (a) preselection according to profile; (b) testing 
(technical, psychotechnical, and interview); (c) submission of the report on 
qualifications to the requesting supervisor; (d) interview of selected candidates by 
the supervisor; and (e) final decision by INDEC director. Lastly, the training and 
evaluation module will consist of (a) an orientation program; (b) a training program, 
and (c) use of tools for performance monitoring and evaluation. The selected 
candidates will work on medium-term tasks and will be compensated based on their 
individual work plans agreed upon with each division of INDEC. The selected 
personnel will be hired within the framework of Decree 2345 and will perform line 
duties within INDEC; their salaries will be commensurate with the salary schedules 
published in the aforementioned decree. The staff professionals receiving the best 
evaluations may subsequently be promoted to perform medium-term duties through 
a competitive mechanism that will also be part of PROSIP. This subcomponent will 
also finance the design and implementation of the Government Statisticians Training 
Institute, primarily for an e-learning system. 

1.24 Subcomponent 1.3: Improving coordination between INDEC and other entities 
in the SEN. INDEC’s capacity to function as a governing entity will be strengthened 
through the design and implementation of protocols on cooperation with other 
entities in the SEN. This will include (i) communication activities for better 
coordination among SEN entities; (ii) rules to strengthen INDEC as the governing 
body of the SEN; (iii) training of personnel in SEN member institutions; and 
(iv) mechanisms to monitor INDEC’s coordination with other SEN entities. 

1.25 Subcomponent 1.4: Promote transparency, innovation, and good statistical 
practices. Access to INDEC’s information will be extended to the general public and 
users of statistical information through a strategic plan on access to public 
information. This includes (i) improving INDEC’s website to expand active and 
passive access to the information generated, in accordance with current laws; 
(ii) informing users of the processes used to generate national statistics; 
(iii) designing and implementing a plan to promote a statistical culture in INDEC and 
the SEN; and (iv) implementing new and innovative mechanisms for data 
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collection,30 entry, and processing (data analytics). Financing will also be provided 
to help INDEC comply with the recommendations contained in OECD reports, such 
as (i) promoting the restructuring of internal processes including compliance with 
OECD recommendations on producing and analyzing statistical information based 
on international standards and innovations; and (ii) updating and implementing the 
Code of Statistical Good Practices based on OECD principles. 

1.26 Component 2: Update the sociodemographic statistical database (US$12.4 
million). This component will finance preparatory activities for the National 
Population and Housing Census to be conducted in 2020, through (i) conceptual 
preparation through workshops, specialized consultancies, a personnel training 
plan, workshops with civil society, design of communication campaigns, and a plan 
for disseminating census information with a gender perspective and a focus on 
representing specific populations, such as persons with disabilities, native peoples, 
Afrodescendants,31 and migrants; (ii) preparation and performance of fieldwork for 
building the georeferenced registry of residential addresses in Argentina; (iii) design 
and execution of pilot testing and an experimental census to validate the 
methodology32 of the primary census survey and complementary surveys;33 
(iv) mobilization of INDEC personnel for cartographic updates; (v) training of 
population census personnel; (vi) procurement of technological equipment for 
provincial statistical divisions to provide support in preparing the Population and 
Housing Census; and (vii) campaigns to raise awareness among the population 
regarding the census to be implemented. The census is expected to comply with the 
United Nations’ Principles and Recommendations for Population and Housing 
Censuses, Statistical papers Series M, No. 67/Rev. 3, New York, 2015. 

1.27 Component 3: Updating of the economic statistical database 
(US$10.2 million). This component will contribute to the preparatory activities for 
the Economic Census to be performed by 2021, including (i) design, fieldwork, and 
analysis to update the georeferenced directory of economic units in Argentina 
through the provincial statistical offices; (ii) economic indicators with new 
methodologies and with a gender perspective, calculated and disseminated;34 
(iii) mobilization of personnel; (iv) training of personnel for the Economic Census; 
and (v) activities for designing special economic surveys and collecting data for 
them. 

                                                
30  With support from the Bank, INDEC conducted the first National Victimization Survey, which was the first 

large-scale effort to collect data using tablet computers. 
31  United Nations (2011). Toolbox for Inclusion of Indigenous and Afrodescendant Peoples in Population and 

Housing Censuses. 
32  INDEC is considering whether to conduct the 2020 Population and Housing Census as a de facto census 

(as it has done thus far) or a de jure census (as is done in Brazil, Colombia, Mexico, and elsewhere). 
33  Including the post-census operation in accordance with the literature: Eckman, S. and Kreuter, F. (2013). 

“Undercoverage Rates and Undercoverage Bias in Traditional Housing Unit Listing.” Sociological Methods 
& Research, 42(3), 264-293. 

34  Including a gender focus in view of the 2017 United Nations guidelines and the guidelines of the Sixth 
World Forum on Gender Statistics, held in 2016, regarding the development of statistics on ownership of 
assets and entrepreneurial activity from a gender perspective. See UN Guidelines 2017. 

https://unstats.un.org/unsd/statcom/48th-session/documents/2017-11-SocialStats-S.pdf
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C. Key outcome indicators 

1.28 Expected outcomes. The project is expected to have an impact on the use of 
INDEC statistics by the government, the private sector, and civil society. The 
following outcomes are expected: (i) reduced omission rate in the Population and 
Housing Census; (ii) reduced overall nonresponse rate for the Permanent 
Household Survey (related to the sampling framework developed on the basis of the 
census); (iii) restored regularity in the scheduling of the Economic Census; and 
(iv) less time between the start of fieldwork for the Population and Housing Survey 
and the publication date of final national and provincial results in microdata. 

1.29 Beneficiaries. The program’s beneficiaries will be the Argentine people, 
enterprises, the public sector, all of which will use quality statistical information for 
their daily activities (purchasing power, accounting, investment and spending 
decisions, etc.). The use of quality information will reduce transaction costs (less 
time spent searching for reliable statistics, less money spent producing alternative 
statistics, etc.) for the general public, enterprises, and the public sector, and will allow 
for more effective scaling of investments and greater efficiency in social expenditure. 

1.30 Economic evaluation. The program is expected to be socially profitable despite 
using quite pessimistic assumptions to project usage of INDEC statistics. The 
benefits will include increased use of quality statistics by public entities, enterprises, 
and civil society, as well as improved investment decision-making and allocation of 
resources to social programs. The outcomes are a net present value (NPV) of 
US$13.4 million (at a social discount rate of 12%) and an internal rate of return (IRR) 
of 22.7%. Lastly, the risk analysis (Montecarlo method) indicates a 90.32% 
probability of a positive NPV, which means that the project may be deemed socially 
viable in view of the assumptions and their margin of variability (see 1.A Report and 
1.B Spreadsheets). 

II. FINANCING STRUCTURE AND MAIN RISKS 

A. Financing instruments 

2.1 The total cost of the program will be US$55 million, to be financed with a specific 
investment loan of US$50 million from the Bank’s Ordinary Capital and a local 
contribution of US$5 million. The disbursement period will be five years. The 
executing agency is planning to execute all project activities in four years.35 Table 1 
shows the budget by component. For more details, see itemized budget and 
disbursement table. 

 
 
 
 
 
 
 

                                                
35  The executing agency’s request assumes that the project’s final activities can be carried out parallel to 

execution of the censuses, but its progress will be evaluated during execution. 

https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-676894069-17
https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-487500101-12
https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-676894069-14
https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-676894069-14
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Table 2. Tentative disbursement timetable (US$) 

 Year 1 Year 2 Year 3 Year 4 Year 5 TOTAL 

IDB 15,376,140 17,932,514 11,727,514 4,338,598 625,000 50,000,000 

% per year 31% 36% 23% 9% 1% 100% 

 

B. Environmental and social risks  

2.2 There are no environmental or social risks associated with the activities proposed 
for this operation in accordance with the Bank’s Environment and Safeguard 
Compliance Policy (OP-703). As a result, this has been classified as a category “C” 
operation. 

C. Fiduciary risks 

2.3 In the process of designing the program, INDEC’s institutional capacity was 
analyzed using the Institutional Capacity Assessment System (ICAS), which found 
a medium level of fiduciary risk in procurement: potential delays in bidding 
processes, for which the mitigation measure entails identifying flows of coordination 
in the program’s Operating Regulations and providing the project execution unit 
(PEU) with sector specialists capable of developing bidding rules with the required 
technical quality, as well as with fiduciary specialists to help efficiently manage 
procurement activities. Other fiduciary risks identified at the risk workshops as 
entailing a medium level of risk are (i) technical difficulties in making building 
improvements, which may have an adverse impact on the program’s costs and 

Table 1. Budget by source 

Expenditure category IDB (US$) LOCAL (US$) TOTAL (US$) 

Component 1. Strengthen INDEC’s 
institutional capacity 

26,686,000  3,302,000  29,988,000  

Subcomponent 1.1: Upgrade building and 
information-technology infrastructure 

19,643,000  1,187,000  20,830,000  

Subcomponent 1.2: Strengthen human 
capacities 

2,960,000  1,375,000  4,335,000  

Subcomponent 1.3: Improve coordination 
between INDEC and other entities in the 
SEN 

1,273,000  503,00 1,776,000  

Subcomponent 1.4: Promote transparency, 
innovation, and good statistical practices 

2,810,000  237,000  3,047,000  

Component 2. Update sociodemographic 
statistical database 

10,846,000  1,534,000  12,380,000  

Component 3. Update economic statistical 
database 

10,150,000  120,000  10,270,000  

Program administration 2,318,000  44,000  2,362,000  

Program management 2,083,000  44,000  2,127,000  

Monitoring and evaluation 70,000  0 70,000  

Auditing 40,000  0 40,000  

Contingencies 125,000  0 125,000  

TOTAL 50,000,000  5,000,000  55,000,000  

% 90.0 10.0 100.0 

https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/05%20Basic%20Data/EEO4.%20Informe%20SECI.doc?d=w9845a53c954348f0a400ffe16b32d35e
https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-676894069-9
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scope. To mitigate this risk, a procurement strategy will be designed for intervention 
in the building improvements, including a contingency plan to avoid stoppages in 
INDEC’s operations during execution; and (ii) the PEU’s lack of experience in 
carrying out programs financed by international organizations. To mitigate this risk, 
a number of training and technical assistance activities will be carried out by the 
Bank to strengthen the PEU’s capacities within INDEC. 

D. Other project risks 

2.4 The following medium-level risks have been identified as possibly having an adverse 
effect on the program. In public management and governance: (i) A change of 
administration and leadership at INDEC during the operation could have an adverse 
impact on program management, scope, and outcomes. As mitigation measures, 
awareness and training workshops will be held to bring the new officers in line with 
the program’s objectives and scope; another element mitigating this risk is the crucial 
importance of a properly functioning statistics sector for Argentina’s application to 
join the OECD; (ii) methodological and operational discrepancies in conducting the 
Population and Housing Census and the Economic Census could cause delays in 
these censuses beyond the projected dates. To mitigate this risk, the proposal is to 
monitor preparation of the presidential decree governing the performance of 
censuses. Monitoring is also to be conducted for the signing of agreements with 
timetables approved by INDEC’s officers and other actors in the SEN and the private 
sector to ensure operational synergy between work teams; and (iii) resistance to 
change among current INDEC personnel regarding incorporation of new personnel 
could delay actions to strengthen INDEC and the quality of its statistics. As a 
mitigation measure, training will be provided to INDEC and external actors for 
implementation of the plan to foster a statistical culture. 

2.5 Sustainability. Maintaining the production of quality statistics is one of Argentina’s 
most significant commitments Argentina as part of its process of applying for entry 
to the OECD. This provides a significant framework of sustainability to ensure the 
continuity of the actions carried out as part of this project over the medium and long 
terms. Performance of the censuses that are the focus of this project in accordance 
with the highest international standards clearly underscores this commitment. The 
project aims to achieve a situation where statistics are commonly used and regularly 
demanded not only by policymakers but also by the private sector and civil society. 

III. IMPLEMENTATION AND MANAGEMENT PLAN  

A. Summary of implementation arrangements 

3.1 Borrower and executing agency. The borrower will be the Argentine Republic. The 
executing agency will be INDEC, which is under the Ministry of Finance. INDEC will 
be responsible for project execution and will maintain a direct relationship with the 
Bank. The program is aligned with INDEC’s current legal mandate and 
administrative and operational structure. Under current law, INDEC is the entity 
responsible for planning, coordinating, promoting, and seeing through to completion 
all activities related to official statistics.36 

                                                
36  Law 17,622. 
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3.2 Project execution unit (PEU). The PEU will be part of INDEC, the entity responsible 

for executing all planning, financial management, procurement, and monitoring 
activities. INDEC’s PEU will consist of a technical team that, at a minimum, will 
include the following roles: (i) a general coordinator, (ii) a monitoring and evaluation 
specialist, (iii) a financial specialist, and (iv) a procurement specialist. The PEU will 
be under INDEC’s Technical Division, which will coordinate with INDEC’s other 
areas on the technical aspects of program activities, will ensure implementation of 
the Bank’s procurement procedure, and for administrative-financial management will 
rely on INDEC’s institutional structure, to be described in the program’s Operating 
Regulations. 

3.3 General coordinator. The PEU will be managed by a general coordinator hired 
specifically for this role who will work under the supervision of INDEC’s technical 
director and will be responsible for (i) ensuring the technical coordination of INDEC 
with internal and external entities in the SEN, in the framework of general and 
specific interagency agreements for implementation of this program in its various 
components; and (ii) monitoring program activities and outputs. At the administrative 
level, the PEU will handle (i) communication with the Bank; (ii) disbursement 
requests; (iii) contracting and procurement proposals; (iv) reports on the use of 
resources; and (v) submittal of annual work plans, procurement plans, and progress, 
audit, and evaluation reports to the Bank. The PEU will also carry out control 
measures to ensure appropriate use and transparency of the funds for which it is 
responsible. 

3.4 Fiduciary agreements and requirements. The primary fiduciary measures for the 
operation have been agreed upon (Annex III). These measures address (i) the 
exchange rate to be used, (ii) audits, (iii) procurement methods and thresholds, in 
accordance with the Policies for the Procurement of Goods and Works Financed by 
the Inter-American Development Bank (document GN-2349-9) and the Policies for 
the Selection and Contracting of Consultants Financed by the Inter-American 
Development Bank (document GN-2350-9), both of which were approved in March 
2011; (iv) all procurement activities must be included in the procurement plan 
approved by the Bank through the Procurement Plan Execution System and the 
procurement methods and thresholds established therein, as described in Fiduciary 
Agreements and Requirements (Annex III); and (v) the financial supervision plan. 

3.5 Project activities will be programmed through a multiyear execution plan (MEP) 
(which will include details on program execution as a whole). The annual revision of 
this plan will be included in the annual work plan (AWP). The MEP will be amended 
each year in view of actual progress in the program. The annual revisions of the 
MEP and the AWP must be submitted to the Bank for approval. 

3.6 Operating Regulations. To ensure successful execution of the program, and to 
mitigate institutional capacity risks over the life of the program, the PEU will provide 
evidence that the program’s Operations Regulations previously agreed upon with 
the Bank have entered into force, including the guidelines of the Personnel Selection 
and Orientation Program (PROSIP). Because the institution does not have 
guidelines in place specifically governing the execution of projects with external 
financing, the Operating Regulations will detail the operation’s execution strategy 
and will include, inter alia, (i) the project’s organizational structure; (ii) technical and 
operational arrangements for execution; (iii) the system for programming, 

https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-487500101-17
https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-676894069-14
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monitoring, and evaluating outcomes; (iv) guidelines for financial, auditing, and 
procurement processes; (v) PROSIP’s operational guidelines; and (vi) detailed 
information on the duties of the PEU and other relevant INDEC offices in the 
processes planned for the program. The annexes to the Operating Regulations, will 
include, at a minimum, (i) the project’s results matrix, (ii) fiduciary agreements and 
requirements, (iii) the monitoring and evaluation plan, and (iv) the itemized budget.  

3.7 Retroactive financing and recognition of expenditures. The Bank may provide 
up to US$10 million (20% of the proposed loan amount) in retroactive financing 
against the loan proceeds, and recognize up to US$1 million (20% of the estimated 
amount of the local contribution) in eligible expenses incurred by the borrower before 
the approval date of the loan for engaging consultants, training, and/or procuring 
equipment, provided that requirements substantially analogous to those set forth in 
the loan contract have been met. These expenditures must have been made after 
the date on which the project profile was approved by the Bank (5 May 2017), but 
under no circumstance may expenses incurred more than 18 months before the loan 
was approved by the Bank’s Board of Executive Directors be included.  

3.8 Disbursements. The Bank will transfer resources to an exclusive account for the 
program, which will be opened by INDEC. Disbursements will be made in the form 
of advance payments37 to cover liquidity needs in accordance with the financial plan 
for a period of up to 180 days. In addition, payments or reimbursements of payments 
may be made directly to suppliers. 

3.9 Auditing. The project’s financial statements audited by Argentina’s General Audit 
Office or an independent auditing firm acceptable to the Bank will be requested 
within 120 days after the end of each fiscal period or after the date of the last 
disbursement. 

B. Summary of arrangements for monitoring of outcomes 

3.10 Monitoring. To monitor and evaluate project execution, a system focusing on two 
levels will be used: (i) execution of project activities, and (ii) achievement of output 
and outcome indicators set forth in the results matrix. Program monitoring will consist 
of the following instruments: (i) results matrix, (ii) MEP, (iii) AWP, (iv) monitoring and 
evaluation plan, (v) procurement plan, (vi) program risk management matrices, 
(vii) progress monitoring reports, (viii) semiannual progress reports, (ix) audited 
financial statements, (x) terms of reference for consulting contracts, and 
(xi) administration missions or monitoring/inspection visits. An annual joint meeting 
between the executing agency and the Bank will be held to discuss the following 
aspects, inter alia: (i) progress in activities identified in the AWP, (ii) degree of 
fulfillment of indicators set forth in the results matrix for each component, (iii) the 
AWP for the following year, and (iv) the procurement plan and potential changes in 
budget allocations for each component. The features of each instrument, as well as 
other aspects of program monitoring, are detailed in the monitoring and evaluation 
plan. 

3.11 Midterm and final evaluation. The results matrix and the monitoring and evaluation 
plan will be used to evaluate the project. The project calls for a midterm evaluation 
and a final evaluation. The midterm evaluation will be conducted when at least 40% 

                                                
37  In accordance with operational policy OP-273-6. 

https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-676894069-11
https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-676894069-15
https://idbg.sharepoint.com/teams/EZ-AR-LON/AR-L1266/_layouts/15/DocIdRedir.aspx?ID=EZSHARE-676894069-15
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of the funds have been disbursed or two years have elapsed since the loan contract 
entered into force (whichever occurs first). The main objectives of this evaluation are 
to review all activities programmed for up to that time, along with any deviations and 
their causes, and to propose corrective measures, in addition to verifying midterm 
outputs, emergence of risks identified in the corresponding matrix, and 
implementation of measures to mitigate these risks. The final evaluation will be 
performed when at least 90% of all funds have been disbursed, and its objectives 
will be to verify progress toward the targets for each expected outcome and toward 
the outputs for each component. The final evaluation will also include a review of 
implementation of the OECD action plan, as well as a new TASC exercise. 

3.12 Ex post evaluation. An economic evaluation of the project will be conducted on an 
ex post basis using actual data to determine the following benefits: (i) social benefits 
of the use of funding by government agencies to produce statistics; (ii) social 
benefits associated with reduced transaction costs for enterprises; (iii) social 
benefits associated with reduced transaction costs for individuals; (iv) social benefits 
associated with errors in scaling investments; and (v) social benefits related to errors 
in targeting social programs. Lastly, evidence of the external and internal validity of 
the vertical logic and validation of the key assumptions used in estimating vertical 
logic during implementation will be updated. An analysis will be conducted to 
determine the portion of the vertical logic at which the project did not work, what 
changes in conditions occurred, which risks materialized, and their effects on the 
attainment of outcomes. The program’s vertical logic will also be redesigned to make 
it consistent with the outcomes and outputs achieved by the project. 
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1. IDB Development Objectives

     Development Challenges & Cross-cutting Themes

     Country Development Results Indicators

2. Country Development Objectives

     Country Strategy Results Matrix GN-2870-1

     Country Program Results Matrix GN-2884

Relevance of this project to country development challenges (If not aligned to 

country strategy or country program)

II. Development Outcomes - Evaluability
3. Evidence-based Assessment & Solution

     3.1 Program Diagnosis

     3.2 Proposed Interventions or Solutions

     3.3 Results Matrix Quality

4. Ex ante Economic Analysis

     4.1 The program has an ERR/NPV, a Cost-Effectiveness Analysis or a General 

Economic Analysis

     4.2 Identified and Quantified Benefits

     4.3 Identified and Quantified Costs

     4.4 Reasonable Assumptions

     4.5 Sensitivity Analysis

5. Monitoring and Evaluation 

     5.1 Monitoring Mechanisms

     5.2 Evaluation Plan

Overall risks rate = magnitude of risks*likelihood

Identified risks have been rated for magnitude and likelihood

Mitigation measures have been identified for major risks

Mitigation measures have indicators for tracking their implementation

Environmental & social risk classification

The project relies on the use of country systems

Fiduciary (VPC/FMP Criteria) Yes

Non-Fiduciary

The IDB’s involvement promotes additional improvements of the intended 

beneficiaries and/or public sector entity in the following dimensions:

Gender Equality

Labor

Environment

Additional (to project preparation) technical assistance was provided to the public 

sector entity prior to approval to increase the likelihood of success of the project

The ex-post impact evaluation of the project will produce evidence to close 

knowledge gaps in the sector that were identified in the project document and/or in 

the evaluation plan
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2.5

5.0

10.0

4.0

1.5

1.5

1.5

Evaluable
7.8

2.4

2.4

3.0

Note: (*) Indicates contribution to the corresponding CRF’s Country Development Results Indicator.

Financial Management: Budget, Accounting and Reporting, External 

Control.

The objective of the operation is to improve the reliability, timeliness and relevance of statistics produced by the National Institute of Statistics and Censuses 

(INDEC) to contribute to the improvement of public policies, private decision making and full exercise of the right to information by the public. To this end, it is 

proposed: (i) strengthening the institutional capacity of the INDEC (Component I); (ii) updating the sociodemographic statistical database (Component II); and (iii) 

updating the economic statistical database.

The main problem that this program seeks to address is the delay included in the use of new techniques, methodologies, human resources and statistical 

infrastructure, which hinders the statistical production process. The specific problem identified is the low reliability, relevance and timeliness of the statistical 

system. In general, these problems are adequately specified and quantified. However, the determinants of these problems were not adequately quantified.

The POD clearly identifies the potential beneficiaries of the project.  The project´s vertical logic is clear and well specified. The link between interventions and 

problems has been adequately established. However, the evidence of external or internal validity of the proposed solutions is incomplete.

The Result Matrix is adequately constructed and contains the required elements for monitoring the project results. The proposed impact, outcomes and output 

indicators are SMART. 

The POD documentation includes an ex ante Economic Analysis where the economic benefits have been clearly quantified and the costs reflect real resource 

costs to the economy. The estimated Net Present Value (NPV) is US$ 13.72 million and the Internal Rate of Return (IRR) 22.7%. The assumptions used are 

clearly presented and a sensitivity analysis has been performed undertaking variations in key assumptions. The POD documentation includes an ex post 

economic evaluation proposal using the same methodology to recalculate the IRR and the NPV.

The program includes an adequate monitoring and evaluation plan. The program proposes to carry out a Post Census evaluation, the proposal is considered 

adequate.

The POD documentation includes a risk matrix. Five risks were classified as Medium.  Mitigation measures were identified, adequate monitoring indicators are 

proposed.

Low

Yes

III. Risks & Mitigation Monitoring Matrix

IV. IDB´s Role - Additionality

Yes

Yes

C

Yes

(i) Improvement in business environment; (ii) Government Institutional 

Strengthening

The intervention is included in the 2017 Operational Program.

Development Effectiveness Matrix

Summary

Yes

-Institutional Capacity and the Rule of Law

I. Corporate and Country Priorities
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RESULTS MATRIX 

Project objective: To make statistics by the National Statistics and Census Institute (INDEC) more reliable, timely, and relevant in order to help 
improve public policy, improve private-sector decision-making, and enable the public to make full use of its right to public 
information. 

 
EXPECTED IMPACT 

 

Indicators Unit of measure Baseline  
Baseline 

year 
Year

4 
Final 
target 

Means of verification Comments 

Indicator #1: Use of INDEC 
statistics by the government 

 Percentage of 
government 
entities using 
INDEC statistics1 

 
202 

 
2016 

 
90 

 
90 

INDEC report based on Google 
Analytics Monthly qualitative 
and quantitative report on 
INDEC’s impact in the media 

Under the responsibility of the 
Dissemination Division and the 
Information Technology Division  
Report on services requested by 
phone and in person.  

Indicator #2: Use of INDEC 
statistics by enterprises 

 
Percentage of 
enterprises using 
INDEC statistics3 

 
20 

 
2016 

 
70 

 
70 

INDEC report based on Google 
Analytics Monthly qualitative 
and quantitative report on 
INDEC’s impact in the media 

Under the responsibility of the 
Dissemination Division and the 
Information Technology Division. 

Indicator #3: Use of INDEC 
statistics by civil society 

Percentage of civil 
society using 
INDEC statistics 4 

 
20 

 
2016 

 
70 

 
70 

INDEC report based on Google 
Analytics Monthly qualitative 
and quantitative report on 
INDEC’s impact in the media 

Under the responsibility of the 
Dissemination Division and the 
Information Technology Division 
The wage-earning population in the 
private sector (approximately 9.24 
million people) has been taken as 
100%. 

 

                                                
1  The universe of government agencies is assumed to include the 24 ministries and their respective sub-entities, the 22 provinces, and at least one municipio per province. It is also 

assumed that every government agency has a planning office that uses statistics. 
2  The baseline and targets will be defined during the first year of the project, as only benchmark information is available thus far. 
3  The universe of enterprises is assumed to include all enterprises (some 600,000), though attention will be paid to differences in size (large, medium-sized, and small enterprises, 

as well as microenterprises). The use of INDEC’s outputs by enterprises varies; the most widely used indicator is the consumer price index, which is used for accounting purposes. 
4  The universe of civil society is assumed to include only the 9 million Argentines who earn wages in the private sector (only approximately 47% of the economically active population, 

or only 20% of the total population). Uses of the statistics vary. They can be used for tax purposes, education, job performance, etc. 
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EXPECTED OUTCOMES 

 

Indicators 
Unit of 

measure 
Baseline  

Base-
line 
year 

Year 
1 

Year 
2 

Year 
3 

Year 
4 

Final 
target 

Means of verification Comments 

OUTCOME: Improved quality of INDEC statistics in terms of timeliness, relevance, and reliability 

Indicator #1: Rate of omission in 
Population and Housing Census 

Percentage 3% 2010    1.9% 1.9% 

Baseline extracted from 
the internal evaluation 
report on the Population 
and Housing Census 

Target to be verified 
through the post-census 
survey associated with the 
2020 census 

FEATURE: RELIABILITY 

The target value (1.9%) is 
established in the United 
Nations’ international 
recommendations for 
population and housing 
censuses. 

Indicator #2: Overall rate of 
nonresponse for the Permanent 
Household Survey (related to the 
sampling framework being 
developed for the census) 

Percentage 30.8% 2015    20%  20% 
Final report on Permanent 
Household Survey 

FEATURE: RELEVANCE 

Indicator #3: Years elapsed since 
last programmed economic 
census  

Years 13 2017    0 0 

Baseline: Last previous 
economic census was in 
1994. 

Target: Verified through 
the 2019 economic census 
through project progress 
reports. 

FEATURE: TIMELINESS 

Conducting the Economic 
Census will ensure an optimal 
frequency of 10 years 
throughout the horizon for 
program evaluation. After this 
period, it will be subject to 
intervention with other 
investments. 
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Indicators 
Unit of 

measure 
Baseline  

Base-
line 
year 

Year 
1 

Year 
2 

Year
3 

Year 
4 

Final 
target 

Means of verification Comments 

Indicator #4: Time elapsed since 
start of fieldwork for the 2020 
National Census of Population 
and Households and the date of 
publication of final national and 
provincial outcomes in microdata 

Months 36 2010    24 24 

Baseline: Notification of 
availability of microdata to 
provinces 

Target: Publication of 
microdata on website. 
Internal evaluation report 
on Population and 
Housing Census. 

FEATURE: TIMELINESS 

 

 
OUTPUTS 

Outputs Unit of measure 
Base-
line  

Base-
line 
year 

Year  
1 

Year 
2 

Year 
3 

Year 
4 

Final 
target 

Means of verification Comments 

Component #1: Strengthen INDEC’s institutional capacity 

Subcomponent 1.1: Upgrade building and information-technology infrastructure 

Output #1: 
Logical and physical 
security improved (TIR I) 

Computing center 0 2017    1 1 Program progress report  

Subcomponent 1.2: Strengthen human capacities 

Output #2: 
Personnel selected for 
medium-term tasks  

Number of 
professionals 

hired in support 
areas  

0 2017 81 28 26 13 148 
Report by Human Resources Division 
on completion of personnel selection 
process through PROSIP system 
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Indicator Unit of measure 
Base-
line  

Base-
line 
year 

Year  
1 

Year 
2 

Year 
3 

Year 
4 

Final 
target 

Means of verification Comments 

Subcomponent 1.3: Improve coordination between INDEC and other entities in the SEN 

Output #3: 
Cooperation protocols 
with entities in the SEN 
designed and 
implemented  

Protocols  0 2017   3  35 Program progress report 

Statistical 
confidentiality 
Nomenclatural 
geographic codes6 

Subcomponent 1.4: Promote transparency, innovation, and good statistical practices 

Output #4: 
Strategic plan for access 
to public information 
implemented  

Plan 0 2017    1 1 Program progress report  

Output #5: 
Compliance with OECD 
recommendations 

Percentage 0 2017    50% 50% 
Report on compliance with 
recommendations prepared by the 
Planning Division on the OECD report 

 

Component #2: Update sociodemographic statistical database 

Output #1: 
Experimental 2019 
survey of population, 
households, and housing 
carried out 

Census 0 2017  1   1 

Internal evaluation report on 
experimental census of population 
and housing 

 

 

Output #2: 
Argentine registry of 
residential addresses 
(ADRA) updated 

Registry 0 2017  1   1 Internal report on update of ADRA  

                                                
5  Subject to revision. 
6  Subject to revision.  



Annex II 
Page 5 of 5 

 
 

Indicator Unit of measure 
Base-
line  

Base-
line 
year 

Year  
1 

Year 
2 

Year 
3 

Year
4 

Final 
target 

Means of verification Comments 

Component #3: Updating of economic statistical database7 

Output #1:  
Large Enterprise Survey 
expanded 
 

Survey of 
enterprises 

improved and 
expanded 

500 2017 150 150 150 200 1,150 
Internal report on Large Enterprise 
Survey (web application) 

 

Output #2: 
Updated directories of 
enterprises and 
economic actors, with 
statistical usage  

Directory 0 2017  1   1 
Internal report on updated directory of 
enterprises and economic agents 

 

Output #3: 
Economic indicators 
based on new 
methodologies and with a 
gender perspective, 
estimated and 
disseminated 

Indicators 0 2017  6   6 Program progress report Pro-Gender 

Output #4: 
Special economic 
surveys disseminated 

Published survey 0 2017  2   2 Program progress report  

 
 
 
 
 

                                                
7  If no midterm indicators are identified, this is because no such indicators exist and therefore the final target for the output is the overall outcome. 
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FIDUCIARY AGREEMENTS AND REQUIREMENTS 

 
 

Country:  

Project number:         

Argentina 

AR-L1266 

Name: Program to Strengthen the Statistical Capacity of Argentina’s 
National Statistics and Census Institute (INDEC) of the 
Republic of Argentina 

Executing agency: Project execution unit (PEU) of INDEC, under the Ministry of 
Finance 

Prepared by: Ana Niubó (FMP/CAR) and Brenda Álvarez Junco 
(FMP/CAR)  

 

I. EXECUTIVE SUMMARY 

1.1 The Program to Strengthen the Statistical Capacity of the National Statistics and 
Census Institute will be executed by INDEC through a PEU. 

1.2 The Bank used the Institutional Capacity Assessment System (ICAS) to evaluate 
the executing agency’s capacity to plan, execute, and implement actions to control 
resources, and the Bank determined that the executing agency has enough 
operational, technical, and human capacity for satisfactory execution of the 
program. 

1.3 INDEC has no experience in executing loans with multilateral organizations. 

1.4 The program does not include financing from other multilateral organizations. 
 

II. FIDUCIARY CONTEXT OF THE EXECUTING AGENCY 

2.1 The fiduciary systems to be used in program execution are the Integrated System 
of Financial Information (SIDIF) and the Integrated Information and Accounting 
System (UEPEX).  

2.2 For procurement-related actions, the PEU will use the Bank’s policies for 
centralized purchases and will verify implementation of these policies for 
purchases made at the provincial level. 

III. FIDUCIARY RISK EVALUATION AND MITIGATION MEASURES 

3.1 The risk analysis (including an analysis of fiduciary risks) was conducted in view 
of the ICAS report. On that basis, the executing agency was found to have a low 
level of risk. However, it is deemed to have a medium level of risk in procurement 
activity, as shown in the following table. 

3.2 On the basis of the ICAS, the method of supervision for financial management and 
procurement management has been determined. The initial method of supervision 
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may be changed during program execution in view of the evaluations that will be 
conducted. 

 

 

IV. CONSIDERATIONS FOR THE SPECIAL PROVISIONS OF THE CONTRACT 

4.1 To streamline negotiation of the contract by the project team and particularly by 
Legal, following are the agreements and requirements to be considered as 
applicable in the Special Provisions or in the Sole Annex, which may be updated 
or amended during program execution, as applicable, and with prior 
documentation and authorization from the Bank. 

4.2 Special contractual conditions precedent to the first disbursement of the 
Bank’s financing, to be fulfilled by the borrower through the executing 
agency. INDEC does not have an office dedicated specifically to executing 
investment projects that crosscut the institution. Because this requires 
coordination with the line function fiduciary areas (finance and procurement), and 
in order to guarantee project execution, the Operating Regulations of the PEU to 
be created must provide for staff positions for specialists who work specifically in 
managing loan resources. To mitigate fiduciary risks over the life of the project, the 
executing agency will provide evidence that INDEC has included in the PEU the 
basic fiduciary positions set forth in the program’s Operating Regulations. The PEU 
will be established through issuance of an administrative resolution by INDEC or 
the Ministry of Finance, the basic fiduciary positions will be (i) a general 
coordinator, (ii) a monitoring and evaluation specialist, (iii) a financial specialist, 
and (iv) a procurement specialist. 

 
A. Disbursement management 

 
4.3 The executing agency must submit the financial planning for the program in 

accordance with the guidelines agreed upon between the Bank and the country. 
The minimum percentage required to replenish the advance will be 80%.  

Table 1. Institutional capacity and fiduciary risk 

Institutional capacity Satisfactory Tool: ICAS 

Fiduciary risk Low Tool: ICAS 

Type of risk Risk Rating Mitigation measures 

Financial management 
Delays in financial 
management 

Low 
*Training in IDB financial policy 
 
*Training in UEPEX 

Procurement 
Delays in bidding 
processes 

Medium 

Specify in the program’s Operating 
Regulations the flow of coordination 
between the program coordination 
unit (PCU) and the project execution 
unit (PEU). 

Provide the PCU with sector 
specialists capable of developing bid 
packages with the required technical 
quality 

   
Provide the PEU with fiduciary 
specialists to contribute to efficient 
procurement management 
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4.4 The exchange rate applicable for accountability will be the rate stipulated in Article 
4.10(b)(i) of the loan contract. To determine the equivalency of expenditures 
incurred in local currency, chargeable against the local contribution or the 
reimbursement of expenditures chargeable against the loan, the agreed exchange 
rate will be the rate in effect on the first business day of the month of the payment. 
Given the limitations of the UEPEX system, the exchange rate applied for 
conversion of disbursements into local currency will be used for expenditures 
made with IDB funds and with local counterpart funds (“pesification”).  

B. Financial supervision 

4.5 In order to maintain flexibility and be able to adjust the loan portfolio to the audit 
capacity of the Office of the Auditor General (AGN), it is recommended that both 
the AGN and independent firms should be contractually eligible to conduct 
program audits.  

4.6 The Financial Plan will be the report required for financial supervision, in addition 
to those required for processing disbursements and for the annual audit.  

V. AGREEMENTS AND REQUIREMENTS FOR PROCUREMENT EXECUTION 

5.1 The fiduciary agreements and requirements in procurement set forth the provisions 
applicable to execution of all procurement activity for the project. 

A. Procurement execution 

5.2 The Policies for the Procurement of Goods and Works Financed by the Inter-
American Development Bank (document GN-2349-9) and the Policies for the 
Selection and Contracting of Consultants Financed by the Inter-American 
Development Bank (document GN-2350-9), both of which were approved in March 
2011, will apply.  

5.3 Of the country subsystems approved by the Bank, the reporting system will be 
used. 

a. Procurement of works, goods, and nonconsulting services. Contracts for 
works, goods, and nonconsulting services1 under the project that are subject to 
international competitive bidding (ICB) will be executed using the standard 
bidding documents (SBDs) issued by the Bank. Those subject to national 
competitive bidding (NCB) will be executed using country bidding documents 
agreed upon with the Bank. The sector specialist is responsible for reviewing the 
technical specifications of procurements during preparation of the selection 
processes. No direct contracting is envisaged.  

b. Selection and contracting of consultants. Consulting services contracts 
generated under the project will be executed using the standard request for 
proposals (SRP) issued by or agreed upon with the Bank. The project sector 
specialist will be responsible for reviewing the terms of reference for the 
contracting of consulting services. No single-source selection is envisaged. 

c. Selection of individual consultants. Individual consultants will be selected 
based on their qualifications to perform the job, and will require a comparison of 

                                                
1  Policies for the Procurement of Goods and Works Financed by the Inter-American Development Bank 

(document GN-2349-9), paragraph 1.1: Nonconsulting services are treated as goods, 



Annex III 
Page 4 of 7 
 
 

at least three candidates in accordance with document GN-2350-9, Section V, 
paragraphs 5.1 to 5.4. For renewal of the service contracts of consultants in the 
PEU, the approval by the program’s general coordinator of the performance 
evaluation will be sufficient provided that performance was deemed at least 
satisfactory. The executing agency will submit to the Bank the list of consultants 
who are performing tasks and who will continue to carry out project activities, in 
which case single-source selection may be used in accordance with Section V, 
paragraph 5.4(a) of the aforementioned policies. The project sector specialist will 
be responsible for reviewing the terms of reference for the contracting of 
consulting services. 

d. Advance procurement/retroactive financing. The Bank may retroactively 
finance, as a charge against the loan proceeds, up to US$10 million (20% of the 
proposed loan amount under the first individual operation), and recognize as a 
charge against the local contribution up to US$1 million (20% of the estimated 
amount of the local contribution), in eligible expenditures incurred by the 
borrower prior to the date of loan approval in the categories of consulting 
services, training, and/or procurement of equipment, provided that requirements 
substantially analogous to those established in the loan contract have been met. 
Such expenditures must have been incurred on or after the project profile 
approval date (5 May 2017), but in no case more than 18 months prior to the 
date on which the loan was approved by the Bank’s Board of Executive Directors. 

Table 2. Thresholds for international bidding  
and international shortlists (US$ thousands) 

Works Goods Consulting services 

International 
competitive 

bidding 

National 
competitive 

bidding 

Shopping International 
competitive 

bidding 

National 
competitive 

bidding 

Shopping Internation
al publicity 
consultant

s 

100% 
national 
shortlist 

>25,000,000 < 25,000,000 
>350,000 

< 350,000 > 1,500,000 < 1,500,000 
>100,000 

< 100,000 >200,000 <1,000,000 

Table 3. Main procurement items 

   
Activity 

Type of 
bid 

Estimated date 
Estimated 

amount 
US$000 

Works    

INDEC building upgrade NCB October 2018 5,400,000 

Goods    

Procurement of software and license renewal for three years ICB November 2017 2,569,000 

Procurement of PCs, laptops, printers, scanners, tablets ICB June 2019 2,955,963 

Nonconsulting services    

National logistical service ICB October 2017 2,821,520 

Legal training plan for DGAJ personnel. Training Shopping July 2018 281,000 

Consulting services    

Supervision of building upgrades QCBS October 2018 324,000 

National survey of user satisfaction aimed at users of 
INDEC-produced information  

LCBS November 2017 60,000 
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B. Procurement supervision 

5.4 Procurement processes will be subject to ex ante supervision, with the exception 
of processes that involve shopping and individual consultants, which will be subject 
to ex post supervision. The ex post review visits will be carried out every 
12 months. The ex post review reports will include at least one physical inspection 
visit chosen from the procurement processes subject to ex post review. At least 
10% of the reviewed contracts will be physically inspected during the program.  

Table 4. Ex post review thresholds 

Shopping Individual 
consultants 

<100,000 <50,000 

Note: The thresholds established for ex post review are applied on the basis of the executing 
agency’s fiduciary execution capacity and may be modified by the Bank to the extent that this capacity 
changes. 

 

C. Special provisions 

5.5 Measures to reduce the likelihood of corruption. The provisions set forth in 
documents GN-2349-9 and GN-2350-9 on prohibited practices will be followed 
(lists of firms and individuals prohibited from participating in processes financed by 
multilateral institutions). 

D. Records and files 

5.6 Documentation of procurement processes will be kept in the offices of the DNV, as 
the entity responsible for program procurement. For ex post reviews, records and 
files of all documentation generated in procurement processes will be kept duly 
collated, classified, and updated. 

VI. AGREEMENTS AND REQUIREMENTS FOR FINANCIAL MANAGEMENT 

A. Programming and budget  

6.1 The executing agency's budget contains programmatic categories and other 
classifications by object of expenditure (sections): personnel costs, consumer 
goods, nonpersonnel services, capital goods, transfers, financial assets, debt 
service and reduction of other liabilities, and other expenses. Depending on their 
economic nature, the items may be current expenditures, capital expenditures, or 
financial applications. The internal sources of financing include the national 
treasury, own funds, specific allocations, and internal transfers. 

6.2 The PEU is responsible for formulating and programming the annual budget for 
the program, and handles procedures for obtaining the funds. As the need arises 
for additions or reallocations of budget line items, the CEU requests the respective 
revisions and arranges for their approval. Budgetary appropriations are executed 
through accrued quarterly and monthly commitment installments, which are 
allocated by the National Budget Office of the Ministry of Finance.  

6.3 No problems are anticipated in terms of budgetary management, timeliness of local 
counterpart funds, or delays affecting execution.  
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B. Cash flow and management of disbursements 

6.4 The National Treasury transfers the local counterpart funds to the PEU, crediting 
an account opened by the program for the exclusive use of this loan, as this is a 
program cofinanced with Bank funds. 

6.5 Disbursements will be based on a detailed financial plan, the format for which has 
been agreed with officials of the Ministry of Finance and the Office of the Cabinet 
Chief.  

C. Accounting, information Systems, and reports 

6.6 The CEU will use the UEPEX system as the financial management system. 
Accounting will be on a cash basis, following International Financial Reporting 
Standards when applicable in accordance with established national criteria. The 
required financial reports will be (i) financial execution plan for up to 180 days 
following the request for an advance; (ii) audited annual financial statements, as 
stipulated in Article 7.03 (a) of the General Conditions of the loan contract; and 
(iii) other reports as requested by the fiduciary specialists.  

D. Internal control and internal audit 

6.7 The national internal control body is the Sindicatura General de la Nación [General 
Accounting Office] (SIGEN). Internal audit of each executing agency is conducted 
through the Unidad de Auditoría Interna [Internal Audit Unit] (UAI). The UAI, 
reporting directly to the Minister, is responsible for conducting audits and making 
recommendations in accordance with the powers conferred under Law 24,156 
(Financial Administration Act).  

E. External control: external financial audit and project reports 

6.8 In 2011 the Bank concluded a diagnostic assessment of the governmental audit 
practices of the AGN, in accordance with the Bank’s guide for determining the level 
of development of public financial management systems. The evaluation 
concluded by validating the AGN as the auditor for Bank projects. 

6.9 In order to retain flexibility and to adjust the loan portfolio to the capacity of the 
AGN, it is recommended that both the AGN and independent firms should be 
contractually eligible to conduct audits of the program. 

F. Financial supervision of the project2 

6.10 The initial financial supervision plan reflects the risk and fiduciary capacity 
evaluations performed on the basis of onsite and desk reviews planned for the 
program, and includes the scope of operational, financial, and accounting 
activities, compliance and legality, frequency, and identification of the parties 
responsible.  

6.11 In addition to the reports required for processing disbursements and the annual 
audit, a financial plan will be requested for the program’s financial supervision.  

                                                
2 See the Financial Management Policy for IDB-financed Projects (OP-273-6); Annex I, Application of 

Financial Management Principles and Requirements; requirement 4, Financial Supervision. 
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G. Execution mechanism 

6.12 The details of program execution are found in the draft operating regulations and 
in the program for operation development. 

H. Other agreements and requirements for financial management 

N/A. 



DOCUMENT OF THE INTER-AMERICAN DEVELOPMENT BANK 
 
 
 
 

PROPOSED RESOLUTION DE-___/17 
 
 
 

Argentina. Loan ____/OC-AR to the Argentine Republic 
Statistical Capacity Strengthening Program for the 
National Statistics and Census Institute (INDEC) 

of the Argentine Republic 
 
 
 

The Board of Executive Directors 
 
RESOLVES: 
 

That the President of the Bank, or such representative as he shall designate, is authorized, 
in the name and on behalf of the Bank, to enter into such contract or contracts as may be necessary 
with the Argentine Republic, as Borrower, for the purpose of granting it a financing to cooperate in 
the execution of the Statistical Capacity Strengthening Program for the National Statistics and 
Census Institute (INDEC) of the Argentine Republic. Such financing will be for an amount of up to 
US$50,000,000 from the Ordinary Capital resources of the Bank, and will be subject to the Financial 
Terms and Conditions and the Special Contractual Conditions of the Project Summary of the Loan 
Proposal. 
 
 
 

(Adopted on ___ __________ 2017) 
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