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Informe Resumido

Datos Básicos del Proyecto Fondos Disponibles (US$) Costo total y Fuente
Agencia Ejecutora (AE): MINISTRY OF NATIONAL SECURITY AND JUSTICE
Sector: SOCIAL INVESTMENT-CITIZEN SAFETY
Número(s) de Préstamo: 2272/OC-JA Monto Aprobado Actual: 21.000.000,00 BID Original: 21.000.000,00
Etapa: Approved Monto Desembolsado a la fecha: 13.243.829,26 Actual BID: 21.000.000,00
Tipo de Operación: INV - Inversión % Desembolsado: 63,07 Pari-passu: 100,00
Operación(es) Relacionada(s): JA-X1003 Saldo: 7.756.170,74 Co-financiamiento/País: 
Subtipo de Operación: ESP - Inversión Específica Estimado Original: 21.000.000,00

Período de Amortización (meses): 246

Categoría de Impacto Ambiental y Social del Proyecto Reformulación Validación

Categoría de Impacto Ambiental y Social del Proyecto: C (     ) ¿El objetivo (s) del proyecto fue reformulado? Validado por el Jefe de División: Sep 26, 2011
Validado por Representante de País: Oct 21, 2011
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Progreso Acumulado al 2011
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Resultados

Resultado: Crime in 28 partner communities reduced

Indicador Unidad de Medida
Línea de

base
Año Línea
 de base

Fin de
Proyecto

Homicide, robberies and shootings Units 340,00 2009 P 265,00
A

Cities benefited with citizen security projects Cities 2011 P 1,00
A

Resultado: Community action improved

Indicador Unidad de Medida
Línea de

base
Año Línea
 de base

Fin de
Proyecto

Parnerships for formal engagement between government and civil society Unit 2008 P 30,00
A

Dissaproval of "area dons" in comunites Percentage 22,00 2011 P 60,00
A

Community confidence in the police force Percentage 63,00 2011 P 90,00
A

Citizens in partner communities willing to report violent and crimanl victimization  Percentage 2011 P 10,00
A

Citizens in partner communities reporting feeling safe compared to control Percentage 2011 P 15,00
A

Resultado: .
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Productos: Progreso Físico y Financiero Anual 2011

 Unidad Físico Financiero
Descripción de medida Planeado Actual Unidades

Acumuladas
Unidades

FDP
Planeado Actual Costos

Acumulados
Costos FDP

Community Action
 Comprehensive community development and

safety plans prepared; updated annually
Plans 8,00 28,00 140.000,00 200.000,00

 Individual-level preventive interventions to build
youth social skills and increase employability
implemented

Young people 3.400,00 15.966,00 1.100.000,00 7.998.000,00

 Family-level preventive anti-violence and parent
training programs with at-risk families
implemented

Families 2.847,00 10.500,00 200.000,00 1.100.000,00

 Community situational crime prevention and
support programs implemented

Programs
implemented

7,00 15,00 250.000,00 757.000,00

 Small infrastructure development projects
prepared and executed

Projects
executed

7,00 15,00 260.000,00 570.000,00

 Community Justice Tribunals established Tribunals 2,00 8,00 805.000,00 1.706.000,00
 Delivery of social marketing and public

campaigns to foster peace 
Campaigns 1,00 5,00 400.000,00 656.000,00

 Multi-purpose resource centers rehabilitated
and/or secured.

Resource
center

3,00 9,00 450.000,00 1.228.000,00

Institutional Strengthening of the Ministry of
National Security
 Inter-agency integrated management system (

IMIS) implemented
System 1,00 1,00 1.425.000,00 4.750.000,00

 Technical assistance evaluation team for policy
directorate at Ministry of National Security
staffed and operational

Staff 1,00 3,00 30.000,00 250.000,00

Project Administration
TOTAL 5.060.000,00 19.215.000,00
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