BL-L1014 - Community Action for Public Safety

Efetividade no Desenvolvimento

Dados Gerais

RELATORIO DE MONITOREIO DE PROGRESSO

2012 1° periodo com fechamento em (30-Set-2012)

Fundos Disponiveis (US$)

Banco Interamericano de Desenvolvimento - IDB

Escritério de Planejamento Estratégico e Efetividade no Desenvolvimento
Ultima Atualizagio do PMR: 26/09/2012

Custo Total e Fonte

Executor: Ministry of Human Development

Setor: REFORM / MODERNIZATION OF THE STATE

Numero da Operacéo: 2475/0C-BL  Atual: 5.000.000,00 Original BID: 5.000.000,00

Estagio: Approved Desembolsado: 400.250,00 Corrente BID: 5.000.000,00

Tipo Operacéo: INV - Investimento % Desembolsado: 8,01 Pari-passu: 96,00

Operacédo Relacionada: BL-P1050, BL-T1046, RG-P1400 Saldo: 4.599.750,00 Cofinanciamento/Pais: 184.457,00

Subtipo de Operacéao: ESP - Specific Investment Operation Original Estimado: 5.184.457,00

Periodo de Amortizagdo (meses): 246

Categoria do impacto social Reformulagéo Validagéo

Categoria do impacto social: Nenhum () Os objetivos do projeto foram reformulados? Validado pelo Chefe de Divisao: 28-sep-2012
Validado pelo Representante do Pais: 30-sep-2012
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N BL-L1014 - Community Action for Public Safety Escritorio de Planejamento Estratégico e Efetividade no Desenvolvimento
Efetividade no Desenvolvimento 2012 1° periodo com fechamento em (30-Set-2012) Ultima Atualizacdo do PMR: 26/09/2012

Progresso Acumulado
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BL-L1014 - Community Action for Public Safety

BID RELATORIO DE MONITOREIO DE PROGRESSO

Banco Interamericano de Desenvolvimento - IDB

Escritério de Planejamento Estratégico e Efetividade no Desenvolvimento

Efetividade no Desenvolvimento 2012 1° periodo com fechamento em (30-Set-2012) Ultima AtualizacZo do PMR: 26/09/2012
\Resultados \
\Resultado: \Involvement of youth in criminal activities and in violent behavior in the intervened schools reduced. \

Indicador Unidade Medida Ll 260 Hirlie Flngl ole
Base Base Projeto
Standardized Mean Difference between treatment and comparison groups of Yout asset factors as measured by a Youth Asset Survey Index points 2011 P 18.00
Index A
Standardized mean difference between treatment and comparison groups of Youth risk factors as measured by a self reported violence Index points 2011 P 18.00
beahaviors index A
Standardized mean difference between treatment and comparison groups of Youth risk factors as measured by a self reported violence index points 2011 P 18.00
attitudes index. A
\Resultado: \Recidivism inthe intervened rehabilitation centers reduced. \
Indicador Unidade Medida Linha 1 Ano Linha Fmél do
Base Base Projeto
Crime recidivism percentage in the Wagners rehabilitation center % 32.00 2011 P 20.00
A
Ratio of repeat offenders to total residents in the Youth Hostel (as a measure of crime recidivism percentage) % 16.00] 2011 P 5.00
A
% of Residents tested with the yearly youth asset factors survey after a traetment of at least 6 months show improvement % 2011 P 30.00
A
Residents tested after treatment show improvements in the self reported violence behavior survey % 2011 P 30.00
A
Residents tested after treatment show improvements in the self reported violence attitudes survey % 2011 P 30.00
A
Crime recidivism percentage in Youth Hostel % 16.00 2009 P 5.00
A
\Resultado: \Government's capacity to formulate and implement evidence-based policies on public safety enhanced. \
Indicador Unidade Medida Linha - Ano Linha Flngl do
Base Base Projeto
Regular reports on public safety issued by the Office of the Prime Minister use data from the centralized information system and are Reports 2011 P 1.00
published and updated on its website A
\Resultado: \Cities benefiting from a Citizen Security Program \
Indicador Unidade Medida Linha ) Ano Linha Flna_l do
Base Base Projeto
Cities Cities 2011 P 1.00
A

3/4



Banco Interamericano de Desenvolvimento - IDB

RELATORIO DE MONITOREIO DE PROGRESSO
BL-L1014 - Community Action for Public Safety
2012 1° periodo com fechamento em (30-Set-2012)

Efetividade no Desenvolvimento

Escritério de Planejamento Estratégico e Efetividade no Desenvolvimento
Ultima AtualizacZo do PMR: 26/09/2012

\Produtos: Progresso Fisico e Financeiro Anual 2012

Unidade Fisico Financeiro
Descricao de medida Planejado Atual Unidades Unidades Planejado Atual Custos Custos FDP
Acumuladas FDP Acumulados
Project Management
Administration audit contigencies N/A 128.000,00 30.000,00 525.895,00
Finance charges N/A 35.853,00 184.457,00
School-based Positive Youth Development
Social development and violence prevention Curriculum 1,00 100.000,00 222.000,00
curriculum implemented
Youth center construction, equipment and Center 1,00 200.000,00 778.000,00
furnishing completed.
Number of mentors trained Mentors 200,00 76.000,00
Number of tutors trained (contracted) Tutors 6,00 52.000,00
Number of mentors working Mentors 200,00 20.000,00 420.000,00
Number of tutors working tutors 6,00 100.000,00 432.000,00
Youth Assessment completed assessment 1,00 80.000,00
Support for Juvenile Social Rehabilitation
Recipients of scholarships, internships and Recipients 91,00 135.000,00
inputs for self employment projects
Care model implemented Model 1,00 15.000,00 329.280,00
Yearly number of joint education courses Courses 480,00 39.000,00 183.000,00
counselors available to provide assitance to Counselors 4,00 15.000,00 222.000,00
young persons in social rehabilitation at least
once per year.
Youth hostel infrastructure projects completed Projects 4,00 48.000,00 748.300,00
Carpentry and electrical courses Courses 25,00 41.075,00 41.075,00
residents participating in the after care support Residents 450,00 245.900,00
program
Interagency Public Safety Management
Information System (IPSMIS)
Hardware and software equipment installed Equipment 1,00 314.300,00
IT Technicians trained Technicians 7,00 7,00 20.000,00 20.000,00
Policy analysts trained analysts 7,00 7,00 35.000,00 35.000,00
Inidcators on major violent crime posted and Indicators 1,00 28.200,00 70.200,00
updated regularly on IPSMIS intranet
Indicators on major crime posted and updated Indicators 2,00 28.200,00 70.200,00
regularly on IPSMIS website
TOTAL 853.328,00 30.000,00 5.184.607,00
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