Efectividad en el Desarrollo 2013 1° periodo con cierre al (31-oct-2013)

INFORME DE SEGUIMIENTO DE PROGRESO
| ° BL-L1014 - Accién Comunitaria en Pro de la Seguridad Publica

Banco Interamericano de Desarrollo - BID

Oficina de Planificacion Estratégica y Efectividad en el Desarrollo
Ultima Actualizacion del PMR: 03/10/2013

Datos Bésicos del Proyecto

Fondos Disponibles (US$)

Costo total y Fuente

Agencia Ejecutora (AE): Ministry of Human Development

Sector: REFORM / MODERNIZATION OF THE STATE

Ndmero(s) de Préstamo: 2475/0C-BL  Monto Aprobado Actual: 5.000.000,00 BID Original: 5.000.000,00

Etapa: Approved Monto Desembolsado a la fecha:  400.250,00 Actual BID: 5.000.000,00

Tipo de Operacién: INV - Inversion % Desembolsado: 8,01 Pari-passu: 96,00

Operacion(es) Relacionada(s): BL-P1050, BL-T1046, RG-P1400, BL-T1056 Saldo: 4.599.750,00 Co-financiamiento/Pais: 184.457,00

Subtipo de Operacion: ESP - Inversién Especifica Estimado Original: 5.184.457,00

Periodo de Amortizacion (meses): 246

Categoria de Impacto Ambiental y Social del Proyecto Reformulacién Validacién

Categoria de Impacto Ambiental y Social del Proyecto:  Ninguno () ¢El objetivo (s) del proyecto fue reformulado? Validado por el Jefe de Division: 08-0ct-2013
Validado por Representante de Pais: 08-0ct-2013
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Progreso Acumulado
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\Resultados \
\Resultado: \Involvement of youth in criminal activities and in violent behavior in the intervened schools reduced. \

Indicador Unidad de Medida R I e G
base de base Proyecto
Standardized Mean Difference between treatment and comparison groups of Yout asset factors as measured by a Youth Asset Survey Index points 2011 P 18,00
Index A
Standardized mean difference between treatment and comparison groups of Youth risk factors as measured by a self reported violence Index points 2011 P 18,00
beahaviors index A
Standardized mean difference between treatment and comparison groups of Youth risk factors as measured by a self reported violence index points 2011 P 18,00
attitudes index. A
\Resultado: \Recidivism inthe intervened rehabilitation centers reduced. \
Indicador Unidad de Medida Linea de | Afio Linea Fin de
base de base Proyecto
Crime recidivism percentage in the Wagners rehabilitation center % 32,000 2011 P 20,00
A
Ratio of repeat offenders to total residents in the Youth Hostel (as a measure of crime recidivism percentage) % 16,00f 2011 P 5,00
A
% of Residents tested with the yearly youth asset factors survey after a traetment of at least 6 months show improvement % 2011 P 30,00
A
Residents tested after treatment show improvements in the self reported violence behavior survey % 2011 P 30,00
A
Residents tested after treatment show improvements in the self reported violence attitudes survey % 2011 P 30,00
A
Crime recidivism percentage in Youth Hostel % 16,00 2009 P 5,00
A
\Resultado: \Government's capacity to formulate and implement evidence-based policies on public safety enhanced. \
Indicador Unidad de Medida Linea de | Afio Linea Fin de
base de base Proyecto
Regular reports on public safety issued by the Office of the Prime Minister use data from the centralized information system and are Reports 2011 P 1,00
published and updated on its website A
\Resultado: \Cities benefiting from a Citizen Security Program \
Indicador Unidad de Medida LG B | ARSI Bk
base de base Proyecto
Cities Cities 2011 P 1,00
A
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\Productos: Progreso Fisico y Financiero Anual 2013

Unidad Fisico Financiero
Descripcion de medida Planeado Actual Unidades Unidades Planeado Actual Costos Costos FDP
Acumuladas FDP Acumulados
Project Management
Administration audit contigencies N/A 114.000,00 525.895,00
Finance charges N/A 48.028,00 184.457,00
School-based Positive Youth Development
Social development and violence prevention Curriculum 1,00 222.000,00
curriculum implemented
Youth center construction, equipment and Center 1,00 100.000,00 778.000,00
furnishing completed.
Number of mentors trained Mentors 200,00 30.000,00 76.000,00
Number of tutors trained (contracted) Tutors 6,00 52.000,00
Number of mentors working Mentors 200,00 420.000,00
Number of tutors working tutors 6,00 432.000,00
Youth Assessment completed assessment 1,00 80.000,00
Support for Juvenile Social Rehabilitation
Recipients of scholarships, internships and Recipients 91,00 135.000,00
inputs for self employment projects
Care model implemented Model 1,00 329.280,00
Yearly number of joint education courses Courses 320,00 183.000,00
counselors available to provide assitance to Counselors 2,00 1,00 4,00 103.000,00 222.000,00
young persons in social rehabilitation at least
once per year.
Youth hostel infrastructure projects completed Projects 2,00 4,00 400.000,00 748.300,00
Carpentry and electrical courses Courses 25,00 41.075,00
residents participating in the after care support Residents 450,00 245.900,00
program
Interagency Public Safety Management
Information System (IPSMIS)
Hardware and software equipment installed Equipment 1,00 314.300,00
IT Technicians trained Technicians 7,00 20.000,00
Policy analysts trained analysts 7,00 35.000,00
Inidcators on major violent crime posted and Indicators 1,00 70.200,00
updated regularly on IPSMIS intranet
Indicators on major crime posted and updated Indicators 2,00 70.200,00
regularly on IPSMIS website
TOTAL 795.028,00 5.184.607,00
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