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Summary Report

Basic Data Available Funds (US$) Total Cost and Source
Executing Agency (EA): MINISTRY OF PUBLIC WORKS & COMMUNICATION
Sector: TRANSPORTATION-ROAD PROGRAMS
Loan Number(s): 2215/BL-GY Current Approved Amount: 24.800.000,00 Original IDB: 24.800.000,00
Stage: Approved Disbursed Amount to Date: 7.980.945,14 Current IDB: 24.800.000,00
Operation Type: INV - Investment % Disbursed: 32,18 Pari-passu: 100,00
Related Operation(s): GY-P1007, GY-T1070, GY-T1071 Balance: 16.819.054,86 Co-Financing/Country: 
Operation Subtype: GOM - Global of Multiple Works Operation Original Estimate: 24.800.000,00

Amortization Period (months): 288

Project Environmental and Social Impact Category Reformulation Validation

Project Environmental and Social Impact Category: B (     ) Was the objective(s) of this project reformulated? Validated by Division Chief: 25-abr-2012
Validated by Country Representative: 30-abr-2012
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Accumulated Progress as of 2011
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Outcomes

Outcome: Vehicle travel time reduced.

Indicator Unit of Measure Baseline
Baseline

Year
2010 2011 2012 2013 2014

End of
project

Average journey/trip time. % 100.00 2009 P 82,00
A

Outcome: Vehicle operation cost reduced.

Indicator Unit of Measure Baseline
Baseline

Year
2010 2011 2012 2013 2014

End of
project

Vehicle operation cost. % 100.00 2009 P 99.00 93.00 87.00 82.00 79.00 79,00
A 99.00

Outcome: Length of road network in good/fair condition increased.

Indicator Unit of Measure Baseline
Baseline

Year
2010 2011 2012 2013 2014

End of
project

Improved road network. km 2009 P 2.00 7.00 8.00 7.00 6.00 30,00
A 3.00

Outcome: The rate of road crashes / incidents and fatalities along the corridor reduced.
Suppositions: (1) Data was not available for the 2010 actual, it was assumed that there was no change.

Indicator Unit of Measure Baseline
Baseline

Year
2010 2011 2012 2013 2014

End of
project

Traffic accidents. % 100.00 2009 P 98.00 94.00 89.00 84.00 80.00 80,00
A 100.00

Outcome: More effecient and effective planning and programming of transport projects.

Indicator Unit of Measure Baseline
Baseline

Year
2010 2011 2012 2013 2014

End of
project

Accounting software in place and updated procedures Software 2009 P 1.00 1,00
established and enforced. A 1.00
Social and Envioronmental expert(s) in place. Expert 2009 P 2.00 2,00

A 2.00
Finance and accounting sections of WSG fully staffed Comptroller 2009 P 1.00 1,00
with Finance Comptroller A 1.00
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Outputs: Annual Physical and Financial Progress 2011

 Unit Physical Financial
Description of Measure Planned Actual Accumulated

units
EOP units Planned Actual Accumulated

costs
EOP costs

Improvement and Rehabilitation of East and
West Canje Roads
 Rehabilitation of existing roads, including

structures (bridges, culverts, drainage, etc.) and
 road safety works.

Kilometers 11,00 11,00 19,00 4.942.000,00 2.715.320,00 9.512.469,00

Improvement and Rehabilitation of Main Roads
 Rehabilitation of existing roads, including

structures (bridges, culverts, drainage, etc.) and
 road safety works.

Kilometers 1,00 1,50 11,00 2.200.000,00 1.198.872,00 10.300.000,00

Implementation Support
 Supervision Services % 20,00 15,00 100,00 358.000,00 307.361,00 1.400.000,00
Financial Audit
Contingencies

TOTAL 7.500.000,00 4.221.553,00 21.212.469,00
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