
Operation Number AR-L1156 Chief of Operations Validation Date 05/06/22

Year- PMR Cycle Second period Jan-Dec 2021 Division Chief Validation Date 05/06/22

Last Update 05/06/22 Country Representative Validation Date 05/06/22

PMR Validation Stage Validated by Representative

Basic Data

Operation Profile

Operation Name Science and Technology Scholarships - Program BEC.AR Loan Number 3066/OC-AR

Executing Agency MINISTERIO DE EDUCACION Sector/Subsector SCIENCE AND TECHNOLOGY-ADVANCED HUMAN CAPITAL

Team Leader CASABURI, GABRIEL Overall Stage Disbursing (From eligibility until all the Operations are closed)

Operation Type Loan Operation Country Argentina

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower NACION ARGENTINA

Environmental and Social Safeguards

Impacts Category C Was/Were the objective(s) of this operation 
reformulated?

YES

Safeguard Performance 
Rating

Date of approval 08/05/20

Safeguard Performance 
Rating - Rationale

PMR Public Report 

Financial Data
 Total Cost and Source  Available Funds (US$)

Operations Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disbursed Undisbursed Amount

AR-L1156 24,000,000 20,000,000 0 24,000,000 20,000,000 16,822,157.12 84.11% 3,177,842.88

Aggregated 24,000,000 20,000,000 0 24,000,000 20,000,000 16,822,157.12 84.11% 3,177,842.88

Expense Categories by Loan Contract (cumulative values)

Please note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

General Development Objectives
General Development Objectives Nbr. 0: Crecimiento de la productividad total de los factores 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

0.0 Diferencia en el cambio porcentual en la productividad total de los 
factores entre las empresas beneficiarias y el grupo de control

índice 1 2012 2022 P 1.15

A -

Details

Means of Verification: Informe final

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator

 

General Development Objectives Nbr. 1: Aumento de la cantidad de investigadores en el sector privado 

Observation: 

Indicator Unit of Measure Baseline Baseline Year Expected 
Year of 

Achievement
EOP 2023

1.0 Porcentaje de investigadores en el sector privado % 9.6 2012 2022 P 17

A -

Details

Means of Verification: Informe final

Observations: 

The General Development Objective indicator target is expected to be observed by the operation's "Fully Justified" date in Convergence (CO): No

Pro-Gender No Pro-Ethnicity No  CRF indicator
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RESULTS MATRIX

Specific Development Objectives

Specific Development Objectives Nbr.  0: Aumento del nivel de ingreso de los beneficiarios 

Observation: Fuente: Informe final Dario Milesi - Evaluación de impacto de becas para maestría (Dic. 2018)

Indicator Unit of Measure Baseline Baseline Year 2019 EOP 2023

0.0 Diferencia en el cambio porcentual del nivel de ingresos entre becados de 
maestrías en CyT beneficiarios del Programa y el grupo de control

% 0 2012 P - 70

A 30 -

Details

Means of Verification: Informes de Progreso

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  1: Aumento de la productividad de las empresas beneficiarias 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2019 EOP 2023

1.0 Diferencia en el cambio porcentual de la productividad del trabajo entre las 
empresas beneficiarias y el grupo de control

% 0 2012 P - 10

A - -

Details

Means of Verification: Informes de Progreso

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  2: Aumento de la inversión en actividades de innovación de las empresas beneficiarias 

Observation: Actividades de innovación son todas aquellas prácticas o acciones desarrolladas por las empresas en pos de la transformación de una idea en un producto nuevo o mejorado introducido en el 
mercado, un proceso productivo nuevo o mejorado, o bien en la introducción de cambios en la forma de organización y gestión de la firma, la introducción de métodos de venta o distribución nuevos o 
mejorados de forma significativa.

Indicator Unit of Measure Baseline Baseline Year 2019 EOP 2023

2.0 Diferencia en el cambio porcentual en la inversión en actividades de innovación 
entre las empresas beneficiarias y el grupo de control

% 0 2012 P - 15

A - -

Details

Means of Verification: Informes de Progreso

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  3: Aumento de la producción científica por parte de los beneficiarios 

Observation: 

Indicator Unit of Measure Baseline Baseline Year 2019 EOP 2023

3.0 Diferencia en la cantidad de publicaciones entre los beneficiarios de las becas 
para doctorados y personal de instituciones de CTI y el grupo control.

% 0 2012 P - 40

A - -

Details

Means of Verification: Informes de Progreso
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Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  4: Participación de mujeres 

Observation: Fuente: Informe semestral del Programa 2019-I

Indicator Unit of Measure Baseline Baseline Year 2019 EOP 2023

4.0 Participación de mujeres en total de beneficiarios a través del programa de 
maestrías en CyT en el exterior

% 32.03 2012 P - 35

A 42.9 -

Details

Means of Verification: Informes de Progreso

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Indicator Unit of Measure Baseline Baseline Year 2019 EOP 2023

4.1 Personas capacitadas a través de estancias cortas que son mujeres Número 0 2012 P - 40

A 107 -

Details

Means of Verification: Informes de Progreso

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator

Specific Development Objectives Nbr.  5: Distribución regional de los beneficios 

Observation: Fuente: Informe semestral del Programa 2019-I

Indicator Unit of Measure Baseline Baseline Year 2019 EOP 2023

5.0 Participación de personas de las zonas de Patagonia, Cuyo, NEA y NOA en el 
total de beneficiarios de maestrías en CyT del programa en el exterior.

% 25.49 2012 P - 30

A 40.9 -

Details

Means of Verification: Informes de Progreso

Observations: 

Evaluation Methodology:  -

Pro-Gender No Pro-Ethnicity No  CRF indicator
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Component Nbr.  1  Mejoramiento del capital humano avanzado a través del otorgamiento de becas de maestrías en áreas prioritarias de ciencia y tecnología
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2021 EOP 2023 2021 EOP 2023

1.01
Becas otorgadas Becas P - 450 - 17,415,000

P (a) 60 416 2,100,000 22,959,111.72

A - 416 120,964 22,422,645

Component Nbr.  2  Mejoramiento del capital humano avanzado a través del otorgamiento de becas para estancias cortas de formación en ciencia y tecnología
PHYSICAL PROGRESS FINANCIAL PROGRESS

Output Unit of Measure 2021 EOP 2023 2021 EOP 2023

2.01
Becas otorgadas para estancias cortas para PyMEs Becas P - 120 - 3,325,000

P (a) - 26 - 363,952

A - 26 - 363,952

2.02
Becas otorgadas para estancias cortas para grandes empresas Becas P - 60 - 1,500,000

P (a) - 29 - 197,484

A - 29 - 197,484

2.03
Becas otorgadas para estancias cortas para instituciones de CTI Becas P - 40 - 600,000

P (a) - 94 - 1,403,089

A - 94 - 1,403,089

2.04
Becas para doctorados Becas P - 55 - 1,237,500

P (a) - 75 - 1,584,419

A - 75 - 1,584,419

2.05
Cursos cortos de especialización cursos P - - - -

P (a) 100 68 1,000,000 3,819,313.66

A - 38 - 512,756

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Other Cost
Comunicación y logísitica P 281,531.25

P (a) 0 2,587

A 0 2,587

Administración P 1,418,125

P (a) 80,000 2,621,866.81

A 105,585 2,573,285

Imprevistos P 404,718.75

P (a) 0 0

A 0 0

Costos Financieros P 418,125

P (a) 0 0

A 0 0

Auditoria y Evaluación P 0

P (a) 20,000 440,872

A 31,895 265,905

Total Cost
Total Cost P 26,600,000

P (a) 3,200,000 33,392,695.19

A 258,444 29,326,122

RESULTS MATRIX
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Section Name Type of Change Sub type Modified By Entered in System

Output Becas otorgadas Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

GDALMASSO 3/18/2022

Modify Financial Historical Actual GDALMASSO 3/18/2022

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

GDALMASSO 3/18/2022

Modify Physical Historical Actual GDALMASSO 3/18/2022

Cursos cortos de especialización Modify Output Modify Financial EOP P(a) value - caused 
by a change in the Financial P(a).

GDALMASSO 3/18/2022

Modify Physical EOP P(a) value - caused 
by a change in the Physical P(a).

GDALMASSO 3/18/2022

CHANGES TO THE MATRIX
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Risk ID Risk Status Risk Taxonomy

1

Inactive Human Resources

Response Actions

1.1

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

3

Inactive Sustainability

Response Actions

3.0

Management Strategy Status

-

Risk ID Risk Status Risk Taxonomy

6

Inactive Planning

Response Actions

6.1

Management Strategy Status

MITIGATE INACTIVE

Risk ID Risk Status Risk Taxonomy

8

Inactive Institutional Environment

Response Actions

8.0

Management Strategy Status

-

Risk ID Risk Status Risk Taxonomy

9

Inactive Sustainability

Response Actions

9.0

Management Strategy Status

-

RISKS AND PLANNED RESPONSES
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Risk ID Risk Status Risk Taxonomy

12

Active Technical Design

Response Actions

12.1

Management Strategy Status

MITIGATE ACTIVE

Risk ID Risk Status Risk Taxonomy

14

Active Social Environment

Response Actions

14.0

Management Strategy Status

-
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IMPLEMENTATION STATUS AND LEARNING

Lesson Learned - Categories
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