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Operation Number BR-G1003 Chief of Operations Validation 

Date
05/03/17

Year- PMR Cycle Second period Jan-Dec 2016 Division Chief Validation Date 05/04/17

Last Update 05/03/17 Country Representative 
Validation Date

05/05/17

PMR Validation Stage Draft

Basic Data

Operation Profile

Operation Name Recovery and Protection of Climate and Biodiversity Services in 
Brazil¿s Southea

Loan Number GRT/FM-14550-BR

Executing Agency FUNDAÇÃO DE EMPREENDIMENTOS CIENTÍFICOS E 
TECNOLÓGICOS

Sector/Subsector PA-AMB - ENVIRONMENT AND NATURAL DISASTERS-ENVIRONMENTAL 
MANAGEMENT AND GOVERNANCE

Team Leader COLLINS, MICHAEL I. Overall Stage Approved/Pending Eligibility

Operation Type Investment Grants Country BRAZIL

Lending Instrument Convergence related 
Operation(s)

Borrower

Environmental and Social Safeguards

Impacts Category C Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source  Available Funds (US$)

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

BR-G1003 31,505,960 31,505,960 44,440,043 0 75,946,003 31,505,960 0 0.00% 31,505,960

Aggregated 31,505,960 31,505,960 44,440,043 0 75,946,003 31,505,960 0 0.00% 31,505,960

Expense Categories by Loan Contract (cumulative values)

0% 20% 40% 60% 80% 100%

Coordenação e Administração  04000000

Eficácia e sustentabilidade UC  03000000

Rec. Estoque de Carbono  02000000

Cap Estoque de Carbono  01000000
Disbursed
Undisbursed

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please 
also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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PMR Operational Report
RESULTS MATRIX

IMPACTS

Impact Nbr. 0: CO2 outcome
Observation:  Means of verification: million of Tons of carbon dioxide equivalent emissions captured or avoided as per recorded in the carbon monitoring system. Baseline was not calculated during 
project preparation as it is part of Component 1 activities.

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 2021 EOP 2021

0.1 MtCO2 sequestered and/or avoided emissions. MtCOeq 0.0 2016 P 0.20

P(a) 0.20

A 0.00

Details
Means of verification: Periodic project report

Pro-Gender No Pro-Ethnicity No

Impact Nbr. 1: Biodiversity outcome
Observation:  Methodology is described in ¿Methodology to determine Landscape Connectivity¿; Values cited consider conservation area and buffer zone (= ¿paisagem inteira¿). Baseline values for 
mean distance (and standard deviation) in meters between forest fragments and nearest neighbouring fragment: Bananal 72.5 (45.9); SFX 68(41.8); Sta Virginia 103.8 (90.8); Itarirú 75.3(68.4). Baseline 
was not calculated during project preparation as it is part of Component 1 activities.

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 2021 EOP 2021

1.0 Increase forest fragments connectivity mt 80.0 2016 P 74.00

P(a) 74.00

A 0.00

Details
Means of verification: Periodic project report

Pro-Gender No Pro-Ethnicity No
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PMR Operational Report
RESULTS MATRIX

OUTCOMES
Outcome Nbr. 0: Component 2 - Results (Outcomes)
Observation: Means of verification: project's periodic implementation reports.

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 2017 2019 2021 EOP 2021

0.0 Area managed for recovery and enhancement of 
carbon stocks in a given year

ha 0.0 2016 P 12.54 18.54 58.16

P(a) 12.54 18.54 58.16

A

Details
Means of verification: Periodic project report

Pro-Gender No Pro-Ethnicity No

Outcome Nbr. 1: Component 3 - Results (Outcomes)
Observation: Means of verification: project's periodic implementation reports.

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 2017 2019 2021 EOP 2021

1.0 Improved management effectiveness score of CU 
¿ APA SFX, EE Bananal, PESM Santa Virginia, 
PESM Itarirú (unit of measure is average for 4 PA)

score 38.0 2016 P 38.00 52.00 64.00

P(a) 38.00 52.00 64.00

A

Details
Means of verification: Periodic project report

Pro-Gender No Pro-Ethnicity No

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 2017 2019 2021 EOP 2021

1.4 Area within buffer zone of PESM and within APA 
São Francisco Xavier under certification, managed 
with sustainable landuse practices

ha 0.0 2016 P 0.00 500.00 3,500.00

P(a)

A

Details
Means of verification: Periodic project report

Pro-Gender No Pro-Ethnicity No

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 2017 2019 2021 EOP 2021

1.5 Areas managed with environmentally-sustainable 
business practices.

Area 
(Hectares)

0.0 2016 P 0.00 0.00 3,600.00

P(a) 0.00 0.00
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PMR Operational Report
RESULTS MATRIX

OUTCOMES
1.5 Areas managed with environmentally-sustainable 

business practices.
Area 
(Hectares)

0.0 2016 A

Details
Means of verification: Periodic project report

Pro-Gender No Pro-Ethnicity No

 Indicator  Unit of 
Measure

 Baseline  Baseline 
Year

 2017 2019 2021 EOP 2021

1.6 Area of AF in buffer zone of PESM monitored and 
audited as conserved through PES scheme

ha 0.0 2016 P 0.00 675.00 3,375.00

P(a) 0.00 675.00

A

Details
Means of verification: Periodic project report

Pro-Gender No Pro-Ethnicity No
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PMR Operational Report
RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr.  1 Component 1 - Products (Outputs)

    PHYSICAL 
PROGRESS

FINANCIAL 
PROGRESS

 Output Unit of Measure  EOP 2021 EOP 2021

1.1 Model for carbon stock management developed and validated model P 1 640,000

P(a) 1 640,000

A 0 0

1.2 Database
completed
on
i)
carbon
stocks,
ii)
biodiversity,
iii)
water
resource
management
and
iv)
CC,
BD,
SFM
projects
in
project
area.









database P 4 1,225,000

P(a) 4 1,225,000

A 0 0

1.3 Monitoring and evaluation system developed and validated system P 1 1,825,000

P(a) 1 1,825,000

A 0 0

1.4 Capacity building program implemented program P 1 273,364

P(a) 1 273,364

A 0 0

Component Nbr.  2 Component 2 - Products (Outputs)

    PHYSICAL 
PROGRESS

FINANCIAL 
PROGRESS

 Output Unit of Measure  EOP 2021 EOP 2021

2.1 Contracts for participation in PES schemes signed by producers contracts P 2,230 7,939,720

P(a) 2,720 7,939,720

A 0 0

2.2 Monitoring and verification system implemented system P 1 2,502,876

P(a) 1 2,502,876

A 0 0

2.3 Area managed by small producers trained though the Program for recovery and enhancement of carbon stocks (MG) ha P 1,005 3,605,000

P(a) 1,005 3,605,000

A 0 0
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RESULTS MATRIX

OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS

Component Nbr.  3 Component 3 - Products (Outputs)

    PHYSICAL 
PROGRESS

FINANCIAL 
PROGRESS

 Output Unit of Measure  EOP 2021 EOP 2021

3.1 Capacity strengthening program to improve management effectiveness implemented program P 1 1,710,000

P(a) 1 1,710,000

A 0 0

3.2 Certified small producers operating in buffer zone producers P 160 3,000,000

P(a) 160 3,000,000

A 0 0

3.3 Small producers operating in buffer zone trained in sustainable management practices consistent with international certification standards, but 
not certified

producers P 1,300 1,300,000

P(a) 1,300 1,300,000

A 0 0

3.4 Small producers incorporated in sustainable value chains (SVC) producers P 180 1,350,000

P(a) 180 1,350,000

A 0 0

3.5 Contracts for participation in PES scheme signed by producers in buffer zones Contracts P 500 4,130,000

P(a) 575 4,130,000

A 0 0

Other Cost

0 Audits P 250,000

P(a) 250,000

A 0

0 Coordination and administration P 1,450,000

P(a) 1,450,000

A 0

0 Evaluations P 305,000

P(a) 305,000

A 0

Total Cost

 Total Cost P 31,505,960

P(a) 31,505,960

A 0
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CHANGES TO THE MATRIX

No information available for this section
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