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Operation Profile

Operation name: Rural Productive Development Program Loan Number: 2595/OC-UR

Executing Agency (EA): MINISTERIO DE GANADERIA Y AGRICULTURA 

Team Leader: Hintze,Luis Hernando Sector/Subsector: SUSTAINABLE AGRICULTURAL DEVELOPMENT

Operation Type: Loan Operation Overall Stage: Disbursing (From eligibility until all the Operations are closed)

Lending Instrument: Investment Loan Country: URUGUAY

Borrower: REPUBLICA ORIENTAL DE URUGUAY Convergence related Operation(s):

Basic Data

Original IDB Current Active IDB Local Counterpart Co-Financing/Country Total operation cost - 
Original Estimate

UR-L1064 $28,400,000.00 $28,400,000.00 $4,900,000.00 $33,300,000.00

Total Cost and Source

Current IDB Disb. Amount to Date % Disbursed Undisbursed Balance

UR-L1064 $28,400,000.00 $20,323,359.04 71.56% $8,076,640.96

Available Funds (US$)

Main Operation

Impacts Category: B

Safeguard Performance Rating:

Safeguard Performance Rating - Rationale:

Environmental and Social Safeguards

Main Operation

Was/Were the objective(s) of this operation reformulated? NO

Date of approval: 

Reformulation Information





Results Matrix

Impact: 1 Incremento de los ingresos agropecuarios promedio por hectárea de los porductores beneficiarios con 
respecto a los no beneficiarios

Observation: 

Indicators Flags* Unit of 
Measure Baseline Baseline 

Year
Means of 

verification Observations EOP

1.1 Diferencia entre el cambio 
porcentual de los rendimientos 
agrícolas o ganaderos promedio 
por hectárea entre beneficiarios y 
no beneficiarios porcentaje  0.00 2012

Fuente: punto 
de partida 
ingreso por 
productor 

familiar anual 
U$S 3.300 

(Fuente WB 
2010)

P 15.00

P(a) 15.00

A

Impacts

Outco
me:

1 Incremento de productividad de rubros representativos en planes de gestión 

Observ
ation:

Indicators Flags* Unit of 
Measure Baseline Baselin

e Year

Means of  
verificatio

n

Observ
ations

EOP

1.1 Diferencia 
entre el cambio 
porcentual de 
los 
rendimientos 
agrícolas o 
ganaderos 
promedio por 
hectárea entre 
beneficiarios y 
no beneficiarios 

% 0.00 2012

Medio de 
verificación
: encuestas 
de hogares 
agropecuar
ios del 
Programa.

Indicado
res de 
producti
vidad: 
Ganader
íaxxxks 
de carne 
equivale
nte por 
Há; 
Lechería
:xxxLts 
por Há 
por año; 
Horticult
ura: xxx 
Ks 
producto 
por há

P 15.00

P(a) 15.00

A

Outco
me:

2 Capacidad de Gestión y Planeación de recursos mejorada

Observ
ation:

Los proyectos señalados deberán ser  financiados con recursos no incluidos en el Programa

Outcomes



Indicators Flags* Unit of 
Measure Baseline Baselin

e Year

Means of  
verificatio

n

Observ
ations

EOP

2.1 Número de 
proyectos de 
inversión 
gestionados 
por mesas de 
desarrollo rural 
del ámbito del 
Programa Número 0.00 2011

Libro de 
acta de 
Mesas de 
Desarrollo 
Rural

Los 
proyecto
s 
señalad
os 
deberán 
ser  
financia
dos con 
recursos 
no 
incluidos 
en el 
Program
a

P 6.00

P(a) 6.00

A



Componente I. Apoyos productivos Physical Progress Financial Progress

Outputs Unit of Measure 2016 EOP 2016 EOP

Planes de gestión con tecnologías Planes de gestión P 30.00 400.00

P(a) 60.00 627.00

A 21.00 548.00

P 5,159,700.00 26,460,366.00

P(a) 6,000,000.00 26,140,000.00

A 1,231,446.00 9,858,889.00

Proyectos de investigación y 
experimentación adaptativa en campos 
de productores

Proyectos P 15.00 30.00

P(a) 0.00 34.00

A 0.00 34.00

P 320,000.00 1,600,000.00

P(a) 600,000.00 1,600,000.00

A 293,473.00 1,130,529.00

Componente II. Fortalecimiento Institucional Physical Progress Financial Progress

Outputs Unit of Measure 2016 EOP 2016 EOP

Plan de capacitación para DGDR y 
otras organizaciones rurales 
completado

Planes de 
capacitación

P 1.00

P(a) 1.00

A 1.00

P 122,696.00 1,226,960.00

P(a) 20,000.00 148,171.90

A 9,673.00 117,844.90

Sistema de interconexión de Mesas de 
Desarrollo Rural instalado

Sistema P 1.00

P(a) 1.00 1.00

A 0.00 0.00

P 208,226.00 832,904.00

P(a) 50,000.00 100,000.00

A 0.00 0.00

Planes de Fortalecimiento Institucional 
(PFI) para Organizaciones rurales 
ejecutados

Planes de 
Fortalecimiento 
Institucional 

P 5.00 40.00

P(a) 157.00

A 0.00 157.00

P 116,542.00 1,090,559.00

P(a) 300,000.00 3,474,358.46

A 458,142.00 3,466,227.46

Seguimiento y Evaluación Sistema de 
Seguimiento y Ev.

P 1.00

P(a) 1.00

A 1.00

P 220,000.00 770,000.00

P(a) 60,000.00 497,469.64

A 39,817.00 427,286.64

Administración del Programa

Auditorías y Evaluación Intermedia

Outputs: Annual Physical and Financial Progress

Other Cost 2016 Cost

Administración del Programa P $245,000.00 $1,090,000.00

P(a) $145,000.00 $1,220,000.00

A $59,712.00 $830,599.00

Auditorías y Evaluación Intermedia P $50,000.00 $230,000.00

P(a) $30,000.00 $120,000.00

A $19,677.00 $53,928.45

Total Cost 2016 Total Cost

P $6,442,164.00 $33,300,789.00

P(a) $7,205,000.00 $33,300,000.00

A $2,111,940.00 $15,885,304.45

No information related to this operation.

Changes to the Matrix

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation 
during the PMR Cycle to which the report pertains.


