





Summary Report

Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DA ECONOMIA, FAZENDA E PLANEJAMENTO				
Sector:	REFORM / MODERNIZATION OF THE STATE-DECENTRALIZATION & SUBNATIONAL GOVE				
Loan Number(s):	1628/OC-BR	Current Approved Amount:	38.600.000,00	Original IDB:	38.600.000,00
Stage:	Approved	Disbursed Amount to Date:	15.602.369,45	Current IDB:	38.600.000,00
Operation Type:	INV - Investment	% Disbursed:	40,42	Pari-passu:	60,00
Related Operation(s):		Balance:	22.997.630,55	Co-Financing/Country:	25.800.000,00
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	64.400.000,00
				Amortization Period (months):	186

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B13(R)	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 22-abr-2012 Validated by Country Representative: 23-abr-2012



Accumulated Progress as of 2011



Outcomes

Outcome:	Sistema de controle externo fortalecido e modernizado
-----------------	---

Indicator	Unit of Measure	Baseline	Baseline Year		2010	End of project
Percepção das instituições e grupos sociais sobre a contribuição dos Tribunais de Contas à efetiva e transparente gestão dos recursos públicos	Índice percepção	100.00	2004	P		120,00
				A		

Outcome:	Governos subnacionais apoiados (metas de desenvolvimento regional do BID)
-----------------	---

Indicator	Unit of Measure	Baseline	Baseline Year		2010	End of project
Número de Tribunais de Contas apoiados (indicador RF)	Unidade		2004	P	27.00	31,00
				A	30.00	

Outputs: Annual Physical and Financial Progress 2011

Description	Unit of Measure	Physical				Financial			
		Planned	Actual	Accumulated units	EOP units	Planned	Actual	Accumulated costs	EOP costs
1. Componente Nacional									
Tribunais de Contas integrados à Rede Nacional e ao Portal dos Tribunais de Contas	Gobiernos	1,00			17,00	817.131,00			2.221.270,00
Conceitos da Lei de Responsabilidade Fiscal (LRF/2000) harmonizados	Tribunais	10,00			14,00	304.388,00	21.000,00		1.886.390,00
Tribunais de Contas com soluções técnicas compartilhadas	Tribunais	15,00			15,00	1.238.522,00	158.000,00		4.983.500,00
2. Componente Projetos									
Ações de interação e articulação com os outros Poderes, Ministérios e sociedade civil	ações	100,00	54,00		192,00	2.009.069,00	246.000,00		5.429.300,00
Auditorias de avaliação dos programas de Governo	auditorias	10,00	27,00		64,00	3.384.024,00	285.000,00		2.714.650,00
Processos finalísticos redesenhados	processos	25,00	31,00		128,00	3.708.514,00	1.769.000,00		12.487.390,00
Planos estratégicos aprovados	planos	4,00	5,00		32,00	1.847.119,00	494.000,00		5.429.300,00
Planos de TI aprovados	planos	10,00	2,00		32,00	4.721.637,00	2.901.000,00		13.573.250,00
Políticas de gestão de RH aprovadas	políticas	11,00	5,00		32,00	768.797,00	725.000,00		5.429.300,00
Administração de Custos Indiretos									
Relatórios de Avaliação do Programa	relatório	1,00	1,00		2,00	811.002,00			4.897.000,00
Outros									
TOTAL						19.610.203,00	6.599.000,00		59.051.350,00