




Summary Report


Basic Data		Available Funds (US\$)		Total Cost and Source	
Executing Agency (EA):	MINISTERIO DE ENERGIA Y MINAS				
Sector:	ENERGY				
Loan Number(s):	2342/BL-NI-4	Current Approved Amount:	22.000.000,00	Original IDB:	22.000.000,00
Stage:	Approved	Disbursed Amount to Date:	3.987.126,00	Current IDB:	22.000.000,00
Operation Type:	INV - Investment	% Disbursed:	18,12	Pari-passu:	100,00
Related Operation(s):	NI-L1040, NI-L1063, RG-P1442	Balance:	18.012.874,00	Co-Financing/Country:	
Operation Subtype:	ESP - Specific Investment Operation			Original Estimate:	22.000.000,00
				Amortization Period (months):	276

Project Environmental and Social Impact Category	Reformulation	Validation
Project Environmental and Social Impact Category: B	() Was the objective(s) of this project reformulated?	Validated by Division Chief: 09-oct-2013 Validated by Country Representative: 09-oct-2013



Accumulated Progress as of 2013

Accumulated Progress





PROGRESS MONITORING REPORT

NI-L1050 - National Sustainable Electrification and Renewable Energy Program (PNESER)

) II

2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 07/05/2013

Outcomes

- No information available



PROGRESS MONITORING REPORT

NI-L1050 - National Sustainable Electrification and Renewable Energy Program (PNESER)

) II

2013 1º period closed in (31-Oct-2013)

Inter-American Development Bank - IDB

Office of Strategic Planning and Development Effectiveness

Last Update: 07/05/2013

Outputs: Annual Physical and Financial Progress 2013

- No information available