

PROCUREMENT PLAN

SUPPLEMENTARY FINANCING: NEW PROVIDENCE TRANSPORT PROGRAM (NPTP)

TABLE 3: Procurement Plan :BH- L 1024 (LO-2773/OC-BH)

PERIOD: January 2017 to December 2017

Ref. No.	Description of the contract and estimated cost of procurement	Procurement method (Historical)	Review (prior or post)	Source of financing and percentage		Prequalification (Yes/No)	Estimated dates		Status (pending, in process, awarded, cancelled)	Comments
				IDB %	Local/other%		Publication of specific procurement notice	Completion of contract		
A	Consulting Services									
1	8.2. Appointment of Environmental Specialist Consultant for the Big Pond Park Phase I & II \$125,000.00	QCNI (NCB)	Ex post	100	0	No	N/A	June-17	Awarded	Consultancy in Progress, to be finished in June 2017
B	Civil Works									
1	1.1 Big Pond Park Development Project: Phase 1B Construct recreational facilities for the development of Big Pond Park \$5,000,000.00	NCB	Ex post	85	15	Yes	March, June/10	March-17	Awarded	Works substantially completed in March 2016. Defects Liability Period started until March 2017
	1.2 Big Pond Park Phase II Construct recreational facilities for the development of Big Pond Park and Bus laybys accommodation works \$5,500,000.00	NCB	Ex post	85	15	Yes (post)	May, June/15	Jan-18	Awarded	Works substantially completed in January 2017. Defects Liability Period started until January 2018
C	Goods & Services									
1	Procure Road Safety equipment and train MOWT personnel \$120,000.00	NCB	Prior	100	0	No	Sep-10	Sep-12	Cancelled	Road safety equipment incorporated in procurement items #3 and #4 below
2	Procure Traffic Signal Equipment and Material \$747,409.00	Single-Source	Prior	100	0	No	NA	July-17	Pending	Pending

ICB: International competitive bidding; LIB: limited international bidding; NCB: national competitive bidding; PC: price comparison; DC: direct contracting; FA: force account; PSA: Procurement through specialized agencies; PAs: Procurement agents; IA: Inspection agents; PLFI: Procurement in loans to financial intermediaries; BOOTBOT/BOOT: Build, own, operate/build, operate, transfer/build, own, operate, transfer; PBP: Performance-based procurement; PLGB: Procurement under loans guaranteed by the Bank; PCP: Community participation procurement. Consulting Firms: QCBS: Quality- and cost-based selection; QBS: Quality-based selection; FBS: Selection under a fixed budget; LCS: Least-cost selection; CQS: Selection based on the consultant's qualifications; SSS: Single-source selection; Selection of Individual Consultant based on Qualification - International Individual: QCII; National Individual: QCII (3CV's)

SUPPLEMENTARY FINANCING: NEW PROVIDENCE TRANSPORT PROGRAM (NPTP)

TABLE 3: Procurement Plan :BH- L 1024 (LO-2773/OC-BH)

PERIOD: January 2017 to December 2017

Ref. No.	Description of the contract and estimated cost of procurement	Procurement method (Historical)	Review (prior or post)	Source of financing and percentage		Prequalification (Yes/No)	Estimated dates		Status (pending, in process, awarded, cancelled)	Comments
				IDB %	Local/other%		Publication of specific procurement notice	Completion of contract		
3	Procure Traffic Sign material and Road Marking equipment \$197,424.30	Single-Source	Prior	100	0	No	NA	July-17	Pending	Pending
4	Procure Traffic Signal Maintenance Bucket Truck \$183,515.00	Single-Source	Prior	100	0	No	NA	July-17	Pending	Pending

ICB: International competitive bidding; LIB: limited international bidding; NCB: national competitive bidding; PC: price comparison; DC: direct contracting; FA: force account; PSA: Procurement through specialized agencies; PAs: Procurement agents; IA: Inspection agents; PLFI: Procurement in loans to financial intermediaries; BOOTBOT/BOOT: Build, own, operate/build, operate, transfer/build, own, operate, transfer; PBP: Performance-based procurement; PLGB: Procurement under loans guaranteed by the Bank; PCP: Community participation procurement. Consulting Firms: QCBS: Quality- and cost-based selection; QBS: Quality-based selection; FBS: Selection under a fixed budget; LCS: Least-cost selection; CQS: Selection based on the consultant' qualifications; SSS: Single-source selection; Selection of Individual Consultant based on Qualification - International Individual: QCII; National Individual: QCII (3CV's)