

**MINIMUM OF ACTIVITIES IN CIVIL SOCIETY PARTICIPATION PROGRAM  
THAT SHOULD HAVE BEEN COMPLETED AT THE END 20001**

1. Consultations with governments regarding Bank's plans with Civil Society (CS) organizations; feedback received.
2. Diagnostic and Mapping of CS concluded
3. Initial contacts with CS organizations identified (at least with a selected sample)
4. Mechanism for CS consultation defined.
5. Initial consultations with CS and governments regarding CS activities and mechanism for their participation.
6. Initial Advisory Committee for CS issues defined.
7. Formal consultation of Strategic Framework document with CS.
8. Update of training for COF CS liaison done.
9. Permanent Relations and Consulting Mechanism (RCM) established and Advisory Board set in place. First project related consultations defined,
10. Regional exchange of COF's experiences.

**Expected results of these minimum activities would be:**

- Documented Mapping of Civil Society
- Documented consultation of the Strategic Framework
- Permanent Relations and Consulting Mechanism established
- Advisory Committee for Civil Society (CACS) issues in place.

24 August 2001