

Operation Number: TCM Cycle: Last Update: PR-T1316 TCM Period 2022 1/27/2022

Results Matrix

Outcomes

Outcome: 1 Strengthened applied research capacities in Paraguay										
Indicators Flags*		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	ЕОР			
1.1 National propos	sal for the						Р	1.00		
strengthening of applied research			Propuesta	0.00	2021		P(a)	1.00		
							Α			

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Carrying out a diagnosis of science	ce in Paraguay							Physical Pro	ogress				Financial Pro	ogress				
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
completed of the research support instruments available and the state of the scientific infrastructure		. ,	(0 202	Final report that describes the support activities to	Р	0	1	0	1	Р	13200	13200	0	26400	Institutional Development	INS	*
					P(a)	0	1	0	1	P(a)	13200	26400	0	26400	11 '			
					Α	0			0	A	0			0				
completed that includes the identification of areas,	Diagnostics (#)	0	2021	1 Final report that describes the diagnosis undertaken	Р	0	1		1	Р	20000	100000	0	120000	0 Institutional Development	INS	*	
		at				P(a)	0	1		1	P(a)	20000	120000		120000	·		
	present opportunities					Α	0			0	A	0			0			
2 Preparation of a proposal to stren		acities in Paraguay						Physical Pro	ogress				Financial Pro	ogress				
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2021	2022	2023	EOP		2021	2022	2023	EOP	Theme	Fund	Flags
for the creation support of ap		t of applied	0		the proposal.	Р	0	1	0	1	Р	0	23600	0	23600	Development	1110	*
	support of applied					P(a)	0	1	0	1	P(a)	0	23600	0	23600			
	research projects developed					Α	0			0	A	0			0			

Other Cost		
Total Cost		
CRF Indicator	Standard Output Indicator	

	2021	2022	2023	Total Cost
P	\$33,200.00	\$136,800.00		\$170,000.00
P(a)	\$33,200.00	\$170,000.00		\$170,000.00
Α				