





Rapport Résumé

Données Générales		Fonds Disponibles (US\$)		Coût Total et Source de Financement	
Agence d' Exécution (EA):	MINISTRY OF NATIONAL SECURITY AND JUSTICE				
Secteur:	SOCIAL INVESTMENT-CITIZEN SAFETY				
Numéro(s) de Prêt(s):	2272/OC-JA	Montant Courant Approuvé:	21.000.000,00	Initial BID:	21.000.000,00
Étape:	Approved	Montant Décaissé à ce Jour:	13.243.829,26	Courant BID:	21.000.000,00
Type d' Opération:	INV - Investissement	% Décaissé:	63,07	Pari Passu:	100,00
Opération(s) Connexe(s):	JA-X1003	Solde:	7.756.170,74	Cofinancement/Pays:	
Sous-Type de l'Opération:	ESP - Specific Investment Operation			Estimation Initiale:	21.000.000,00
				Période d'Amortissement (mois):	246

Catégorie d'Impact Environnemental et Social du Projet	Reformulation	Validation
Catégorie d'Impact Environnemental et Social du Projet: C	() Les objectifs du projet ont-ils été reformulés?	Validé par le Chef de Division: Sep 26, 2011 Validé par le Représentant: Oct 21, 2011



Progrès Cumulé à 2011



Résultats

Résultat:	Crime in 28 partner communities reduced
------------------	---

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		Fin du Projet
Homicide, robberies and shootings	Units	340,00	2009	P A	265,00
Cities benefited with citizen security projects	Cities		2011	P A	1,00

Résultat:	Community action improved
------------------	---------------------------

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		Fin du Projet
Partnerships for formal engagement between government and civil society	Unit		2008	P A	30,00
Dissaproval of "area dons" in comunites	Percentage	22,00	2011	P A	60,00
Community confidence in the police force	Percentage	63,00	2011	P A	90,00
Citizens in partner communities willing to report violent and crimanl victimization	Percentage		2011	P A	10,00
Citizens in partner communities reporting feeling safe compared to control	Percentage		2011	P A	15,00

Résultat:	.
------------------	---

Produites: Progrès Physique et Financier Annuel 2011

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
Community Action									
Comprehensive community development and safety plans prepared; updated annually	Plans	8,00			28,00	140.000,00			200.000,00
Individual-level preventive interventions to build youth social skills and increase employability implemented	Young people	3.400,00			15.966,00	1.100.000,00			7.998.000,00
Family-level preventive anti-violence and parent training programs with at-risk families implemented	Families	2.847,00			10.500,00	200.000,00			1.100.000,00
Community situational crime prevention and support programs implemented	Programs implemented	7,00			15,00	250.000,00			757.000,00
Small infrastructure development projects prepared and executed	Projects executed	7,00			15,00	260.000,00			570.000,00
Community Justice Tribunals established	Tribunals	2,00			8,00	805.000,00			1.706.000,00
Delivery of social marketing and public campaigns to foster peace	Campaigns	1,00			5,00	400.000,00			656.000,00
Multi-purpose resource centers rehabilitated and/or secured.	Resource center	3,00			9,00	450.000,00			1.228.000,00
Institutional Strengthening of the Ministry of National Security									
Inter-agency integrated management system (IMIS) implemented	System	1,00			1,00	1.425.000,00			4.750.000,00
Technical assistance evaluation team for policy directorate at Ministry of National Security staffed and operational	Staff	1,00			3,00	30.000,00			250.000,00
Project Administration									
TOTAL						5.060.000,00			19.215.000,00