





Rapport Résumé

Données Générales		Fonds Disponibles (US\$)		Coût Total et Source de Financement	
Agence d' Exécution (EA):	MINISTRY OF NATIONAL SECURITY AND JUSTICE				
Secteur:	SOCIAL INVESTMENT-CITIZEN SAFETY				
Numéro(s) de Prêt(s):	2272/OC-JA	Montant Courant Approuvé:	21.000.000,00	Initial BID:	21.000.000,00
Étape:	Approved	Montant Décaissé à ce Jour:	20.775.351,35	Courant BID:	21.000.000,00
Type d' Opération:	INV - Investissement	% Décaissé:	98,93	Pari Passu:	100,00
Opération(s) Connexe(s):	JA-X1003, JA-X1006	Solde:	224.648,65	Cofinancement/Pays:	
Sous-Type de l'Opération:	ESP - Specific Investment Operation			Estimation Initiale:	21.000.000,00
				Période d'Amortissement (mois):	246

Catégorie d'Impact Environnemental et Social du Projet	Reformulation	Validation
Catégorie d'Impact Environnemental et Social du Projet: Aucun	() Les objectifs du projet ont-ils été reformulés?	Validé par le Chef de Division: 28-sep-2012 Validé par le Représentant: 07-oct-2012



Progrès Cumulé à 2012



Résultats

Résultat: Crime in 28 partner communities reduced

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2010	2011	2012	2013	Fin du Projet
Communities benefited with citizen security projects	Cities	29.00	2009	P A		39.00 49.00	45.00	50.00	50.00

Résultat: Community action improved

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2010	2011	2012	2013	Fin du Projet
Partnerships for formal engagement between government and civil society	Unit		2009	P A		10.00 14.00	15.00	30.00	30.00
Community confidence in the police force	Percentage	49.00	2011	P A			75.00		85.00
Citizens in partner communities willing to report violent and criminal victimization	Percentage	53.00	2011	P A			60.00	75.00	85.00

Résultat: .

Résultat: Community Mobilization and Governance Improved

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2010	2011	2012	2013	Fin du Projet
Crime Reporting	Percentage	30.40	2009	P A			75.00	85.00	88.50
Murders	Unit	1,375.00	2009	P A	1,237.00 1,121.00	1,114.00 856.00			770.00
Shootings	Unit	1,353.00	2009	P A	1,217.00 1,191.00	1,057.00 1,057.00			951.00

Résultat: Socio Economics Opportunities Enhanced

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2010	2011	2012	2013	Fin du Projet
Beneficiaries of CSJP training and employment services employed	Percentage	25.00	2009	P A			35.00	50.00	50.00
Youth at risk from CSJP communities enrolled in vocational, secondary or tertiary academic programs funded through scholarships provided by CSJP.	Unit	250.00	2009	P A			375.00		500.00

RAPPORT DE SUIVI

JA-L1009 - Citizen Security and Justice Programme II
2012 1º período con cierre al (30-sept.-2012)

Banque Interaméricaine de Développement - BID
Bureau de la planification stratégique et de l'efficacité du développement
Dernière Mise à Jour: 28/09/2012

Résultat:	Community Violence Prevention Programs Increased
------------------	--

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2010	2011	2012	2013	Fin du Projet
Perception of safety in CSJP II control communities	Percentage	41.70	2011	P A					49.00

Produites: Progrès Physique et Financier Annuel 2012

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
Community Action									
Community Action Committees established and operating	Number	40,00	40,00		50,00	60.000,00	137.000,00		30.000,00
Community Safety and Development Plans elaborated	Number	32,00	14,00		5.182,00	2.200.000,00	900.000,00		35.000,00
Capacity training of Community Action Committees completed	Number	60,00	62,00		100,00	300.000,00	45.000,00		15.000,00
Social marketing and public campaigns to foster peace delivered	Number	10,00	17,00		12,00	51.000,00	65.786,00		656.000,00
Number of families and individuals attending preventive antiviolence and parent training programs with at risk families	Number	15.812,00	12.810,00		22.512,00		186.771,00		100.000,00
Community violence prevention services and capacity building initiatives carried out (community conflict resolution, social skills and remedial training for youth)	Number	8.893,00	9.782,00		9.782,00		893.879,00		1.000.000,00
Number of situational crime prevention infrastructure projects completed	Number	20,00	25,00		30,00		34.682,00		500,00
Number of new, joint coordinated violence prevention policy, service and opportunity provision initiatives implemented	Number Partnerships	5,00	3,00		8,00		45.000,00		100,00
Restorative justice centers equiped and furnished	Number	4,00	4,00		5,00		303.200,00		1.000.000,00
Number of agents trained in restorative justice (judicial officers, justices of the peace, court staff , lawyers, prosecutors, etc.	Number	300,00	230.000,00		600,00		197.857,00		300,00
Number of CSJP communities serviced by restorative justice programs	Unit	11,00	4,00		32,00		85.000,00		200,00
Institutional Strengthening of the Ministry of National Security									
Inter-agency integrated management system (IMIS) implemented	System		1,00		1,00		2.457.635,00		4.750.000,00
Technical assistance evaluation team for policy directorate at Ministry of National Security staffed and operational	Staff		3,00		3,00	120.000,00	123.097,00		250.000,00
Project Administration									
Evaluation and Audit	N/A					115.000,00	87.353,00		347.000,00
Programme Management	N/A					584.500,00	3.455.973,00		2.338.000,00
Contingency	N/A					100.000,00			300.000,00
Socio economic oportunities									

RAPPORT DE SUIVI

JA-L1009 - Citizen Security and Justice Programme II
2012 1^o período con cierre al (30-sept.-2012)

Banque Interaméricaine de Développement - BID

Bureau de la planification stratégique et de l'efficacité du développement
Dernière Mise à Jour: 28/09/2012

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
Beneficiaries who received scholarship and tuition support	Number	2.580,00	2.758,00		3.500,00		2.052.965,00		3.000.000,00
Number of vocations skills training programs and on-the-job training for at-risk youth implemented	Number	3.500,00	3.578,00		4.300,00	750,00	2.443.466,00		1.500,00
Number of community business development plans elaborated	Number	20,00	36,00		40,00	250,00	168.711,00		500,00
TOTAL						3.531.500,00	13.683.375,00		13.824.100,00