




Informe Resumido

Datos Básicos del Proyecto		Fondos Disponibles (US\$)	Costo total y Fuente
Agencia Ejecutora (AE):	Ministry of Human Development		
Sector:	REFORM / MODERNIZATION OF THE STATE		
Número(s) de Préstamo:	2475/OC-BL	Monto Aprobado Actual: 5.000.000,00	BID Original: 5.000.000,00
Etapas:	Approved	Monto Desembolsado a la fecha:	Actual BID: 5.000.000,00
Tipo de Operación:	INV - Inversión	% Desembolsado:	Pari-passu:
Operación(es) Relacionada(s):	BL-P1050, BL-T1046, RG-P1400	Saldo: 5.000.000,00	Co-financiamiento/País: 184.457,00
Subtipo de Operación:	ESP - Inversión Específica		Estimado Original: 5.184.457,00
			Período de Amortización (meses):

Categoría de Impacto Ambiental y Social del Proyecto	Reformulación	Validación
Categoría de Impacto Ambiental y Social del Proyecto: B	() ¿El objetivo (s) del proyecto fue reformulado?	Validado por el Jefe de División: Mar 30, 2011 Validado por Representante de País: Apr 20, 2011



Progreso Acumulado al 2010

Progreso Acumulado



Resultados

Resultado: Involvement of youth in criminal activities and in violent behavior in the intervened schools reduced.

Indicador	Unidad de Medida	Línea de base	Año Línea de base		Fin de Proyecto
Standardized Mean Difference between treatment and comparison groups of Yout asset factors as measured by a Youth Asset Survey Index	Index points		2011	P A	18,00
Standardized mean difference between treatment and comparison groups of Youth risk factors as measured by a self reported violence beahaviors index	Index points		2011	P A	18,00
Standardized mean difference between treatment and comparison groups of Youth risk factors as measured by a self reported violence attitudes index.	index points		2011	P A	18,00

Resultado: Recidivism inthe intervened rehabilitation centers reduced.

Indicador	Unidad de Medida	Línea de base	Año Línea de base		Fin de Proyecto
Crime recidivism percentage in the Wagners rehabilitation center	%	32,00	2011	P A	20,00
Ratio of repeat offenders to total residents in the Youth Hostel (as a measure of crime recidivism percentage)	%	16,00	2011	P A	5,00
% of Residents tested with the yearly youth asset factors survey after a traetment of at least 6 months show improvement	%		2011	P A	30,00
Residents tested after treatment show improvements in the self reported violence behavior survey	%		2011	P A	30,00
Residents tested after treatment show improvements in the self reported violence attitudes survey	%		2011	P A	30,00
Crime recidivism percentage in Youth Hostel	%	16,00	2009	P A	5,00

Resultado: Government's capacity to formulate and implement evidence-based policies on public safety enhanced.

Indicador	Unidad de Medida	Línea de base	Año Línea de base		Fin de Proyecto
Regular reports on public safety issued by the Office of the Prime Minister use data from the centralized information system and are published and updated on its website	Reports		2011	P A	1,00

Productos: Progreso Físico y Financiero Anual 2010

Descripción	Unidad de medida	Físico				Financiero			
		Planeado	Actual	Unidades Acumuladas	Unidades FDP	Planeado	Actual	Costos Acumulados	Costos FDP
Gestion de Proyecto									
School-based Positive Youth Development									
Social development and violence prevention curriculum implemented	Curriculum				1,00				329.160,00
Youth center construction, equipment and furnishing completed.	Center				1,00				747.190,00
Number of mentors trained	Mentors				200,00				12.000,00
Number of tutors trained	Tutors				6,00				12.000,00
Number of mentors working	Mentors				200,00				484.000,00
Number of tutors working	tutors				6,00				475.500,00
Support for Juvenile Social Rehabilitation									
Recipients of scholarships, internships and inputs for self employment projects	Recipients				95,00				189.000,00
Care model implemented	Model				2,00				329.280,00
Yearly number of joint education courses	Courses				480,00				183.000,00
counselors available to provide assistance to young persons in social rehabilitation at least once per year.	Counselors				5,00				222.000,00
Youth hostel infrastructure projects completed	Projects				4,00				748.300,00
Carpentry and electrical courses	Courses				75,00				41.075,00
residents participating in the after care support program	Residents				450,00				245.900,00
Interagency Public Safety Management Information System (IPSMIS)									
Hardware and software equipment installed	Equipment				1,00				314.300,00
IT Technicians trained	Technicians				7,00				20.000,00
Policy analysts trained	analysts				7,00				35.000,00
Indicators on major violent crime posted and updated regularly on IPSMIS intranet	Indicators				2,00				70.200,00
Indicators on major crime posted and updated regularly on IPSMIS website	Indicators				2,00				70.200,00
TOTAL									4.528.105,00