









## Results Matrix

### Outcomes

Outcome: 1 Pilot interventions to favor innovation processes of organic producers and their insertion in global value chains								
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
1.1 Organic producers involved in the five pilot interventions designed			organic products	0.00	2018	Report with list of producers involved in the pilot interventions.	P	30.00
							P(a)	
							A	
Outcome: 2 Biotechnology company created and strengthened and lessons learned from the process of support and strengthening								
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
2.1 Biotechnology companies created and strengthened			Biotechnology company	0.00	2018	Consulting report describing the evolution of entrepreneurship and the lessons learned in the development process.	P	1.00
							P(a)	
							A	
Outcome: 3 Development of new instruments based on credits and tax incentives to promote business innovation								
Indicators		Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	EOP	
3.1 Officials sensitized and trained in new instruments to promote innovation			people	0.00	2018	Report with list of officials who participated in a workshop	P	10.00
							P(a)	
							A	

CRF Indicator

### Outputs: Annual Physical and Financial Progress

1 Diagnostic studies and pilot tests of new intervention modalities						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP					
1.1 Diagnostics and assessments completed	Report with case studies on good practices of global chains of organic products	Diagnostics (#)	0	2018	Consulting report	P	1			1	P	30000	0	0	30000	Institutional Development	INS	
						P(a)				0	P(a)	30000	0	0	0			
						A					A							
1.2 Diagnostics and assessments completed	Report with 20 prioritized organic products	Diagnostics (#)	0	2018	Consulting report	P		1		1	P	0	40000	0	40000	Institutional Development	INS	
						P(a)				0	P(a)	0	40000	0	40000			
						A					A							
1.3 Pilot interventions designed	Report with design of pilot interventions for five organic products with greater development potential	Pilots (#)	0	2018	Consulting report	P					P	0	30000	0	30000	Institutional Development	INS	
						P(a)		1		1	P(a)	0	30000	0	30000			
						A					A							
1.4 Diagnostics and assessments completed	Report with design of pilot interventions for five organic products with greater development potential	Diagnostics (#)	0	2018	Consulting report	P	1	1	1	3	P	0	100000	0	100000	Institutional Development	INS	
						P(a)				0	P(a)	0	100000	0	100000			
						A					A							
2 Design of new tools to encourage business innovation						Physical Progress				Financial Progress				Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2018	2019	2020	EOP	2018	2019	2020	EOP					
2.1 Diagnostics and assessments completed	Report with good practices in reimbursable and tributary innovation promotion instruments (5 countries)	Diagnostics (#)	0	2018	Consulting report	P		1		1	P	0	40000	0	40000	Institutional Development	INS	
						P(a)				0	P(a)	0	40000	0	40000			
						A					A	0			0			
2.2 Workshops organized	workshop	Workshops (#)	0	2018	Consulting report	P		1		1	P	0	10000	0	10000	Institutional Development	INS	
						P(a)				0	P(a)	0	10000	0	10000			
						A					A							

### Other Cost

### Total Cost

CRF Indicator

Standard Output Indicator

	2018	2019	2020	Total Cost
P	\$30,000.00	\$220,000.00		\$250,000.00
P(a)	\$30,000.00	\$220,000.00		\$220,000.00
A				