PROCUREMENT PLAN

Low Income Settlement Program – January to June 2004

	Principal Project Procurement
	Financing Sources
	Procurement Method

	Prequalification
	Specific Procurement
	Status


	
	IDB (%)
	Local/Other (%)
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	Yes/No
	Tentative Publication date
	

	WORKS

Parfaite /Harmonie:

1. Roads & Road Side Drains

2. Pure Water Distribution Network

(3,487,200)
	90
	10
	ICB
	No
	June 2004
	Pending

	Sophia Blk, A, B &C:

1. Roads & Roads Side Drains

2. Pure Water Distribution Network

(2,230,400)
	90
	10
	ICB
	No
	June 2004
	Pending

	Blk 3 & 6 Hope:
1. Roads & Roads Side Drains

2. Pure Water Distribution Network

(579,600)
	90
	10
	NCB
	No
	June 2004
	Pending

	Belevdere South:
1. Roads & Roads Side Drains

2. Pure Water Distribution Network

(312,000)


	90
	10
	NCB
	No
	June 2004
	Pending

	Williamsburg South:

1. Roads & Roads Side Drains

2. Pure Water Distribution Network

(328,000)
	90
	10
	NCB
	No
	June 2004
	Pending

	Hampshire South:

1. Roads & Roads Side Drains

2. Pure Water Distribution Network
(120,000)
	90
	10
	NCB
	No
	June 2004
	Pending

	Zeelugt North:

1. Roads & Roads Side Drains
2. Pure Water Distribution Network
(696,000)


	90
	10
	NCB
	No
	June 2004
	Pending

	Tuschen North

1. Roads & Roads Side Drains

2. Pure Water Distribution Network

(336,800)
	90
	10
	NCB
	No
	June 2004
	Pending

	Kaneville Blk 1, 2, 3 & 4

1. Roads & Roads Side Drains

2. Pure Water Distribution Network
	90
	10
	NCB
	No
	June 2004
	Pending

	Blk 22 Wismar

1. Roads & Roads Side Drains
2. Pure Water Distribution Network
(360,000)
	90
	10
	NCB
	No
	June 2004
	Pending

	
	
	
	
	
	
	

	Four Miles Bartica

1. Roads & Roads Side Drains

2. Pure Water Distribution Network

(455,300)
	90
	10
	NCB
	No
	June 2004
	Pending

	
	
	
	
	
	
	


	Principal Project Procurement
	Financing Sources
	Procurement Method


	Prequalification
	Specific Procurement
	Status


	
	IDB (%)
	Local/Other (%)
	
	
	
	

	
	
	
	
	Yes/No
	Tentative Publication Date
	

	SERVICES

Mortgage Access Credit Consultant

(US$55,250)
	100
	
	NCB*
	
	July 2004
	In Process

	EHTP Trainer

(US$4,500 per month)
	100
	
	NCB*
	
	July 2004
	In Process

	Supervision – Parfaite/Harmonie

1. Roads & Roads Side Drains

2. Pure Water Distribution Network

(153,888)
	100
	
	NCB
	No
	June 2004
	Pending

	Supervision – Sophia Blk A, B &C

1. Roads & Roads Side Drains

2. Pure Water Distribution Network

(89,216)
	100
	
	NCB
	No
	June 2004
	Pending

	Supervision – Four Miles Bartica

1. Roads & Roads Side Drains

2. Pure Water Distribution Network

(18,212)
	100
	
	NCB
	No
	June 2004
	Pending

	
	
	
	
	
	
	


� Notes:		ICB: International Competitive Bidding	NCB: National Competitive Bidding	LIB: Limited International Bidding


		DC: Direct Contracting			ILS:  International/Local Shopping	FA:  Force Account


� Terminology to be used:	Pending/Awarded/Cancelled


�� Notes:		ICB: International Competitive Bidding	NCB: National Competitive Bidding	LIB: Limited International Bidding


		DC: Direct Contracting			ILS:  International/Local Shopping	FA:  Force Account


� Terminology to be used:	Pending/Awarded/Cancelled


NCB* - Internationally Advertised





