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Summary Report

Basic Data Available Funds (US$) Total Cost and Source
Executing Agency (EA): PREFECTURA MUNICIPAL DE FORTALEZA
Sector: SOCIAL INVESTMENT-FAMILY, CHILHOOD, AND YOUTH
Loan Number(s): 2207/OC-BR Current Approved Amount: 33.066.000,00 Original IDB: 33.066.000,00
Stage: Approved Disbursed Amount to Date: 12.674.544,97 Current IDB: 33.066.000,00
Operation Type: INV - Investment % Disbursed: 38,33 Pari-passu: 50,00
Related Operation(s): BR-T1090, RG-T1563, RG-P1374 Balance: 20.391.455,03 Co-Financing/Country: 33.066.000,00
Operation Subtype: GOM - Global of Multiple Works Operation Original Estimate: 66.132.000,00

Amortization Period (months): 234

Project Environmental and Social Impact Category Reformulation Validation

Project Environmental and Social Impact Category: None (     ) Was the objective(s) of this project reformulated? Validated by Division Chief: 30-mar-2012
Validated by Country Representative: 22-abr-2012
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Accumulated Progress as of 2011
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Outcomes

Outcome: Participación en actividades comunitarias (entre jóvenes entre 15 y 24 años de edad) aumentada

Indicator Unit of Measure Baseline
Baseline

Year
End of
project

Participacíon en actividades comunitarias (entre jóvenes entre 15 y 24 años de edad) % 22.40 2006 P 38,00
A

Outcome: Nivel de empleo entre los jóvenes habilitados en los cursos ofrecidos por CUCAs aumentado

Indicator Unit of Measure Baseline
Baseline

Year
End of
project

Nivel de empleo entre los jóvenes de 15 a 29 años de Fortaleza % 42.10 2006 P 38,00
A

Outcome: Conocimientos de la población sobre los programas de la Prefectura para la juventud aumentado

Indicator Unit of Measure Baseline
Baseline

Year
End of
project

Conocimientos de la población sobre los programas de la Prefectura para la juventud % 48.00 2006 P 80,00
A
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Outputs: Annual Physical and Financial Progress 2011

 Unit Physical Financial
Description of Measure Planned Actual Accumulated

units
EOP units Planned Actual Accumulated

costs
EOP costs

Fortalecimiento de la Capacidad Institucional
 Sistema de Informacion Gerencial (SIG)

implantado
Sistema 1,00 1,00 100.000,00 500.000,00

 Plan de Comunicación Implementado % 10,00 10,00 100,00 111.400,00 532.000,00 1.114.000,00
 Encuestas de Monitoreo y Evaluación Encuestas 1,00 1,00 9,00 50.000,00 702.000,00
Desarrollo de Nuevas Tecnologías Sociales
 Jovenes capacitados mediante proyectos

innovadores
jovenes 15.520,00 15.060,00 64.858,00 4.000.000,00 5.410.000,00 18.484.000,00

 Centros Urbanos de Cultura, Arte, Esporte y
Lazer (CUCAs) construidos y equipados

número 1,00 4,00 10.000.000,00 2.570.000,00 22.800.000,00

 Jovenes atendidos en Centros Urbanos de
Cultura, Arte, Esporte y Lazer (CUCAs)

Jovenes 3.800,00 5.998,00 25.200,00 4.000.000,00 650.000,00 13.870.000,00

Administracion, Imprevistos y Costos
Financieros

TOTAL 18.261.400,00 9.162.000,00 57.470.000,00
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