Inter-American Development Bank

VPC/FMP
ANNEX VI DRAFT PROCUREMENT PLAN
Country: Suriname |Executing agency: The Backlot |Private Sector
rProject number: SU-T1095 ITitle of Project: Employment in the Creative Industries
Period covered by the plan: Year 1-4
Threshold for ex-post review of procur US $10,000 (TO CONFIRM) [Goods and services (in US$): [s 194,000.00 | Consulting services(in USS)] $ 470,000.00 |
Ref. Review of P )
Item Annual Description Procurement procurement so;:::ep::ce:i:;:g Es‘"::;j:r::::: the Technical review
o Working i Method 3) - by the PTL Comments
Plan ) IDB/MIF Local/other ()
(Awp) % % contract
1 Comp 1: Building an Enabling Fr k
Goods
1.2.3 Outfitting of hotspot (materials, furniture, fixtures, office) 75,000.00 |PC Ex Post 50 50 3 locations
Non consulting services
1.2.1 Technical support for center design 5,000.00 |PC Ex Post 100
1.1.1 Design of curriculum for cultural events producers 10,000.00 |NICQ Ex Post 100
1.1.2 Design of curriculum for media technicians 10,000.00 [NICQ Ex Post 100}
1.1.3 Design of curriculum for social media architects 10,000.00 [NICQ Ex Post 100}
1.1.4 Design of training and support programme for start-ups 10,000.00 |SSS Ex Post 100
1.3.1 Development of a Business Plan 10,000.00 [NICQ Ex Post 100}
2 Comp 2 Skills Devel
Goods
2.1.2 6 camera sets 24,000.00 |PC Ex Post 100;
2.1.3 6 editing laptops 9,000.00 |PC Ex Post 100
2.1.4 30 basic laptops 9,000.00 |PC Ex Post 100
2.1.6 1 smartboard 2,500.00 |PC Ex Post 100}
Non consulting services
2.1.5 Production of training materials 18,000.00 [PC Ex Post 100 annual cost $6000
2.2.4 Production of online tools and materials for incubator 25,000.00 |PC Ex Post 100
2.1.8 Design of tracer system to track trainees 2,500.00 |PC Ex Post 100
2.1.1 Training Facilitator 1 36,000.00 |NICQ Ex Post 100}
2.1.1 Training Facilitator 2 36,000.00 |NICQ Ex Post 100}
2.1.1 Training Facilitator 3 36,000.00 |NICQ Ex Post 100}
2.1.1 Training Facilitator 4 36,000.00 |NICQ Ex Post 100}
2.1.1 Training Facilitator 5 36,000.00 |NICQ Ex Post 100}
2.1.1 Training Facilitator 6 36,000.00 |NICQ Ex Post 100}
2.1.7 Youth Placement Officer 36,000.00 |NICQ Ex Post 100}
2.2.5 Incubator Floor Manager 36,000.00 |NICQ Ex Post 100}
2.3.1 Cultural Event Co-ordinator team members 45,000.00 [NICQ Ex Post 100}
3 Comp 3 Strategic C:
Non consulting services
3.1.1 Hotspot marketing and branding strategy development 10,000.00 |PC Ex Post 100
3.3.1 Production of case study and infographic 8,000.00 |DC Ex Post 100
a4 Project Execution Unit
Goods
Office Equipment 6,000.00 |PC Ex Post 100
Project Co-ordinator 72,000.00 |NICQ Ex Post 100}
5 Monitoring and Evaluation
Evaluation Consultant 15,000.00 |NICQ Ex Post 100
Tol_al 664,000.00 Prepﬁred by:Vashtie Dookiesingh MIF Team Member Date: June 12, 2017
(1) Grouping together of similar procurement is recommended, such as computer hardware, publications, travel, etc. If there are a number of similar individual contracts to be executed at different times, they can be grouped together under a single heading, with an explanation in the comments column indicating
the average individual amount and the period during which the contract would be executed. For example: an export promotion project that includes travel to participate in fairs would have an item called "airfare for fairs", an estimated total value od US$5,000, and an explanation in the Comments column: "This
is for approximately four different airfares to participate in fairs in the region in years X and X1".
(2).Goods and works: CB: Competitive bidding; PC: Price comparison; DC: Direct contracting.




(2) Consulting firms: CQS: Selection Based on the Consultants' Qualifications; QCBS: Quality and cost-based selection; LCS: Least Cost Selection; FBS: Selection nder a Fixed Budget; SSS: Single Source Selection; QBS: Quality Based selection.

(2) Indivi

ual consultants: 1ICQ: International Individual Consultant Selection Based on Qualifications; NICQ National Individual Consultant Selection Based on QualificationsSSS: Single Source Selection.

nclude selection Method

(2) Country system:

) Ex-ante/ex-post review: In general, depending on the institutional capacity and level of risk associated with the procurement, ex-post review is the standard modality. Ex-ante review can be specified for critical or complex process.

(4) Technical review: The PTL will use this column to define those procurement he/she considers "critical"or "complex"that require ex ante review of the terms of reference, technical specifications, reports, outputs, or other items,




