
INTER-AMERICAN DEVELOPMENT BANK

PROCUREMENT PLAN

Loan/Technical Cooperation Number:  LO – 1386/OC-BA
Program Name:  Coastal Infrastructure Programme
	Principal Project PROCUREMENT
	Financing Sources
	Procurement Method

	Prequa-lification
	Specific Procurement Notice
	Status


	
	BID

(%)
	Local/Other (%)
	
	
	
	

	
	
	
	
	Yes/No
	Tentative Publication Date
	

	1. GOODS

· GOOD 1

      CZMU Equipment 

(U.S $ 150,000.00)


	
	100
	
	NO
	
	In Process

	2. WORKS

· Work 1

     Holetown Beach Improvements – Enhanced Beach, Headlands and coastal walkway (US $ 1,900,000.00)

· Work 2

Rockley to Coconut Court Beach Improvements – Enhanced Beach, Headlands and coastal walkway 

(US $ 7,500,000.00)

· Work 3

Woman’s Bay Headland – Reconstruction of headland at Woman’s Bay 

(US $ 500,000.00)

· Work 4

Welches Beach Improvement (Headland Reconstruction) – Enhanced Beach, seawall, and provision of three groynes 

(US $ 2,500,000.00)

· Work 5

Crane Beach Improvement (Headland Reconstruction) – Enhanced Beach and offshore breakwater 

(US $ 2,000,000.00)

· Work 6

Tent Bay – Provision of Boat Access for fisher folk.   (US $ 500,000.00)

· Work 7

Holetown Lagoon – Provision of Aeration System to improve water quality.

(US $ 250,000.00)

· Work 8

Walker’s Savannah Dune Restoration Project – Restoration of Sand Dunes.

(US $ 250,000.00)
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	Yes
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Yes
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	September 2004

September 2004

September 2004

June 2004

2005/Q2

2005/Q3

2005/Q3


	In Process

(Prequal. Closed November 3, 2004)

In Process

(Prequal. Closed November 3, 2004)

Cancelled

In Process

(Prequal. And Tender Closed November 10, 2004)

In Process

(Prequal closed July 29 3, 2004)

Pending

Pending

Pending



	3. CONSULTING SERVICES

· Consulting Service 1

      Final Designs & Supervision

      Amount  (US$ 397,676 plus 9.5% of the cost of construction for construction supervision)

· Consulting Service 2

      Auditing Firm

      Amount  (US$ 200,000.00)

· Consulting Service 3

      Technical Quality Control

      Amount  (US$ 100,000.00)

· Consulting Service 4

      MPE Strategic Plan

      Amount  (US$ 60,000.00)

· Consulting Service 5

      MPE public education strategy

      Amount  (US$ 70,000.00)

      .
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� Notes: ICB: International Competitive Bidding	 NCB: National Competitive Bidding	LIB: Limited International Bidding	


   DC: Direct Contracting			ILS: International/Local  Shopping		FA: Force Account





� Terminology to be used: 	Pending/In Process/Awarded/Cancelled
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