
PUBLIC 
SIMULTANEOUS DISCLOSURE 

DOCUMENT OF THE INTER-AMERICAN DEVELOPMENT BANK  
 

 

 

 

ARGENTINA 
 

 

 

SUPPORT FOR VULNERABLE POPULATIONS THROUGH THE ARGENTINE 
PLAN TO COMBAT HUNGER AMID THE COVID-19 PANDEMIC 

(AR-L1331) 

LOAN PROPOSAL 
 
 
 

This document was prepared by the project team consisting of: Ignez Tristao (SCL/SPH), 
Project Team Leader; Mario Sánchez (SCL/SPH), Project Team Co-leader; 
Andrea Monje Silva (SCL/GDI); Viviana Maya Iglesias (LEG/SGO); María Fernanda Merino 
(SPD/SDV); Milagros Mosteirin (CSC/CAR); Ana Niubó (FMP/CAR); Marilia Santos 
(FMP/CAR); Gabriel Sanchez (CSC/CAR); and Sheyla Silveira (SCL/SPH). 

 

In accordance with the Access to Information Policy, this document is being released to the public and 
distributed to the Bank’s Board of Executive Directors simultaneously. This document has not been 
approved by the Board.  Should the Board approve the document with amendments, a revised version 
will be made available to the public, thus superseding and replacing the original version. 

 



 

CONTENTS 

PROJECT SUMMARY 

I. DESCRIPTION AND RESULTS MONITORING ................................................................ 2 

A. Background, problem addressed, and rationale ............................................ 2 
B. Objectives, components, and cost ................................................................ 9 
C. Key results indicators ................................................................................. 10 

II. FINANCING STRUCTURE AND MAIN RISKS ............................................................... 10 

A. Financing instrument .................................................................................. 10 
B. Environmental and social risks ................................................................... 11 
C. Fiduciary risks ............................................................................................ 11 
D. Other key issues and risks .......................................................................... 11 

III. IMPLEMENTATION AND MANAGEMENT PLAN ............................................................ 12 

A. Summary of implementation arrangements ................................................ 12 
B. Summary of arrangements for monitoring results ....................................... 13 

 
 
 
 
 
 

APPENDICES 

Proposed resolution 
 

  



 - ii - 
 
 

ANNEXES 
Annex I Summary Development Effectiveness Matrix  

Annex II Results Matrix 

Annex III Fiduciary Agreements and Requirements 

 
REQUIRED LINKS 

1 Simplified monitoring and evaluation plan 

2 Procurement plan 

 
OPTIONAL LINKS 

1 Economic viability rationale  

2 Program Operating Regulations 

3 Safeguard Policy Filter and Safeguard Screening Form 
 
 

  



 - iii - 
 
 

ABBREVIATIONS 

AGN Office of the Auditor General 
ANSES National Social Security Administration 
AUE Asignación Universal por Embarazo [cash transfer program for pregnant 

women] 
AUH Asignación Universal por Hijo [cash transfer program for children] 
AUHD Asignación Universal por Hijo con Discapacidad [cash transfer program 

for children with disabilities] 
CAF Andean Development Corporation 
DGPEyCI Office for Special Projects and International Cooperation 
EPH Encuesta Permanente de Hogares [Permanent Household Survey] 
INDEC Instituto Nacional de Estadística y Censos [National Institute for 

Statistics and Censuses] 
IT Information technology 
MDS Argentine Ministry of Social Development 
MSMEs Micro, small, and medium-sized enterprises 
ODSA Observatorio de la Deuda Social Argentina [Argentine Social Debt 

Observatory] 
PACH Plan Argentina contra el Hambre [Argentine Plan to Combat Hunger] 
SAE Department of Strategic Affairs 
UCA Universidad Católica Argentina [Catholic University of Argentina] 
 
 
 



 
 

PROJECT SUMMARY 

ARGENTINA 
SUPPORT FOR VULNERABLE POPULATIONS THROUGH THE ARGENTINE PLAN TO COMBAT HUNGER AMID 

THE COVID-19 PANDEMIC 
(AR-L1331) 

 
Financial Terms and Conditions 

Borrower: Flexible Financing Facility(a) 
Argentine Republic Amortization period: 25 years 
Executing agency:  Disbursement period: 18 months 
The borrower, through the Argentine Ministry of Social 
Development (MDS) Grace period: 5.5 years(b) 

Source Amount (US$) % Interest rate: LIBOR-based 

IDB (Ordinary Capital) 200 100 
Credit fee: (c) 
Inspection and supervision fee: (c) 

Total 200 100 
Weighted average life: 15.25 years 
Approval currency: U.S. dollar 

Project at a Glance 
Project objective/description: The general objective of the program is to contribute to ensuring minimum levels of quality of 
life for vulnerable persons amid the crisis caused by the COVID 19 pandemic. The specific objective is to support minimum 
income levels for those affected by the pandemic. 

Special contractual conditions precedent to the first disbursement: The borrower, acting through the executing agency, 
will have submitted evidence that the program Operating Regulations have entered into force, in accordance with the terms 
previously agreed upon with the Bank (paragraph 3.3). 
Special contractual conditions for execution: The executing agency and the Department of Strategic Affairs (SAE) will have 
signed an agreement for the transfer and use of funds before the SAE contracts the program evaluations (paragraph 3.4).  

Exceptions to Bank policies: None 
Strategic Alignment 

Challenges:(d) SI ☒ PI ☐ EI ☐ 

Crosscutting themes:(e) GE ☒ and DI ☒ CC ☐ and ES ☐ IC ☐ 
 

(a) Under the terms of the Flexible Financing Facility (document FN-655-1), the borrower has the option of requesting changes to the 
amortization schedule, as well as currency, interest rate, and commodity conversions. The Bank will take operational and risk 
management considerations into account when reviewing such requests.  

(b) Under the flexible repayment options of the Flexible Financing Facility, changes to the grace period are permitted provided they do not 
entail any extension of the original weighted average life of the loan or the last payment date as documented in the loan contract. 

(c) The credit fee and inspection and supervision fee will be established periodically by the Board of Executive Directors as part of its review 
of the Bank’s lending charges, in accordance with applicable policies. 

(d) SI (Social Inclusion and Equality); PI (Productivity and Innovation); and EI (Economic Integration). 
(e) GE (Gender Equality) and DI (Diversity); CC (Climate Change) and ES (Environmental Sustainability); and IC (Institutional Capacity and 

Rule of Law).  
 



 

I. DESCRIPTION AND RESULTS MONITORING 

A. Background, problem addressed, and rationale 
1.1 Background. To date, the COVID-19 pandemic has led to more than 173.3 million 

confirmed cases and 3.7 million deaths worldwide.1 The first cases in Latin 
America and the Caribbean were reported in late February 2020. Since then, there 
have been 68.6 million confirmed cases and 1.8 million deaths in the region.2 
Within Latin America and the Caribbean, Argentina has the third highest rate of 
confirmed cases of COVID-19 per 100,000 people. So far, 3.9 million positive 
cases and 81,214 deaths from COVID-19 have been confirmed in the country.3 

1.2 Challenges. The COVID-19 pandemic sharpened the deterioration in economic 
and social indicators that the country had been experiencing since 2018. According 
to the National Institute for Statistics and Censuses (INDEC), GDP contracted by 
9.9% in 2020, after having fallen by 2.1% in 2019 and 2.6% in 2018. On top of this 
already recessionary scenario, the spread of the pandemic and the health 
measures instituted to curb its transmission have shrunk the labor market even 
further. According to Argentina’s Permanent Household Survey (EPH), in the 
second quarter of 2020 the activity and employment rates fell sharply compared to 
the same quarter in the previous year, from 59.5% to 49.2% and from 53.1% to 
42.8%, respectively, while unemployment grew from 10.6% to 13.1%. The EPH 
also indicated that job losses were highest among wage workers in the informal 
sector and the self-employed. The economy began to recover in May 2020, and 
GDP is projected to grow by 6.2% in 2021, which is 3.4 percentage points less 
than needed to return to prepandemic levels. According to INDEC’s most recent 
figures (fourth quarter of 2020), the activity, employment, and unemployment rates 
stood at 45%, 40.1%, and 11.7%, respectively.  

1.3 Between 2018 and 2020, poverty, indigence,4 and food insecurity increased 
significantly. According to the EPH, poverty rose from 32% to 35.5% between the 
second half of 2018 and the second half of 2019, while indigence rose from 6.7% 
to 8%. The rise in poverty was reflected in an increase in severe food insecurity 
(percentage of the population experiencing involuntary episodes of hunger), which 
rose from 7.9% to 9.3% between 2018 and 2019.5 In 2020, poverty, indigence, and 
severe food insecurity rates continued to increase due to lower levels of economic 
activity stemming from the mandatory preventive social isolation measures 
instituted to mitigate the spread of the disease. The poverty rate climbed to 42%, 

 
1  See the World Health Organization’s Coronavirus Disease (COVID-19) Dashboard at 

https://covid19.who.int (8 June 2021). 
2  https://www.paho.org/en/topics/coronavirus-infections/coronavirus-disease-covid-19 (7 June 2021). 
3  Ibid. Footnote 1. 
4  Insufficient household income to purchase a basic basket of food items. 
5  Argentine Social Debt Observatory (ODSA), 2019. Pobreza monetaria y vulnerabilidad de derechos. 

Inequidades de las condiciones materiales de vida en los hogares de la Argentina urbana (2010-2018). 
Statistical document (3). Retrieved from http://uca.edu.ar/es/noticias/pobreza-monetaria-y-vulnerabilidad-
de-derechos. 
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the indigence rate stood at 10.5%,6 and the severe food insecurity rate rose to 
10.4%.7 

1.4 Single-parent households (mainly headed by women)8 and households with 
children or persons with disabilities grappled with higher levels of poverty than the 
rest of the population and have been hid harder by the economic impact of the 
pandemic. According to the EPH, in the 3rd quarter of 2019 poverty and indigence 
levels in households with children ages 0 to 149 were 35.5% and 8% (or 8.4 and 
4.3 percentage points higher than the rates for the population as a whole), while 
the same indicators estimated for households with persons with disabilities were 
50% and 9.7% (exceeding the national average by 14.5 and 1.7 percentage 
points). In the 3rd quarter of 2020, the poverty rate for households with children 
ages 0 to 14 and for households with persons with disabilities had risen to 42% 
and 50.1%, and indigence rates to 10.5% and 15.9%, respectively.  

1.5 For poverty alleviation and food insecurity prevention policies, pregnant women 
are a demographic of special concern due to the heavy toll that poverty and food 
insecurity have on maternal health and several aspects of child development in the 
short and the long term.10 

1.6 Progress. In response to the increase in poverty and food insecurity levels in 
Argentina, which have been exacerbated by the pandemic, in September 2019 the 
national government declared a national food emergency lasting until 
31 December 2022.11 Under this policy framework, in December 2019 the 
government prepared the Argentine Plan to Combat Hunger (PACH),12 which 
seeks to guarantee food security and independence for Argentine families and the 
entire population, with special attention to the most economically and socially 
vulnerable groups. Responsibility for implementation of the plan falls to the 
Argentine Ministry of Social Development (MDS), which coordinates the 
participation of several national and subnational agencies through the Federal 

 
6  INDEC estimates indicate that the average gap between the income of indigent households and the cost 

of a basic basket of food items stood at approximately US$87.6 in the second half of 2020. The average 
gap between the value of the total basic shopping basket (poverty line) and the income of poor households 
stood at approximately US$214. All values in U.S. dollars in the loan proposal are estimated using an 
exchange rate of 99.4 Argentine pesos to the dollar (benchmark retail exchange rate for sales set by the 
Central Bank of the Argentine Republic, 7 May 2021). 

7  ODSA. (2020). Deudas Sociales en la Argentina 2010-2020. Crisis del empleo, pobrezas y desigualdades 
estructurales en el contexto COVID-19. Aportes para una Agenda sustentable de desarrollo humano 
integral.  

8  ODSA (2021). “Dinámica de la inseguridad alimentaria en los/las destinatarios/as de la tarjeta alimentar.” 
Informe Especial 2021. 

9  As discussed below, children ages 0 to 6 comprise one of the three priority groups for the Tarjeta Alimentar 
food assistance program supported by this operation. A Ministerial Resolution expanding the age range 
to 14 was published in the Official Gazette of the Argentine Republic on 20 May 2021 (Ministerial 
Resolution 655/2021). 

10  Ivers, L. and K. Cullen (2011). “Food Insecurity: Special Considerations for Women.” The American Journal 
of Clinical Nutrition. 94-6.   

11  Through Law 27,519: http://servicios.infoleg.gob.ar/infolegInternet/anexos/325000-329999/329212/
norma.htm.  

12  Through Resolution 2020-8-APN-MDS: https://www.argentina.gob.ar/normativa/nacional/resolucion-8-2020-
333848/texto. 
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Council to Combat Hunger in Argentina,13 the National Council on Childhood, 
Adolescence, and Family,14 and the Federal Social Development Council.15 

1.7 The objective of the PACH’s food security component16 is to ensure that the 
country’s most vulnerable families can afford food. This component includes the 
Tarjeta Alimentar food assistance program, under which recipient households 
receive an unconditional cash transfer to buy food and nonalcoholic beverages. 
The target population involves children up to the age of 6 who receive the 
Asignación Universal por Hijo [a cash transfer program for children] (AUH),17 
pregnant women who receive the Asignación Universal por Embarazo [a cash 
transfer program for pregnant women] (AUE), and persons with disabilities who 
receive the Asignación Universal por Hijo con Discapacidad [a cash transfer 
program for children with disabilities] (AUHD).18,19 

1.8 The Tarjeta Alimentar food assistance program provides a cash benefit of 
Arg$6,000 for families with one child that receive the AUE, AUHD, or AUH and 
Arg$9,000 for families with two or more children that receive the AUH or meet more 
than one eligibility criterion (approximately US$58 and US$87, respectively).20 To 
date, the program has 1,567,051 recipients, benefiting 2,040,277 people 
(1,945,047 children ages 0 to 6, 45,710 pregnant women, and 49,524 persons with 
disabilities). 

1.9 To build the monthly roll of Tarjeta Alimentar recipients, the MDS asks the National 
Social Security Administration (ANSES)21 for the registry of AUH, AUE, and AUHD 
recipients. The data requested from ANSES are personal identifying information 
for recipients and beneficiaries. Recipients who are no longer eligible are removed 
when ANSES updates the registry. ANSES submitted the first registry in December 
2019, and that registry was updated in September 2020 and in May 2021. As 

 
13  A forum focused on implementation of the PACH whose participants include various sector ministries and 

civil society and private sector stakeholders. 
14  A decentralized agency of the MDS whose purpose is to coordinate and implement policies for the 

comprehensive protection of the rights of children, adolescents, and their families. 
15  A forum that promotes coordination between the ministries of social development (or the name given to 

the body responsible for executing social policies) in each of the provinces and the autonomous city of 
Buenos Aires.  

16  The components of the PACH are: (i) food security; (ii) food assistance in critical and/or emergency 
situations; (iii) support for food production and marketing; (iv) strengthening community networks; and 
(v) evaluation and monitoring. 

17  All told, 94% of AUH recipients are women, 44.5% of whom are heads of households.  
18  The AUH, AUE, and AUHD are ANSES-managed transfer policies that were in effect prior to the pandemic. 

Their objective is to alleviate structural economic constraints for recipient households, who must 
demonstrate that they are unemployed, taxpayers under the simplified reporting system (monotributistas), 
unregistered workers (without contributions), or low-income domestic employees. At present, the AUH, 
AUE, and AUHD reach about 2,389,764 households, with average transfers per family of US$40.4 (plus 
US$33.9 in school aid), US$42.8, and US$131, respectively. The AUH and AUE are conditional on 
compliance with health checkups and, in the case of the latter, school attendance.  

19  As mentioned above, the Tarjeta Alimentar food assistance program was expanded to include AUH-
recipient families with children ages 7 to 14 and mothers with seven or more children ages 14 and younger. 

20  The Arg$6,000 transfer represents 28% of the gap between the indigence line and the average family 
income of an indigent family, while the transfer of Arg$9,000 represents 42% of that gap. Once the changes 
to Tarjeta Alimentar benefits announced on 20 May are implemented, the transfers will include a third 
category of Arg$12,000 (US$120.7) for families with more than two children. 

21  Based on a cooperation agreement that establishes the technical and legal framework for exchanging 
information, under reference CONVE-2020-04839618-APN-SISO#MDS. 
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activities affected by pandemic restrictions return to normal, the beneficiary registry 
should be updated quarterly.22 

1.10 Food assistance benefits are delivered via a numbered electronic card, issued in 
the recipient’s name, that has a magnetic stripe that can be read electronically and 
an explicit expiration date. Cards are reloaded monthly and can only be used to 
purchase food at participating businesses in Argentina. The card does not let 
recipients withdraw cash or purchase alcoholic beverages. Monthly benefits are 
paid on the third Friday of each month. From May to December 2020, the MDS 
issued an additional payment to recipients equivalent to 100% of the monthly 
benefit in effect in those months. For purchases made at supermarkets, where bar 
coding is more detailed, the card gives the MDS the ability to collect disaggregated 
information on what was purchased.23  

1.11 Prior to receiving a new transfer with the funds to be credited to the cards, receiving 
banks have to zero out the balances on all cards, tell the National Treasury and 
the MDS the amounts to be refunded as a result of this “zeroing out” process, and 
then reimburse those amounts. Reimbursements have to be made both for 
recipients who have partially used the balance available on their cards and for 
cards that were not used at all during the month.24 At present, the MDS does not 
have the information technology (IT) capacity to promptly analyze all the data on 
use, consumption, and zeroing out of the cards. The MDS could use such an 
analysis to identify challenges faced by recipients in the total or partial use of the 
cards and take steps to surmount those barriers, which would help to improve 
program effectiveness.  

1.12 In view of the need to promote isolation measures to slow the spread of COVID-19, 
in-person operations related to delivery of food assistance were suspended in April 
2020.25 As a temporary measure, the amounts that could not be issued to cards 
yet to be delivered (400,000 cards) were deposited into the accounts used to 
receive the AUH, AUE, or AUHD. Since then, ANSES and provincial and municipal 
governments have been conducting special operations and home deliveries, 
complying with the requisite public health and social distancing protocols. At 
present, approximately 300,000 cards still need to be delivered (19%). Delivery of 
these cards should be completed in the first half of 2021. 

1.13 Although the Tarjeta Alimentar program was created in December 2019 to alleviate 
the impact of the economic recession in the country, it has become the 
government’s main tool for mitigating the pandemic’s economic impact on the food 
security of the country’s most vulnerable groups. In the last year, investments in 
food policies grew by 451% (in Argentine pesos), with 84% going to an increase in 
the Tarjeta Alimentar budget, which points to how important the program has been 
during the COVID-19 public health crisis. The program should execute about 

 
22  A mapping of the operating processes involved in managing Tarjeta Alimentar was conducted as an input 

for project design. 
23 Loan 4846/OC-AR is financing the development of an electronic wallet that will facilitate the use of 

electronic payments at neighborhood businesses. 
24 A preliminary exercise estimated that close to 5% of monthly transfers are zeroed out and reimbursed to 

the MDS. 
25  Through Ministerial Resolution 106/2020. 
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US$1.2 billion in 2021.26 This operation would finance one to two months of 
transfers under the Tarjeta Alimentar program. 

1.14 Justification and strategy. To compensate for the loss of income caused by the 
social distancing measures instituted to respond to COVID-19, large-scale 
compensatory policies are required, such as the ones being implemented by the 
Argentine government. International experience has shown that cash transfer 
programs, such as Tarjeta Alimentar, are a good platform for compensating for the 
loss of income that the most vulnerable households might experience due to an 
aggregate temporary shock to their incomes. Use of the AUH/AUE/AUHD registry 
to identify food assistance beneficiaries is a reliable mechanism with broad 
national coverage. It also allows for the possibility of using electronic payments 
which, in the context of the pandemic, prevents crowds and travel to collect the 
benefit. Delivering benefits through the food assistance card instead of directly 
issuing funds through the channels already established for the AUH, AUE, and 
AUHD will make it possible to distinguish between an emergency intervention—
and, therefore, a temporary one—and structural interventions. 

1.15 A number of studies, albeit preliminary ones, suggest that Tarjeta Alimentar has 
been effective in reducing the percentage of recipient households that would have 
become indigent27 or experienced mild or severe food insecurity28 without the 
program.29 In a context of heavy fiscal restrictions, this project will help implement 
a recently-announced extension of Tarjeta Alimentar benefits to households with 
children up to the age of 14. The project will also finance investments to improve 

 
26  Expansion of the Tarjeta Alimentar program will increase the budget for food assistance transfers to 

approximately US$2.4 billion, increasing the program’s relative weight in the budget, which will grow to 
0.7% of GDP.  

27  Chief of the Cabinet of Ministers (2020). “Tarjeta Alimentar. Evaluación de impactos sobre ingresos.” This 
evaluation of Tarjeta Alimentar’s impact on incomes uses the EPH for the fourth quarter of 2019 to develop 
a counterfactual to the collection of food assistance benefits and concludes that the program reduced 
national poverty and indigence levels by 0.35% and 0.4%, respectively. The Monitoring and Evaluation 
Plan presents a similar strategy for estimating the project’s impact, which uses the universe of Tarjeta 
Alimentar recipients as the reference population instead of the total population of Argentina. 

28  ODSA (2021), op. cit. This study estimates the impact of the Tarjeta Alimentar program on food insecurity 
using the 2020 Argentine Social Debt Survey and finds that 10.3% of recipient households suffered from 
severe food insecurity, compared to 31.3% of vulnerable households that did not receive food assistance. 
In its analysis, the Catholic University of Argentina (UCA) notes that a multivariate analysis would be 
needed to attribute this difference to Tarjeta Alimentar. UCA is currently developing an impact assessment 
of Tarjeta Alimentar based on a quasi-experimental design that uses propensity score matching and 
double differences, drawing from the Argentine Social Debt Survey-Agenda for Equity series (2017-2025). 

29 In the literature, there is considerable debate regarding which approach is the most cost-effective way to 
improving food access indicators: conditional cash transfers that must be used for food purchases or 
nonconditional transfers. A seminal study conducted in Ecuador—in which beneficiaries were randomly 
assigned to interventions with the same transfer amounts and frequencies—did not find significant 
differences between the two options with regard to total household food consumption but did conclude that 
conditional transfers had a greater impact on dietary diversity in markets where there were no restrictions 
on food access (Hidrobo, M., et al. (2014); “Cash, Food, or Vouchers? Evidence from a Randomized 
Experiment in Northern Ecuador.” Journal of Development Economics). Using Tarjeta Alimentar 
beneficiaries who received the benefit through the AUH, AUE, or AUD as the comparator group, a recent 
study found a lower prevalence of food insecurity among families that received the physical food 
assistance card. However, the study notes that fruit and vegetable consumption was higher among families 
that received a cash transfer with no consumption restrictions (UCA, 2021), “Evaluación de impacto de la 
Tarjeta Alimentar.” Manuscript. This result is associated with the fact that it is harder to use food assistance 
cards at local markets (farmer’s markets). To overcome that roadblock, the MDS is developing an 
electronic wallet to facilitate the use of electronic payments at neighborhood businesses. 
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the effectiveness of Tarjeta Alimentar by strengthening the analytical capacity of 
the MDS to identify and remove obstacles to the use of food assistance benefits 
and expeditiously update information on food assistance cardholders and their 
families to ensure that the benefits are adjusted consistently. 

1.16 In view of the gender and diversity gaps discussed in paragraphs 1.4 and 1.5, the 
project, through its financing of food assistance transfers under Tarjeta Alimentar, 
will help ensure minimum income levels for pregnant women and persons with 
disabilities in the most vulnerable groups in Argentina. Further details on the 
program’s coverage of specific population groups, such as indigenous peoples, 
cannot be provided with currently available data. This project will finance the 
development of an IT platform to facilitate the updating of data on food assistance 
cardholders and their immediate family members, incorporating the collection of 
information on diversity to close knowledge gaps and better report the program’s 
impact on these groups. 

1.17 The project will use the operating processes and systems established by the MDS 
to identify and verify the eligibility of beneficiary households, the respective 
payment mechanisms described in paragraphs 1.9 through 1.12, and the audits 
described in paragraph 3.7. It will help to strengthen these processes, specifically 
through better management of card balances (the zeroing out process) through 
consulting engagements to support processing and data analysis for the transfers 
made.  

1.18 Bank experience and lessons learned. Since the mid-1990s, the Bank has 
supported the design, implementation, and evaluation of cash transfer programs 
in 18 countries in the region. It was a pioneer in supporting the development of 
conditional cash transfer programs in Honduras and Nicaragua and in supporting 
their consolidation in Brazil, Colombia, Jamaica, Mexico, and other countries. In 
Argentina, the Bank has supported the Hacemos Futuro program through the 
Program to Support the Equity and Effectiveness of the Social Safety Net in 
Argentina, Phases I and II (loans 4846/OC-AR and 4806/OC-AR).30 In 2009, as 
part of the response to the international financial crisis, the Bank supported the 
introduction of a food assistance component for cash transfers in Mexico. This 
experience has generated lessons learned for interventions such as those 
envisaged in Component 1 of the proposed project. Evaluations of these programs 
have shown that cash transfers are effective in reducing the incidence and 
especially the intensity of poverty and inequality. Cash transfers have also proven 
to be the most effective instrument for efficiently redistributing resources to the 
most vulnerable families. This knowledge has recently been codified in a book on 
the operational cycles of conditional cash transfer programs and lessons learned 
from 20 years of implementation in the region.31 This operational experience shows 
that in-person distribution of cash transfers can lead to crowds, which poses a 
health risk in the pandemic. The current context of social distancing and rapid crisis 
response suggests that a strategic approach is to rely on existing social safety nets 
(systems and beneficiary registries) and focus on issuing payments through bank 
accounts or other electronic means. 

 
30 Hacemos Futuro, now known as Potenciar Trabajo, seeks to encourage students to stay in school and 

complete their education and provide comprehensive vocational training to transfer recipients. 
31  Ibarrarán et al., 2017. https://publications.iadb.org/en/how-conditional-cash-transfers-work. 
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1.19 The IDB Group has been supporting Argentina’s response to the economic, social, 
and health crisis caused by COVID-19, mainly in the areas of health and economic 
reactivation of micro, small, and medium-sized enterprises (MSMEs) through 
loans 5032/OC-AR (US$470 million), 5057/OC-AR (US$500 million), and 
5084/OC-AR (US$20 million), as a result of the restructuring of the active portfolio 
in the second quarter of 2020. To date, these operations have disbursement rates 
of over 40%, and the results they have facilitated include: (i) personal protective 
equipment was provided for healthcare workers, telemedicine programs were 
implemented in all jurisdictions in the country, and 17 labs were equipped to 
process COVID-19 samples; and (ii) financing resources were leveraged to benefit 
39,903 MSMEs in the sectors hit hardest by the pandemic (the tourism, culture, 
and gastronomy sectors). In addition, US$200 million in funds from operations 
currently underway were redirected to enable emergency support in other sectors, 
including tourism, urban development, education, and water and sanitation. 

1.20 Coordination with other multilaterals and/or donor agencies. The Bank has 
coordinated the response to the COVID-19 crisis with other international 
organizations. In the area of health, the Bank has followed the guidelines of the 
World Health Organization and the Pan American Health Organization and 
coordinated with regional entities and the World Bank. With respect to the social 
repercussions, the Bank shares the assessments of the International Monetary 
Fund, the World Bank, and the Economic Commission for Latin America and the 
Caribbean, and the proposals presented herein are consistent with the goal of 
protecting the most vulnerable from COVID-19 and supporting the necessary 
health measures to deal with the pandemic and promote economic recovery in the 
medium term. 

1.21 In 2020, the Andean Development Corporation (CAF) approved the first phase of 
a program to support the PACH during the COVID-19 emergency, for 
US$300 million. It is currently preparing the program’s second phase for a similar 
amount. Both operations center on strengthening the food security and monitoring 
and evaluation components by financing Tarjeta Alimentar transfers and 
implementing an integrated monitoring, tracking, and evaluation system for the 
PACH. Recognizing that the need for financing amid the public health crisis 
worsened by COVID-19 exceeds the amounts provided by the CAF projects, the 
proposed operation will finance transfers and institutional strengthening outputs to 
complement to those operations (not cofinancing).32 The months of transfers 
financed by this operation will not be the ones financed by the CAF operation. 

1.22 Strategic alignment. The project is consistent with the second Update to the 
Institutional Strategy (document AB-3190-2) and strategically aligned with the 
challenge of social inclusion and equality through support for maintaining minimum 
levels of income and welfare for the populations most vulnerable to COVID-19. 
The project is also aligned with the crosscutting area of: (i) gender equality and 
diversity, since it ensures access to quality public services for vulnerable pregnant 
women and persons with disabilities. It will contribute to the Corporate Results 
Framework 2020-2023 (document GN-2727-12) through the “beneficiaries of 
anti-poverty programs” indicator. The project is aligned with the Strategy on Social 
Policy for Equity and Productivity (document GN-2588-4) in the areas of enhancing 

 
32  Tarjeta Alimentar’s 2021 budget will be financed as follows: 25% by CAF, 16.7% by the IDB, and 58.3% 

by funds from national revenues (calculated based on the budget as originally approved, approximately 
US$1.2 billion). 



- 9 - 

equity and supporting vulnerable populations. It is also consistent with the Social 
Protection and Poverty Sector Framework Document (document GN-2784-7), 
which underscores the importance of supporting vulnerable populations, 
particularly from external shocks, through responsive social protection policies. 
Lastly the project is consistent with the Proposal for the IDB Group’s Governance 
Response to the COVID-19 Pandemic Outbreak (document GN-2996). It is 
consistent with the Update to the Gender Action Plan for 2020-2021 Operations 
(document GN-2531-19), since it mainstreams gender equality in the Bank’s 
COVID-19 response, with special emphasis on promoting maternal health and the 
wellbeing of vulnerable women. The project is aligned with the IDB Group Country 
Strategy with Argentina 2021-2023 (document GN-3051) and specifically with the 
strategic objective of poverty reduction within the priority area of poverty reduction 
and social protection of the most vulnerable. 

B. Objectives, components, and cost 
1.23 Objectives. The general objective of the program is to contribute to ensuring 

minimum levels of quality of life for vulnerable persons amid the crisis caused by 
the COVID-19 pandemic. The specific objective is to support minimum income 
levels for those affected by the pandemic. 

1.24 Component 1. Protection through the use of existing cash transfer programs 
(US$199,485,000). The objective of this component is to support the minimum 
income levels of people affected by the pandemic. The component will finance: 
(i) cash transfers under the Tarjeta Alimentar program;33 and (ii) institutional 
strengthening for program management, including: (a) consulting services to 
support the processing and analysis of data on transfers made (using data from 
the “zeroing out” process and a qualitative study), (b) developing an IT platform to 
facilitate updating the data on recipients of the food assistance card and their 
immediate family members, incorporating data on aspects of diversity to better 
understand the impacts of the Tarjeta Alimentar program on these groups, and 
(c) IT equipment.  

1.25 Program administration, audits, and evaluation (US$515,000). The project will 
finance the associated administrative, auditing, and evaluation costs. 

1.26 Beneficiaries. The actions proposed in this operation will target socially vulnerable 
people whose income is directly affected by the COVID-19 pandemic. Through the 
Tarjeta Alimentar program, the project will help some 2,040,281 vulnerable people 
(1,567,051 households) maintain a minimum level of income during the third 
quarter of 2021. The measure will give priority to vulnerable households with 
children ages 0 to 6 (1,945,047), pregnant women (45,710), and persons with 
disabilities (49,524).34  

 
33  Bank transfers credited to the food assistance cards of program recipients who receive the AUH, AUE, or 

AUHD net of amounts reimbursed to the MDS by banks as a result of the zeroing out process are 
considered eligible expenditures.  

34  With the expansion of the program to households with children up to the age of 14 and mothers with 
noncontributory pensions who have seven or more children these figures should increase to nearly 
2,500,000 households and approximately 3,791,234 recipients. Tarjeta Alimentar transfers to mothers with 
seven or more children are not eligible expenses under this project. 
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C. Key results indicators 
1.27 Expected outcomes. The project will contribute to maintaining standards of living 

for persons vulnerable to the effects of COVID-19 whose income levels have been 
affected. To gauge how well this objective is attained at the outcome level, the 
coverage of beneficiary households receiving food assistance cards relative to the 
universe of households that qualify for the Tarjeta Alimentar program will be 
estimated. At the impact level, the number of households receiving food assistance 
who are kept from falling into extreme poverty thanks to the effectiveness of the 
Tarjeta Alimentar program will be measured. The methodology for developing 
these indicators and the assumptions used to determine the target levels are 
discussed in the Monitoring and Evaluation Plan. 

1.28 Economic viability. The economic foundation of the proposed actions is based 
on the monetary value of the transfers and its multiplier effect on the economy. 
There are additional impacts relating to the lives saved thanks to the reduction in 
the COVID-19 transmission rate that results from facilitating social distancing 
measures as well as the reduction in chronic hunger, which have not been 
calculated in the analysis. Income compensation for the poor and vulnerable in the 
COVID-19 crisis will strengthen health measures and will help families to maintain 
their minimum levels of wellbeing. Based on the foregoing, a cost-benefit analysis 
was conducted which estimated a net present value of US$12.8 million, a cost-
benefit ratio of 1.06, and an internal rate of return of 17% in a base case scenario 
that considers a discount rate of 5%, which suggests that the set of proposed 
actions is economically beneficial (optional link 1).  

II. FINANCING STRUCTURE AND MAIN RISKS 

A. Financing instrument 
2.1 Given that its scope is completely defined, this operation is structured as a specific 

investment loan for a total of US$200 million to be financed with resources from 
the Bank’s Ordinary Capital. The disbursement period will be 18 months.35 

 
Table 1. Estimated project costs (US$) 

Component IDB Total % 
Component 1. Protection through the use of existing 
cash transfer programs 199,485,000 199,485,000 99.74 

Administration, audits, and evaluation36 515,000 515,000 0.26 
Total 200,000,000 200,000,000 100.00 

 
Table 2. Projected disbursements (US$) 

 Year 1 Year 2 
IDB 199,000,000 1,000,000 
% 99.5% 0.5% 

 
35  The project team expects that the loan proceeds will have been paid out, accounted for, and audited within 

this period and that the information necessary to prepare the project completion report will be available.  
36  The administration, evaluation, and audit costs include US$218,750 for program evaluation, which will be 

executed by the Department of Strategic Affairs (see paragraph 3.2). 
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B. Environmental and social risks 
2.2 In accordance with Directive B.3 of the Bank’s Environment and Safeguards 

Compliance Policy (Operational Policy OP-703), the project has been classified as 
a category “C” operation inasmuch as it is not expected to cause any negative 
environmental or social impacts. The project will not finance any physical 
infrastructure components, so no environmental or social impacts or risks 
associated with such works are anticipated.  

C. Fiduciary risks  
2.3 Based on the fiduciary evaluation of the executing agency, the risk of the project 

is low (see Annex III). 
D. Other key issues and risks 
2.4 The operation’s risk analysis identified two risks related to execution systems and 

one contextual risk, all of which are medium-low. The execution system risks are 
as follows: (i) because some Tarjeta Alimentar recipients do not have a physical 
food assistance card and instead receive the funds in their bank accounts, they 
may use part of the transfers for nonfood products, which could reduce the 
project’s impact on improving beneficiary families’ quality of life (food security and 
nutrition). However, since the eligible expenditures for this project are transfers 
made using cards, this risk is eliminated; (ii) because the recipient registry has 
been updated semiannually, there may be delays in adding potential recipients or 
removing recipients who no longer qualify with the inclusion criteria (for example 
women who are no longer pregnant). This could impact the number of transfers for 
outputs 1.1, 1.2, and 1.3 in the results matrix. Though previous updates of the 
registry have shown that the variation is minimal, the registry will be updated 
quarterly once health conditions allow. The contextual risk is that the program’s 
ability to protect beneficiary families’ food consumption may be diminished due to 
a loss of the transfers’ purchasing power stemming from a sustained increase in 
food prices, which would limit the quantity and quality of the food that these families 
can purchase with the transfers received under the program. However, this has 
been mitigated through extraordinary increases in the transfers and updates to the 
benefits. Although more regular updating would reduce this risk even further, 
implementation is dependent on budget availability and, therefore, outside the 
project’s control. 

2.5 A medium-high positive risk related to the execution system has also been 
identified. Once the “zeroing out” process has been consolidated, the program will 
have additional data on use of the transfers, which will enable it to identify actions 
for improvement and boost the impact of the PACH. To make the most of this risk, 
institutional strengthening outputs (outputs 1.4, 1.5, and 1.6 of the results matrix) 
will be implemented.  

2.6 Sustainability. This operation supports the Argentine government’s efforts to 
cushion the impact of the economic crisis, exacerbated by the pandemic, on the 
income and food security of the most vulnerable population. The project financing 
represents 14% of investment in the PACH and 16.6% of the annual budget of the 
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Tarjeta Alimentar program.37 Considering that the program is the main policy tool 
for preventing food insecurity among the most vulnerable population during the 
health emergency, the government is expected to continue to give it priority in the 
budget for the duration of the public health emergency.  

III. IMPLEMENTATION AND MANAGEMENT PLAN 

A. Summary of implementation arrangements 
3.1 Borrower and executing agency. The borrower, the Argentine Republic, will act 

through the Argentine Ministry of Social Development (MDS), which will be the 
program executing agency. The Department of Strategic Affairs (SAE), acting 
through its Office of Special Programs and Projects with a Sector-wide Approach, 
will be the subexecuting agency for executing the program evaluation agenda. 

3.2 Execution and administration. The MDS is the program executing agency and 
will act through the Office for Special Projects and International Cooperation 
(DGPEyCI) which reports to the Administrative Affairs Department, or an entity 
acceptable to the Bank that replaces it. The DGPEyCI will be responsible for 
upholding the execution requirements established in the loan contract and the 
program Operating Regulations. 

3.3 Special contractual conditions precedent to the first disbursement: The 
borrower, acting through the executing agency, will have submitted 
evidence that the program Operating Regulations have entered into force, in 
accordance with the terms previously agreed upon with the Bank. Approval 
of the program Operating Regulations prior to the first disbursement is necessary 
because they include: (i) the roles and functions of the executing and subexecuting 
agencies in program execution; (ii) the technical and operational arrangements for 
program execution; (iii) the eligibility criteria for expenditures, and control and 
accounting mechanisms; (iv) the programming, monitoring, and results evaluation 
arrangements; and (v) the program operating procedures. The program Operating 
Regulations will establish the governance processes for the proposed operation, 
while the operating processes for Tarjeta Alimentar are established in the 
respective regulatory decrees. 

3.4 Special contractual conditions for execution: The executing agency and the 
SAE will have signed an agreement for the transfer and use of funds before 
the SAE contracts the project evaluations. This agreement will allow funds to 
be transferred to the SAE so that it, as subexecuting agency, can contract the 
project evaluation, in accordance with the program Operating Regulations. 

3.5 Procurement. Procurements financed in whole or part with Bank funds will be 
conducted in accordance with the Policies for the Procurement of Goods and Works 
Financed by the Inter-American Development Bank (document GN-2349-15) and 
the Policies for the Selection and Contracting of Consultants Financed by the Inter-
American Development Bank (document GN-2350-15), or the policies in effect at 
the time of execution. The procurement plan (required link 2) lists the planned 
procurements.  

 
37  The program should execute about US$1.2 billion in 2021. With the planned expansion of Tarjeta 

Alimentar, project financing will rise to 4.7% of investment in the PACH and 5.3% of the program’s annual 
budget (0.7% of GDP). 
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3.6 Disbursements. Project disbursements will primarily take the form of 
reimbursement of expenditures, although advances of funds based on liquidity 
needs may also be used. Supporting justification for advances will be provided 
pursuant to the provisions of the Financial Management Guidelines for IDB-
financed Projects (document OP-273-12) or the guidelines in effect at the time of 
project execution..  

3.7 Audit. Throughout the loan disbursement period, the executing agency will submit 
to the Bank the project’s annual audited financial reports within 120 days after the 
close of the fiscal year. The audit will be conducted by a Bank-eligible independent 
audit firm or by the Office of the Auditor General. The scope and related 
considerations will be governed by the Financial Management Guidelines 
(document OP-273-12) and the Guide for Financial Reports and Management of 
External Audits. 

B. Summary of arrangements for monitoring results 
3.8 Monitoring. The executing agency will be responsible for implementing the project 

monitoring and evaluation plan. In light of the crisis, the main monitoring tool will 
be the project’s results matrix. The program’s administrative records and data from 
the Argentine Social Debt Survey 2021 will be the main sources for tracking the 
impact, outcome, and output indicators. Tarjeta Alimentar administrative records 
are kept by the Digital Systems Office of the MDS. The main reporting tool will be 
the progress monitoring report, which will use the annual and semiannual project 
reports as information sources (required link 1). 

3.9 Evaluation. The project evaluation will analyze its contribution to the objective of 
supporting minimum income levels for persons affected by the coronavirus 
pandemic. The evaluation methodology will consist of the development of a 
counterfactual through microsimulations that estimate the values that the outcome 
and impact indicators would have reached without the Tarjeta Alimentar program.38 
To attribute the results observed to program interventions, the project will prepare 
a theory of change review backed by evidence from a series of quantitative 
evaluations financed outside the project, which are described in the Monitoring and 
Evaluation Annex (required link 1), and a short qualitative study39 on the opinions 
of food assistance recipients, to be financed under the project.  

 
38  By the Bank’s project team, in coordination with the SAE and the MDS. 
39  By the SAE. 
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Summary AR-L1331

1. IDB Group Strategic Priorities and CRF Indicators

     Development Challenges & Cross-cutting Themes

     CRF Level 2 Indicators: IDB Group Contributions to Development Results

2. Country Development Objectives

     Country Strategy Results Matrix GN-3051

     Country Program Results Matrix GN-3034

Relevance of this project to country development challenges (If not aligned to 
country strategy or country program)

II. Development Outcomes - Evaluability Evaluable

3. Evidence-based Assessment & Solution
     3.1 Program Diagnosis
     3.2 Proposed Interventions or Solutions
     3.3 Results Matrix Quality
4. Ex ante Economic Analysis
     4.1 Program has an ERR/NPV, or key outcomes identified for CEA
     4.2 Identified and Quantified Benefits and Costs
     4.3 Reasonable Assumptions
     4.4 Sensitivity Analysis
     4.5 Consistency with results matrix
5. Monitoring and Evaluation 
     5.1 Monitoring Mechanisms
     5.2 Evaluation Plan

Overall risks rate = magnitude of risks*likelihood
Identified risks have been rated for magnitude and likelihood

Mitigation measures have been identified for major risks
Mitigation measures have indicators for tracking their implementation

Environmental & social risk classification

The project relies on the use of country systems

Fiduciary (VPC/FMP Criteria) Yes

Non-Fiduciary

The IDB’s involvement promotes additional improvements of the intended beneficiaries 
and/or public sector entity in the following dimensions:

Additional (to project preparation) technical assistance was provided to the public 
sector entity prior to approval to increase the likelihood of success of the project Yes

Development Effectiveness Matrix

-Social Inclusion and Equality
-Gender Equality and Diversity

I. Corporate and Country Priorities

-Beneficiaries of targeted anti-poverty programs (#)

Poverty reduction within the priority area of poverty 
reduction and social protection of the most vulnerable.

The intervention is included in the 2021 Operational 
Program.

The project directly supports the national priority arising 
from the National Food Emergency exacerbated the 
pandemic (1.6)

Evaluability Assessment Note:  The operation corresponds to a loan of US$200 million, aimed at helping to ensure minimum levels of quality of life for vulnerable people in the face of the 
crisis caused by the COVID-19 pandemic. The specific objective is to support minimum levels of income for people affected by the pandemic.  The diagnosis is adequate and highlights the 
problems faced by the country. The main problem is that poverty, indigence, and severe food insecurity, which had already been increasing since 2018, were aggravated by virtue of the 
greater inactivity derived from the measures of social, preventive, and mandatory isolation to mitigate the evolution of the contagions. In effect, by 2020, poverty reached 42% of the 
population, extreme poverty was 10.5% and severe food insecurity reached 10.4%. The main component of the project consists of supporting the financing of the Tarjeta Alimentar (Feed 
Card), a program that includes a monetary benefit for families with the Asignación Universal por Embarazo (Universal Allowance for Pregnancy, AUE), people with disabilities who receive the 
Asignación Universal por Hijo con Discapacidad (Universal Allowance for Children with Disabilities, AUHD) and families with  girls and boys up to 6 years of age who receive the Asignación 
Universal por Hijo (Universal Child Allowance, AUH).

The Results Matrix is consistent with the vertical logic and has adequate impact and result indicators. Adjustment to the baseline and target of the result indicator is suggested, once the roster 
of beneficiaries is available, preferably during negotiation, and if not available, during start up plan. Although preliminary, different studies suggest that the Tarjeta Alimentar has proven to be 
effective in reducing the proportion of beneficiary households that had fallen into indigence or suffered from mild or severe food insecurity in the absence of the program. The proposed 
outcome and impact indicators are reasonable and well specified.

The monitoring and evaluation plan proposes to measure the key results before and after the program, with adequate sources of information. The evaluation plan includes (i) a review of the 
project's Theory of Change, supported by relevant quantitative evidence of the effectiveness of the Tarjeta Alimentar financed outside the project and (ii) a qualitative evaluation that provides 
complementary evidence of attribution.  An ex-ante Cost Benefit Analysis was carried out, which yields a benefit-cost ratio of 1.17 in the base scenario.

The operation was classified as Category “C” as it is estimated that it will not cause negative environmental and social impacts, or they will be minimal. Based on the fiduciary evaluation of the 
Executing Agencies (executing agencies), the risk of the project is considered low. The main risk identified corresponds to the loss of purchasing power of the transfers due to the sustained 
increase in the price of food, with which families could be limited in the quantity and quality of food they can purchase, which in turn could reduce their ability to protect their food intake. This 
impact has been mitigated through extraordinary increases in transfers and the updating of benefits. Although a more regular update of them would reduce this risk even more, their 
implementation is subject to budget availability and, therefore, is outside the control of the project.

Through the 4648/OC-AR  project, an electronic wallet is 
being developed that will make it possible to extend the 
points of purchase of food with the Alimentar Card. 
Additionally, during project preparation, the Bank financed 
an evaluation of the program's processes that generated the 
institutional strengthening products envisaged in this 
operation.

Low
Yes

IV. IDB´s Role - Additionality

Yes
Yes
C

Note: (*) Indicates contribution to the corresponding CRF’s Country Development Results Indicator.

Financial Management: Budget, Treasury, Accounting and 
Reporting, External Control.

Procurement: Information System, Price Comparison.

III. Risks & Mitigation Monitoring Matrix

2.0

7.9
2.5
5.4

1.0

1.0

9.5
3.0
4.0
2.5

10.0
3.0
3.0
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Country: Argentina Sector: SPH Project No: AR-L1331  Year: 2021 
Cofinancing: No Coexecution: No 

 

FIDUCIARY AGREEMENTS AND REQUIREMENTS 

Executing agency: Argentine Ministry of Social Development (MDS)  

Project name: Support for Vulnerable Populations Through the Argentine Plan to Combat Hunger 
Amid the COVID-19 Pandemic 

I.  Fiduciary Context of the Executing Agency 

1. Use of country systems in the project1 

Budget  Reports ☒ Information system  National competitive 
bidding (NCB)  

Cash flow ☐ Internal audit ☐ Shopping ☒ Advanced NCB  ☐ 

Accounting ☒ External control  ☒  Individual consultants ☐ Consulting firms ☐ 
 
2. Applicable laws/regulations 

The Financial Management Guidelines for IDB-financed Projects (document GN-2811, 
OP-273-12) will be used for financial management of the program. 

For the procurement of works, goods, and nonconsulting services, the policies established in 
document GN-2349-15, approved by the Bank on 2 July 2019, will be used. The policies 
established in document GN-2350-15, approved by the Bank on 2 July 2019, will be used for the 
selection and contracting of consulting services. 

3. Fiduciary capacity of the executing agency 

The fiduciary capacity of the executing agency has been assessed as sufficient. The MDS is 
responsible for executing loans 4229/OC-AR, 4648/OC-AR-2, and 4806/OC-AR-2 and has 
experience managing social welfare programs through direct transfers to beneficiaries.  

 
4. Fiduciary risks and mitigation actions 

Fiduciary risk:  High ☐;  Medium ☐ ;  Low ☒  

 
1  Any subsequently approved system or subsystem may be applicable to the operation, in accordance with the terms of 

the Bank’s validation. 
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II.  Considerations for the Special Provisions of the Contract 

The exchange rate for financial reporting is Article 4.10, option (b)(i) of the General Conditions 
of the Loan Contract. Therefore, the exchange rate applied will be the one in effect on the date the 
currency of approval or disbursement is converted into the local currency of the borrower’s country. 
To determine the equivalency of expenditures incurred in local currency–reimbursement of 
expenditures from the loan—the exchange rate will be the rate in effect on the first business day of 
the month the respective transfer payments are made to beneficiaries.  

Audit type: The program’s audited annual financial statements will be submitted to the Bank within 
not more than 120 days following the close of each of the executing agency’s fiscal years, duly 
audited by an independent audit firm acceptable to the Bank. The final audited financial reports will 
be submitted within 120 days after the date of the final disbursement under the project. 

III. Agreements and Requirements for Procurement Execution 

Exceptions to Bank policies and guidelines: Not applicable (N/A) 
 
Retroactive financing and/or advance procurement N/A 

[Expenditures incurred before the modified contract 
comes into force] 

N/A 

Supplementary procurement support N/A  

Alternative procurement arrangements  N/A  

Projects with financial intermediaries N/A  

Procurement agents N/A  

Direct contracting No direct contracts are planned.  
 
Operating expenses: ☒☒ 

The project provides US$96,250.00 to be used to operate 
the executing agency’s office (administrative supplies, office 
materials/ supplies, petty cash, etc.). These supplies and 
services will be procured following the executing agency’s 
administrative procedures, which will be reviewed and 
accepted by the Bank, provided they do not contravene the 
principles of economy, efficiency, and competition. 

National preference: ☐☐ 
N/A 

 
General procurement supervision method:  The procurement supervision method will be ex post, 
except in cases where ex ante supervision is warranted. For procurements executed through the 
country system, supervision will be performed through the country supervision system. The 
supervision method, whether (i) ex ante; (ii) ex post; or (iii) country system, will be determined for 
each selection process. Ex post reviews will be annual in accordance with the project supervision 
plan, subject to change during execution. The ex post review reports will include at least one 
supervisory visit. 

Country thresholds: www.iadb.org/procurement  
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IV.  Financial Management Agreements and Requirements 

Programming 
and budget 

The executing agency is responsible for formulating and programming the annual 
budget and will take charge of all procedures necessary to consolidate the annual 
budget for approval. The budget has programmatic categories and other 
classifications by purpose of expenditure (items). No difficulties are anticipated in 
budget allocations for the Tarjeta Alimentar program. 

Cash flow and 
disbursement 
management  

• The disbursement mechanism will be through the Online Disbursement 
platform. 

• The executing agency will open bank accounts in U.S. dollars and local 
currency for the exclusive and separate management of the loan proceeds.  

• Financial plan: Disbursements will be based on a detailed financial plan that 
reflects the program’s real liquidity needs. 

• Disbursement methods: The Bank will disburse the proceeds as advances or 
using any other modality established in document OP-273-12. 

• Justification percentage: 80% of advances of funds will need to be justified. 
• Flow of funds: The project’s funds will be deposited in an account at the Central 

Bank of the Argentine Republic used to receive IDB disbursements and then 
transferred to a special account to handle the loan proceeds at Banco de la 
Nación Argentina or another account designated by the MDS for 
reimbursements of expenditures. 

Eligible expenditures include transfers credited to the food assistance cards 
issued under the Tarjeta Alimentar program, net of amounts reimbursed to the 
MDS by banks (based on balances on the cards not used by beneficiaries). Bank 
fees for bank transfers are not considered eligible expenses. 

Accounting, 
information 
systems, and 
reporting 

The executing agency will use the Financial Management Module for the Execution 
Units of Projects with External Financing (UEPEX), which allows for the 
identification of project funds and financing sources. The UEPEX records project 
investments by cost chart component, in accordance with the chart of accounts 
approved by the Bank. Cash-based accounting will be used, and the International 
Financial Reporting Standards applied as warranted, in accordance with 
established national criteria. 

External 
control  

External control is performed by the Office of the Auditor General (AGN). The AGN 
is the lead agency in external control, reports to Congress, and assists it in 
government control of public sector accounts. Its creation and operation are 
regulated in Title VII, Chapter I of Law 24,156 on Financial Administration and 
External Control Systems. 
The program’s annual financial statements will be audited by an independent audit 
firm acceptable to the Bank (either the AGN or an independent audit firm) in 
accordance with the terms of reference previously agreed upon with the Bank.  

Project 
financial 
supervision  

The initial financial supervision plan will be based on the assessments of the 
executing agency’s fiduciary capacity and risk. Financial supervision will be 
through on-site visits and desk reviews and will include analysis and monitoring 
of the findings and recommendations of the audits of the program’s annual 
financial statements. 
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V.  Relevant Information 

Policies and guidelines applicable to the operation  

Financial management Procurement 
• GN-2811 [OP-273-12] • GN-2349-15 – Goods, works, and nonconsulting services  

• GN-2350-15 – Selection and contracting of consultants 

 
Records and files 

The MDS and the Department of Strategic Affairs (SAE) will be responsible for keeping the 
original files on procurements, contracts, and financial management for which they are 
responsible as part of program execution. 

 



DOCUMENT OF THE INTER-AMERICAN DEVELOPMENT BANK 
 
 
 
 

PROPOSED RESOLUTION DE-__/21 
 
 
 

Argentina. Loan ____/OC-AR to the Argentine Republic. Support for Vulnerable Populations 
through the Argentine Plan to Combat Hunger amid the COVID-19 Pandemic 

 
 
 

The Board of Executive Directors 
 
RESOLVES: 
 
 That the President of the Bank, or such representative as he shall designate, is authorized, 
in the name and on behalf of the Bank, to enter into such contract or contracts as may be 
necessary with the Argentine Republic, as borrower, for the purpose of granting it a financing to 
cooperate in the execution of the project “Support for Vulnerable Populations through the 
Argentine Plan to Combat Hunger amid the COVID-19 Pandemic”. Such financing will be for an 
amount of up to US$200,000,000 from the resources of the Bank’s Ordinary Capital, and will be 
subject to the Financial Terms and Conditions and the Special Contractual Conditions of the 
Project Summary of the Loan Proposal. 
 
 
 

(Adopted on ___ ____________ 2021) 
 
 
 

LEG/SGO/CSC/EZSHARE-1044359933-18900 
AR-L1331 


