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Results Matrix
Outcomes
Outcome: 1 Institutional capacity strenghtened on the promotion of public policies that promote the development of

cultural and creative ecosystem

Outputs: Annual Physical and Financial Progress
1 Measurement, mapping and diagnosis of creative and cultural ecosystem Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2019 2020 2021 EOP 2019 2020 2021 EOP Theme Fund Flags

1.1 Methodologies designed/strengthened Methodology to identify
cultural territories

Methodologies (#) 0 2019 Report P 0 1 0 1 P 0 40000 0 40000 Institutional
Development

INS
P(a) 0 1 0 1 P(a) 0 40000 0 40000

A A

1.2 Diagnostics and assessments
completed

Economic valuation of
selected priority sector

Diagnostics (#) 0 2019 Report P 0 1 0 1 P 0 20000 0 20000 Institutional
Development

INS
P(a) 0 1 0 1 P(a) 0 20000 0 20000

A A

2 Public policy instrument portfolio design Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2019 2020 2021 EOP 2019 2020 2021 EOP Theme Fund Flags

2.1 Diagnostics and assessments
completed

Review of regulatory
framework and public-
private instruments

Diagnostics (#) 0 2019 Report P 0 1 0 1 P 20000 0 0 20000 Institutional
Development

INS
P(a) 1 1 0 1 P(a) 20000 0 0 0

A A

2.2 Tools designed/strengthened Proposal and design of
new support
instruments for cultural
and creative industries,
and programs to
promote cultural and
creative
entrepreneurship.

Tools (#) 0 2019 Report P 0 0 1 1 P 0 0 40000 40000 Institutional
Development

INS
P(a) 0 0 1 1 P(a) 0 0 40000 40000

A A

2.3 Pilot interventions implemented Pilot program for
creative
entrepreneurship

Pilots (#) 0 2019 Beneficiary's survey/
report

P 0 0 1 1 P 0 0 40000 40000 Institutional
Development

INS
P(a) 0 0 1 1 P(a) 0 0 40000 40000

A A

3 Institutional Strengthening Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2019 2020 2021 EOP 2019 2020 2021 EOP Theme Fund Flags

3.1 Institutional strengthening programs
delivered

Articulation plan and
improvements to
regulatory framework
for creative ecosystem;
Training plan proposal
for public entities on
creative ecosystem

Programs (#) 0 2019 Report P 0 0 2 2 P 0 0 75000 75000 Institutional
Development

INS
P(a) 0 0 2 2 P(a) 0 0 75000 75000

A A

4 Communication and sensibilization Physical Progress Financial Progress

Outputs Output Description Unit of Measure Baseline Baseline Year Means of verification 2019 2020 2021 EOP 2019 2020 2021 EOP Theme Fund Flags

4.1 Presentations delivered Public - private sector
dialogue activities

Presentations (#) 0 2019 Event material (agenda,
minutes, etc)

P 1 1 1 3 P 5000 5000 5000 15000 Institutional
Development

INS
P(a) 1 1 1 2 P(a) 5000 5000 5000 10000

A A

Other Cost

Total Cost 2019 2020 2021 Total Cost
P $25,000.00 $65,000.00 $160,000.00 $250,000.00

P(a) $25,000.00 $65,000.00 $160,000.00 $225,000.00
A


