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Project:  Coastal Risk Assessment and Management Program
Project number: BA-L1014 and Loan Contract number: 2463/OC-BA
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	               CONSULTING SERVICES

	1.3.1.6
	Update of the Indicators of Disaster Risk and Risk Management (2018)
	Consulting Services
	180,000
	SSS
	Ex-Ante
	100
	0
	N
	Q4 2017
	Q2 2018
	Pending
	 

	1.3.1.8
	Update of the DesInventar Database
	Consulting Services
	4,000
	NICQ
	Ex-Post
	100
	0
	N
	Q4 2017
	Q2 2018
	Pending
	 

	2.8.1.1
	Designs for additional coastal infrastructure incorporating disaster risk management and climate change adaptation
	Consulting Services
	3,055,000
	QBS
	Ex-Ante
	82
	18
	N
	Q2 2016
	Q2 2018
	In Process
	 

	3.3.1
	Training of CZMU and PET in  DRM & CCA  and Sensitisation Plan for Key Strategic Partners 
	Consulting Services
	79,800
	IICC
	Ex-Ante
	82
	18
	N
	Q4 2017
	Q1 2018
	Pending
	

	3.4.1
	Preparation of a Strategic Action Plan for DRM & CCA in the Coastal Zone
	Consulting Services
	79,000
	IICC
	Ex-Ante
	82
	18
	N
	Q4 2017
	Q4 2017
	Pending
	

	3.5.1
	Preparation of a Policy for Information Sharing among the Departments of the MED, and with Key Strategic Partners
	Consulting Services
	61,200
	IICC
	Ex-Ante
	82
	18
	N
	Q4 2017
	Q2 2018
	Pending
	

	3.6.1
	Preparation of an Updated Proposal for Cost Recovery Mechanisms for Coastal Infrastructure
	Consulting Services
	43,800
	IICC
	Ex-Ante
	82
	18
	N
	Q4 2017
	Q1 2018
	Pending
	

	3.7.1
	Design and Implementation of a Communication Strategy and Action Plan on Coastal Risk Management
	Consulting Services
	89,800
	IICC
	Ex-Ante
	82
	18
	N
	Q4 2017
	Q4 2017
	Pending
	

	3.8.1
	Update the CZMU Operations Manual
	Consulting Services
	73,700
	IICC
	Ex-Ante
	82
	18
	N
	Q4 2017
	Q1 2018
	Pending
	

	3.10.1
	Updating of the Coastal Zone Management (CZM) Plan, Act & Regulations
	Consulting Services
	899,575
	QCBS
	Ex-Ante
	82
	18
	N
	Q4 2017
	Q2 2018
	Pending
	

	4.1.2.1
	Quality Assurance/ Quality Control for NCRIPP- Coastal Oceanographer
	Consulting Services
	30,000
	IICC
	Ex-Post
	100
	0
	N
	Q4 2016
	Q2 2017
	Awarded
	 

	4.1.2.2
	Quality Assurance/Quality Control for NCRIPP- Geotechnical Engineer
	Consulting Services
	24,000
	IICC
	Ex-Post
	100
	0
	N
	Q4 2016
	Q2 2017
	Awarded
	 

	4.1.2.3
	Quality Assurance/Quality Control for NCRIPP- Geophysicist
	Consulting Services
	38,750
	IICC
	Ex-Post
	100
	0
	N
	Q4 2016
	Q2 2017
	Awarded
	 

	4.1.2.4
	Quality Assurance/Quality Control for NCRIPP- Numerical Modeller
	Consulting Services
	11,076
	IICC
	Ex-Post
	100
	0
	N
	Q4 2016
	Q2 2017
	Awarded
	 

	4.1.2.5
	Quality Assurance/Quality Control for NCRIPP- Resource Economist
	Consulting Services
	15,000
	IICC
	Ex-Post
	100
	0
	N
	Q4 2016
	Q2 2017
	Awarded
	 

	4.1.2.6
	Quality Assurance/Quality Control for NCRIPP- Risk Specialist
	Consulting Services
	32,950
	IICC
	Ex-Post
	100
	0
	N
	Q4 2016
	Q2 2017
	Awarded
	 

	4.1.2.7
	Quality Assurance/Quality Control for NCRIPP- Software Engineer
	Consulting Services
	32,500
	IICC
	Ex-Post
	100
	0
	N
	Q4 2016
	Q2 2017
	Awarded
	 

	4.1.3
	Final Evaluation
	Consulting Services
	40,000
	IICC
	Ex-Post
	100
	0
	N
	Q1 2018
	Q2 2018
	Pending
	 

	5.3
	Contracts Administrator
	Consulting Services
	50,000
	IICC
	Ex-Post
	100
	0
	N
	Q3 2017
	Q4 2017
	In Process
	




ii     Goods and Works: ICB: International competitive bidding; LIB: limited international bidding; NCB: national competitive bidding; PC: price comparison;   DC: direct contracting; FA: force account;   PSA: Procurement through Specialized Agencies; PA: Procurement Agents; IA: Inspection Agents; PLFI: Procurement in Loans to Financial Intermediaries; BOO/BOT/BOOT: Build, Own, Operate/Build, Operate, Transfer/Build, Own, Operate, Transfer; PBP: Performance-Based Procurement; PLGB: Procurement under Loans Guaranteed by the Bank; PCP: Community participation procurement.  Consulting Firms: QCBS: Quality- and Cost-Based Selection QBS: Quality-Based Selection FBS: Selection under a Fixed Budget; LCS: Least-Cost Selection; CQS: Selection based on the Consultants’ Qualifications; SSS: Single-Source Selection.  Individual Consultants: NICQ: National Individual Consultant selection based on Qualifications; IICC: International Individual Consultant selection based on Qualifications

iii    Applicable only to Goods and Works in case the new Policy applies. In the case of previous Policies, it is applicable to Goods, Works and Consulting Services.

iv    This column “Status” should be used for retroactive procurement and for procurement plan updates.   

