
Technical Cooperation Document 

I. Basic Information of the TC 

 Country/Region: Chile, Ecuador, México, Panamá, and 
Paraguay  

 TC Name: Regional Support for the Green Climate Fund 
(GCF) 

 TC Number: RG-T2638 

 Team Leader/Members: Gloria Visconti - Team Leader (INE/CCS), 
Mateo Salomon, Sandra López, and Mariana 
Hernández (INE/CCS); Gmelina Ramírez 
(CCS/CME); Paloma Marcos (SCL/GDI); 

Natacha Marzolf (INE/ENE); and Escarlata
Baza (LEG/SGO)  

 Indicate if: Operational Support, Client
Support, or Research & Dissemination

Client Support 

 If Operational Support TC, give number
and name of Operation Supported by the
TC:

N/A 

 Date of TC Abstract authorization: September 2015 

 Beneficiary (countries or entities which
are the recipient of the technical
assistance):

Chile, Ecuador, México, Panamá, and 
Paraguay 

 Executing Agency and contact name: Inter-American Development Bank (IDB) 

 Donors providing funding: Sustainable Energy and Climate Change IDB 
Special Program (SCI) 

 IDB Funding Requested: US$500,000 

 Local counterpart funding, if any: US$70,000 

 Disbursement period: 36 months (execution: 30 months) 

 Required start date: December 2015 

 Types of consultants (firm or individual
consultants):

Firms and individual consultants 

 Prepared by Unit: Climate Change and Sustainability Division 
(INE/CCS) 

 Unit of Disbursement Responsibility: Infrastructure and Environment Sector (INE) 

 TC Included in Country Strategy (y/n): Y 

 TC included in CPD (y/n): N/A 

 GCI-9 Sector Priority: Protect the environment, respond to climate 
change, promote renewable energy and 
ensure food security 

II. Objectives and Justification of the TC

2.1 The objective of this Technical Cooperation (TC) is to support Latin America and the 
Caribbean (LAC) countries in preparing to, and accessing resources from the Green 
Climate Fund (GCF), to enable and catalyze climate investments towards, low 
carbon, climate resilient technology and infrastructure (natural and physical), as well 
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as to conserve essential natural resources which provide key local and global 
services.  

2.2 The GCF is expected to become the main global fund for Climate Finance. A total of 
US$10.2 billion has been pledged to date to the GCF. A first set of project proposals 
is scheduled to be approved by the GCF Board by the end of 2015. To be able to 
present solid project proposals to the GCF, LAC countries require technical support 
in the process of prioritization and design of projects; the proposed TC is focused to 
cover this gap. The Bank is well positioned to offer this support given its experience 
in channeling multilateral climate funds and leveraging its own resources. This TC 
will build a strategic pipeline of projects for the GCF and other source of climate 
finance and will contribute with the IDB’s Climate Change Action Plan and the Ninth 
General Capital Increase (GCI-9) in particular as it will "assist borrowing countries in 
climate change mitigation and adaptation issues, sustainable and renewable energy, 
and environmental sustainability”. This operation contributes to the objectives of the 
Sustainable Energy and Climate Change Initiative IDB Special Program (IDB SECCI 
Fund), as it relates to the reduction of GHG emissions and the mobilization of 
financial resources for climate change mitigation and adaptation. Furthermore, the 
TC will strengthen South- South learning among Latin America and Caribbean 
Countries in different areas related to the Fund.  

2.3 During the 10th meeting of the GCF Board, the IDB has been accredited as an 
Implementing Entity and Financial Intermediary of the Fund and is now in a position 
to submit project proposals to the GCF. The Bank has initiated a dialogue with 
several LAC countries to build a pipeline of projects for the GCF and also has been 
working on the preparation of project funding proposals and other readiness activities 
to be submitted to the GCF.  

2.4 This TC is aligned with the IDB Country Strategy with Ecuador 2012 – 2017 (GN-
2680) that focuses on promote initiatives to reduce vulnerability to climate change, 
encourage adaptation measures and mitigation of greenhouse gases. This TC is 
aligned with the IDB Country Strategy with Mexico 2013 – 2018 (GN-2749) which 
prioritizes work on developing planning tools to identify adaptation measures, 
reducing vulnerability and increasing the resilience of human settlements in rural, 
urban, and coastal areas, strategic infrastructure and production systems. This TC is 
aligned with the IDB Country Strategy with Paraguay 2014 – 2018 (GN-2769) and 
with Chile 2014 – 2018 (GN-2785), both focuses mostly on climate change 
adaptation measures. The IDB Country Strategy with Panama is currently under 
elaboration, they might include climate change issues as in previous strategies. 

 

III. Description of activities/components and budget 

3.1 The IDB GCF Support for LAC countries will offer tailored technical support to 
prepare to, and access GCF resources, based on their specific needs.  

3.2 Component 1: Information and knowledge sharing (US$144,000). This 
component will facilitate the access to information and knowledge on the specificity 
of the GCF to countries in LAC Region and potential project developers. At the 
national level, support will be provided to the National Designated Authorities (NDAs) 
in sharing information on GCF opportunities and requirements, to a diverse range of 
stakeholders, through workshops and the preparation of relevant materials, i.e. 
different institutions at government level, private sector representatives, local 
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financial institutions and Non-Governmental Organizations (NGOs). At regional,  
sub-regional and national level, workshops1 will be organized and conducted in close 
coordination with countries NDAs to share early experiences on project prioritization 
and formulation with the GCF. The workshops will also highlight innovative financial 
instruments, policy and schemes (such as risk transfer mechanisms, public private 
partnerships, focalization of subsidies, results-based payments) that are relevant for 
the structuring of climate projects for the GCF. As a result, a diverse range of 
stakeholders in LAC will have a better understanding of the opportunities and 
requirements of the GCF. This component will be developed in synergy with the TC 
on readiness for Central America and Bolivia (RG-X1255) for an optimal use of 
resources and information sharing. Support to national entities for accreditation to 
the GCF will also be offered. 

3.3 Component 2: Identification and prioritization of projects (US$96,000). This 
component will support LAC countries in identifying and prioritizing projects to be 
submitted to the GCF. Based on ad hoc diagnostic analysis or existing assessments 
performed for, among others, the National Climate Change Communications (NCCs), 
the Biennial Update Reports (BURs), Intended National Determined Contributions 
(INDCs) and Nationally Appropriate Mitigations Actions (NAMAs), the project will 
provide on-demand support to countries to identify and prioritize a pipeline of 
projects for the GCF also on the basis of the potential to create synergies with IDB 
projects pipeline. These activities will also serve as basis for looking at the potential 
to create synergies with the IDB project pipeline. These activities will be developed in 
close coordination with the countries NDAs and relevant stakeholders. The result of 
this component will be a prioritized pipeline of projects to be presented to the GCF. 

3.4 Component 3: Detailed design of projects (US$330,000). This component will 
provide technical support to LAC countries in developing prioritized projects in their 
GCF pipeline into full project proposals to be presented to the GCF. Assistance will 
be provided to ensure that the proposed projects respond to the criteria of the GCF 
and that they can produce a strong transformational impact towards a low carbon 
and climate resilient development path. Participating LAC countries will benefit from 
the wealth of experience of the IDB in structuring climate finance projects and 
applying innovative and efficient financial mechanisms. As a result, the TC 
beneficiaries will be able to access the GCF, know about leveraging climate finance 
and scaling-up climate investments. 

 

 

                                                           
1
  In these workshops will be participating the team leader which main functions will be to illustrate the first 

experiences of identification of projects, preparation of concept notes, further elaboration of a funding 
proposal and the several interactions with the GCF Secretariat to finally submit the project funding proposal, 
and also will provide inputs and sharing experiences regarding GCF policies and procedures design process. 
Project team leader participation in these workshops is essential as nobody else within the Bank has the 
experience and has been following the progress of the GCF architecture and development. The above 
mentioned activities do not described functions or activities performed by INE/CCS staff in a regular basis; 
however these activities will generate a considerable result in the implementation of this TC. Consequently, 
this TC will not be supporting or complementing Bank´s administrative budget. 
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Indicative Results Matrix 

Component Outputs 
Indic
ator 

Base 
line 

Year 
1 

Year 
2 

Year 
3 

Target 
Means of 

verification 

Component 
1: 
Information 
and 
knowledge 
sharing 

National and 
Regional 
workshops on the 
GCF, organized 
and conducted in 
coordination with 
NDAs.  
 

# of 
work 
shops 

0 1 1 1 3 
Participants 
list for each 
workshop 

Gap analysis of 
Environmental 
and Social 
Standards, 
Gender Policy and 
Fiduciary 
Standards and 
roadmap for  
potential

2
 national 

implementation 
entity to comply 
with GCF 
accreditation 
requirements 
 

Repor
t 

0 1 0 0 1 

Report 
received by 
the national 
implementati
on entity 

Component 
2: 
Identification 
and 
prioritization 
of projects 

National pipeline 
of projects that 
comply with GCF 
requirements 
identified and 
prioritized 

# of 
pipeli
nes 

0
 

3 2 0 5 

List of 
projects 
prioritized by 
each country 

Component 
3: Detailed 
design of 
projects 

Support to the 
preparation of 
feasibility studies 
associated with 
potential GCF full 
project proposals 

# of 
feasib
ility 
studie
s 

0 1 1 0 2 

Feasibility 
study 
associated 
to a GCF full 
project 
proposal 
delivered to 
the NDA 

Technical support 
to participant 
countries in 
preparing full GCF 
project proposals 

# of 
full 
projec
t 
propo
sals 

0 2 2 1 5 

Full project 
proposal 
approved by  
each country 

 

Outcome statements 
Increase awareness and understanding of opportunities and requirements of the GCF to national 

stakeholders, i.e., institutions at government level, NGOs, private sector representatives and local 

financial institutions. 

Increase understanding of requirements and gaps towards GCF accreditation of potential national 
implementation entities, i.e., national development banks, national NGOs, national financial 
institutions. 

                                                           
2  

Examples of potential entities are national development banks, national NGOs, national financial institutions. 
The final accreditation assessment is done by the GCF Secretariat and the GCF Accreditation independent 
panel. 
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Outcome statements 
Increase investment opportunities at national level that can potentially access GCF financial 
resources.  

Increase capacity to access GCF resources through project proposal submission.  

 

3.5 The indicative budget is as follow: 
 

Indicative Budget (US$)* 

Activity/ 
Component 

Description IDB /Fund  Counterpart 
Funding **  

Total 
Fund 

Component 1: 
Information and 
Knowledge 
sharing 

Provide information on the 
GCF and share experience 
related to the GCF. 

120,000 24,000 144,000 

Component 2: 
Identification 
and Prioritization 
of projects 

Support the identification and 
prioritization of projects for the 
GCF. 

80,000 16,000 96,000 

Component 3: 
Detailed design 
of Projects 

Support the preparation and 
presentation of projects to the 
GCF. 

300,000 30,000 330,000 

Total 500,000 70,000 570,000 

* The procurement plan presents detailed costs of each product described in the results matrix. 
** In kind contribution: human resources within the NDA.  

 

IV. Executing agency and execution structure  

4.1 The TC will be executed by the Bank as it has a regional outreach and it seeks to 
support countries in LAC region in accessing the GCF and build a pipeline of projects 
that can be accessed through the IDB as a GCF accredited entity. INE/CCS, in its 
role as technical focal point for GCF and other climate funds, is leading GCF related 
activities in close cooperation with all the operational Divisions and Departments of 
the Bank, as well as with VPC given the key role of NDAs. Activities under TC 
components 3 and 4 will require a close involvement of INE operational Divisions as 
well as other Departments of the Bank. Close coordination will also be ensured with 
the GCF Secretariat in order to maximize the impact of TC funding with GCF 
readiness resources. 

4.2 Prior to the initiation of the project activities, the team will obtain the corresponding 
no objection from the Bank’s liaison entity in each country, as well as a written an 
express request, from the beneficiary entity, that the Bank acts as executing agency, 
and therefore will select and contract the consulting services required under the 
present operation. 

4.3 The Bank will contract individual consultants, consulting firms and non-consulting 
services in accordance with current Bank´s procurement policies and procedures. 

V. Major issues  

5.1 The main risk of this TC is that those projects prioritized and submitted to the GCF 
are not approved. The activities of the TC seek to mitigate that risk by ensuring that 
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the submitted proposals comply with the GCF criteria and are well designed taking 
advantage of the existent expertise of IDB operational Divisions. An additional risk is 
the increased competition and multiple channels to access the GCF. The TC will 
promote the capacity and added value of the IDB and support the positioning of the 
positioning of the Bank as a relevant partner for the GCF and LAC countries. 

VI. Exceptions to Bank policy

6.1 No exceptions to Bank policy are envisioned. 

VII. Environmental and Social Strategy

7.1 It is not anticipated that the activities of this TC will have a negative direct or indirect 

social or environmental impacts, as it classified as Category “C” per Environment 

and Safeguards Compliance Policy (OP-703) (Safeguard Screening Form/Safeguard 

Policy Filter). Projects supported by this TC and submitted to the GCF will have their 

own environmental and social screening and classification. 

Required Annexes: 

 Annex 1: Letter of Request

 Annex 2: Terms of Reference

 Annex 3: Procurement Plan

http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39920765
http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39916862
http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39916862
http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39935867
http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39921109
http://idbdocs.iadb.org/wsdocs/getDocument.aspx?DOCNUM=39921332




E9871/2015

Santiago, lit tHe. 'lO\S

Se~or
KoltJo Echebarrfa
Re~resentante Banco Interamericano de Desarrollo (BID)
Presente

Ref.: Presenta No Objecion a Proyecto RG-
T2638. Apoyo alas actividades de
preparacion para el Fondo Verde para
el Clima.

Ant.: Carta BID W CSC/CCH/674/2015, de
2015.

De mi consideracion:

Mediante carta del Antecedente, se ha solicitado la no objecion para el proyecto RG-T2638
que busca brindar asistencia tecnica para preparar al pars en el acceso a recursos del Fondo
Verde para el Clima, que permitan catalizar inversiones resilientes al clima y bajas en
ernisiones.

AI especto, curnplerne informar que luego de reunirnos con Fernando Montenegro y Gloria
Visconti, representantes del BID en Chile, donde se explicaron los alcances del proyecto, el
Ministerio de Hacienda, como Punto Focal del Fondo Verde para el Clima, ha decidido
presentar en este acto la carta de no objecion del Gobierno de Chile al proyecto de
cooperacion tecnica solicitada por la institu I' n que usted representa.

C.Cr:

-Sr. Jose Pablo Gomez, Jefe Division Finanzas Publicas, DIPRES.
-Sra, Clelia Beltran, Jefa Sector Credito Publico, DIPRES.
-Sr. Cristian Salas, Asuntos Internacionales. Ministerio de Hacienda







Letters of Request 

We are waiting for the letters of request from the selected countries. 
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INTER-AMERICAN DEVELOPMENT BANK 

CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 

REGIONAL SUPPORT FOR THE GREEN CLIMATE FUND 

TECHNICAL SUPPORT FOR ACCREDITATION OF A NATIONAL/SUB-NATIONAL/REGIONAL ENTITY 

TO THE GCF - FIDUCIARY STANDARDS 

RG-T2638 

TERMS OF REFERENCE 

I. BACKGROUND AND JUSTIFICATION 

1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 
Finance. A total of USD10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Latin America and the Caribbean (LAC) 
countries require technical support in the process of prioritization and design of projects, 
support to national, sub-national and regional entities for accreditation to the GCF and 
capacity building to the National Designated Authorities (NDAs). The Bank is well 
positioned to offer this support given its experience in channeling multilateral climate funds 
and leveraging its own resources.  

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. The GCF also allows direct access to recipient countries that can nominate 
competent, national, sub-national, and regional, implementing entities for accreditation to 
receive funding. Implementing entities have to be accredited by the GCF to canalize 
funding for recipient countries. To acquire accreditation there are specific criteria to comply 
with Fund´s fiduciary principles and standards, and environmental and social safeguards. 

1.3 In order for Chile, Ecuador, México, Panamá, and Paraguay to access directly to 
resources from the GCF, their National Designated Authorities should nominate a 
National/Sub-national/Regional Entity to acquire accreditation. The IDB will support on-
demand basis selected entities seeking accreditation to the GCF. 

II. OBJECTIVES

2.1  Assessment of the compliance with fiduciary criteria required by the GCF for the 
accreditation of National/Sub-national/Regional Entities and elaboration of a road map for 
the accreditation process.  

III. ACTIVITIES

3.1 Review of and guidance for the GCF accreditation process. The contractual shall review
the process and requirements for the accreditation of a National/Sub-national/Regional
Entity to the GCF. The contractual shall guide National/Sub-national/Regional Entities to
complete and compile information to each section of the accreditation application.

3.2 Gap Analysis of the Entities compliance with the GCF’s fiduciary standards. The
contractual shall conduct a gap analysis for National/Sub-national/Regional Entities to
comply with the GFC’s fiduciary standards in order to entitle the Entity to identify, prepare,
submit and fully implement funding proposals relating to specific projects. The assessment
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shall include, as a minimum the basic fiduciary criteria: (i) general management and 
administrative capacities: (ii) financial management and accounting; (iii) internal and 
external audit; (iv) control frameworks; (v) procurement; (vi) code of ethics; (vii) disclosure 
of conflicts of interest; (viii) preventing financial mismanagement; (ix) investigation 
function, and (x) anti-money laundering and anti-terrorist financing policies.  

3.3 In case the Entity is seeking for more advanced accreditation, the following specialized 
fiduciary criteria have to be assessed: (a) project identification, preparation and appraisal; 
(b) project oversight and control; (c) monitoring and evaluation; (d) project-at-risk systems 
and related project risk management capabilities; (e) grant award procedures; (f) public 
access to information on beneficiaries and results; (g) transparent allocation and 
implementation of financial resources; (h) good standing for financial requirements with 
regard to multilateral funding; (i) appropriate registration and/or licensing from by a 
financial oversight body or regulator in the country and/or internationally, as applicable;  
(j) track record, institutional experience and existing arrangements and capacities for  
on-lending and blending with resources from other international or multilateral sources;  
(k) creditworthiness; (l) due diligence policies, processes and procedures; (m) financial 
resources management, including analysis of lending portfolio of the intermediary;  
(n) public access to information on beneficiaries and results; (o) investment management, 
policies and systems, including in relation to portfolio management; (p) capacity to channel 
funds transparently and effectively, and to transfer the Fund’s funding advantages to final 
beneficiaries; (q) financial risk management, including asset liability management, and  
(r) governance and organizational arrangements, including relationships between the 
entity’s treasury function and the operational side. 

3.4 Recommendations to cover potential gaps and road map for the GCF accreditation 
process. The contractual shall elaborate recommendations and a road map to overcome 
gaps found in activity 3.2 above, in order for the National/Sub-national/Regional Entities to 
comply with the GFC’s fiduciary standards. The road map should include a schedule of the 
assessment process and the responsible to complete improvement actions. The 
contractual shall define the roadmap with specific recommendations in close collaboration 
and coordination with the Entities and the IDB. 

IV. CHARACTERISTICS OF THE CONSULTING SERVICES 

 Type: Individual contractual of the IDB’s member countries.  

 Type of contract: Products and External Services Contractual, Lump sum.  

 Time frame: The activities under these terms of reference should be completed within 
four months.  

 Place of work: Home-based with at least one mission to each country where the 
National/Sub-national/Regional Entity is located.  

 Qualifications: The contractual should have university degree in finance, accounting, 
economics, or any related discipline with at least seven years of demonstrated 
professional experience in fiduciary standards. Master’s degree would be an asset. 

V. REPORTS AND PAYMENTS 

5.1 The contractual will submit an inception report, an interim report, and a final report. 

a. The inception report should include the general methodology, work plan and detailed 
timetable for the development of the consultancy. The inception report should be 
submitted within 10 calendar days from the signature of the contract. 
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b. The interim report should include the review of the GCF accreditation process (as per 
paragraph 3.1 above) and the assessment of the National/Sub-national/Regional Entity 
compliance with GCF’s fiduciary standards (as per paragraph 3.2 above). The interim 
report should be submitted within 60 calendar days from the signature of the contract.  

c. The final report should include the road map for each National/Sub-national/Regional 
Entity for the accreditation process to the GCF (as per paragraph 3.3 above) and the 
guidance for the GCF accreditation application (as per paragraph 3.1 above). The final 
report should be submitted within 90 calendar days from the signature of the contract.  

d. The inception and the interim report are expected in Spanish. The final report is 
expected in English and Spanish. All reports will be delivered as follows: i) the relevant 
electronic files in MS Word, Excel, or other application acceptable to the IDB (must 
include all annexes and appendices); ii) an electronic PDF file for each full report. 
These reports and electronic files should be delivered to the project supervisors within 
the time limits mentioned above. 

5.2 Payments for the consulting services will be specified in the contract and will be made as 
follow: 

1. 20% at contract signature and approval of the Bank of the inception report; 

2. 40% upon approval of the Bank of the interim report;  

3. 40% upon approval of the Bank of the final report. 

VI. COORDINATION 

6.1  The Climate Change and Sustainability Division (INE/CCS) will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the contractuals. In representation of the IDB, the technical coordination for this 
consultancy rests with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: 
gloriav@iadb.org). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:gloriav@iadb.org


Annex II 
Page 4 of 17 

 

INTER-AMERICAN DEVELOPMENT BANK 

CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 

REGIONAL SUPPORT FOR THE GREEN CLIMATE FUND 

TECHNICAL SUPPORT FOR ACCREDITATION OF A NATIONAL/SUB-NATIONAL/REGIONAL 

ENTITY TO THE GCF – ENVIRONMENTAL AND SOCIAL SAFEGUARDS AND GENDER POLICY 

RG-T2638 

TERMS OF REFERENCE 

I. BACKGROUND AND JUSTIFICATION 

1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 
Finance. A total of USD10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Latin America and the Caribbean (LAC) 
countries require technical support in the process of prioritization and design of projects, 
support to national entities for accreditation to the GCF and capacity building to the 
National Designated Authorities (NDAs). The Bank is well positioned to offer this support 
given its experience in channeling multilateral climate funds and leveraging its own 
resources.  

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. The GCF also allows direct access to recipient countries that can nominate 
competent sub-national, national and regional implementing entities for accreditation to 
receive funding. Implementing entities have to be accredited by the GCF to canalize 
funding for recipient countries. To acquire accreditation there are specific criteria to comply 
with Fund´s fiduciary principles and standards and environmental and social safeguards. 

1.3 In order for Chile, Ecuador, México, Panamá, and Paraguay to access directly to 
resources from the GCF, their National Designated Authorities should nominate a 
National/Sub-national/Regional Entity to acquire accreditation. The IDB will support on-
demand basis selected entities seeking accreditation to the GCF. 

II. OBJECTIVES  

1.1 Assessment of the compliance with environmental and social safeguards and gender 
policy required by the GCF for the accreditation of National/Sub-national/Regional Entities 
and elaboration of a road map for the accreditation process.  

III. ACTIVITIES 

3.1 Assessment of the Entity compliance with the GCF’s environmental and social safeguards 
and gender policy. The contractual shall conduct a gap analysis for National/Sub-
national/Regional Entities to comply with the GFC’s environmental and social safeguards 
in order to entitle the Entity to identify, prepare, submit and fully implement funding 
proposals relating to specific projects. The assessment shall include, as a minimum:  
(a) assessment of the environmental and social management system (ESMS);  
(b) environmental and social policy; (c) identification of risks and impacts; (d) management 
program of the ESMS; (e) organizational capacity and competency for the ESMS;  
(f) monitoring and review; (g) external communications; (h) labor and working conditions; 
(i) resource efficiency and pollution prevention; (j) community health, safety and security; 
(k) land acquisition and involuntary resettlement; (l) biodiversity conservation and 
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sustainable management of living natural resources; (m) indigenous peoples, and 
(n) cultural heritage. 

3.2  The contractual shall also conduct a gap analysis for National/Sub-national/Regional 
Entities to comply with the GCF’s Gender Policy, including: (i) demonstrate competencies, 
policies and procedures to implement the GCF’s Gender Policy, and (ii) demonstrate 
experience with gender and climate change, including a track record of lending to both 
men and women.  

3.3 Recommendations to cover potential gaps and road map for the GCF accreditation 
process. The contractual shall elaborate recommendations and a road map to overcome 
gaps found in activity 3.1 above, in order for the National/Sub-national/Regional Entities to 
comply with the GFC’s environmental and social safeguards and gender policy. The road 
map should include a schedule of the assessment process and the responsible to 
complete improvement actions. The contractual shall define the roadmap with specific 
recommendations in close collaboration and coordination with the Entities and the IDB. 

IV. CHARACTERISTICS OF THE CONSULTING SERVICES

 Type: Individual contractual of the IDB’s member countries.

 Type of contract: Products and External Services Contractual, Lump sum.

 Time frame: The activities under these terms of reference should be completed within
four months.

 Place of work: Home-based with at least one mission to each country where the
National/Sub-national/Regional Entity is located.

 Qualifications: The contractual should have university degree in environmental
sciences, environmental engineering, or any related discipline with at least seven years
of demonstrated professional experience in environmental and social safeguards.
Master’s degree would be an asset.

V. REPORTS AND PAYMENTS 

5.1 The contractual will submit an inception report, an interim report, and a final report. 

a. The inception report should include the general methodology, work plan and detailed
timetable for the development of the consultancy. The inception report should be
submitted within 10 calendar days from the signature of the contract.

b. The interim report should include the assessment of the National/Sub-
national/Regional Entity compliance with GCF’s environmental and social safeguards
and gender policy (as per paragraph 3.1 above). The interim report should be
submitted within 60 calendar days from the signature of the contract.

c. The final report should include the road map for each National/Sub-national/Regional
Entity for the accreditation process to the GCF (as per paragraph 3.2 above). The final
report should be submitted within 90 calendar days from the signature of the contract.

5.2 The inception and the interim report are expected in Spanish. The final report is expected 
in English and Spanish. All reports will be delivered as follows: i) the relevant electronic 
files in MS Word, Excel, or other application acceptable to the IDB (must include all 
annexes and appendices); ii) an electronic PDF file for each full report. These reports and 
electronic files should be delivered to the project supervisors within the time limits 
mentioned above. 
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5.3 Payments for the consulting services will be specified in the contract and will be made as 
follow: 

1. 20% at contract signature and approval of the Bank of the inception report; 

2. 40% upon approval of the Bank of the interim report;  

3. 40% upon approval of the Bank of the final report. 

VI. COORDINATION 

6.1 The Climate Change and Sustainability Division (INE/CCS) will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the contractuals. In representation of the IDB, the technical coordination for this 
consultancy rests with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: 
gloriav@iadb.org). 
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INTER-AMERICAN DEVELOPMENT BANK 

CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 

REGIONAL SUPPORT FOR THE GREEN CLIMATE FUND 

TECHNICAL SUPPORT FOR IDENTIFICATION, BUILDING A PIPELINE AND PRIORITIZATION OF 

GREEN CLIMATE FUND PROGRAMS AND PROJECTS 

RG-T2638 
 

TERMS OF REFERENCE 

 

I. BACKGROUND AND JUSTIFICATION 

1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 
Finance. A total of USD10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Latin America and the Caribbean (LAC) 
countries require technical support in the process of prioritization and design of projects, 
support to national entities for accreditation to the GCF and capacity building to the 
National Designated Authorities (NDAs). The Bank is well positioned to offer this support 
given its experience in channeling multilateral climate funds and leveraging its own 
resources.  

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. Accredited Entities are entitled to identify, prepare, submit and fully implement 
funding proposals relating to specific projects. 

1.3 In order for Chile, Ecuador, México, Panamá, and Paraguay to present funding proposals 
to the GCF it is necessary to identify and prioritize potential projects and programs aligned 
with national priorities and the Fund’s results management framework. The Bank will 
support LAC countries during the process of prioritization of the identified GCF programs 
and projects.   

II. OBJECTIVES  

2.1 Identification, building a pipeline, and prioritization of Green Climate Fund programs and 
projects in Chile, Ecuador, México, Panamá, and Paraguay.  

III. ACTIVITIES 

3.1. Review of existing and potential projects and programs that could opt for GCF funding. 
The contractual shall review projects and programs that are currently developing in each 
country or are soon to be developed. Once projects and/or programs have been identified, 
the contractual shall check whether those projects and programs are in line with:  
(a) national, sub-national, sectoral priorities; (b) IDB country strategy; and (c) GCF 
investment criteria. If the projects and/or programs are in line with (a), (b) and (c) above, it 
should be listed for each project/program, as a minimum: (i) the aim and objective of the 
project or program; (ii) scope of project/program; (iii) the result area - the project/program 
respond to a mitigation or adaptation strategy, or both -; (iv) detailed activities;  
(v) development status of the project/program; (vi) funding needed and funding already 
provided; (vii) timeline; and (viii) stakeholders involved.            
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3.2  Building a pipeline of programs and projects that could be eligible for GCF funding. The 
contractual shall build the pipeline in close collaboration and coordination with the NDA, 
the IDB1 and any other appointed national entity of each country. The pipeline of projects 
and programs shall include the information required by the GCF concept note template2, 
inter alia: (a) project/program general information (e.g. title, results areas – reduce 
emissions and/or increase resilience -, life span, implementation start and end date);  
(b) project/program description, including objectives; (c) background information on 
project/program sponsor; (d) market overview; (e) regulation, taxation and insurance;  
(f) implementation arrangements; (g) financing/cost information; (h) expected performance 
against GCF investment criteria; (i) brief rational for GCF involvement and exit strategy;  
(j) risk analysis; (k) multi-stakeholder engagement; (l) status of the project/program; and 
(m) identification of the existence of supporting documents for the concept note required 
by the GCF (i.e. map indicating the location of the project/program, financial model,  
pre-feasibility study/ feasibility study, environmental and social impact assessment  
(if applicable), evaluation report (if applicable).   

3.3. Prioritization of GCF projects and programs. The contractual shall conduct an analysis and 
evaluation methodology to assess projects and programs of the GCF pipeline in each 
country in order to establish a ranking among those projects and programs. Prioritization of 
projects/programs should be based on a country driven approach, the maturity of the 
project/program, and the availability of supporting documentation for the funding proposal3 
required by the GCF. The contractual could perform a multi-criteria analysis to evaluate 
the impact of the programs and/or projects against the information required by the GCF 
funding template: (a) project/program general information (e.g. title, results areas – reduce 
emissions and/or increase resilience -, executive summary, expected approval from 
accredited entity’s Board (if applicable), expected financial close (if applicable), 
implementation start and end date, life span); (b) description of financial elements of the 
project/program; (c) project/program financing information; (d) fee arrangement;  
(e) financial market overview – if applicable; (f) strategic context; (g) project/program 
objective against baseline scenario; (h) project/program description; (i) background 
information on project/program sponsor; (j) market overview – if applicable; (k) regulation, 
taxation and insurance; (l) institutional/implementation arrangements; (m) timetable of 
project/program implementation; (n) value added for GCF involvement; (o) exit strategy; 
(p) expected performance against GCF investment criteria; (q) economic and financial 
analysis; (r) technical evaluation; (s) environmental, social assessment, including gender 
considerations; (t) financial management and procurement; (u) risk assessment summary, 
risk factors and mitigation measures; (v) logic framework: paradigm shift objectives and 
impacts at the fund level, and outcomes, outputs, activities and inputs at project/program 
level; (w) arrangements for monitoring, reporting and evaluation, and (x) identification of 
the existence of supporting documents for the funding proposal required by the GCF, or 
when they become available (i.e. feasibility study, integrated financial model that provides 
sensitivity analysis of critical elements, confirmation letter or commitment for co-financing, 
term sheet, environmental and social impact assessment (ESIA), appraisal report or due 
diligence report with recommendations, evaluation report of the baseline project, map 
indicating the location of the project/program, timetable of project/program implementation, 
project/program confirmation).   

                                                           
1
 Close involvement of INE operational Divisions as well as other Departments of the Bank. 

2
 GCF concept note: http://www.gcfund.org/operations/resource-guide.html or the latest version available. 

3
 GCF funding proposal: http://www.gcfund.org/operations/resource-guide.html or the latest version available. 

http://www.gcfund.org/operations/resource-guide.html
http://www.gcfund.org/operations/resource-guide.html
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3.4.  Prioritization workshop in Chile, Ecuador, México, Panamá, and Paraguay. The contractual 
shall organize in close collaboration and coordination with the NDA, the IDB4 and any 
other appointed national entity of each country, logistics and technical aspects of the 
prioritization workshop in each country, before, during and after the event. The contractual 
shall be in charge to, inter alia: (a) provide input on the identification of invitees; (b) drafting 
the invitation letter; (c) drafting the workshop agenda; (d) making recommendations on the 
format of the workshop; (e) moderate and facilitate the dialogue organizing the 
discussions, taking the floor and making presentations, as appropriate; and (f) elaborate a 
synthesis document of the workshop providing the GCF prioritized projects/programs list.  

IV. CHARACTERISTICS OF THE CONSULTING SERVICES 

 Type: Individual contractual of the IDB’s member countries.  

 Type of contract: Products and External Services Contractual, Lump sum.  

 Time frame: The activities under these terms of reference should be completed within 
eight months.  

 Place of work: Home-based with potential missions to countries.  

 Qualifications: The contractual should have university degree in environmental 
sciences, environmental engineering, or any related discipline with at least seven years 
of demonstrated professional experience in climate change mitigation and adaptation 
projects. Master’s degree would be an asset. 

V. REPORTS AND PAYMENTS 

5.1. The contractual will submit an inception report, an interim report, and a final report.  

a. The inception report should include the general methodology, work plan and detailed 
timetable for the development of the consultancy. The inception report should be 
submitted within 15 calendar days from the signature of the contract. 

b. The interim report should include the identification and building of GCF projects/ 
programs pipeline in Chile, Ecuador, México, Panamá, and Paraguay (as per 
paragraph 3.1 and 3.2 above). The interim report should be submitted within 120 
calendar days from the signature of the contract. 

c. The final report should include the initial prioritization made during the desk review 
appraisal and the results of the prioritization agreed in the workshop for each country 
(as per paragraph 3.1 and 3.2 above). The final report should be submitted within 200 
calendar days from the signature of the contract.  

5.2. The inception report is expected in Spanish. The final report is expected in English and 
Spanish. All reports will be delivered as follows: i) the relevant electronic files in MS Word, 
Excel, or other application acceptable to the IDB (must include all annexes and 
appendices), and ii) an electronic PDF file for each full report. These reports and electronic 
files should be delivered to the project supervisors within the time limits mentioned above. 

5.3. Payments for the consulting services will be specified in the contract and will be made as 
follow: 

1. 20% at contract signature and approval of the Bank of the inception report; 

2. 40% upon approval of the Bank of the interim report; and 

                                                           
4
 Close involvement of INE operational Divisions as well as other Departments of the Bank. 
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3. 40% upon approval of the Bank of the final report. 

VI. COORDINATION 

6.1. The Climate Change and Sustainability Division (INE/CCS) will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the contractuals. In representation of the IDB, the technical coordination for this 
consultancy rests with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: 
gloriav@iadb.org). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:gloriav@iadb.org
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INTER-AMERICAN DEVELOPMENT BANK 

CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 

REGIONAL SUPPORT FOR THE GREEN CLIMATE FUND 

TECHNICAL SUPPORT FOR THE PREPARATION OF FULL PROJECT OR PROGRAM FUNDING 

PROPOSALS FOR THE GREEN CLIMATE FUND 

RG-T2638 

TERMS OF REFERENCE 

 

I. BACKGROUND AND JUSTIFICATION 

1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 
Finance. A total of USD10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Latin America and the Caribbean (LAC) 
countries require technical support in the process of prioritization and design of projects, 
support to national entities for accreditation to the GCF and capacity building to the 
National Designated Authorities (NDAs). The Bank is well positioned to offer this support 
given its experience in channeling multilateral climate funds and leveraging its own 
resources.  

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. Accredited Entities are entitled to identify, prepare, submit and fully implement 
funding proposals relating to specific projects. 

1.3 In order for Chile, Ecuador, México, Panamá, and Paraguay to present funding proposals 
to the GCF it is necessary to fill out the GCF funding proposal template and ensure to 
have all documentation required. The Bank will support LAC countries to submit a qualified 
project or program funding proposal to the GCF.   

II. OBJECTIVES  

2.1 Preparation of six full program or project funding proposals to be submitted to the Green 
Climate Fund Secretariat for Chile, Ecuador, México, Panamá, and Paraguay.  

III. ACTIVITIES 

3.1 Preparation of projects and/or programs funding proposals to be submitted to the GCF. 
The contractual shall fill out the latest available version of the GCF funding proposal5, 
consider all comments received from the NDA, any other appointed national entity of each 
country and the IDB6, and participate in all calls arranged by the GCF when reviewing 
each proposal. The contractual shall refine each proposal accordingly.  

3.2  Check list and availability of required documentation for the project/program proposal. The 
contractual shall organize in close collaboration and coordination with the NDA, the IDB7 
and any other appointed national entity of each country, all documents, letters and studies 
necessary to support the submission of the GCF funding proposal in each country.   

                                                           
5
 GCF funding proposal: http://www.gcfund.org/operations/resource-guide.html or the latest version available.  

6
 Close involvement of INE operational Divisions as well as other Departments of the Bank. 

7
 Idem. 

http://www.gcfund.org/operations/resource-guide.html
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IV. CHARACTERISTICS OF THE CONSULTING SERVICES 

 Type: Individual contractual of the IDB’s member countries.  

 Type of contract: Products and External Services Contractual, Lump sum. 

 Time frame: The activities under these terms of reference should be completed within 
four months.  

 Place of work: Home-based.  

 Qualifications: The contractual should have university degree in environmental 
sciences, environmental engineering, or any related discipline with at least seven years 
of demonstrated professional experience in climate change mitigation and adaptation 
projects. Master’s degree would be an asset. 

V. REPORTS AND PAYMENTS 

5.1 The contractual will submit an inception report, and a final report.  

a. The inception report should include the general methodology, work plan and detailed 
timetable for the development of the consultancy. The inception report should be 
submitted within 10 calendar days from the signature of the contract. 

b. The final report should include the final project/program funding proposal to be 
submitted to the GCF and the annexed information for each proposal (as per 
paragraph 3.1 and 3.2 above). The final report should be submitted within 90 calendar 
days from the signature of the contract.  

c. The inception report is expected in Spanish. The final report is expected in English. All 
reports will be delivered as follows:(i) the relevant electronic files in MS Word, Excel, or 
other application acceptable to the IDB (must include all annexes and appendices), 
and (ii) an electronic PDF file for each full report. These reports and electronic files 
should be delivered to the project supervisors within the time limits mentioned above. 

5.2 Payments for the consulting services will be specified in the contract and will be made as 
follow: 

2. 40% at contract signature and approval of the Bank of the inception report; and 

3. 60% upon approval of the Bank of the final report. 

VI. COORDINATION 

6.1 The Climate Change and Sustainability Division (INE/CCS) will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the contractuals. In representation of the IDB, the technical coordination for this 
consultancy rests with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: 
gloriav@iadb.org). 

 

 
 
 
 
 
 
 
 

mailto:gloriav@iadb.org
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INTER-AMERICAN DEVELOPMENT BANK 

CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 
 

REGIONAL SUPPORT FOR THE GREEN CLIMATE FUND 
SUPPORT TO A FEASIBILITY STUDY OF A FUNDING PROJECT PROPOSAL TO BE SUBMITTED TO 

THE GREEN CLIMATE FUND 
 

RG-T2638 
TERMS OF REFERENCE 

 
I. BACKGROUND AND JUSTIFICATION 

 
1.1 The Green Climate Fund (GCF) is expected to become the main global fund for Climate 

Finance. A total of USD10.2 billion has been pledged to date to the GCF, and a first set of 
project proposals is expected to be approved by the GCF Board by the end of 2015. To be 
able to present solid project proposals to the GCF, Latin America and the Caribbean (LAC) 
countries require technical support in the process of prioritization and design of projects, 
support to national entities for accreditation to the GCF and capacity building to the 
National Designated Authorities (NDAs). The Bank is well positioned to offer this support 
given its experience in channeling multilateral climate funds and leveraging its own 
resources.  
 

1.2 The IDB has recently been accredited by the GCF as an Implementing Entity and Financial 
Intermediary of the Fund which gives the opportunity to canalize international climate 
finance. Accredited Entities are entitled to identify, prepare, submit and fully implement 
funding proposals relating to specific projects. 
 

1.3 In order for Chile, Ecuador, México, Panamá, and Paraguay to present funding proposals 
to the GCF it is required to comply with the GCF investment criteria and to present a 
feasibility study, an environmental and social impact assessment, a financial model, due 
diligence report with recommendations, among others.   
 

II. OBJECTIVES 
 

2.1 Support to the elaboration of a feasibility study of a selected project proposal seeking GCF 
funding.  
 

III. ACTIVITIES 
 

3.1   Description of the proposed project seeking GCF funding. The firm shall describe in detail 
the funding project proposal including, inter alia: (a) overall objectives, explaining the 
project importance to the target groups and beneficiaries, the region and the government; 
(b) indicate economic, social and environmental development or impact of the project;  
(c) describe the project purpose, highlighting why the target groups and beneficiaries need 
the project; (d) project results, specifying products and services the project will deliver to 
the target groups and beneficiaries, as well as the assumptions required to achieve the 
project purpose; (e) explain project activities; (f) provide details of engineering designs, 
technical specifications, works, and/or supplies, depending the type of project; and (g) 
describe the exit strategy to ensure project sustainability in the long run.   
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3.2   Support to a feasibility study of a funding project proposal seeking GCF resources. The 
firm shall support to a feasibility study of a funding project proposal for submission to the 
GCF Board, detailing any pre-conditions necessary to start project activities. The feasibility 
study shall include, as a minimum: (a) technical analysis; (b) economic and financial 
assessment; (c) institutional and managerial capacity; (d) environmental impacts, 
(e) socio-cultural and gender aspects, and (f) operational characteristics of the project.  

3.2 Design a detailed plan for implementation of the project activities. The firm shall design 
detailed implementation plan including, inter alia: (a) indicators for project objectives and 
results; (b) design specifications; (c) resources required; (d) institutional structure for the 
implementation phase stipulating the responsibilities of different actors; (e) project 
timing/phasing; (f) estimated costs; (g) logical framework; (h) risk analysis and mitigation 
measures; (i) financing plan, and (j) monitoring and evaluation.  

IV. CHARACTERISTICS OF THE CONSULTING SERVICES

 Type: Consultancy Firm of the IDB’s member countries.

 Type of contract: Lump sum.

 Time frame: The activities under these terms of reference should be completed within

six months.

 Place of work: Home-based with at least two missions to the country where the study is

being conducted.

 Qualifications: The consultancy team should have university degree (Master´s degree

is an asset) and at least the following experience:

a. Project Coordinator. At least 10 years of demonstrated professional experience

leading feasibility studies in the field of the proposed project.

b. Technical expert. At least eight years of demonstrated professional experience

in the field of the proposed project.

c. Financial expert. At least eight years of demonstrated professional experience in

economic and financial analysis of projects related to the proposed project.

If deemed necessary, and not exceeding the suggested budget for the consultancy, the 

consulting firm may propose additional staff as part of the team. 

V. REPORTS AND PAYMENTS 

5.1 The contractual will submit an inception report, two interim reports, and a final report. 

b. The inception report should include the general methodology, work plan and detailed
timetable for the development of the consultancy. The inception report should be
submitted within 15 calendar days from the signature of the contract.

c. The first interim report should include the description of the proposed project (as per
paragraph 3.1 above). The first interim report should be submitted within 60 calendar
days from the signature of the contract.
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d. The second interim report should include the feasibility study of a funding project
proposal (as per paragraph 3.2 above). The second interim report should be
submitted within 120 calendar days from the signature of the contract.

e. The final report should include the implementation plan of the project activities (as per
paragraph 3.3 above) and compile the two previous approved reports (as per
paragraphs 5.1.b and 5.1.c). The final report should be submitted within 150 calendar
days from the signature of the contract.

5.2 The inception and interim reports are expected in Spanish. The final report is expected in 
English and Spanish. All reports will be delivered as follows: i) the relevant electronic files 
in MS Word, Excel, or other application acceptable to the IDB (must include all annexes 
and appendices); ii) an electronic PDF file for each full report. These reports and electronic 
files should be delivered to the project supervisors within the time limits mentioned above. 

5.3 Payments for the consulting services will be specified in the contract and will be made as 
follow: 

1. 20% at contract signature and approval of the Bank of the inception report;

2. 30% upon approval of the Bank of the first interim report;

3. 30% upon approval of the Bank of the second interim report; and,

4. 20% upon approval of the Bank of the final report.

VI. COORDINATION

6.1 The Climate Change and Sustainability Division (INE/CCS)8 will have the technical 
responsibility of the execution of this contract as well as approval of products prepared by 
the firm. In representation of the IDB, the technical coordination for this consultancy rests 
with Ms. Gloria Visconti, Climate Change Lead Specialist (e-mail: gloriav@iadb.org). 

8
 According to the sector of the funding proposal there will be a close involvement of INE operational Divisions 

as well as other Departments of the Bank. 

mailto:gloriav@iadb.org
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INTER-AMERICAN DEVELOPMENT BANK 

CLIMATE CHANGE AND SUSTAINABILITY DIVISION (INE/CCS) 

TEMPORARY TERM CONTRACTUAL FOR THE GREEN CLIMATE FUND 

RG-T2638 AND RG-X1255 

TERMS OF REFERENCE 

I. Background And Justification 

1.1 The Climate Change and Sustainability Division (INE/CCS) serves as the IDB focal 
point for the Green Climate Fund (GCF). Since July 2015, IDB is an accredited 
financial intermediary and implementing entity of the GCF, following the experience 
consolidated with the Climate Investment Funds and the Global Environment Facility.  

1.2 As part of the Cancun Agreement, reached at the 16th Conference of the Parties on 
Climate Change, Parties decided to establish the GCF. The Fund should represent a 
significant source of international climate finance for both mitigation and adaptation.  

1.3 The GCF is based on the overarching principle of “country driven approach” and the 
National Designated Authorities (NDAs), the focal point of Governments vis a vis the 
Fund, do ensure that programs and projects reflect countries priorities on climate 
change.  

1.4 Following the decision of eight GCF Board, beneficiary’s countries can start working at 
the definition of a pipeline of projects through readiness resources. These resources 
can also be used for capacitating NDAs in developing all the activities as a national 
focal point for the GCF. In order to prepare national financial institutions for direct 
access to the GCF, readiness resources can be used for training on GCF safeguards 
and fiduciary standards. 

II. Objectives

2.1 The objective of the consultancy is to provide policy, technical and operational support
to the GCF focal point based in INE/CCS in: (i) managing GCF readiness financial
support to beneficiary countries according to their priorities; (ii) assisting the
operational teams in meeting GCF criteria when structuring project proposals; and (iii)
coordinating the relationship with the GCF Secretariat.

III. Activities

3.1 The contractual will carry on the following activities in relation to IDB’s engagement
with the Green Climate Fund:

a) Information and knowledge sharing. This activity will be focused on facilitating the
access to information and knowledge on the specificity of the GCF to National 
Designated Authorities in the LAC Region; 

b) Support to national entities for accreditation to the GCF. On-demand support will
be provided to national entities seeking accreditation to the GCF to assess their 
compliance with the requirements of the GCF and establish road maps for the 
accreditation process; 

c) Identification and prioritization of projects. On-demand support to countries to
identify and prioritize a pipeline of projects for the GCF will be performed. It will also 
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serve as basis for looking at the potential to create synergies with the IDB project 
pipeline; and, 

d) Detailed design of projects. Assistance to IDB operational teams will be provided
to comply with GCF financing criteria for the preparation of funding proposals. 

3.2 Assist the GCF focal point to liaise with the GCF Secretariat for issues related to 
projects evaluation, administrative and policy issues.  

3.3 Assist the GCF focal point to coordinate synergies between the GCF activities, CIF 
and GEF investments, looking at possible co-financing opportunities. 

3.4 The contractual may be asked by the Division Chief to carry out other activities 
which, even if not specified above, are integral to program delivery. 

IV. Characteristics Of The Consulting Services

 Category and Modality: Temporary Term Contractual (TTC). Individual
Consultant/Trust Fund Appointee. 

 Place of work: IDB’s Headquarters in Washington DC, with frequent travel to the LAC
region.

 Payments: Payments will be made on a monthly basis.

V. Qualifications 

5.1 The contractual must have the following profile: 

 Master’s Degree with an emphasis on development, economics, international affairs
or environmental issues; 

 Seven (7) years of relevant professional experience;

 Preferably five (5) years of experience in climate finance;

 Work experience in Latin America and the Caribbean region is required;

 Languages: Fluent in English and Spanish;

 Understanding of international funds such as CIF, GEF, GCF and climate policies
and mechanisms such as NAMAs, is a plus.

 Competencies: solid negotiation skills with internal and external clients on delicate
issues; teamwork with excellent coordination among colleagues in diverse disciplines
to complete a joint product for internal and external use; strong organizational skills
in order to take on multiple responsibilities simultaneously; maintain good attention to
detail; highly-developed technical report writing and verbal communication skills;
motivation, creativity, problem-solving skills and ability to work in teams as well as
independently. Excellent computer skills: MS Word, Excel, Access, Outlook, Power
Point, Internet.

VI. Coordination

6.1 The contractual work will be supervised by Ms. Gloria Visconti (gloriav@iadb.org),
Climate Change Lead Specialist for the Climate Change and Sustainability Division
(INE/CCS).

mailto:gloriav@iadb.org
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Public or private sector: Public

TC Funding: $500,000 Local counterpart: $70,000

100,000 Consulting services(in US$):400,000

IDB

%

Local/ot

her

%

Services

1 Events with NDAs, stakeholders, and potential project developers 60,000$        PC N/A 100 Feb-16

2 Travel 15,000$        PC N/A 100 Feb-16

3 Editing and publishing of documents 5,000$        DC N/A 100 Mar-16

Consulting services

4
Individual consultant for the technical support of accreditation of National Entity to the 

GCF - Fiduciary standards
20,000$        IICQ N/A Feb-16

5
Individual consultant for the technical support of accreditation of National Entity to the 

GCF - Environmental and Social Safeguards
20,000$        IICQ N/A Feb-16

Consulting services

6 Individual Consultants for the identification and building  of pipeline of GCF projects 30,000$        IICQ N/A 100 Jan-16

7 Individual Consultants for the prioritization of GCF projects 30,000$        IICQ N/A 100 Apr-16

Services

8 National events for the prioritization of GCF projects 20,000$        PC N/A 100 May-16

Consulting services

9 Consulting firm to perform feasibility study 80,000$        QCBS N/A 100 Mar-16

10 Individual Consultant to prepare GCF full proposals 70,000$        IICQ N/A 100 Mar-16

11 Individual Consultant for coordination and capacity building 150,000$      IICQ N/A 100 Jan-16

Total

(1) 

Groupin
(2) Goods and works: CB: Competitive bidding; PC: Price comparison; DC: Direct contracting.

(2) Individual consultants: IICQ: International Individual Consultant Selection Based on Qualifications; SSS: Single Source Selection.

(3) Ex ante/ex post review: In general, depending on the institutional capacity and level of risk associated with the procurement, ex post review is the standard modality. Ex ante review can be specified for critical or complex process.

(4) Technical review: The PTL will use this column to define those procurement he/she considers "critical" or "complex"that require ex ante review of the terms of reference, technical specifications, reports, outputs, or other items.

Component 2

Component 3

100

100

Component 1

PROCUREMENT PLAN FOR NON-REIMBURSABLE TECHNICAL COOPERATIONS

Title of Project: Regional Support for the Green Climate Fund (GCF)

Period covered by the plan: November 2015 - November 2018

Services (in US$):

Estimated 

date of the 

procurement

notice or 

start of the 

contract

Technical 

review

by the PTL  

(4)

Comments

100

(2) Consulting firms: CQS: Selection Based on the Consultants' Qualifications; QCBS: Quality and cost-based selection; LCS: Least Cost Selection; FBS: Selection under a Fixed Budget; SSS: Single Source Selection; QBS: Quality Based selection.

Country: Regional

Project number: RG-T2638

Executing agency: IDB

Date:  Nov 11, 2015

Procuremen

t

Method (2)

Review of 

procurement 

(ex-ante or 

ex-post)  

(3)

Source of financing

and percentage

500,000$      
Prepared by: Gloria Visconti

PTL: Gloria Visconti

Threshold for ex post review of procurements: N/A

Item 

No.

Ref. 

AWP
Description (1)

Estimated 

contract

cost (US$)



SAFEGUARD SCREENING FORM

PROJECT DETAILS
IDB Sector ENVIRONMENT AND NATURAL DISASTERS-CLIMATE CHANGE ADAPTATION POLICY
Type of Operation Technical Cooperation
Additional Operation Details
Country REGIONAL
Project Status
Investment Checklist Generic Checklist
Team Leader Visconti, Gloria (GLORIAV@iadb.org)
Project Title Green Climate Fund Support for Latin America and the Caribbean
Project Number RG-T2638
Safeguard Screening 
Assessor(s)

Salomon Levy, Joshua Mateo (jmsalomon@IADB.ORG)

Assessment Date 2015-10-21

PROJECT CLASSIFICATION SUMMARY
Project Category: 
C

Override 
Rating: 

Override Justification: 

Comments: 

Conditions/ 
Recommendations

� No environmental assessment studies or consultations are required for Category "C" 
operations. 

� Some Category "C" operations may require specific safeguard or monitoring requirements 
(Policy Directive B.3).Where relevant, these operations will establish safeguard, or monitoring 
requirements to address environmental and other risks (social, disaster, cultural, health and 
safety etc.). 

� The Project Team must send the PP (or equivalent) containing the Environmental and Social 
Strategy (the requirements for an ESS are described in the Environment Policy Guideline: 
Directive B.3) as well as the Safeguard Policy Filter and Safeguard Screening Form Reports. 

SUMMARY OF IMPACTS/RISKS AND POTENTIAL SOLUTIONS
Identified Impacts/Risks Potential Solutions

DISASTER RISK SUMMARY

Disaster Risk Category: Low 

Disaster/ 
Recommendations

� No specific disaster risk management measures are required. 

SAFEGUARD SCREENING FORM

RG-T2638: Green Climate Fund Support for Latin America and the 
Caribbean 

SAFEGUARD SCREENING FORM 

1



DISASTER SUMMARY
Details 

The Project should include the necessary measures to reduce disaster 
risk to acceptable levels as determined by the Bank on the basis of 
generally accepted standards and practices. Alternative prevention and 
mitigation measures that decrease vulnerability must be analyzed and 
included in project design and implementation as applicable. These 
measures should include safety and contingency planning to protect 
human health and economic assets. Expert opinion and adherence to 
international standards should be sought, where reasonably necessary.

Actions 

The project triggered the Other Risks policy (B.04): 
climate risk.Please include sections on how 
climate risk will be dealt with in the ESS as well as 
client documents (EIA, EA, etc);Recommend 
addressing risks from gradual changes in climate 
for the project in cost/benefit and credit risk 
analyses as well as TORs for engineering studies.

ASSESSOR DETAILS
Name of person who 
completed screening:

Salomon Levy, Joshua Mateo (jmsalomon@IADB.ORG)

Title:

Date: 2015-10-21

COMMENTS
No Comments

SAFEGUARD SCREENING FORM
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SAFEGUARD POLICY FILTER REPORT

PROJECT DETAILS
IDB Sector ENVIRONMENT AND NATURAL DISASTERS-CLIMATE CHANGE ADAPTATION POLICY

Type of Operation Technical Cooperation

Additional Operation Details

Investment Checklist Generic Checklist

Team Leader Visconti, Gloria (GLORIAV@iadb.org)

Project Title Green Climate Fund Support for Latin America and the Caribbean

Project Number RG-T2638

Safeguard Screening 
Assessor(s)

Salomon Levy, Joshua Mateo (jmsalomon@IADB.ORG)

Assessment Date 2015-10-21

SAFEGUARD POLICY FILTER RESULTS
Type of Operation Technical Cooperation

Safeguard Policy Items 
Identified (Yes) The Bank will make available to the public the relevant Project 

documents.

(B.01) 
Access to 
Information 
Policy– OP-
102

The operation is in compliance with environmental, specific 
women’s rights, gender, and indigenous laws and regulations of 
the country where the operation is being implemented (including 
national obligations established under ratified Multilateral 
Environmental Agreements).

(B.02)

The operation (including associated facilities) is screened and 
classified according to their potential environmental impacts.

(B.03)

The project includes activities to close current “adaptation 
deficits” or to increase the capacity of human social and 
ecological systems to adapt to a changing climate.

(B.04)

Potential Safeguard Policy 
Items(?)

No potential issues identified 

Recommended Action: Operation has triggered 1 or more Policy Directives; please refer to appropriate 
Directive(s). Complete Project Classification Tool. Submit Safeguard Policy Filter 
Report, PP (or equivalent) and Safeguard Screening Form to ESR. 

The project triggered the Disaster Risk Management policy (OP-704). A Disaster 
Risk Assessment (DRA) may be required (see Directive A-2 of the DRM Policy 
OP-704) in case of high risk, a limited DRA in case of moderate risk. Next, 

SAFEFUARD POLICY FILTER
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please complete a Disaster Risk Classification along with Impact Classification. 

The project triggered the Other Risks policy (B.04): climate risk.Please include 
sections on how climate risk will be dealt with in the ESS as well as client 
documents (EIA, EA, etc);Recommend addressing risks from gradual changes in 
climate for the project in cost/benefit and credit risk analyses as well as TORs for 
engineering studies. 

Additional Comments:

ASSESSOR DETAILS
Name of person who 
completed screening:

Salomon Levy, Joshua Mateo (jmsalomon@IADB.ORG)

Title:

Date: 2015-10-21

COMMENTS

No Comments

SAFEFUARD POLICY FILTER
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REGIONAL SUPPORT FOR THE GREEN CLIMATE FUND (GCF) 

RG-T2638 

CERTIFICATION 

I hereby certify that this operation was approved for financing under the Sustainable Energy and 

Climate Change Initiative (SECCI-SCI) through a communication dated October 16, 2015 and 

signed by Felipe Caicedo (ORP/GCM).  Also, I certify that resources from said fund are 

available for up to US$500,000 in order to finance the activities described and budgeted in this 

document. This certification reserves resources for the referenced project for a period of four (4) 

calendar months counted from the date of eligibility from the funding source. If the project is not 

approved by the IDB within that period, the reserve of resources will be cancelled, except in the 

case a new certification is granted. The commitment and disbursement of these resources shall be 

made only by the Bank in US dollars. The same currency shall be used to stipulate the 

remuneration and payments to consultants, except in the case of local consultants working in 

their own borrowing member country who shall have their remuneration defined and paid in the 

currency of such country. No resources of the Fund shall be made available to cover amounts 

greater than the amount certified herein above for the implementation of this operation. Amounts 

greater than the certified amount may arise from commitments on contracts denominated in a 

currency other than the Fund currency, resulting in currency exchange rate differences, for which 

the Fund is not at risk. 

Original signed 12/04/2015 

Sonia M. Rivera Date 

Chief 

Grants and Cofinancing Management Unit 

ORP/GCM 

APPROVAL 

Approved:           Original signed 

12/07/2015 

Amal-Lee Amin 

Division Chief 

Climate Change and Sustainability Division 

INE/CCS 

Date 




