
PMR Operational Report
Operation Number BH-L1045 Chief of Operations Validation Date 10/12/18

Year- PMR Cycle First period Jan-Jun 2018 Division Chief Validation Date

Last Update 10/03/18 Country Representative Validation Date

PMR Validation Stage Draft

Basic Data

Operation Profile

Operation Name Government Digital Transformation to Strengthen Competitiveness Loan Number 4549/OC-BH

Executing Agency MINISTRY OF FINANCE Sector/Subsector RM-EGO - REFORM / MODERNIZATION OF THE STATE-E-GOVERNMENT

Team Leader PORRUA VIGON, MIGUEL ANGEL Overall Stage Approved

Operation Type Loan Operation Country BAHAMAS

Lending Instrument Investment Loan Convergence related Operation(s)

Borrower THE COMMONWEALTH OF THE BAHAMAS

Environmental and Social Safeguards

Impacts Category C Was/Were the objective(s) of this operation reformulated? NO

Safeguard Performance Rating Date of approval

Safeguard Performance Rating - Rationale

Financial Data

Item
 Total Cost and Source  Available Funds (US$)

Original IDB Current IDB Local Counterpart Co-Financing / Country Total Original Cost Current IDB Disb. Amount to Date % Disb Undisbursed Amount

BH-L1045 30,000,000 30,000,000 0 0 30,000,000 30,000,000 0 0.00% 30,000,000

Aggregated 30,000,000 30,000,000 0 0 30,000,000 30,000,000 0 0.00% 30,000,000

Expense Categories by Loan Contract (cumulative values)

Please note that the Overall Stage represents the stage of the operation at the time of this report’s publication, which might not necessarily match the stage of the operation during the PMR Cycle to which the report pertains. Please 
also note that inactive indicators and outputs are not displayed; totals in the actual cost table may not match the sum of the cost of the outputs displayed, due to the cost of inactive outputs.
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RESULTS MATRIX

IMPACTS

No information available for this section

- 2 -    



PMR Operational Report
RESULTS MATRIX

OUTCOMES
No information available for this section
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OUTPUTS: ANNUAL PHYSICAL AND FINANCIAL PROGRESS
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CHANGES TO THE MATRIX

No information available for this section
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