TT-L1003 - Citizen Security Program

Efetividade no Desenvolvimento

Dados Gerais

2012 2° periodo com fechamento em (7-Mai-2013)

RELATORIO DE MONITOREIO DE PROGRESSO

Fundos Disponiveis (US$)

Banco Interamericano de Desenvolvimento - IDB

Escritério de Planejamento Estratégico e Efetividade no Desenvolvimento

Ultima Atualizagio do PMR: 01/04/2013

Custo Total e Fonte

Executor: MINISTRY OF NATIONAL SECURITY

Setor: SOCIAL INVESTMENT-CITIZEN SAFETY

Numero da Operacéo: 1965/0C-TT Atual: 24.500.000,00 Original BID: 24.500.000,00

Estagio: Approved Desembolsado: 7.728.915,45 Corrente BID: 24.500.000,00

Tipo Operacéo: INV - Investimento % Desembolsado: 31,55 Pari-passu: 70,00

Operacao Relacionada: TT-L1006, RG-T2210 Saldo: 16.771.084,55 Cofinanciamento/Pais: 10.500.000,00

Subtipo de Operacéao: ESP - Specific Investment Operation Original Estimado: 35.000.000,00

Periodo de Amortizagdo (meses): 162

Categoria do impacto social Reformulagéo Validagéo

Categoria do impacto social: B ( ) Os objetivos do projeto foram reformulados? Validado pelo Chefe de Divisao: 08-abr-2013
Validado pelo Representante do Pais: 11-abr-2013
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RELATORIO DE MONITOREIO DE PROGRESSO
TT-L1003 - Citizen Security Program
2012 2° periodo com fechamento em (7-Mai-2013)

Banco Interamericano de Desenvolvimento - IDB

Escritério de Planejamento Estratégico e Efetividade no Desenvolvimento

Ultima Atualizacéo do PMR: 01/04/2013

\Resultados
Resultado: Crime and Violence reduced by supporting a pilot stage addressing the most proximal risk factors -firearms, unsafe neighbors, violent personal behaviors- targeted to 22 high
crime communities.
Suposicdes: Data is accurate and provided in a timely fashion
Observagdes: Differences between national rates and rates in partner community stations will be used to account for external factors
Indicador Unidade Medida | =M@ |AnoLinha 2009 2010 2011 2012 2013 2014 Final do
Base Base Projeto

Rate of murder in parthner communities Ratio 91,50 2008 P 58,60 54,10 49,60 45,10 41,50 38,80 38,80
A 38,60 41,40 45,50

Rate of wounding and shooting in Wounding and 110,80 2008 P 79,30 72,70 64,80 56,60 48,60 49,60 49,60

partner community stations shooting per 100,000 A 58,00 58,00 70,40

Rates of robbery in partner community | Robbery per 100,000 418,50 2008 P 409,50 396,10 382,80 369,40 356,10 356,10

stations A 151,10 448,90 401,30

Difference between national murder CSP rate-national 48,20 2008 P 18,30 16,00 13,20 10,00 7,70 6,30 6,30

rate and rate in partner community rate A 8,20 9,40 15,50

stations

Difference between national wounding CSP rate-national 55,10 2008 P 23,30 19,70 15,40 10,80 7,80 7,80 7,80

and shooting rate and rate in partner rate A 4,30 0,30 21,70

community stations

Difference between national robbery CSP rate-national 44,50 2008 P 49,20 43,40 37,80 32,10 30,30 30,30 30,30

rate and rate in partner community rate A 11,40 80,70 49,90

stations

Persons in partner communities who % 71,80 2007 P 75,00 80,00 82,00 82,00

perceive them to be safe A

Resultado: Component 1 - Community Action (according to Loan Agreement) -- Community action enhanced
Suposicgoes: CVS conducted as planned and yields reliable data. Data collected in a consistent manner across stations; data is accurante and provided in a timely fashion for all stations
Observagdes: CVS=Crime and Victimization Survey

Indicador Unidade Medida | L& |AnoLinha 2009 2010 2011 2012 2013 2014 Final do

Base Base Projeto

Persons in partner communities with % 69,30 2007 P 72,00 76,00 80,00 80,00
social skills to control their anger and A
avoid a fight
Families engaged by CPPs who are % 2008 P 40,00 60,00 60,00 60,00 60,00 60,00
connected with one or more social A
services
Individual users receiving services at Users 2008 P 1.000,00 5.500,00 9.000,00 9.000,00 24.500,00 24.500,00
multi-purpose resource centres (per A
year)
Persons in partner communities who % 24,60, 2007 P 31,00 38,00 45,00 45,00
feel that the authorities are concerned A
about them
Rate of child maltreatment in partner % 19,90 2007 P 17,00 14,00 11,00 11,00
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TT-L1003 - Citizen Security Program
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Banco Interamericano de Desenvolvimento - IDB
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Ultima Atualizacéo do PMR: 01/04/2013

communities A
Rate of domestic violence in partner Rate per 100,000 205,10 2008 P 160,00 133,00 119,70 107,70 96,90 96,90 96,90
community stations A 201,70 224,00 182,20
Rate of youth violence in partner Rate per 100,000 101,70 2008 P 91,50 87,30 82,90 78,80 74,90 74,90 74,90
community stations A 102,10 103,50
Difference between national child CSP rate - national 2010 P
maltreatment rate and rate in partner rate A
communities
Difference between national domestic CSP rate -national 88,70 2008 P 61,10 51,90 42,70 34,50 27,40 27,40 27,40
violence rate and rate in partner rate A
community stations
Difference between national youth CSP rate-national 19,00f 2008 P 17,10 23,00 20,50 18,30 16,10 16,10 16,10
violence rate and rate in partner rate A 10,10 21,70
community stations
Residents reporting a high degree of % 49,00 2007 P 51,00 53,00 55,00 55,00
social cohesion A
Residents reporting a high degree of % 44,10 2007 P 46,00 49,00 52,00 52,00
social control A
Resultado: Component 2 - Support for the TTPS (according to loan agreement) - Police assisted
Suposicdes: VSUs forward quarterly reports, client feedback system established, and peer-counselling feedback survey conducted
Observagdes: VSUs=Victims Support Units

Indicador Unidade Medida | LCMh@ |AnoLinha 2009 2010 2011 2012 2013 2014 Final do

Base Base Projeto

Unique clients per quarter served at Clients 2009 P 100,00 3.100,00 4.000,00 4.000,00 4.000,00 15.200,00 15.200,00
victim support units (yearly) A 841,00 841,00
Officers receiving services perceive % P 65,00 70,00 75,00 75,00 75,00 75,00
they have benefittted from the support A
of social workers
Youth participating regularly in Police % P 70,00 75,00 80,00 80,00 80,00
Youth Clubs showing improved scores A
in knowledge attitude and behaviour
Public perceiving TTPS positively ( % 30,60] 2007 P 37,00 47,00 55,00 55,00
measurement N/A in 2011) A
Officers receiving services perceived % 2009 P 70,00 75,00 80,00 80,00 80,00 80,00
they have benefitted from the support A
of peers trained in co-counselling
Resultado: Component 3 - Institutional strengthening of the MNS (according to loan agreement) - MNS strengthened
Suposicdes: Crime reporting consultancies completed as planned. Target score of 4 (strategies are largely data driven) based on at least 5 key informants

Indicador Unidade Medida | Smh@  |AnoLinha 2009 2010 2011 2012 2013 2014 Final do

Base Base Projeto

Extent to which policy guidelines and % P 20,00 80,00 100,00 100,00 100,00 100,00
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protocols are established for more
effective sharing of information within
MNS [baseline not applicable]

RELATORIO DE MONITOREIO DE PROGRESSO
/ TT-L1003 - Citizen Security Program
2012 2° periodo com fechamento em (7-Mai-2013)

Banco Interamericano de Desenvolvimento - IDB

Escritério de Planejamento Estratégico e Efetividade no Desenvolvimento
Ultima Atualizacéo do PMR: 01/04/2013

Extent to which a reliable crime and % 20,00 40,00 60,00 100,00 100,00 100,00 100,00
violence information system is

established in MNS (Crime Observatory

) [baseline not applicable]

Extent to which training and capacity % 65,00 70,00 75,00 75,00 75,00 75,00

building initiatives facilitate the
development of integrated, data-driven
crime and violence prevention and
treatment strategies implemented (
baseline not applicable)
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\Produtos: Progresso Fisico e Financeiro Anual 2012

Unidade Fisico Financeiro
Descricao de medida Planejado Atual Unidades Unidades Planejado Atual Custos Custos FDP
Acumuladas FDP Acumulados

Community Action
Communities actively engaged communities 22,00 22,00 45.317,93 621.976,00
Non-governmental Organizations (NGOs) and NGOs/CBOs 123,00 27,00 65.922,64 97.258,00
community-based organizations (CBOs) trained
Community Action Councils (CACs) members | CAC members 38,00 1.000,00 52.746,38 133.121,00
and community leaders trained in violence /community
prevention leaders
New Rapid Impact Projects (RIPs) implemented RIPs 30,00 4.150,46 110.503,00
New families engaged by Community Peace families 1.544,00 55.640,00
Promoters (CPPs)
Residents participating in community based residents 666,00 1.520,00 33.200,11 481.189,00
social interventions
Inspiring Confidence in our Neighborhoods ICONs 32,00 185,00 187.624,33 230.492,00
Micro-projects (ICONs) implemented
Ministry of Education driven school-based Projects 1,00 8.163,96
violence reduction projects implemented
Persons trained in community based persons 60,00 338.445,00
videography trained
Multi-purpose resource centres (Youth friendly centres 9,00 17.732,71 1.500.000,00
spaces) established
School-based violence reduction projects School based 4,00 20,00 44.320,91 857.936,00
implemented (direct CSP grant) interventions

Support for the Police Service (TTPS)
TTPS officers in Citizen Security Program (CS)) | TTPS officers 420,00 50.000,00
partner stations trained in basic information &
Technology skills
Persons trained to provide specialized victim persons 30,00 40,00 20.719,50 84.080,00
support services trained
Social workers assigned to TTPS to support social workers 8,00 8,00 162.274,84 304.431,00
officeres re stress reduction and coping skills
TTPS officers in Citizen Security Program TTPS officers 210,00 80.000,00
partner stations trained in co-counselling
Police-led community projects supported projects 4,00 12,00 1.730,55 48.370,00
Youth participating regularly in Police Youth Participants 250,00 157,00 850,00
Club (PYC) activities

Institutional Strengthening of the Ministry of

National Security
Ministry of National Security staff trained in data| staff members 24,00 300,00 20.558,86 487.819,00
analysis and/or Geographic Information
System mapping
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Unidade Fisico Financeiro
Descricao de medida Planejado Atual Unidades Unidades Planejado Atual Custos Custos FDP
Acumuladas FDP Acumulados
Capacity building initiatives for Ministry of Initiatives 6,00 100.239,00
National Security facilitated
Administrative Costs

Program Management - including project N/A 448.698,10 2.075.000,00
implementation unit staff and technical training

TOTAL 1.113.161,28 7.656.499,00
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