RELATÓRIO DE MONITOREIO DE PROGRESSO

BA-L1020 - Sustainable Energy Investment Program
2010 2º período com encerramento em (31-Mar-2011)

Banco Interamericano de Desenvolvimento - IDB
Escritório de Planejamento Estratégico e Efetividade no Desenvolvimento
Última Atualização do PMR: 13/04/2011

Relatório Resumido

Dados Gerais		Fundos Disponíveis (US$)		Custo Total e Fonte	
Executor:	Office of the Prime Minister				
Setor:	ENERGY-ALTERNATIVE SOURCES OF ENERGY				
Número da Operação:	2485/OC-BA	Atual:	10.000.000,00	Original BID:	10.000.000,00
Estágio:	Approved	Desembolsado:		Corrente BID:	10.000.000,00
Tipo Operação:	INV - Investimento	% Desembolsado:		Pari-passu:	
Operação Relacionada:	BA-X1001, RG-P1400	Saldo:	10.000.000,00	Cofinanciamento/País:	
Subtipo de Operação:	ESP - Specific Investment Operation			Original Estimado:	10.000.000,00
				Período de Amortização (meses):	234

Categoria do impacto social		Reformulação	Validação	
Categoria do impacto social:	B	( ) Os objetivos do projeto foram reformulados?	Validado pelo Chefe de Divisão:	Apr 14, 2011
			Validado pelo Representante do País:	Apr 27, 2011



Avanço de Plano de Desembolsos (LMS)



Categorías de Gasto-Fundos BID



Progresso Acumulado até 2010



Resultados

Resultado:	Use of renewable energy and energy efficiency increased
Suposições:	Oil prices are over 70 US$ a barrel. The RE and EE legislation under the Sustianaible Energy Framework for Barbados is enacted.

Indicador	Unidade Medida	Linha Base	Ano Linha Base		2012	2013	2014	2015	Final do Projeto
New renewable energy funded through the Smart Fund	MW		2011	P	0,10	0,20	0,30	0,40	1,00
				A					
Saved energy, through energy efficiency applications funded by the Smart Fund	MWh		2011	P	50,00	100,00	150,00	200,00	500,00
				A					

Produtos: Progresso Físico e Financeiro Anual 2010

Descrição	Unidade de medida	Físico				Financeiro			
		Planejado	Atual	Unidades Acumuladas	Unidades FDP	Planejado	Atual	Custos Acumulados	Custos FDP
Encouraging EE and RE projects									
Financial vehicles to promote RE and EE projects established	US$				9.000.000,00				9.000.000,00
Institutional Support for the execution of the Smart Fund									
Smart Fund execution facilitated (by encourgaing Re and EE operations through the Smart Fund, data collection and hiring of consultants required for the execution.)	US$				1.000.000,00				1.000.000,00
TOTAL									**10.000.000,00**