RAPPORT DE SUIVI

BA-L1020 - Sustainable Energy Investment Program
2010 2º período con cierre al (31-Mar-2011)

Banque Interaméricaine de Développement - BID
Bureau de la planification stratégique et de l'efficacité du développement
Dernière Mise à Jour: 13/04/2011

Rapport Résumé

Données Générales

Agence d' Exécution (EA):	Office of the Prime Minister
Secteur:	ENERGY-ALTERNATIVE SOURCES OF ENERGY
Numéro(s) de Prêt(s):	2485/OC-BA
Étape:	Approved
Type d' Opération:	INV - Investissement
Opération(s) Connexe(s):	BA-X1001, RG-P1400
Sous-Type de l'Opération:	ESP - Specific Investment Operation

Fonds Disponibles (US$)

Montant Courant Approuvé:	10.000.000,00
Montant Décaissé à ce Jour:	
% Décaissé:	
Solde:	10.000.000,00

Coût Total et Source de Financement

Initial BID:	10.000.000,00
Courant BID:	10.000.000,00
Pari Passu:	
Cofinancement/Pays:	
Estimation Initiale:	10.000.000,00
Période d'Amortissement (mois):	234

Catégorie d'Impact Environnemental et Social du Projet

Catégorie d'Impact Environnemental et Social du Projet: B

Reformulation

( ) Les objectifs du projet ont-ils été reformulés?

Validation

Validé par le Chef de Division: Apr 14, 2011
Validé par le Représentant: Apr 27, 2011







Progrès Cumulé à 2010



Résultats

Résultat:	Use of renewable energy and energy efficiency increased
Suposições:	Oil prices are over 70 US$ a barrel. The RE and EE legislation under the Sustianaible Energy Framework for Barbados is enacted.

Indicateur	Unité de Mesure	Ligne de Base	Année Ligne de Base		2012	2013	2014	2015	Fin du Projet
New renewable energy funded through the Smart Fund	MW		2011	P	0,10	0,20	0,30	0,40	1,00
				A					
Saved energy, through energy efficiency applications funded by the Smart Fund	MWh		2011	P	50,00	100,00	150,00	200,00	500,00
				A					

Produites: Progrès Physique et Financier Annuel 2010

Description	Unité de Mesure	Physique				Financier			
		Planifié	Réel	Unités Cumulées	Unités FDP	Planifié	Réel	Coûts Cumulées	Coûts FDP
Encouraging EE and RE projects									
Financial vehicles to promote RE and EE projects established	US$				9.000.000,00				9.000.000,00
Institutional Support for the execution of the Smart Fund									
Smart Fund execution facilitated (by encourgaing Re and EE operations through the Smart Fund, data collection and hiring of consultants required for the execution.)	US$				1.000.000,00				1.000.000,00
TOTAL									**10.000.000,00**